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BOARD OF DIRECTORS’ MEETING 

Date: Wednesday, June 21, 2023 

Time: 1:00pm 

 Location: Deer Island Reception/Training Building, 1st Floor 
33 Tafts Avenue 
Boston, MA 02128 

A photo ID will be required for entry to the building. 

The meeting will also be available via Webex. The Webex 
meeting link, event number and password to attend virtually are: 

Webex Meeting Link (Registration Required): 

https://mwra.webex.com/weblink/register/r70d9c715e59925cc58559c536bdc023e 

Event Number: 2346 410 3617 Password: 61523 

AGENDA 
I. APPROVAL OF MINUTES

II. REPORT OF THE CHAIR

III. REPORT OF THE EXECUTIVE DIRECTOR

IV. EXECUTIVE SESSION

i. Approval of May 24 2023 Executive Session Minutes

A. Collective Bargaining

1. Approval and Ratification of Collective Bargaining Agreements: Units 1, 2,
3, 6 and 9 (verbal)

V. PERSONNEL & COMPENSATION

A. Approvals

1. PCR Amendments – June 2023

2. Appointment of Billy J. Krukowski, Manager of Western Maintenance

3. Appointment of Andrew W. Chung, Assistant  Director, Internal Audit

Posted 06/16/2023, 1:00pm. Revised 06/16/2023, 2:55pm
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V. PERSONNEL & COMPENSATION 

 A. Approvals (continued) 

4. Appointment of Brian L. Kubaska, Chief Engineer  

5. Appointment of Rebecca M. Weidman, Deputy Chief Operating Officer 

6. FY2024 Non-Union Compensation and Extension of Employment Contract 
for Kathleen Murtagh, Director of Tunnel Redundancy 
 

 
VI. ADMINISTRATION, FINANCE & AUDIT 

 A. Information 

1. Delegated Authority Report – May 2023 

2. FY2023 Financial Update and Summary as of May 2023 

 B. Approvals 

1. Final FY2024 Capital Improvement Program 

2. Final FY2024 Current Expense Budget 

3. Final FY2024 Water and Sewer Assessments 

 C. Contract Awards 

1. Infor Lawson CloudSuite Upgrade: RPI Consultants, LLC, Contract 7286 
 
 
VII. WASTEWATER POLICY & OVERSIGHT 

 A. Information 

1. Deer Island Wind Turbine Generator 1 Failure  

2. Deer Island Wastewater Treatment Plant Draft National Pollutant 
Discharge Elimination System (NPDES) Permit and Draft State Surface 
Water Discharge Permit 

 B. Approvals 

1. Annual Renewal of Wastewater Advisory Committee (WAC) Contract 

 C. Contract Awards 

1. Janitorial Services at the Deer Island Treatment Plant: Facilities 
Management and Maintenance Inc., Contract WRA-5317  

 

 



Meeting of the MWRA Board of Directors, June 21, 2023                                Page 3 

VIII. WATER POLICY & OVERSIGHT 

 A. Approvals 

1. Town of Burlington First Amendment to the Water Supply Continuation 
Agreement and Waiver of Entrance Fee; Dedham-Westwood Water 
District First Amendment to Water Supply Continuation Agreement and 
Waiver of Entrance Fee  

2. Annual Renewal of Water Supply Citizens Committee (WSCAC) Contract 

IX. CORRESPONDENCE TO THE BOARD 

X. OTHER BUSINESS 

A.  Review and Extension of Contract for Frederick A. Laskey, Executive 
 Director 

XI.  ADJOURNMENT 



MASSACHUSETTS WATER RESOURCES AUTHORITY 
Meeting of the Board of Directors 

May 24, 2023 
 
 

 
Documents used for this meeting and cited in these minutes, including meeting materials/staff summaries,  

presentations, and approved minutes, are posted on MWRA’s website: https://www.mwra.com/02org/html/bodmtg.htm 

A meeting of the Massachusetts Water Resources Authority (“MWRA”) Board of Directors was held on 
May 24, 2023 at MWRA’s headquarters at Deer Island in Boston, and also via remote participation. 
 
Chair Tepper presided at MWRA headquarters. Also present at MWRA headquarters were Board 
Members Flanagan, Foti, Pappastergion, Peña, Jack Walsh, Patrick Walsh, and White-Hammond. Board 
Members Vitale and Wolowicz attended via remote participation. 
 
MWRA Executive Director Frederick Laskey, General Counsel Carolyn Francisco Murphy, Chief Operating 
Officer David Coppes, Deputy Chief Operating Officer Carolyn Fiore, Director of Finance Thomas Durkin, 
Director of Administration Michele Gillen, Director of Tunnel Redundancy Kathy Murtagh, Special 
Assistant for Affirmative Action Patterson Riley, Deputy Director of Finance/Treasurer Matthew Horan, 
Budget Director Mike Cole, and Assistant Secretaries Ria Convery and Kristin MacDougall participated at 
MWRA headquarters.  
 
MWRA staff in attendance remotely included Stephen Estes-Smargiassi, MWRA Director of Planning and 
Sustainability, John Colbert, MWRA Chief Engineer, Ester Lwebuga, Senior Program Manager for 
Engineering and Construction, David Duest, Deer Island Treatment Plant Director, and Patricia Mallett 
Senior Program Manager for Engineering and Construction. 
 
Vandana Rao, Executive Office of Environmental Affairs (EEA), and Joseph Favaloro, Louis Taverna, 
Matthew Romero, and James Guiod, MWRA Advisory Board, also participated from MWRA 
headquarters. 
 
Chair Tepper called the meeting to order at 1:03pm. 
 
ROLL CALL 
MWRA General Counsel Francisco Murphy took roll call of Board Members in attendance and 
announced that Board Members Vitale and Wolowicz were participating remotely. The Chair announced 
that except for Executive Session, the meeting was being held at MWRA headquarters at Deer Island and 
virtually, via a link posted on MWRA’s website. She added that the meeting would be recorded, and that 
the agenda and meeting materials were available on MWRA’s website. Chair Tepper announced that the 
meeting would move into Executive Session after the Report of the Executive Director, and that the 
Open Session would resume after the adjournment of Executive Session. She also announced that 
individual roll call votes would be conducted after each motion was made and given an opportunity for 
discussion. 
 
(Ms. Wolowicz joined the meeting remotely after Roll Call.) 
 
 

https://www.mwra.com/02org/html/bodmtg.htm
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APPROVAL OF APRIL 12, 2023 MINUTES 
A motion was duly made and seconded to approve the minutes of the Board of Directors’ meeting of 
April 12, 2023. 
 
Chair Tepper asked if there was any discussion or questions from the Board. Hearing none, she 
requested a roll call vote in which the members were recorded as follows: 
 

Yes   No  Abstain  
Tepper 
Flanagan 
Pappastergion 
Peña 
Vitale 
J. Walsh 
     P. Walsh 
White-Hammond 
Wolowicz     

(ref. I) 
 
EXECUTIVE SESSION 
Chair Tepper requested that the Board move into Executive Session to discuss Collective Bargaining, 
since Open Session may have a detrimental effect on the bargaining position of the Authority. She 
announced that the planned topic of discussion in Executive Session was Collective Bargaining – Units 1, 
2, 3, 6 and 9. She announced that the Board would return to Open Session after the conclusion of 
Executive Session.  
 
A motion was duly made and seconded to enter Executive Session for these purposes, and to resume 
Open Session after Executive Session adjournment. 
 
General Counsel Francisco Murphy reminded Board members that under the Open Meeting Law 
members who were participating remotely in Executive Session must state that no other person is 
present or able to hear the discussion at their remote location. A response of “yes” to the Roll Call to 
enter Executive Session when their name was called would also be deemed their statement that no 
other person was present or able to hear the Executive Session discussion.  
 
Upon a motion duly made and seconded, a roll call vote was taken in which the members were recorded 
as follows: 

Yes   No  Abstain  
Tepper 
Flanagan 
Pappastergion 

https://www.mwra.com/02org/html/bodmtg.htm
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Yes   No  Abstain  
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 
Wolowicz 

 Voted: to enter Executive Session, and to resume Open Session after Executive Session 
adjournment. 

 
The Board moved to Executive Session to discuss Collective Bargaining since discussing such in Open 
Session could have a detrimental effect on the bargaining position of the Authority. 
 
(Mr. Foti joined the meeting during Executive Session) 
 

*** EXECUTIVE SESSION *** 
 
The meeting entered Executive Session at 1:07pm and adjourned at 1:41pm. 
 

*** CONTINUATION OF OPEN SESSION *** 
 

REPORT OF THE EXECUTIVE DIRECTOR  
Fred Laskey, MWRA Executive Director, welcomed Board Members and other meeting participants to 
the first Board of Directors Meeting held in MWRA’s new Board Room at Deer Island. He reported that 
MWRA had vacated its Charlestown offices and relocated staff to the Chelsea and Deer Island facilities. 
He thanked staff for their flexibility and congratulated Ria Convery, Special Assistant to the Executive 
Director, and team for effectively managing the move and office renovation project. He then reported 
that he and staff had attended a Town Meeting in Weymouth to discuss water system expansion. He 
noted that the Town was interested in potentially joining the MWRA system, as a fully- or partially-
supplied community. He added that the recently-approved MWRA Entrance Fee Waiver appeared to be 
well-received by Weymouth and other municipalities. Next, Mr. Laskey reported that a recent bond 
refunding had saved MWRA $12.9 million. Finally, Mr. Laskey advised that the City of Waltham had not 
issued a street opening permit for an important, difficult MWRA project and that MWRA’s project 
contractor had advised that it would demobilize if the permit was not received.  He added that such 
demobilization could be an expense for them, MWRA and the City. Chair Tepper requested more 
information about the issue.  Mr. Laskey advised that traffic disruption in the community on a very busy 
street and perhaps other issues was possible.  There was general discussion about the steps taken by 
MWRA and Advisory Board staff to resolve the matter, and possible approaches to reaching a resolution. 
Mr. Laskey noted that it is a difficult project. David Coppes, MWRA Chief Operating Officer, added that 
the contractor is mobilized and ready to start. Mr. Pappastergion asked if staff had discussed the 
benefits of the project with the City of Waltham. Mr. Laskey responded in the affirmative and noted that 

https://www.mwra.com/02org/html/bodmtg.htm
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the contract included work for the City’s new high school, the costs for such work reimbursed by the 
City. There was further discussion about potential communication and mediation strategies. (ref. III) 
 
ADMINISTRATION, FINANCE AND AUDIT 
Information 
FY2023 Third Quarter Orange Notebook 
Stephen Estes-Smargiassi, MWRA Director of Planning and Sustainability, invited Board Members’ 
questions about the Orange Notebook. 
 
Committee Chair Foti asked if there was any discussion or questions from the Board. Hearing none, he 
moved to the next Information item. (ref. VA.1) 
 
Delegated Authority Report – April 2023 
Michele Gillen, MWRA Director of Administration, introduced Director of Procurement Douglas Rice and 
invited Board Members’ questions about the Delegated Authority Report. 
 
Mr. Foti asked if there was any discussion or questions from the Board. Hearing none, he moved to the 
next Information item. (ref. V A.2) 
 
FY23 Financial Update and Summary through April 2023 
Thomas Durkin, MWRA Director of Finance, summarized financial results and variance highlights for the 
fiscal year through April, 2023. He advised that FY23 patterns such as underspending for wages and 
salaries due to hiring challenges and rising costs for chemicals and utilities, continued through April, and 
were expected to continue in FY24. Mr. Durkin then discussed the impact of rising interest rates on 
variable rate bonds. He noted that in the month of April, MWRA’s budget estimate for variable rate 
bonds was $6 million and very close to the actual rate (within $14,000), and briefly described how staff 
estimate interest rates. He added that overall, MWRA is currently in a favorable position with regards to 
variable rate interest and that staff would work to continue that trend. Next, Mr. Durkin discussed 
interest income. He advised that MWRA’s interest income for FY23 was much higher than estimated 
(+168%), primarily due to federal funds rate increases. Finally, Mr. Durkin reported that the FY23 budget 
was progressing well overall. 
 
Mr. Foti asked if there was any discussion or questions from the Board. Hearing none, he moved to the 
next Information item. (ref. V A.3) 
 
Update on Pension Funding Status 
Staff provided an update on the status of MWRA’s pension funding. Mr. Durkin advised that MWRA’s 
annual contribution to the pension system is a significant expense for the Current Expense Budget (CEB) 
that requires monitoring. He noted that the MWRA Retirement Board engages an actuarial firm to 
perform annual valuations of liabilities, changes and losses, and that those valuation reports are used to 
determine the Retirement System’s annual required contribution for each fiscal year. 
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Next, Matthew Horan, MWRA Deputy Director of Finance/Treasurer, reviewed the results of the most 
recent Pension Fund valuation, for CY2022. He advised that challenging market conditions had resulted 
in a -12.3% reduction in fund assets, with an overall -19% change over projections for 2022. Mr. Horan 
explained that because the actuarial valuation uses a smoothing methodology on assets, the impact to 
the funding schedule was reduced. He further explained that as result of the increased pension liability, 
the Retirement Board asked the actuary to complete four new actuarial funding schedules that fully 
fund the Retirement System by 2030, 2031 and 2032. He advised that Retirement Board review of the 
new funding schedules and their potential regulatory impacts determined that the 2031 and 2032 
schedules increased the overall cost of the Pension System; therefore, the Retirement Board voted to 
retain the existing 2030 funding schedule to minimize potential impacts to community rate assessments. 
Mr. Horan noted that the Retirement Board had acknowledged that in the future the full funding date 
may need to be extended past 2030 if challenging market conditions persisted, or if there is a significant 
impact to MWRA’s budget and rate increase. 
 
Mr. Foti asked if there was any discussion or questions from the Board. 
 
Mr. Vitale asked if it could have been more advantageous if MWRA had participated in the State 
Retirement System rather than an independent retirement system. Mr. Durkin explained that there 
were benefits to operating an independent retirement system such as local control, closer familiarity 
with employees and efficient administration. Mr. Durkin then noted that in retrospect, and according to 
his own analysis, it could have been more advantageous if MWRA had participated in the Massachusetts 
Pension Reserves Investment Management (PRIT) system. He added that the MWRA Retirement System 
does very well and advised that in his view, investment strategy should be linked to the time of full 
funding. Finally, Mr. Durkin noted that the MWRA Retirement System is closer to full funding than the 
PRIT system, and that while both retirement systems’ asset allocations were similar, MWRA employees 
and retirees may have seen larger returns if they had participated in the PRIT system. 
 
Hearing no further discussion or questions from the Board, Mr. Foti moved to Approvals. (ref. V A.4) 
 
Approvals 
Bond Defeasance of Future Debt Service  
A motion was duly made and seconded to authorize the Executive Director or his designee, on behalf 
of the Authority, to enter into, execute and deliver all necessary agreements and other instruments 
and to take such other actions necessary to effectuate the redemption and defeasance of an 
aggregate principal amount of $28,785,000 of outstanding MWRA senior bonds including to cause the 
escrow of cash and/or securities in an amount necessary to fund such redemption and defeasance, in 
order to reduce the debt service requirement by $32,981,250 in the FY24 through FY28 timeframe. 
 
Mr. Durkin explained that staff have found that historically, defeasance is the most beneficial use of 
positive budget variances, because defeasances reduce future debt and help to control rate 
assessments.  
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Next, Mr. Horan briefly described MWRA’s historically successful strategy of using defeasance to reduce 
long-term debt and mitigate shorter-term rate increases. He advised that staff were recommending an 
approximately $17 million increase in MWRA’s FY2024 defeasance budget. Finally, Mr. Horan explained 
that the proposed defeasance included approximately $1 million in interest savings from paying some of 
the bonds on their call dates. He added that this year staff accounted for higher than estimated escrow 
earnings ($1.3 million) due to recent, steep interest rate increases, in addition to a projected FY23 
positive budget variance, debt repayment, and the remaining FY22 budget surplus when developing the 
defeasance. 
 
There was brief discussion about the interest savings figure in the Staff Summary for this agenda item. 
Board Member Jack Walsh requested more information about the benefits of applying interest savings 
to defeasances vs. reinvestment in interest-earning accounts. Mr. Horan explained that managing 
community assessments in the near-term is a top priority for MWRA, and that defeasances are a more 
efficient strategy for rate control than reinvestment because they can be applied for rate relief relatively 
quickly.  
 
Chair Tepper asked if there was further discussion or questions from the Board. Hearing none, she 
requested a roll call vote in which the members were recorded as follows: 

Yes   No  Abstain 
Tepper 
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 
Wolowicz 

 (ref. V B.1) 
 
MWRA FY24 Insurance Program Renewal 
A motion was duly made and seconded to approve awards to the lowest eligible and responsive 
proposers for insurance policies, bonds, and related broker services for MWRA’s FY24 Insurance 
Program, and to authorize the Executive Director, on behalf of the Authority, to execute contracts for 
broker services, for the terms, premiums, and fees, all as described in the May 24, 2023 Staff 
Summary presented and filed with the records of the meeting, and incorporated by reference for the 
record, including as detailed in the recommendation section of said Staff Summary, resulting in a total 
program amount not to exceed $3,810,045 for FY24. 
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Mr. Durkin advised that staff had recently completed a competitive bid process for the annual renewal 
of MWRA’s Insurance Program. Paul Whelan, MWRA Risk Manager, summarized the procurement 
process for the Insurance Program renewal for FY24, and noted that the Staff Summary includes details 
of all proposals received, including a comparison of the expiring Insurance Program’s historical premium 
costs from FY23. He then noted that MWRA had received multiple proposals for several lines of 
coverage, and that the bid results were consistent with staff’s estimates. He then advised that the 
proposed FY24 Insurance Program showed premium increases ranging from 1%-10%, noting that 
coverage for General Liability had the highest increase. He explained that the increases were mostly 
attributable to inflation, rising interest rates and overall market conditions, and reported that the FY24 
Program represents an overall cost increase of 5.7% over the FY23 program. Finally, Mr. Whelan noted 
that MWRA had received a membership credit from FM Global that entitles the Authority to a property 
insurance premium credit of approximately $300,000 for FY24.  
 
Mr. Vitale complimented staff for preparing an informative Staff Summary and for a successful 
procurement. 
 
Chair Tepper asked if there was further discussion or questions from the Board. Hearing none, she 
requested a roll call vote in which the members were recorded as follows: 

Yes   No  Abstain 
Tepper 
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 
Wolowicz 

(ref. V B.2) 
 
Mr. Laskey briefly followed up on a Board Member’s question regarding the number of MWRA Union 
employees who were at their top pay step. He reported that 72.4% of MWRA’s Union staff are currently 
at their top step. There was very brief general discussion. 
 
WATER POLICY AND OVERSIGHT 
Information 
Metropolitan Water Tunnel Program Update  
Staff presented some background and an update on the Metropolitan Water Tunnel Program.  Mr. 
Coppes began with a brief history of MWRA’s existing Metropolitan Tunnel system, which serves over 
60% of MWRA’s water customers. He then discussed the importance of the Tunnel Program, which will 
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provide much-needed redundancy for the aging, current system. He discussed the 2010 failure of the 
MetroWest Water Supply Tunnel’s Shaft 5, which resulted in the emergency activation of the Chestnut 
Hill Reservoir and a two-day boil water order. Next, Mr. Coppes presented an overview of the 
Metropolitan Tunnel System’s existing conditions, noting that its tunnels, valves, chambers and pipelines 
are 50-75 years old. He explained that due to age and constant use, portions of the system are 
inoperable and/or irreparable without a shutdown for rehabilitation, which is not possible without the 
addition of a redundant system. Mr. Coppes then advised that if it were necessary to perform an 
emergency shutdown of the City Tunnel, all of the MWRA’s High Service area would lose their water 
supply; further, pumped service areas would lose water as tanks emptied, and the entire region would 
be placed under a boil order. He then advised that a 2016 analysis showed that the regional economic 
impact of a prolonged Metropolitan Tunnel System shutdown would be approximately $300 million per 
day. Next, Mr. Coppes explained that the factors he outlined led to the development and 2017 Board 
approval of the Metropolitan Water Tunnel Program.  He described the Tunnel Program’s public health 
and operational benefits. 
 
Mr. Coppes then discussed recent and ongoing interim improvements to reduce the risk of a failure of 
the current Metropolitan Water Tunnel system, and to improve response capabilities in the event of a 
failure, including the WASM 3 Pipeline Rehabilitation Project. There was brief discussion about the 
WASM 3 project. Mr. Coppes continued to describe interim improvement projects, such as the 
installation of new pressure-reducing valves for MWRA’s WASM 3 and WASM 4 pipelines, the 
installation of new pumps at the Commonwealth Avenue Pump Station, and Top of Shaft construction 
projects. 
 
Next, Kathy Murtagh, MWRA Director of Tunnel Redundancy, presented a progress update on the 
Metropolitan Water Tunnel Program. She described the current scope of the Program to construct two, 
deep rock pressure tunnels (14-15 miles in total) that will provide redundancy for the existing 
Metropolitan Water Tunnel system. She noted that the tunnels, one to the North and one to the South, 
will be located approximately 250-450 feet below grade under seven communities and will operate 
independently. She then presented an overview of the tunnels’ preferred alignments as submitted in the 
Program’s Draft Environmental Impact Report (DEIR) in October, 2022. Next, Ms. Murtagh presented the 
tunnels’ planned shaft locations, where most ground-level construction activity would take place, and 
described the functions of launching shafts, receiving shafts, and connection shafts. She noted that 
MWRA owns three of the properties where shaft sites are planned to be located: School Street 
(Waltham), St. Mary’s Street (Needham), and Newton Street (Brookline). 
 
Ms. Murtagh then presented an overview of the Program schedule. She noted that the Preliminary 
Design phase was underway and was expected to be complete in January, 2024, with Final Design 
targeted to begin in mid-2024. She reported that a large geotechnical investigation had started on May 
22, 2023 and was expected to continue through 2025. She noted that the first Metropolitan Water 
Tunnel Program construction package was planned to be advertised in 2027, and that the Program was 
expected to be complete by 2040. Next, she discussed the Tunnel Program’s current design status. She 
described processes for upcoming construction package development and Program cost and schedule 
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refinement.  
 
Next, Ms. Murtagh presented an overview of awarded and future Metropolitan Water Tunnel Program 
contracts and their dollar values, duration and planned start/end dates. She briefly described the scopes 
of the contracts, highlighting awarded contracts for Program Support Services, Preliminary Design, 
Geotechnical Support Services and the Rock Core Storage Facility.  She then discussed upcoming 
procurements for Final Design and Engineering Services During Construction, and for Construction 
Management. She then described the scope of enabling construction contracts for advance tasks such as 
supplying power at launching staff sites and providing tunnel shaft site drainage. Ms. Murtagh also 
discussed planned tunnel construction contracts, which will be broken up into two or three smaller 
packages, pending the results of staff analysis.  
 
There was discussion about the function and cost of the Program’s Rock Core Storage Facility,  and rock 
core storage requirements under Massachusetts law. There was also general discussion about rock core 
processing and logging, and the storage facility’s location. 
 
Chair Tepper asked if there were opportunities for potential synergies with regards to the electric grid. 
Ms. Murtagh explained that the power supplies to be installed at the Tunnel Program sites would 
remain in place after construction and eventually become assets to the grid.  
 
Ms. Murtagh continued her presentation with an update on design status. She reported that the first 
Draft Preliminary Design Report and Drawings are complete and under review for design optimization. 
She further reported that the Bottom-Up Preliminary Design cost estimate is pending (expected in late 
2023), and described the bottom-up estimation process. She noted that Final Design is scheduled to 
start in 2024, and advised that staff planned to engage a single Final Design Consultant team, in keeping 
with past practices for the MetroWest Water Supply Tunnel project, and to maintain design consistency 
between construction packages.  
 
Next, Ms. Murtagh discussed the status of the Environmental Impact Reports. She noted that MWRA 
had received the MEPA Certificate for the Program ENF in 2021. She further noted that MWRA 
submitted the DEIR in 2022, and that the DEIR Certificate directed MWRA to prepare a Supplemental 
DEIR (SDEIR), which is expected to be ready for submittal in the Summer of 2023.  
 
Ms. Murtagh then discussed an alternate North Tunnel Endpoint.  She explained that staff had identified 
a suitable receiving shaft site at the Fernald Property in Waltham, and, in response to City of Waltham 
concerns, staff have identified two new suitable site alternatives, including staff’s preferred alternative, 
which is owned by UMass. 
 
Next, Ms. Murtagh presented an overview of community and stakeholder outreach for the Metropolitan 
Water Tunnel Program, including Working Group meetings and a large number of meetings with a 
diverse range of stakeholders including community officials and municipal departments; key state 
agencies such as EEA, MassDOT, DCR, and the Department of Public Health; and, local businesses and 

https://www.mwra.com/02org/html/bodmtg.htm


Meeting of the MWRA Board of Directors, May 24, 2023                                         Page 10 

___ 
Documents used for this meeting and cited in these minutes, including meeting materials/staff summaries, presentations, and 
approved minutes, are posted on MWRA’s website: https://www.mwra.com/02org/html/bodmtg.htm 

private property owners. Finally, Ms. Murtagh noted that the Tunnel Program’s public outreach program 
included a Program website and fact sheets that are translated into multiple languages, and advised that 
outreach efforts would continue throughout the Program’s duration. 
 
Next, Mr. Durkin discussed the Metropolitan Water Tunnel Program’s finances. He described staff’s 
process for developing and updating and refining the Program budget, and for the incorporation of the 
updates into the CIP. Mr. Durkin explained that the CIP data is integrated into the CEB computer model, 
which generates borrowings and debt service schedules. He further explained that the CEB schedules 
are then used to develop estimated rate increases that would be sufficient to fund the CIP budget. Mr. 
Durkin noted that MWRA has used this modelling process, in conjunction with direct staff analysis, for 
over 30 years to estimate the affordability of projects. He reported that the models show that MWRA 
can afford the Tunnel Program’s projected costs, and advised that current rate projections include the 
Metropolitan Water Tunnel Program.  He further advised that while the original base costs and scope for 
the Tunnel Program have remained consistent, the Program’s cost estimate has increased for the Final 
Draft FY24 CIP due to inflation. Finally, Mr. Durkin noted that staff expected to make further 
adjustments to the Metropolitan Water Tunnel Program budget when the Preliminary Design is 
complete.  
 
(Mr. Foti and Ms. Wolowicz left and returned to the meeting; and Mr. Pappastergion and Rev. White-
Hammond temporarily left the meeting during the presentation.) 
 
Mr. Foti asked how the CIP budgeting process had changed since 2016. Mr. Durkin explained that the 
primary change was due to inflation.  
 
Mr. Jack Walsh asked if there were geological faults within the preliminary design alignment.  Ms. 
Murtagh responded in the affirmative and described several known faults. There was general discussion 
about the challenge of geological faults with regards to tunnel construction. Mr. Walsh asked about the 
water flow schematic that will be in place once the Tunnel Program is complete. Mr. Coppes provided a 
general overview of the new schematic, and described how the new tunnels will facilitate the 
rehabilitation and operation of the existing system. There was general discussion about expected 
Metropolitan Water Tunnel rehabilitation activities. Board Member Peña asked if there were any 
considerations that should be incorporated into the Metropolitan Water Tunnel Program design with 
regards to Water System Expansion. Mr. Coppes explained that the Tunnel Program design includes 
assumptions for water system expansion, with a future maximum day demand through 2060. Mr. Peña 
noted the Metropolitan Water Tunnel Program’s extensive community outreach activities, and 
requested more information about how MWRA executed agreements with project host communities. 
Ms. Murtagh explained that all agreements would be executed through Memorandums of Agreements 
and Memorandums of Understanding. Mr. Peña suggested that staff consider changing the 
Metropolitan Water Tunnel Program’s website’s URL so that it is more easily remembered. Ms. Convery 
explained that the URL could be updated after the launch of MWRA’s new website, which is currently in 
development under contact.  
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(Mr. Pappastergion and Rev. White-Hammond returned to the meeting during the discussion.) 
 
Hearing no further discussion or questions from the Board, Committee Chair Vitale moved to the next 
Information item. (ref. VI A.1) 
 
2022 Annual Water Quality Report (Consumer Confidence Report) 
Stephen Estes-Smargiassi, MWRA Director of Planning and Sustainability, updated Board Members on 
MWRA’s Annual Drinking Water Report (“CCR”) for CY2022. He briefly described the in-house process 
for developing and publishing the CCR, which is prepared and distributed annually, in cooperation with 
MWRA’s customer communities, as required by the EPA. He noted that each CCR includes a full page of 
local water quality information provided by the respective customer communities. He added that the 
CCR is a key part of MWRA’s overall water quality outreach efforts, which include a detailed Monthly 
Water Quality Report, an online data archive, and updates for community officials, concerned 
constituents, and the media about any water quality topics that may arise, such as proposed changes to 
PFAS rules. He briefly described the schedule for mailing out the CCR to approximately 900,000 
households, and noted highlights of this year’s report, including discussions on the 2022 drought and 
MWRA’s high-quality, well-protected water sources, reassurance regarding test results for PFAS, and a 
two-page informational section about lead. He further noted that the CCR also includes a page 
dedicated to local water test results and programs. 
 
Next, Mr. Estes-Smargiassi advised that the EPA is in the process of revising its CCR Rule. He described 
some key expected changes, such as a requirement to issue the CCR twice a year, rather than annually, 
and the inclusion of more detailed information on required topics. He explained that meeting the EPA’s 
expected new CCR requirements could pose a challenge with regards to the report’s printed space 
constraints and the coordination of local data reporting. Mr. Estes-Smargiassi then advised that staff 
were considering a pilot to distribute the annual CCR electronically in 2024, in preparation for the twice-
annual reporting requirement, which is expected in 2025. He noted that the pilot would likely consist of 
a mailed postcard that summarizes the CCR and provides links to the online version, adding that printed 
copies would be available upon customer request. Finally, Mr. Estes-Smargiassi explained that staff 
anticipate working with the MWRA Advisory Board Operations Committee and local customer 
communities to develop an efficient process for preparing and distributing the CCR twice a year under 
the new Rule. He advised that the current process for preparing the annual CCR takes approximately 
seven months, and explained that a producing biannual report in a timely fashion would require 
markedly increased coordination with communities.  
 
Mr. Vitale asked if there was any discussion or questions from the Board. Hearing none, he moved to 
Contract Awards. (ref. VI A.2) 
 
Contract Awards 
Intermediate High Pipeline Improvements CP2, Rehabilitation of Sections 24 and 25 Water Mains: 
Albanese D&S, Inc., Contract 6956 
A motion was duly made and seconded to approve the award of Contract 6956, Intermediate High 
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Pipeline Improvements CP2, Rehabilitation of Sections 24 and 25 Water Mains, to the lowest 
responsible and eligible bidder, Albanese D&S, Inc., and to authorize the Executive Director, on behalf 
of the Authority, to execute said contract in the bid amount of $18,673,000 for a contract term of 912 
calendar days from the Notice to Proceed. 
 
Ester Lwebuga, MWRA Senior Program Manager, E&C, presented an overview of proposed Contract 
6956, which is the first of three contracts to interconnect two geographically distinct Intermediate High 
water pressure zones. She explained that this project would provide additional redundancy and 
operational flexibility for the Intermediate High service area. She then noted that the CP2 contract was 
advertised before CP1 in order to accommodate MassDOT and City of Watertown paving schedules. 
Next Ms. Lwebuga presented the scope of the project, which includes a replacement and hydraulic pipe 
size increase for 5,900 linear feet of Section 25 pipeline, the cleaning and lining rehabilitation of 3,300 
linear feet of Section 24, and the replacement of two revenue meters in Watertown. She then provided 
a brief overview of the contract’s bid and award process. She reported that the lowest bid proposal, 
from Albanese D&S, Inc., was 12.2% below the Engineer’s Estimate. Finally, Ms. Lwebuga advised that 
Albanese has successfully completed several water and sewer projects for MWRA, and that staff 
recommended this award. 
 
Chair Tepper asked if there was any discussion or questions from the Board. Hearing none, she 
requested a roll call vote in which the members were recorded as follows: 

Yes   No  Abstain 
Tepper 
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 
Wolowicz 

(ref. VI B.1) 
 
Intermediate High Pipeline Improvements CP2 Sections 24 and 25 Resident Engineering and Inspection 
Services: CDM Smith Inc., Contract 7680 
A motion was duly made and seconded to approve the recommendation of the Consultant Selection 
Committee to award Contract 7680, Intermediate High Pipeline Improvements CP2 Sections 24 and 25 
Resident Engineering and Inspection Services, to CDM Smith Inc. and to authorize the Executive 
Director, on behalf of the Authority, to execute said contract in an amount not to exceed 
$1,902,278.71 for a contract term of 33 months from the Notice to Proceed. 
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Ms. Lwebuga explained that the proposed contract 7680 was for Resident Engineering and Inspection 
Services to support the construction of the Intermediate High Pipeline Improvements CP2, 
Rehabilitation of Sections 24 and 25 Water Mains project. She reported that the recommended 
proposer, CDM Smith, Inc., had submitted the lowest cost proposal. Finally, Mr. Lwebuga advised that 
the proposed Resident Engineer has over 25 years of experience in construction and was rated as 
excellent by MWRA staff on previous projects.  
 
(Ms. Wolowicz temporarily left the meeting during the presentation.)  
 
There was brief, general discussion that CDM Smith’s proposed hours were the same as the Engineer’s 
Estimate proposed hours.  
 
Hearing no further discussion or questions from the Board. Chair Tepper requested a roll call vote in 
which the members were recorded as follows: 

Yes   No  Abstain 
Tepper 
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 

 (ref. VI B.2) 
 
WASTEWATER POLICY AND OVERSIGHT 
Contract Awards 
Grit and Screenings Hauling and Disposal: W. L. French Excavating Corporation, Contract S612 
A motion was duly made and seconded to approve the award of Contract S612, Grit and Screenings 
Hauling and Disposal, to W. L. French Excavating Corporation, and to authorize the Executive Director, 
on behalf of the Authority, to execute said contract in the bid amount of $4,902,019.25, for a contract 
term of 731 calendar days from the Notice to Proceed. 
 
David Duest, MWRA Deer Island Treatment Plant Director, briefly described the scope and terms of the 
proposed two-year contract to haul and dispose of grit and screenings from MWRA’s wastewater 
facilities. He explained that the contract is recurring, and that staff had limited this proposed contract to 
two years (vs. the typical three-year contract), because of a volatile market for landfilling due to high 
costs and regional restrictions. Mr. Duest advised the contract was competitively bid, and that only one 
bid was received, at 27% over the Engineer’s Estimate. He explained that staff are confident that W.L. 
French’s bid was competitive; a comparison of MWRA’s bid results with those of another wastewater 
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treatment plant in Massachusetts showed that MWRA’s contract cost (approximately $320/wet ton) 
was nearly half of the other plant’s low bid ($610/wet ton). 
 
Board Member Patrick Walsh noted that the high costs for hauling and landfilling were being seen 
across the construction industry. He asked for more information about the proposed contract’s landfill 
site. Mr. Duest explained that materials will be hauled to Fitchburg, Massachusetts. He further explained 
that the previous contract’s landfill site in Turnkey, New Hampshire had raised its prices significantly. 
There was general discussion about rising landfill prices and the challenges of finding landfill locations. 
 
Board Member White-Hammond advised that current landfilling practices may become non-viable in the 
near future. She asked about task forces and opportunities to discuss this issue long-term.  Mr. Laskey 
agreed with Rev. White-Hammond, and acknowledged the urgency of landfilling challenges. Chair 
Tepper advised that the Administration shared these concerns about landfilling. She noted that she was 
scheduled to attend a briefing on the matter, and that convening to discuss waste disposal solutions was 
being considered. Rev. White-Hammond offered the City of Boston’s support and participation.  Mr. 
Laskey also offered MWRA’s support and participation. 
 
Hearing no further discussion or questions from the Board, Chair Tepper requested a roll call vote in 
which the members were recorded as follows: 

Yes   No  Abstain 
Tepper 
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 

(ref. VII A.1) 
 
Extended Warranty, Service and Maintenance Sole Source Contract for the Process Instrumentation and 
Control System at the Deer Island Treatment Plant: ABB, Inc. 
A motion was duly made and seconded to approve the award of a sole source extended warranty, 
service and maintenance contract for the Process Instrumentation and Control System at the Deer 
Island Treatment Plant with ABB, Inc., and to authorize the Executive Director, on behalf of the 
Authority, to execute said contract in the amount of $1,370,722 for a contract term of three years, 
from July 1, 2023 through June 30, 2026. 
 
(Chair Tepper left the meeting after the motion was made and seconded and noted that Mr. 
Pappastergion would serve as Chair for the remainder of the meeting.) 

https://www.mwra.com/02org/html/bodmtg.htm


Meeting of the MWRA Board of Directors, May 24, 2023                                         Page 15 

___ 
Documents used for this meeting and cited in these minutes, including meeting materials/staff summaries, presentations, and 
approved minutes, are posted on MWRA’s website: https://www.mwra.com/02org/html/bodmtg.htm 

Mr. Duest, joined by Lisa Wong, Manager of Process Control for Deer Island, briefly presented the scope 
and terms of a proposed sole source, extended warranty, service and maintenance contract for the 
Process Instrumentation and Control System (PICS) at the Deer Island Treatment Plant (DITP). He 
explained that ICS is an industrial control system that provides plant-wide monitoring, automated 
control and alarming. He noted that the Deer Island Treatment Plant’s PICS is one of the most expansive 
control systems in the United States, and presented an overview of its large inventory of input/output 
points, distributed processing unit cabinets and control modules. He briefly described the function of 
control modules. Mr. Duest advised that the estimated value of the PICS system is $52 million in today’s 
dollars, noting that it was installed when Deer Island was constructed. He further noted that portions of 
the PICS system had been upgraded over time. Next, Mr. Duest presented the automation capabilities of 
the PICS system, which allows MWRA to minimize staffing requirements. He then discussed the 
functions and operations of the PICS system’s human-machine interface (HMI), provided by Emerson. 
Mr. Duest explained that the proposed PICS contract was sole sourced because PICS is a proprietary 
system. Next, Mr. Duest reported that the total cost of the proposed contact with ABB, Inc. is a 12% 
increase over the prior contract. He noted that staff had added project services to this proposed 
contract to address component upgrades, including security updates. Mr. Duest then highlighted key 
components of the proposed contract, including an extended warranty service that will provide a 30% 
discount on parts, and 600 hours of on-site service for preventative maintenance, including 96 hours for 
24-7, on-call emergencies. 
 
(Ms. Wolowicz returned to the meeting during the presentation.) 
 
Mr. Jack Walsh asked if Bailey still produces the PICS equipment. Mr. Duest responded in the affirmative 
and explained that one of the reasons why MWRA proposed to engage ABB as a sole source contractor 
is because ABB (previously Bailey) is one of the few contractors that manufactures its own parts. He 
further explained that staff considered newly-manufactured parts to be more up-to-date and reliable 
than reconditioned parts, adding that reliability is important for this critical operating equipment. Mr. 
Walsh asked if the contract’s project services costs were paid up front. Mr. Duest explained that project 
services would be used as needed, similar to task order contract. Mr. Walsh asked how old the PICS 
software was. Mr. Duest explained that the software is up to date, and noted that ABB is committed to 
updating and maintaining the software over the long-term. There was brief, general discussion about 
recent system software updates. 

Hearing no further discussion or questions from the Board Vice Chair Pappastergion requested a roll call 
vote in which the members were recorded as follows: 

Yes   No  Abstain 
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
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Yes   No  Abstain  
P. Walsh 
White-Hammond 
Wolowicz 

 (ref. VII A.2) 
 
Hayes Pump Station Rehabilitation Design and Engineering Services During Construction: Hazen and 
Sawyer, P.C., Contract 7162, Amendment 2 and Technical Assistance Consulting Services: Hazen and 
Sawyer, P.C., Contract No. 7497, Settlement of Claim, Weston Aqueduct Sluice Gates Construction 
Project 
A motion was duly made and seconded to approve Amendment 2 to Contract 7162, Hayes Pump 
Station Rehabilitation, Design and Engineering Services During Construction, with Hazen and Sawyer, 
P.C. to increase the contract amount by $143,875, from $2,099,924 to $2,243,799, and increase the 
contract term by 23 months from October 22, 2025 to September 22, 2027. Further, to authorize the 
Executive Director, on behalf of the Authority, to execute a settlement agreement with Hazen and 
Sawyer, P.C. to settle the Authority’s claim of a design deficiency under Contract No. 7497, Technical 
Assistance Consulting Services, for $36,475 relating to the Weston Aqueduct Sluice Gates Construction 
project, subject to terms and conditions that are satisfactory to the Authority. 
 
Patricia Mallett, MWRA Senior Program Manager, Engineering and Construction, summarized the 
reasons for a proposed amendment to a Rehabilitation, Design and Engineering Services During 
Construction (ESDC) contract for the Hayes Pump Station Rehabilitation project. She explained that the 
design phase for the project has taken 12 months longer than originally scheduled due to the design of 
out of scope items, and delays in the permitting support process required for project construction. She 
further explained that an access permit to the MassDOT storm water system is required for project site 
overflow and construction dewatering. She advised that modeling of the MassDOT drainage system was 
required prior to permit approval and noted that staff were currently working with MassDOT on the 
review and approval process. Ms. Mallett then explained that additional time was needed for the 
application and review processes for a required plumbing variance for the installation of a unisex 
restroom at the Hayes Station, and for a required egress variance. She then advised that the 
construction phase has been extended by 11 months due to Covid-related materials delivery delays and 
supply chain issues. Next, Ms. Mallett advised that staff were requesting an increase of the contract 
amount for the costs of the time extension and to provide project management for the efforts she had 
outlined. She explained that the additional costs include approximately $36,000 for the escalation of 
labor for work that will take place later than originally planned. Ms. Mallet then advised that staff were 
also requesting Board approval to enter a settlement agreement with Hazen and Sawyer, PC for a design 
error on the Weston Aqueduct Sluice Gates Construction Project (MWRA Contract 7369).  
 
Mr. Jack Walsh requested more information about the reasons for the requested time extension. John 
Colbert, MWRA Chief Engineer, explained that the time extension was needed to obtain the required 
permits, and for delays caused by supply chain issues, which in turn, caused construction delays. He 
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noted that in staff’s view, the additional costs requested by the consultant were reasonable, and that 
the consultant has been working diligently to control the budget. 
 
Vice Chair Pappastergion asked if there was further discussion or any questions from the Board. Hearing 
none, he requested a roll call vote in which the members were recorded as follows: 

Yes   No  Abstain 
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 
Wolowicz 

 (ref. VII B.1) 
 
CORRESPONDENCE TO THE BOARD 
There was no Correspondence to the Board. (ref. VIII) 
 
Other Business 
Vice Chair Pappastergion reminded Board Members and meeting participants that the Annual Meeting 
of the Personnel and Compensation Committee Independent of Management, Chaired by Committee 
Chair Wolowicz, would immediately follow the adjournment of the MWRA Board of Directors meeting. 
(ref. IX) 
 
ADJOURNMENT 
A motion was duly made and seconded to adjourn the meeting. 
A roll call vote was taken in which the members were recorded as follows: 

 Yes   No  Abstain  
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 
Wolowicz 

The meeting adjourned at 3:17pm. 
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  Approved: June 21, 2023 
 
  

Attest:          
         Brian Peña, Secretary 
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The Annual Meeting of the Personnel and Compensation Committee Independent of Management was 
held on May 24, 2023 at MWRA’s headquarters at Deer Island in Boston, and also via remote 
participation, in accordance with Massachusetts General Law Chapter 29, Section 29K (the Authority 
Accountability and Transparency Act), for the purpose of generally reviewing and comparing salaries and 
benefits of private sector companies, charitable institutions and state agencies with those of MWRA’s 
“executives,” which include the Executive Director, Chief Operating Officer, Director of Finance, Director 
of Administration and General Counsel.  
 
Personnel and Compensation Committee Chair Wolowicz presided via remote participation. Board 
Members Flanagan, Foti, Pappastergion, Peña, J. Walsh, P. Walsh and Rev. White Hammond participated 
at MWRA headquarters. Mr. Vitale participated remotely. Board Chair Tepper was absent.  
 
Kristin MacDougall, MWRA Assistant to the Board of Directors, participated at MWRA headquarters and 
Michael Curtis, MWRA IT Asset Management Analyst, MIS, participated remotely. No MWRA 
management staff were present or participated remotely. The meeting remained open to the public.  
 
The meeting was called to order at 2:17pm.   
 
Authority Accountability and Transparency Act Compliance  
MWRA General Counsel Francisco Murphy gave a brief explanation of the Authority Accountability and 
Transparency Act. There was brief discussion about the purpose of the meeting. There was also brief 
discussion about a meeting to review the Executive Director’s performance, would will be held at a later 
date, at the Board’s discretion. 
 
Ms. Francisco Murphy then asked MWRA non-union managers to leave the meeting.   Ms. Francisco 
Murphy took roll call of Board Members in attendance and announced that Board Members Vitale and 
Wolowicz were participating remotely.  Ms. Francisco Murphy then left the meeting.  In accordance with 
the Act, no Authority employee with management responsibilities was present to advise, participate in 
or influence any discussions which the Board undertook.  
   
Board members reviewed and discussed the Staff Summary materials. They discussed executive 
compensation at comparable state and US water and sewer utilities, non-for-profit agencies, and private 
entities. There was also discussion about inflation and collective bargaining agreements. There was also 
brief discussion about Mr. Laskey’s work performance and upcoming performance review. 
 
A motion was duly made and seconded that the Board had met to review and discuss executive 
compensation in compliance with the Authority Accountability and Transparency Act, and that the 
Board would discuss the Executive Director’s performance review at a future meeting. 
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A roll call vote in which the members were recorded as follows: 
 

Yes   No  Abstain  
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 
Wolowicz 
 

ADJOURNMENT 
A motion was duly made and seconded to adjourn the meeting. 
 
A roll call vote in which the members were recorded as follows: 
 

Yes   No  Abstain  
Flanagan 
Foti 
Pappastergion 
Peña 
Vitale 
J. Walsh 
P. Walsh 
White-Hammond 
Wolowicz 

 
The meeting adjourned at 2:28pm.  
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STAFF SUMMARY 

TO: Board of Director 
FROM: Frederick A Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: PCR Amendments - June 2023 

COMMITTEE:  Personnel and Compensation             INFORMATION 
   X      VOTE 

Wendy Chu, Director of Human Resources       Michele S. Gillen 
Preparer/Title  Director, Administration 

RECOMMENDATION: 

To approve amendments to the Position Control Register (PCR) included in the attached chart. 

DISCUSSION: 

The Position Control Register lists all positions of the Authority, filled and vacant. It is updated as 
changes occur and it is published at the end of each month. Any changes to positions during the 
year are proposed as amendments to the PCR. All amendments to the PCR, except those resulting 
only in a change in title or cost center, must be approved by the Personnel Committee of the Board 
of Directors. All amendments resulting in an upgrade of a position by more than one grade level, 
and/or an amendment which creates a position increasing annual cost by $10,000 or more, must 
be approved by the Board of Directors after review by the Personnel and Compensation 
Committee. 

June 2023 PCR Amendments 

There are six PCR Amendments this month.  

Organizational Changes: 

1. Title and grade change to one filled position in the Affirmative Action Division, from
Project Manager, Monitoring and Compliance Unit 6 Grade 11 to Program Manager,
Monitoring and Compliance Unit 6 Grade 12 due to increased job responsibilities.

2. Creation of a new position in the Administration Division, MIS Department of an IT
Project Manager III, Unit 6 Grade 12 to support multi-year project for upgrade and
implementation of Infor/Lawson enterprise resource planning software.

3. Title and grade change to two vacant positions in the Operations Division, Laboratory
Services Department from Senior Laboratory Technician, Unit 9 Grade 15 to Chemist I,
Unit 9 Grade 18 to provide staffing to conduct additional lab testing for PFAS, lead, and
copper.

4. Salary adjustment in the Administration Division, MIS Department for a Technical
Operations Manager, Non-Union Grade 14 to alleviate salary collision with a direct report.

V A.1 
6/21/23



5. Salary adjustment in the Operations Division, Deer Island Treatment Plan for a Deputy
Director, Deer Island Treatment Plant, Non-Union Grade 15  to alleviate salary collision
with a direct report

BUDGET/FISCAL IMPACT: 

The annualized budget impact of these PCR amendments will be a maximum cost of $170,697.  
Staff will ensure that the cost associated with these PCR amendments will not result in spending 
over the approved FY23 Wages and Salaries budget.    

ATTACHMENTS: 

Job Descriptions 



Current Current/Budget Estimated Reason
Number PCR # V/F Type Current Title UN GR Amended Title UN GR Salary New Salary For Amendment

B32 Affirmative Action F T,G Project Manager, Monitoring 6 11 Program Manager, Monitoring and 6 12 $83,701 $93,899 - $93,899 $10,198 - $10,198 Title and grade adjustment due to increased
8410008 and Compliance Compliance job responsibilities.

B33 Administration N/A N/A N/A N/A N/A IT Project Manager III 6 12 $0 $81,735 - $125,069 $81,735 - $125,069 To better meet staffing needs for
MIS multi-year upgrade project.
TBD

B34 Operations V T, G Senior Laboratory Technician 9 15 Chemist I 9 18 $72,018 $61,337 - $84,876 -$10,681 - $12,858 To better meet staffing needs to conduct
Lab Services increased lab testing.

5710049

B35 Operations V T, G Senior Laboratory Technician 9 15 Chemist I 9 18 $72,018 $61,337 - $84,876 -$10,681 - $12,858 To better meet staffing needs to conduct
Lab Services increased lab testing.

5710051

B36 Administration F S Technical Operations Manager NU 14 Technical Operations Manager NU 14 $140,801 $146,000 - $146,000 $5,199 - $5,199 To alleviate salary collision with direct report.
MIS

8610020

B37 Operations F S Deputy Director, NU 15 Deputy Director, NU 15 $151,000 $155,515 - $155,515 $4,515 - $4,515 To alleviate salary collision with direct report.
Deer Island Deer Island Wastewater Deer Island Wastewater Treatment

2915016 TreatmentPlant Plant

BOARD TOTAL= 6 TOTAL: $80,285 - $170,697

$ Impact

MASSACHUSETTS WATER RESOURCES AUTHORITY
POSITION CONTROL REGISTER AMENDMENTS

FISCAL YEAR 2023

PCR AMENDMENTS REQUIRING BOARD APPROVAL - June 21, 2023
Estimated Annual
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MWRA 
POSITION DESCRIPTION 

POSITION:  Project Manager, Monitoring & Compliance 

DIVISION:  Affirmative Action 

DEPARTMENT: Affirmative Action and Compliance Unit 

BASIC PURPOSE: 

Implements and coordinates the Affirmative Action and Compliance Unit’s monitoring and 
compliance program including the specialized recruitment of protected class candidates to ensure 
equal opportunity and compliance in employment for all MWRA Divisions and Units. 

SUPERVISION RECEIVED: 

Works under the general supervision of the Special Assistant and functional supervision of the 
Associate Special Assistant 

SUPERVISION EXERCISED: 

Provides direct supervision of the Workforce Development Coordinator. 

ESSENTIAL DUTIES AND RESPONSIBILITIES:  

• Coordinates the development and implementation of the MWRA’s Monitoring and
Compliance Program policies and procedures; monitors Authority-wide compliance to
ensure equal employment opportunity for both MWRA employees and all applicants.

• Monitors the effectiveness of the affirmative action program.

• Assists in preparing Authority’s Affirmative Action Plan and monitors progress toward
achieving affirmative action program(s) and staffing goals set forth by the Plan.

• Implements audit systems to effectively monitor and measure the Affirmative Action
Plan.

• Coordinates development of the annual Affirmative Action Unit’s action oriented
programs, data collection and staffing analysis of the MWRA workforce.

• Monitors and evaluates staffing plans according to the Authority’s Affirmative Action
goals to ensure compliance.
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• Maintains systems to monitor Affirmative Action workforce compliance and oversee
preparation of internal quarterly and annual divisional reports regarding progress towards
affirmative action goals as required by the MWRA.

• Reviews all proposed changes of personnel policies and practices to determine their
impact upon the achievement of the goals set forth by the Affirmative Action Plan.

• In conjunction with the Special Assistant and Associate Special Assistant, assists in
processing and timely completion of all discrimination and sexual harassment
investigations based on complaints filed or information provided to the Affirmative
Action & Compliance Unit.

• Maintains reporting system to monitor Affirmative Action workforce compliance and
oversee preparation of Authority-wide Annual and Quarterly Statistical Reports as
required by State and Federal legislative compliance.

• Maintains working relationships and affiliations with external state and federal agencies,
professional organizations, community organizations and groups as appropriate.

• Serves as secondary Unit liaison with Federal and State agencies with regard to quarterly
and annual utilization analysis, including relevant workforce analysis and availability
data.

• Along with the Associate Special Assistant, meets regularly with Division Directors,
Department and Unit Heads to determine and negotiate affirmative action staffing goals
with regard to their impact on achieving the Authority-wide goal.

• Monitors and tracks recruitment efforts to ensure compliance of protected class
representation and makes recommendations with regard to protected class applicant
sourcing when necessary.

• Assists Unit management in forecasting and developing the Unit’s current expense
budget.

• Assists Unit management in preparing various reports related to monitoring and tracking
the Current Expense Budget including but not limited to Management Indicators,
Program Descriptions and Goals & Initiatives.

SECONDARY DUTIES: 

• Performs related duties as required.
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MINIMUM QUALIFICATIONS: 
 
Education and Experience: 
 
(A) A four (4) year college program in personnel management, business or related field; and 
 
(B) Five (5) to seven (7) years of EEO/AA experience, including one (1) year experience 

preparing Affirmative Action plans; or  
 
(C) Any equivalent combination of education or experience. 
 
Necessary Knowledge, Skills and Abilities: 
 
(A) Knowledge of the principles and practices of EEO/AA report preparation and 

computerized systems, statistical report analysis and Affirmative Action Planning. 
 
(B) Demonstrated analytical, written and oral communication skills. 
 
(C) Demonstrated skills in the operation of the listed tools and equipment. 
 
(D) Organizational development experience. 
 
(E) Excellent analytical, interpersonal, oral and written communication skills. 
 
SPECIAL REQUIREMENTS:  
 
None. 
 
TOOLS AND EQUIPMENT USED: 
 
Office machines as normally associated, with the use of telephone, personal computer including 
word processing and other software, copy and fax machine. 
 
PHYSICAL DEMANDS:  
 
The physical demands described here are representative of those that must be met by an 
employee to successfully perform the essential functions of this job.  Reasonable 
accommodations may be made to enable individuals with disabilities to perform the essential 
functions.  
 
While performing the duties of this job, the employee is regularly required to sit, talk or hear. 
The employee is regularly required to use hands to finger, handle, feel or operate objects, 
including office equipment, or controls and reach with hands and arms.  The employee 
frequently is required to stand and walk.   
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The employee must regularly lift and/or move up to 10 pounds.  Specific vision abilities required 
by this job include close vision, and the ability to adjust focus. 

WORK ENVIRONMENT: 

The work environment characteristics described here are representative of those an employee 
encounters while performing the essential functions of this job. While performing the duties of 
this job, the employee regularly works in an office environment.  

The noise level in the work environment is usually a moderately quiet office setting. 

 December 2018 
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MWRA 
POSITION DESCRIPTION 

 
 
POSITION:   Program Manager, Monitoring & Compliance 
 
DIVISION:   Affirmative Action 
 
DEPARTMENT:  Affirmative Action and Compliance Unit    
 
BASIC PURPOSE: 
 
Develops, implements and manages the Affirmative Action and Compliance Unit’s monitoring 
and compliance program including the specialized recruitment of protected class candidates to 
ensure equal opportunity and compliance in employment for all MWRA Divisions and 
Departments. 
 
SUPERVISION RECEIVED:  
 
Works under the general supervision of the Special Assistant and the Associate Special Assistant 
 
SUPERVISION EXERCISED: 
 
Provides direct supervision of the Workforce Development Coordinator. May functionally 
supervise Administrative Systems Coordinator. 
 
ESSENTIAL DUTIES AND RESPONSIBILITIES:  
 

• Manages and implements monitoring systems to track personnel transactions in 
compliance with MWRA policies and procedures and monitors Authority-wide 
compliance to ensure equal employment opportunity goals are addressed 
 

• Develops Authority’s Affirmative Action Plan including but not limited to workforce and 
availability analyses, and workforce goals by minority and female job group. Also 
monitors progress made toward MWRA goal attainment through the Workforce Report 
by Job Group as set forth in the Plan. 

  
• Implements and manages audit systems to effectively monitor and measure achievement 

of the Affirmative Action Plan goals. 
 

• Oversees and monitors the effectiveness of the Affirmative Action Plan. 
 

• Coordinates development of the annual Affirmative Action Unit’s action oriented 
programs, data collection and staffing analysis of the MWRA workforce. 
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• Manages the monitoring of workforce goals according to the Authority’s annual 

Affirmative Action Plan to achieve compliance. 
 

• Maintains systems to monitor Affirmative Action workforce compliance and oversee 
preparation of internal quarterly and annual divisional reports regarding progress towards 
affirmative action goals as required by the MWRA. 

 
• Reviews all proposed changes of personnel policies and practices to determine their 

impact upon the achievement of the goals set forth by the Affirmative Action Plan. 
 

• Under the supervision of the Special Assistant and the Associate Special Assistant, assists 
in the data collection and compilation of internal reports for all completed discrimination 
and harassment complaints filed or provided to the Affirmative Action Compliance Unit.  

 
• Manages and maintains reporting systems to monitor Affirmative Action workforce 

reports such as the Authority-wide biennial EEO-4 report and the annual Veterans- 4212 
contractors report as required by Federal legislative compliance.  
 

• Maintains working relationships and affiliations with external state and federal agencies, 
professional organizations, community organizations and groups as appropriate. 

 
• In conjunction with the Associate Special Assistant serves as Department liaison with 

Federal and state agencies regarding quarterly and annual utilization analysis, including 
workforce analysis and availability data.  

 
• Meets regularly with Division Directors, Department and Unit Heads to determine 

affirmative action staffing goals with regard to their impact on achieving the Authority-
wide goal. 

 
• Manages the monitoring and tracking of recruitment efforts to ensure compliance of 

protected class representation and makes recommendations with regard to improvements 
to sourcing strategies to attract qualified protected class candidates when necessary. 
 

• Serves on selection committees for the hiring of bargaining unit personnel. 
 

• Represents MWRA when attending in-person or virtual recruitment events, job fairs, etc. 
 

• Monitors the Department Current Expense Budget at the direction of the Special 
Assistant or Associate Special Assistant, which includes the forecasting of expenditures 
and tracking variance reports. 
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SECONDARY DUTIES: 
 
• Performs related duties as required. 
 
 
MINIMUM QUALIFICATIONS: 
 
Education and Experience: 
 
(A) A Bachelor’s degree in Human Resources, business management or related field.  A 

Master’s degree is preferred; and 
 
(B) Six (6) to eight (8) years of EEO/AA experience, including one (1) year experience 

preparing Affirmative Action plans and one year of supervisory experience; or  
 
(C) Any equivalent combination of education or experience. 
 
Necessary Knowledge, Skills and Abilities: 
 
(A) Knowledge of the principles and practices of EEO/AA report preparation and 

computerized systems, statistical report analysis and Affirmative Action Planning. 
 
 
(B) Demonstrated skills in the operation of the listed tools and equipment. 
 
(C) Organizational development experience. 
 
(D) Excellent analytical, interpersonal, oral and written communication skills. 

 
(E) Ability to plan, organize, direct, train and assign duties to subordinates. 
 
SPECIAL REQUIREMENTS:  
 
A valid Massachusetts Class D Motor Vehicle Operator’s License. 
 
TOOLS AND EQUIPMENT USED: 
 
Office machines as normally associated, with the use of telephone, personal computer including 
word processing and other software, copy and fax machine. 
 
PHYSICAL DEMANDS:  
 
The physical demands described here are representative of those that must be met by an 
employee to successfully perform the essential functions of this job.  Reasonable 
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accommodations may be made to enable individuals with disabilities to perform the essential 
functions.  

While performing the duties of this job, the employee is regularly required to sit, talk or hear. 
The employee is regularly required to use hands to finger, handle, feel or operate objects, 
including office equipment, or controls and reach with hands and arms.  The employee 
frequently is required to stand and walk.   

The employee must regularly lift and/or move up to 10 pounds.  Specific vision abilities required 
by this job include close vision, and the ability to adjust focus. 

WORK ENVIRONMENT: 

The work environment characteristics described here are representative of those an employee 
encounters while performing the essential functions of this job. While performing the duties of 
this job, the employee regularly works in an office environment.  

The noise level in the work environment is usually a moderately quiet office setting. 

June 2023 
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          MWRA   
POSITION DESCRIPTION 

POSITION:  IT Project Manager III 

DIVISION:  Administration  

DEPARTMENT: Management Information Systems (MIS) 

BASIC PURPOSE: 

The IT Project Manager III supports information technology programs/projects during the full project 
lifecycle providing project schedule, resource and expense tracking and guidance to help ensure projects 
are scoped, designed and delivered on schedule and within budget.  The position serves as the point-of-
contact and centralized management point for all members of the project team throughout the assigned 
project or project phase lifecycle, interfaces with the user community, and identifies and defines all 
scheduling and resource risks and issues, and remediation activities. 

The focus is on all project management components such as time, scope, cost, resource, and risk 
management from project initiation through closing phases, using standardized tools and techniques such 
as Gantt charts, work breakdown structures, resource loading and leveling. The position will also be actively 
involved with stakeholder management.  In addition, the IT Project Manager III serves as the Project 
Management team lead and updates and maintains Project Management specific project plans and schedules 
with a focus on project integration.  

SUPERVISION RECEIVED: 

Works under the general supervision of the Business Relationship Manager. 

SUPERVISION EXERCISED: 

Exercises supervision of assigned vendor resources and IT project teams as assigned. 

ESSENTIAL DUTIES AND RESPONSIBILITIES: 

• Develops scope, budget and schedule for information technology programs and projects.

• Develops and manages project plan schedules/timelines, assigned resources, and associated costs.

• Optimizes scheduled activities within business and time constraints.

• Supports the preparation of analyses, estimates, and plans necessary to support the program/project
approval process.

• Monitors, evaluates, and provides feedback on the status and performance of all projects.
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• Attends meetings with project team to assess status and resolve issues as they come up.

• Communicates orally and in writing to IT Management throughout all phases of a program or project
as appropriate.

• Develops and maintains Project Management functional unit’s business continuity documentation as
appropriate.

• Plans, schedules and leads project team review meetings as required.

• Monitors compliance with project management standards, policies, procedures and templates.

• Develops and manages project policies, procedures, templates and other shared documentation.

• Documents and communicates risks, issues and changes with stakeholders.

SECONDARY DUTIES: 

• Performs related duties as required.

MINIMUM QUALIFICATIONS: 

Education and Experience: 

(A) A four (4) year college program in management science, engineering management, computer
science or related field; and

(B) Five (5) to seven (7) years experience in time, scope, cost, resource, and risk management from
project initiation through closing phases, using standardized tools and techniques such as Gantt
charts, work breakdown structures, resource loading and leveling; or

(C) Any equivalent combination of education or experience.

Necessary Knowledge, Skills and Abilities: 

(A) Formal training or certification on methodologies/frameworks for project management, business
systems analysis, software development and IT Service Management such as:
• Rapid Application Development SDLC methodologies such as Agile.
• Business Systems Analysis concepts and tools

(B) Analytical and interpersonal skills;
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(C) Written and oral communication skills;

D) Knowledge of the following is desirable: MS Project, MS Visio, MS.Net, J2EE, Crystal Reporting,
ORACLE, SQL Server and PL/SQL.

SPECIAL REQUIREMENTS: 

A) Information Technology Infrastructure Library (ITIL) Foundation Certification is required or the
ability to obtain within 12 months.

B) Project Management Professional (PMP) Certification is required or the ability to obtain within
12 months.

TOOLS AND EQUIPMENT USED: 

Office equipment as normally associated with the use of telephone, personal computers including word 
processing and other software, copy and fax machines. 

PHYSICAL DEMANDS: 

The physical demands described here are representative of those that must be met by an employee to 
successfully perform the essential functions of this job.  Reasonable accommodations may be made to 
enable individuals with disabilities to perform essential functions. 

While performing the duties of this job, the employee is regularly required to use hands to finger, handle, 
feel or operate objects, tools or controls and reach with hands and arms.  The employee frequently is 
required to sit and talk or hear.   The employee is occasionally required to walk and stand. 

The employee must frequently lift and/or move up to 25 pounds and occasionally lift and/or move up to 
50 pounds.  Specific vision abilities required by this job include close vision and color vision, and the 
ability to adjust focus. 

WORK ENVIRONMENT: 

The work characteristics described here are representative of those an employee encounters while 
performing the essential functions of this job. 

While performing the duties of this job, the employee occasionally works in various field settings and in 
an office environment.  The employee regularly works near moving mechanical parts, and is occasionally 
exposed to risk of vibration.    

The noise level in the work environment is very loud in field settings, moderately loud at other work 
locations and moderately quiet at office settings. 

May 2022
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MWRA 
POSITION DESCRIPTION 

POSITION:  Senior Laboratory Technician  

DIVISION:  Operations 

DEPARTMENT: Laboratory Services  

BASIC PURPOSE: 

Performs routine tests, using prescribed procedures, on water, air, and wastewater.  Performs 
routine duties to assist scientists, including the compilation and preparation of data and the 
operation and maintenance of laboratory equipment. 

SUPERVISION RECEIVED: 

Works under the general supervision of the Laboratory Supervisor II or Laboratory Supervisor 
III. 

SUPERVISION EXERCISED: 

None. 

ESSENTIAL DUTIES AND RESPONSIBILITIES: 

• Performs routine chemical and microbiological analyses and tests and operates all related
equipment, assuring adherence to Standard Operating Procedures (SOPs).Performs set-ups of
more complex analytical equipment and instrumentation, also in accordance with Standard
Operating Procedures (SOPs).

• Operates equipment to perform established testing procedures in accordance with SOPs.

• Assists higher level staff in chemical or biological analyses.

• Prepares standard solution reagents, media, and related materials to use in testing.

• Monitors the performance of, and performs routine calibration and maintenance duties, on
laboratory instruments and equipment.  Performs minor adjustments or repairs.  Reports
equipment malfunctions or other problems to supervisor.

• Performs checks to assure that the gathering of samples is in accordance with SOPs.

• Performs checks/edits to assure the accuracy to test data.
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• Reviews reports, identifies discrepancies, and suggests or takes corrective action.

• Operates computer data terminal/personal computers to enter data into the LIMS system.

• Assures the accurate calculations, computation, compilation, summarization/tabulation of test
data.  Utilizes standard applications software summarization/tabulation of test data.  Utilizes
standard applications software package to prepare accurate statistical and graphic reports and
displays as instructed.  Modifies report formats using software as instructed.

• Monitors the supply of materials and supplies against established quantities, and informs
supervisor of low levels as necessary to maintain adequate stock.  Performs duties to take
inventories of supplies and equipment.

SECONDARY DUTIES: 

• Cleans and maintains assigned work area and follows procedures to ensure safety and avoid
accidents and injuries.

• Performs related duties as required.

MINIMUM QUALIFICATIONS: 

Education and Experience: 

(A) Bachelor’s degree in chemistry, biology, environmental science or a related field,
including eight college credits in Chemistry or

(B) An Associate’s degree in chemistry, biology, environmental science or related field
including eight college credits in Chemistry and two (2) years experience of related
environmental laboratory experience;

(C) Any equivalent combination of education and experience.

Necessary Knowledge, Skills and Abilities: 

(A) Familiarity with basic laboratory testing procedures, the operations, calibration and
maintenance of basic laboratory equipment and instrumentation.

(B) Knowledge of techniques used for the accurate handling of data.

(C) Skill in the use of special application software.

SPECIAL REQUIREMENTS: 

A valid Massachusetts Motor Vehicle Operators License. 

Required to be available for standby duty and in an on call rotation pool. 
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TOOLS AND EQUIPMENT USED: 
 
Laboratory equipment and instruments, telephone, personal computer including word processing 
and other software, copy and fax machines. 
 
PHYSICAL DEMANDS: 
 
The physical demands described here are representative of those that must be met by an 
employee to successfully perform the essential functions of this job.  Reasonable 
accommodations may be made to enable individuals with disabilities to perform the essential 
duties. 
 
While performing the duties of this job, the employee is regularly required to reach with his arms 
and use hands to handle, finger, feel or operate objects, tools, or controls.  The employee is 
regularly required to stand and walk.  The employee is occasionally required to climb, balance, 
stoop, kneel, crouch, crawl and smell. 
 
The employee must frequently lift and/or move up to 10 pounds and occasionally lift and/or 
move more than 50 pounds.  Specific vision abilities required by this job include close, distance, 
color and peripheral vision, depth perception, and the ability to adjust focus. 
 
WORK ENVIRONMENT: 
 
The work environment characteristics described here are representative of those an employee 
encounters while performing the essential functions of this job. 
 
While performing the duties of this job, the employee regularly works in a laboratory 
environment.  The employee regularly works near moving mechanical parts, is frequently 
exposed to outdoor weather conditions, and occasionally works in high, precarious places and is 
exposed to fumes and airborne particles, toxic or caustic chemicals and the risk of electric shock. 
 
The noise level in the work environment is usually quiet in the laboratory and moderately loud in 
field settings. 
 
May 2023 
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MWRA 
POSITION DESCRIPTION 

POSITION:  Chemist I 

DIVISION:  Operations 

DEPARTMENT: Laboratory Services, Quality Assurance 

BASIC PURPOSE: 

Performs a variety of moderately complex chemical analyses on water, wastewater and air, using 
prescribed procedures. 

SUPERVISION RECEIVED: 

Works under the general supervision of a Laboratory Supervisor, WQCHM, I, II, III. 

SUPERVISION EXERCISED: 

None. 

ESSENTIAL DUTIES AND RESPONSIBILITIES: 

• Performs a wide range of moderately complex chemical analyses and tests and operates all
related equipment, assuring adherence to Standard Operating Procedures (SOPs).

• Assists in research studies and in the investigations of alternative procedures and equipment
by performing analyses and tests, and the appropriate preparation data.

• Provides technical direction to technicians and laboratory support personnel by reviewing
and confirming the results of routine tests, and providing instruction to assure conformity to
SOPs.

• Performs minor troubleshooting, maintenance and calibration duties on a variety of standard
instrumentation and instructs or oversees technicians in their performance of routine
equipment maintenance duties.

• Maintains current knowledge of analytical procedures and equipment.

• Follows SOPs to maintain accurate reliable data, and to affect the efficient transfer of the
data to the LIMS and or other data management systems.
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• Utilizes standard applications software and prepares accurate statistical and graphics
displays, as instructed.

• Prepares purchase requisitions to reorder standard supplies and materials, and may lead or
perform duties to take inventory of supplies and equipment parts.

• Provides instruction to technicians in laboratory safety, assures that safety procedures are
followed, and maintains clean and safe work areas.

SECONDARY DUTIES: 

• Performs related duties as required.

MINIMUM QUALIFICATIONS: 

Education and Experience: 

(A) A Bachelor’s degree in chemistry or a related field is required; and

(B) One (1) year of experience in chemical analysis, quality control and statistical techniques;
or

(C) Any equivalent combination of education and experience.

Necessary Knowledge, Skills and Abilities: 

(A) Thorough knowledge of state of the art modem chemical laboratory methods, procedures,
materials and equipment.

(B) Thorough knowledge and experience in proper sampling techniques and analytical
procedures.

(C) Skill in the operation of the listed tools and equipment.

SPECIAL REQUIREMENTS: 

• A valid Massachusetts Class D Motor Vehicle Operators License.

TOOLS AND EQUIPMENT USED: 

Laboratory equipment and instruments, telephone, personal computer including word processing 
and other software, copy and fax machines. 
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PHYSICAL DEMANDS: 

The physical demands described here are representative of those that must be met by an 
employee to successfully perform the essential functions of this job.  Reasonable 
accommodations may be made to enable individuals with disabilities to perform the essential 
duties. 

While performing the duties of this job, the employee is regularly required to reach with his arms 
and use hands to handle, finger, feel or operate objects, tools, or controls.  The employee is 
regularly required to stand and walk.  The employee is regularly required to sit, stand and walk.  
The employee is occasionally required to climb, balance, stoop, kneel, crouch, crawl and smell. 

The employee must frequently lift and/or move up to 10 pounds and occasionally lift and/or 
move more than 50 pounds.  Specific vision abilities required by this job include close, distance, 
color and peripheral vision, depth perception, and the ability to adjust focus. 

WORK ENVIRONMENT: 

The work environment characteristics described here are representative of those an employee 
encounters while performing the essential functions of this job. 

While performing the duties of this job, the employee regularly works in a laboratory 
environment.  The employee regularly works near moving mechanical parts, is frequently 
exposed to outdoor weather conditions, and occasionally works in high, precarious places and is 
exposed to fumes and airborne particles, toxic or caustic chemicals and the risk of electric shock. 

The noise level in the work environment is usually quiet in the laboratory and moderately loud in 
field settings. 

 December 2022 
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MWRA  
POSITION DESCRIPTION 

POSITION:  Technical Operations Manager 

PCR#:  8610020 

DIVISION:  Administration  

DEPARTMENT: Management Information Systems (MIS) 

BASIC PURPOSE: 

Manages the cost-effective and reliable operation of the MWRA’s management information 
systems infrastructure.  Manages the design and control of technical processes to ensure the 
operational integrity of services provided by the department. Oversees the development and 
implementation of computer policies, standards, and service levels for a large, diverse and multi-
site customer base. 

SUPERVISION RECEIVED: 

Reports to the Deputy Director, Management Information Systems. 

SUPERVISION EXERCISED: 

Exercises close supervision of three (3) technical managers with a total staffing complement of 
approximately 20. 

ESSENTIAL DUTIES AND RESPONSIBILITIES: 

• Represents the Director and/or Deputy Director of Management Information Systems, as
required, before internal and external groups; serves on the Steering and Selection
Committee.

• Provides rotational 24-hour by 7-day MIS management on-call coverage services.

• Oversees day-to-day operations of the System Administration, Network & Systems, and
Desktop support groups

• Oversees the development, maintenance and application of monitoring tools and industry
standards for inventory, configuration and utilization of all hardware, operating system/utility
software and peripheral devices.

• Establishes and maintains all operational service level agreements, production schedules,
security updates, and backup/recovery standards and procedures. Produces monthly reports
on progress of operations.
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• Sets objectives for technical operations as well as implements action plans necessary for
achieving set targets and the establishment of metrics to assess performance.

• Oversees the hiring, training and monitoring of operations staff.  Ensures compliance with all
company policies and procedures when performing job duties.

• Ensures compliance with contingency plans to recover operating capability in the event of
emergencies, both natural (i.e. flood or fire) or man-made (i.e. Terrorist or cyber-attacks).

• Oversees the appropriate administration and budget control of all vendor hardware/software,
network, peripheral device, telecommunications, training, and related service contracts.

• Participates with other members of the department management team and senior user
management in forecasting and planning for information technology requirements.

• Collaborates with other MWRA managers on physical and cyber security, Operations
Control Center (OCC) and Emergency Operations Center (EOC) operations, Supervisory
Control and Data Acquisition (SCADA), Process Instrumentation and Control System)
(PICS), Security networks, and wireless technology.

• Ensures the coordination of activities and provision of services to meet departmental and
organizational priorities.

• Manages the Department in a manner that is consistent with MWRA’s goals of Diversity,
Equity, and Inclusion.

• Mentors staff and develops training plans and strategies which provide staff development
opportunities and ensure appropriate coverage of critical functions/services.

• Provides technical advice on hardware, software, network and telecommunications
evaluation, selection and installation, which is consistent with information system strategic
plans.

• Addresses professional organizations and user groups from time-to-time and acts as liaison to
various vendors.

• Stays current and facilitates the move to new technologies.

SECONDARY DUTIES: 

Perform related duties as required. 
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MINIMUM QUALIFICATIONS: 

Education and Experience: 

(A) A Bachelor’s degree in computer science or related field.  An advanced degree is
preferred; and

(B) Eight (8) to ten (10) years professional Information Technology Operations experience in
a large multi-user environment, of which at least 4 years must be in a supervisory or
managerial capacity; or

(C) Any equivalent combination of education and/or experience.

Necessary Knowledge, Skills and Abilities: 

(A) Knowledge of, and an in-depth understanding of the tools and techniques required to
manage effectively in a large integrated, multi-platform, multi-site WAN/LAN technical
services operation.

(B) Demonstrated knowledge of and ability to hands-on apply industry standards for
telecommunications, network, computer center operations, and desktop support.

(C) Ability to manage and prioritize multiple issues, projects and urgent requests. Familiarity
with various network topologies.

(D) Excellent analytical, interpersonal, written and oral communication skills.

SPECIAL REQUIREMENTS: 

Able to respond to emergency situations 24 hours per day, seven days per week. 

A valid Massachusetts Class D Motor Vehicle Operator’s License. 

ITIL Foundations Certification v4 or ability to obtain within six months. 

At least one from the following list or ability to obtain within six months: 
• Master Project Manager or equivalent
• ITIL 4 Specialist Create, Deliver and Support

TOOLS AND EQUIPMENT USED: 

Office equipment as normally associated with the use of telephone, personal computers including 
word processing and other software, copy and fax machines. 

PHYSICAL DEMANDS: 
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The physical demands described here are representative of those that must be met by an 
employee to successfully perform the essential functions of this job.  Reasonable 
accommodations may be made to enable individuals with disabilities to perform essential 
functions. 

While performing the duties of this job, the employee is regularly required to use hands to finger, 
handle, feel or operate objects, tools or controls and reach with hands and arms.  The employee 
frequently is required to sit and talk or hear.   The employee is occasionally required to walk and 
stand.  

The employee must occasionally lift and/or move up to 10 pounds.  Specific vision abilities 
required by this job include close vision and color vision, and the ability to adjust focus. 

WORK ENVIRONMENT: 

The work characteristics described here are representative of those an employee encounters 
while performing the essential functions of this job. 

While performing the duties of this job, the employee works in an office environment. 

The noise level in the work environment is moderately quiet. 

 August 2021 
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MWRA     
POSITION DESCRIPTION 

Position: Deputy Director, DIWWTP (Deer Island Wastewater Treatment 
Plant) 

Division: Operations 

Department:  Wastewater Treatment 

BASIC PURPOSE: 

Directs the efficient and effective operation of the Deer Island Treatment Plant's (DITP) 
processes and equipment to meet regulatory requirements and provide operations 
personnel with necessary resources and support.  Directs the shift operations activities of 
assigned personnel to ensure efficient operation of all plant areas to enable the plant to 
meet optimized performance and permit requirements.   

SUPERVISION RECEIVED: 

Works under the general supervision of the Director, DIWWTP (Deer Island Wastewater 
Treatment Plant). 

SUPERVISION EXERCISED: 

Exercises general supervision of the Senior Shift Manager, Manager of Power 
Generation, Program Manager of Energy Management, Program Manager of Energy and 
the Manager of Process Control.   

ESSENTIAL DUTIES AND RESPONSIBILITIES: 

• Directs the 24 - hour operations of the Deer Island Wastewater Treatment Plant and
Onsite Thermal Power Plant.  Advises the Director on all operational aspects of the
facility.  Responds to emergency situations 24 hours per day, seven days per week.

• Provides advice/assistance, on all issues, to the Director, DIWWTP and acts in place
of Director in his/her absence.

• Oversees plant process evaluations to ensure optimization of plant processes.  Has
overall responsibility for enhancement of all plant process systems to reduce chemical
and utility costs without sacrifice to permit compliance.  Establishes and updates
operational procedures in accordance with process control strategies.
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• Reviews, analyzes and prepares managerial reports for operational, process control,
fiscal and personnel matters.  Develops recommendations for ongoing improvements
in facility operations.

• Manages the preparation of annual operations budgets and participates in the
Authority budgetary process.

• Coordinates with the Maintenance Department, the Thermal Power Plant, and
Laboratory Services to establish priorities to ensure successful facility operation.

• Represents plant operations and is an active participant in plant and/or Authority-
wide initiatives.

• Directs the Process Control Department including Process Engineering, Process
Monitoring/Data Management, and the PICS support functions.

• Directs Process Control Department in the implementation of new control strategy
and/or process control modifications to improve plant performance or provide energy
savings.

• Provides management input and technical review of plant wide or individual area
energy initiatives including consultant studies and engineering projects.

• Works with the Process Control Manager to maintain and update the current
inventory of all PICs hardware spare parts.

• Works with the Program Manager, Energy to coordinate CTG outages and plant
notifications, monitor the electrical grid pricing and operate CTGs for peak days,
demand response, or high electrical pricing to reduce energy costs.

• Manages the development and updating of Operation Manuals and Systems/Station
Operating procedures and works with the Program Manager – Technical Information
to ensure timely production of updates.

• Works with all Deer Island Department Managers to ensure the success of plant
organization, including the development of staffing requirements and oversight of
staff selection.

• Partners with the Manager, Training and Development to oversee and provide
technical, supervisory and managerial training and education opportunities for all
operations employees.  Works with Human Resources on the continued
implementation of the Wastewater Operator Shadowing Program.
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• Oversees staff productivity monitoring and continual improvement through staff
skills development, strategic planning, standard operating procedures (SOP)
improvements and research and implementation of technology advances.

• Collaborate with Manager of Occupational Health and Safety to oversee and ensure
Deer Island Operations Department’s compliance with safety programs,
maximizeemployee involvement, and support Deer Island and Authority-wide safety
programs. Acts as liaison to the Manager, Occupational Health Safety and Health.

• Works closely with Occupational Health and Safety and Training departments to
establish, emergency response procedures, and oversees training via scheduled drills,
audits and inspections.

• Establishes and administers operational records and procedures required for a 24 -
hour facility.

• Ensures consistency and uniformity of work rules in accordance with established
policies and procedures.

• Reviews assigned employees’ performance per MWRA procedures.  Provides
feedback and coaching to managers to maximize successful performance.

• Reviews, analyzes and prepares managerial reports for operational, maintenance,
budget, and personnel matters.

• Oversees successful administration of collective bargaining agreement provisions.
Participates in grievance resolution, collective bargaining and contract negotiations.
Serves as Step I hearing officer.  Hears disciplinary actions.

• Manages the Department in a manner that is consistent with MWRA’s goals
of   Diversity, Equity, and Inclusion.

SECONDARY DUTIES 

• Performs related duties as required.
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MINIMUM QUALIFICATIONS: 

Education and Experience: 

(A) A Bachelor of Science degree in Chemical or Environmental Engineering or a
related field.  Master’s degree preferred; and

(B) Ten (10) to twelve (12) years of progressive experience in wastewater treatment
and/or in a large utility, regional agency or equivalent, of which at least six (6)
years should be in a managerial capacity; or

(C) Any equivalent combination of education or experience.

Necessary Knowledge, Skills and Abilities: 

(A) Knowledge of engineering principles and practices with a special emphasis on
wastewater treatment theory, process instrumentation, control and automation.

(B) Proven expertise in the commissioning and operation of large-scale process plant
equipment/systems to include a solid understanding of mechanical operating
characteristics and their relationship to process performance variables.

(C) Demonstrated managerial capability in a multi-disciplinary technical
environment.  Knowledge of operational procedures and techniques.

(D) Knowledge of standard business management practices to include labor relations,
budgeting and job cost accounting techniques.

(E) Demonstrated computer skills to include proficiency in MS Office software
package as well as MS Project.  Familiarity with Operations reporting systems,
distributed control systems, and Maximo maintenance management systems a
plus.

(F) Excellent oral, analytical and written communication skills.

(G) Demonstrated successful experience managing in a union environment with a
diverse workforce preferred.

(H) Demonstrated knowledge and understanding of water and sewer infrastructure
issues.
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SPECIAL REQUIREMENTS: 

A valid Massachusetts Class D driver’s license. 

A valid Massachusetts Wastewater Treatment Plant Operator Grade VII certification (or 
ability to obtain one within 12 months from date of hire). 

Ability to respond to emergency situations 24 hours per day, seven days per week. 

TOOLS AND EQUIPMENT USED: 

Office machines as normally associated, with the use of telephone, personal computer 
including word processing and other software, copy and fax machines. 

PHYSICAL DEMANDS: 

The physical demands described herein are representative of those that must be met by an 
employee to successfully perform the essential functions of this job.  Reasonable 
accommodations may be made to enable individuals with disabilities to perform the 
essential functions. 

While performing the duties of this job, the employee is regularly required to sit, talk or 
hear.  The employee is regularly required to use hands to finger, handle, feel or operate 
objects, including office equipment, or controls and reach with hands and arms.  The 
employee frequently is required to stand and walk. 

There are no requirements that weight is lifted or force is exerted in the performance of 
this job.  Specific vision abilities required by this job include close vision, and the ability 
to adjust focus. 

WORK ENVIRONMENT: 

The work environment characteristics described here are representative of those an 
employee encounters while performing the essential functions of this job.  

While performing the duties of this job, the employee regularly works in outside weather 
conditions.  The employee occasionally works near moving mechanical parts, is exposed 
to wet and/or humid conditions and vibration.  The employee occasionally works in high, 
precarious places and occasionally is exposed to fumes or airborne particles, toxic and/or 
caustic chemicals. 

The noise level in the work environment is usually loud in field settings, and moderately 
quiet in an office setting.

October 2021 



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Appointment of Manager of Western Maintenance, Operations Division 

COMMITTEE: Personnel and Compensation            INFORMATION 
     X  VOTE 

Wendy Chu, Director, Human Resources 
Eben Nash, Director, Western Operation 
Valerie Moran, P.E., Director, Waterworks David W. Coppes 
Preparer/Title  Chief Operating Officer 

RECOMMENDATION: 

To approve the appointment of Mr. Billy Krukowski to the position of Manager, Western 
Maintenance, Operations Division (Non-Union Grade 14) at an annual salary of $145,000 
commencing on a date to be determined by the Executive Director. 

DISCUSSION: 

The Manager, Western Maintenance position reports to the Director, Western Operations and 
Maintenance and is responsible for directing and managing all of the staff and maintenance 
programs for Western Operations’ facilities, grounds, equipment, intakes, aqueducts and other 
water supply related structures spanning a large portion of Massachusetts from Quabbin Reservoir 
to Route 128.  

Prominent facilities maintained by the group include the John J. Carroll Water Treatment Plant, 
the William A. Brutsch Treatment Facility, Cosgrove intake and hydroelectric facility, Oakdale 
hydroelectric facility, MetroWest Water Supply Tunnel, Norumbega Covered Storage Facility, 
and the Wachusett Aqueduct Pumping Station and a large number of facilities associated with back 
up water supply system; the Wachusett, Sudbury and Weston Aqueducts and appurtenant facilities. 

The position supervises a staff of over 75, comprised of licensed and unlicensed trade groups, 
including Electrical, Mechanical, Plumbers, Facilities Specialists and Grounds and Aqueduct 
personnel, and a team of maintenance engineers. Responsibilities also include budget management 
for assigned units, development of procedures and improvement programs, condition assessments 
of facilities, labor management and maintenance contract management.  

Selection Process 

The position of Manager, Western Maintenance was posted internally and externally. Six 
candidates – four internal and two external ― were referred to the Operations Division as meeting
the minimum qualifications of the job description. The Director of Waterworks, Director of 
Western Operations and Maintenance and a representative from MWRA’s Affirmative Action and 
Compliance unit interviewed the candidates. Upon completion of the interviews, Mr. Billy 
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Krukowski was determined to be well qualified to fill the position based on a combination of 
experience, abilities, knowledge, skills and education.  

Mr. Krukowski possesses a Bachelor of Science in Civil Engineering from The University of 
Massachusetts at Lowell and an Associate Degree in Basic Engineering from Quinsigamond 
Community College. He is a Registered Professional Engineer in Massachusetts and Connecticut 
and has the ability to obtain the required drinking water licenses within the allocated time. Mr. 
Krukowski has approximately 17 years of experience in the water industry in progressively more 
responsible positions. He worked for 12 years for the Metropolitan District Commission in 
Hartford, Connecticut (MDC) starting as a Project Engineer and progressing to a Project Manager 
in the engineering group serving the water and sewer divisions. He then worked for the Town of 
Spencer, Massachusetts as Superintendent of Utilities and Facilities for three years overseeing the 
operation of the highway department, water department and solid waste transfer station. In this 
role, Mr. Krukowski was responsible for managing multiple sites with several unions handling 
grievances, as well as collective bargaining issues. This position was also responsible for 
budgeting and making presentations to various town boards and fulfilled the role of Town Engineer 
at town meetings. He then worked for the consulting firm of Mott MacDonald in West Springfield 
for two years prior to joining MWRA in 2021. At MWRA, Mr. Krukowski has been a Project 
Manager, was recently promoted to Program Manager in the engineering group, and has been 
involved in projects in water and wastewater engineering. Prior to his experience in the engineering 
field, Mr. Krukowski was a supervisor of a family residential construction company in Charlton, 
Massachusetts.   

Mr. Krukowski demonstrated a solid commitment to safety, DEI, project management and has 
completed the MWRA Supervisory Development Program. He has also worked with a 
computerized maintenance management system in previous positions at the MDC. Mr. Krukowski 
is a proactive leader that demonstrates in depth knowledge and experience in the management of 
water system operation and maintenance systems. 

BUDGET/FISCAL IMPACTS: 

There are sufficient funds in the Operations Division’s FY24 Draft Final Current Expense Budget 
to fund this position. 

ATTACHMENTS: 

Resume of Billy Krukowski 
Position Description 
Western Operations and Maintenance Organization Chart 



Billy J. Krukowski

Education – 
University of Massachusetts at Lowell, BS Civil Environmental Engineering 
Quinsigamond Community College, AS Basic Engineering 

Experience 

MASSACHUSETTS WATER RESOURCES AUTHORITY (MWRA) (2021‐Current) 
Project Manager/Wastewater 

Manage projects and related tasks related to Capital Improvement at various wastewater facilities. 
Manage the preparation of reports, memoranda, work plans, designs, cost estimating and other 
professional services. Review consultants prepared reports and design projects, for facility rehabilitation 
projects. Develop scope of services for rehabilitation design and construction projects. Work with other 
MWRA departments to deliver projects. Provide support to other MWRA departments. 

MOTT MACDONALD ENGINEERING, (West Springfield, MA) (2019‐2021) 

Senior Project Manager 

Develop proposals and responses to RFP/Q’s for professional services related to water, wastewater and, 

storm water utilities. Provide NPDES (MS4) compliance services for Ludlow Ma. Perform Dam 

Inspections for “High Hazzard” Dam in Great Barrington Ma, develop maintenance plans and estimates 

for customer (Great Barrington Fire District). Manage design services and associated subcontracted 

services, hold progress meetings, obtain permits from other agencies (MaDOT, Local ConsComs, DPWs), 

and coordinate with public utility companies (Electric, Communication, Gas, etc.). Provide MA & CT 

signed & stamped bid documents. 

Projects: 

West Springfield 
Piper Road Water & Sewer Main Replacement, CWSRF & DWSRF 
Morgan Road Sewer Main Replacement 

Ludlow 
2020‐2021 NPDES (MS4) Services 
Tower Rd., Motyka St., & Grimard St Sanitary Sewer Expansion 

Holyoke 
CSO‐023 Phase II Separation 

Great Barrington 
GBFD Water Storage Tank Maintenance 
GBFD High Hazzard Dam Inspection 
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Metropolitan District Commission – Hartford MDC 
Day Hill Road, Water Storage Tank Improvements 

TOWN OF SPENCER, MASSACHUSETTS 

SUPERINTENDENT OF UTILITIES AND FACILITIES 2018‐2020 

Perform complex and highly responsible duties in the planning, execution, and administration of 
Town programs and services. Oversee all day to day operations of the Highway, Water, Facilities, 
and Solid Waste Transfer Station. Coordinate engineering support to other town departments 
including; Sewer, Parks, Library, and Senior Center. Manage and Administer Highway Department 
programs, services, and personnel. (2.3M Operational Budget, 25M Capital Improvement Budget 
(Roads, Bridges, Drainage Improvements), Staff of 14. Manage and Administer Water Department 
programs, services, and personnel, prepare and attend monthly meeting with Water Board (1.4M 
Operational Budge, 4M Capital (DWSRF) Water Main Replacement, 2M CIP Funded Replacements 
(Water Mains, Filter Plant Improvements, Well Field Improvements) Staff of 6. Manage and 
Administer the Solid Waste programs, services, and personnel: Pay As you Throw, Paper/Plastic 
Recycling, Electronic Recycling, Bulk Item Disposal, Metals Recycling, Coordinate fundraising “toll 
both”, and House Hold Hazardous Waste Days. Disposal contracts with Wheelabrator Industries 
(Trash to Energy Facility, Millbury Ma), Clean Harbors/Safety Clean, Excel Recycling, Casella Inc., 
and Northeast Electronic Recyclers. Staffed by 4 part-time employees, with support from 2 Highway 
Administrative Assistants. 

METROPOLITAN DISTRICT COMMISSION (MDC), HARTFORD CT 

ENGINEER/PROJECT MANAGER 2006‐2018 

Worked as a Project Engineer for the Metropolitan District since February of 2008 and have served 

multiple departments during this time. Beginning in February of 2008 worked with the Development 

Services Department as a project engineer. The District experienced a reorganization in 2012 upon 

which was transferred to the Technical Services Department due to his highly motivated work ethic and 

ability to think critically about difficult challenges in serving the public with water and sewer. Then in 

2013 was assigned the Paving Program and transferred to Engineering Services. Though working in 

multiple departments, many of thre roles and responsibilities were kept with him as he was transferred. 

METROPOLITAN DISTRICT DEVELOPMENT SERVICES – 

Serve as the District Representative on Developer Projects originating from Public and Private 

Developers. Work includes ensuring plans adhered to MDC and AWWA standards and specifications. 

Preform Availability and Capacity Analysis for sanitary sewer collection system. Make 

recommendations to the Board of Directors for accepting new water and sewer mains. Create budgets 
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and estimates for internal billing. Work with other departments to coordinate all aspects of work by 

MDC personal. Review shop drawings and product specifications. Serve as District construction 

representative and resolve any discrepancies in the field. Review as‐built documents; create record 

plans of installed work. Draft agreements between parties MDC and Developer to take ownership of 

asset upon completion of required maintenance period. 
 

Review Petitions for Public Water and or Sewer Services. Work includes reviewing requests for water 

and sewer service by existing residents in member and non‐member towns. Develop plans to serve the 

petitioners home and nearby homes to maximize service area. Prepare for and hold public hearings on 

the proposed project, public hears are also used to levy assessments on homeowners. Review 

comments from public hearing and adjust plans as needed or proceed to Board recommendation. 

Create project estimates for funding requirements. Recommend the creation of petitioned projects to 

the appropriate bureau and full board of directors. Design new water and or sewer mains. Bring project 

through the bidding phase with the assistance of Procurement. Manage the construction on behalf of 

the District. Upon completion of construction, work with Real Estate and Accounting to bill assessments 

established at public hearing. 
 

Coordinate Upgrades and Replacements. Work with Town officials to coordinate the construction of 

water and sewer main replacements and water service/sewer lateral pipe replacements as they are 

related to town road reconstruction projects. Recommend projects for upgrade or replacement based 

on meeting with town. 
 

METROPOLITAN DISTRICT TECHNICAL SERVICES – 
 

Perform Availability and Capacity Analysis for Water and Sewer Systems. Review requests for service in 

existing areas. Confirm water and sewer demands based on MDC historic usage, TR‐16 flow rates and 

peak hour factors, and State Standards is estimating water and sewer usage. With confirmed proposed 

flows, determine if sufficient capacity is available in sewer mains and at sewer pump stations, review 

changes in efficiency of pump stations based on new flow rates. With proposed flows create demand at 

junctions in H2OMap and run simulations on flows (peak hour, peak hour extended, fire flow, normal 

flow). Make final recommendation based on analysis results to allow connections, require upgrading to 

collection systems, require storage tanks for fire flows, and propose alternatives to connect propose 

pump station upgrades or expansions. 
 

Review Asset Management System Output to replace ageing infrastructure. Work with multiple 

departments including, GIS, Engineering and Planning, Operations to review and recommend water 

assets to replace. Create priority list for water main replacements to maximize available Capital 
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Improvement Project Funds (CIP). Collect and review CCTV footage of sanitary sewer mains through the 

CMOM Program. Prepare work plans for on‐call construction services. Review proposed work with 

contractor. Meet with Town officials to preform high priority sewer repairs (imminent collapse or 

surcharging conditions. Make field decisions for repair work, these projects are blind dig projects no 

construction plans or utility plans are provided. 
 

Review Encroachment requests and Make Recommendations. Review proposed drawing for easement 

encroachments. Establish limits of encroachment, establish terms of encroachment. Present easement 

encroachment and recommendations to the Bureau and the full Board of Directors. Draft Encroachment 

language and execute with developer and MDC. Calculate District costs associated with encroachment 

and collect funds from developer. Resolve any disagreements about the requirements to encroach. 
 

METROPOLITAN DISTRICT ENGINEERING AND PLANNING‐ 
 

Paving Program Manager/ Paving Coordinator. Develop a new method to coordinate the restoration of 

approximately 1500 yearly patches in roads, driveways, sidewalks and parking lots. Ensure the District 

adheres to CT Public Act 11‐80 regarding the permanent restoration of pavement cuts. Manage three 

contractors to complete the required patching work. Develop new contracts as needed (3‐year duration 

for new contracts), review bids and recommend to award. Manage a five million dollar fund to complete 

the required patches and restoration work. 
 

On‐call Repair Project Engineer. Continue to review CCTV footage of Sewer mains and laterals. 

Recommend replacement segments or full replacement. Recommend if the project shall be open bid or 

assigned to the on‐call contractor. Develop work plan for on‐call contractor. Review billing data and 

make payments to contractor. 
 

METROPOLITAN DISTRICT CROSS DEPARTMENT WORK 
 

Design Water and Sewer Main Replacement Projects. Coordinate with Survey and drafting to develop a 

base map of project area. Mark up base map with proposed asset (water or sewer) and establish test pit 

locations, soil boring locations, soil sampling locations (environmental), ground water monitoring wells 

as needed per design criteria. Attend design meeting with MDC staff, town and other utility owners to 

prevent construction conflicts. Work with drafting to develop a construction drawing of the proposed 

asset. Prepare project specifications and bid documents, move project to procurement for public bid. 

Hold pre‐bid meetings and answer questions received. Review bid results and make recommendation to 

award. Review shop drawings, testing results, and product manuals; approve of reject same. Coordinate 

and lead pre‐construction conference. Manage job during construction and resolve issues in the field. 
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Hire a consultant engineer for design services. Review scope of services and price for proposed work. 

Manage the design consultant to ensure timely delivery of project features. Attend meetings, ensure 

standard or practices is being followed. Manage construction of project for District. 

Business Transformation/ Project Systems. Work with all team members to implement SAP project 

systems, materials management and plant maintenance modules. Identify key performance indicators 

and recommend methods to measure KPI’s. Review system ability and recommend custom development 

points needed to adjust SAP to MDC needs and business practices. Recommend project builder 

configurations to include unfunded projects for 5 year project outlay. Review and oversee the 

implementation of SAP Fiori mobile applications and create new screen views with Screen Personas for 

Desktop applications related to Materials Management, Project Systems, and Plant Maintenance. 

SKILLS AND TRAITS 

Highly knowledgeable on all MS Office products, (Word, Excel, Power Point, Publisher) 

Skilled at creating Macros and User Forms in Excel VBA 

Skilled at Operating ESRI ArcMap and Webmap 

Skilled at SAP Software Suites 

Exposed to PI, Process Book, Telog Enterprise 

Proficient at using H2OMap to create demands and run simulations 

Proficient at using AutoCAD [Last version used was 2005, learned on AutoCAD R‐12] 

I am a quick learner especially with regards to computer programs and am highly confident in my ability 

to pick up any new software quickly. 

I enjoy a challenging and high paced environment that keeps me moving and thinking on my feet and 

am very capable at dealing with stress and pressure. 

Previous Related Work – 

Metropolitan District Commission, Hartford CT, Project Manager 2008‐2018 

Utilities & Facilities Superintendent, Spencer Ma 

CFL, Inc., Sanrico Drive, Manchester CT, Construction Manager/Estimator – Utility Construction 
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2006‐2008 

 
BK Builders Inc, Charlton MA, Framer, Foreman, Project Coordinator ‐ Residential Homes (BK 

Builders is a family company) 

2002‐2005 
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MWRA 
POSITION DESCRIPTION 

 
 
POSITION:   Manager, Western Maintenance  
 
PCR#:    3391011 
 
DIVISION:   Operations 
 
DEPARTMENT:  Western Operations 
 
BASIC PURPOSE: 
 
Directs and manages the maintenance programs for Western Operations facilities; equipment; 
and grounds including intakes, aqueducts, treatment facilities, hydroelectric facilities and other 
water supply related structures.  Required to be on-call for emergencies 24 hours per day, seven 
days a week.   
 
SUPERVISION RECEIVED: 
 
Works under the general supervision of the Director, Western Operations. 
 
SUPERVISION EXERCISED: 
 
Exercises direct supervision of Senior Program Manager, Western Maintenance, Work Order 
Coordinator, Program Manager Electrical, Project Managers for Mechanical, Process 
Engineering, and Facilities as well as other maintenance program and project management staff.  
 
ESSENTIAL DUTIES AND RESPONSIBILITIES: 
 

• Manages all aspects of Western Operations maintenance program.  Oversees emergency 
and preventative maintenance of facilities, equipment and grounds to ensure adequate and 
reliable water supply service and safe operations. 
 

• Manages maintenance staff to ensure proper assignment and functioning of the work unit. 
 

• Reviews, monitors and evaluates work performed in facilities and recommends 
appropriate improvements in equipment, techniques and procedures. 
 

• Develops long-term maintenance strategies, implements new maintenance initiatives, 
capital projects, and required maintenance programs. 
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• Oversees the periodic assessment of buildings, facilities and equipment to define
rehabilitation requirements including in-house and contractor supplemented projects as
appropriate.

• Coordinates with Operations groups to assure that maintenance work is properly
prioritized.

• Participates in capital project design, construction and start-up as needed to ensure that
MWRA standards are met and ensure smooth transition to facility maintenance.

• Oversees planning and implementation of appropriate in-house or consultant-led training
program.

• Oversees development, training, periodic review and updating of Standard Operating
Procedures (SOPs), facility manuals and MWRA safety policies and procedures.

• Oversees budget management for assigned units.  Ensures that budget resources are
allocated appropriately between units.  Monitors spending and ensures budget
compliance.

• Oversees personnel management.  Ensures that major initiatives and policy changes are
properly communicated to all staff.  Identifies organizational needs and proposes re-
organization plans to address changing needs.

• Oversees staff productivity monitoring and continual improvement through staff skills
development, strategic planning, SOPs improvements and research and implementation
of technology advances.  Maximizes effective use of the Maximo maintenance software
and related computer programs.

• Manages the department safety programs, maximizing employee involvement, supporting
the Authority-wide safety program, and making inspections. Acts as liaison to the
Manager, Occupational Safety and Health.  Immediately notifies Occupational Safety and
Health of any safety issues or risks that need attention.

• Reviews assigned employees’ performance per MWRA procedures.

• Establishes emergency response procedures and oversees training and practice drills.

• Ensures consistency and uniformity of work rules in accordance with established policies
and procedures. Identifies needed improvements to work.

• Manages successful administration of collective bargaining agreement provisions to
maintain harmonious labor management relations.  Participates in grievance resolution,
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collective bargaining and contract negotiations. Serves as Step I hearing officer.  Hears 
disciplinary actions. 

SECONDARY DUTIES: 

• Provides emergency coverage as required.

• Performs related duties as required.

MINIMUM QUALIFICATIONS: 

Education and Experience: 

(A) Knowledge of engineering principles and practices as normally attained through a
Bachelor’s degree in Engineering, Facilities Management, or a related technical
discipline; and

(B) Eight (8) to ten (10) years experience in the water or wastewater industry, including at
least 5 years of management/supervisory experience, preferably in maintenance or large
scale project management; or

(C) Any equivalent combination of education or experience.

Necessary Knowledge, Skills and Abilities: 

(A) Understanding of planning, supervising and implementing the operation and maintenance
of all aspects of water treatment and/or water transmission.

(B) Excellent working knowledge of the maintenance, repair, and replacement of equipment
within a large water system.

(C) Excellent interpersonal, written and oral communication skills.

(D) Demonstrated ability to plan, organize, direct, train and assign duties to subordinates.

(E) Working knowledge of maintenance management systems and procedures and
computerized maintenance management systems.

(F) Demonstrated successful experience managing in a union environment with a diverse
workforce.

(G) Knowledge, experience and understanding of Reliability Centered Maintenance
methodology.  Familiar with its principles, application, and outcomes to increase
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maintenance effectiveness and productivity.   
 

(H) Proficiency in use of PC software for word processing, spreadsheets and databases is 
required. 

 
SPECIAL REQUIREMENTS: 
 
A valid Massachusetts Class D Motor Vehicle License. 
 
A valid Grade 2D OIT and a 1T OIT Drinking Water Supply Facilities Operators license is 
required, or the ability to obtain them within 1 year. 
 
A Certified Maintenance and Reliability Professionals (CMRP) certification preferred. 
 
Is required to be part of an on-call rotation for emergencies 24 hours a day, 7 days a week. 
 
 
TOOLS AND EQUIPMENT USED: 
 
Office equipment as normally associated with the use of telephone, personal computer including 
word processing and other software, copy and fax machine. 
 
PHYSICAL DEMANDS: 
 
The physical demands described here are representative of those that must be met by an 
employee to successfully perform the essential functions of this job.  Reasonable 
accommodations may be made to enable individuals with disabilities to perform the essential 
functions. 
 
While performing the duties of this job, the employee is regularly required to use hands to finger, 
handle, feel or operate objects, including office equipment or controls and reach with hands and 
arms. The employee frequently is required to sit and talk or hear.  The employee is occasionally 
required to stand and walk; climb or balance; stoop, kneel, crouch, or crawl; taste or smell. 
 
The employee must frequently lift and/or move up to 10 pounds, occasionally lift/or move up to 
25 pounds.  Specific vision abilities required by this job include close vision, distance vision, 
depth perception and the ability to adjust focus. 
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WORK ENVIRONMENT: 

The work environment characteristics described here are representative of those an employee 
encounters while performing the essential functions of this job. 

While performing the duties of this job, the employee regularly works in an office environment 
and occasionally in an industrial plant or field environment. The employee is occasionally 
exposed to outdoor weather conditions.  The employee is occasionally exposed to fumes and 
airborne particles. 

The noise level in the work environment is a moderately quiet in office setting and occasionally 
in a noisier industrial plant or field environment. 

March 2023 



Western Maintenance
June 2023

Director, Western Operations
3391001
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Work Order Coordinator
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1/17

Sr. Prog. Mgr., Western Maint.
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9/30
72 Positions
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3393001
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Supv., Equipment Maintenance
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1/26
26 Positions

Program Manager, Electrical
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Project Manager, Mechanical
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9/25

Project Manager, Facilities
3391017

9/25

Jr. Civil Engineer
3391021
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Manager, Transmission & Treatment
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STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Appointment of Assistant Director of Internal Audit 

COMMITTEE: Personnel and Compensation            INFORMATION 
     X VOTE 

Claude Cormier, Director, Internal Audit 
Wendy Chu, Director, Human Resources 
Preparer/Title 

RECOMMENDATION: 

To approve the appointment of Andrew Chung to the position of Assistant Director, Internal Audit 
(Non-Union, Grade 13), at an annual salary of $115,000 commencing on a date to be determined by 
the Executive Director. 

DISCUSSION: 

The position of Assistant Director, Internal Audit became vacant in September 2022 upon the 
retirement of a former employee. The position reports to the Director, Internal Audit and manages, 
reviews and assists in independent reviews of the Authority's internal audits, which include 
operations and related management systems, and financial and performance audits encompassing 
these operations. The position assists with establishing an independent internal audit program designed 
to evaluate the effectiveness of internal controls and procedures and monitoring the quality, efficiency 
and integrity of the Authority’s operating and capital programs.  

This position will lead and oversee audits, special projects, investigations and other management 
requests. The Assistant Director, Internal Audit supervises a staff of two and monitors audit staff 
adherence to established audit policies and procedures, including preparation of work papers, reporting 
audit findings and follow-up on audit recommendations. 

Selection Process: 

The position was posted internally and one candidate applied. The Director of Internal Audit, 
Director of Finance, and Assistant Manager of Employment interviewed Andrew Chung. Upon 
completion of the interview, the panel concluded Mr. Chung was qualified, recommending him for 
the role based on his education, certification, experience and knowledge of the requirements of the 
position. 
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Mr. Chung has more than nine years of auditing experience, including five years performing 
internal audits from beginning to end. He has worked as a Senior Auditor for the Authority since 
January 2021, during which he managed audits resulting in $310,000 in financial recoveries, cost 
avoidance and cost savings. Prior to joining the Authority, Mr. Chung held several positions with 
increasing responsibilities at the Massachusetts Port Authority, including serving as its Manager, 
Internal Audit. He was also employed as an Auditor I for 2.5 years at the Massachusetts 
Department of Transportation. 

Mr. Chung possesses a Bachelor of Science degree, majoring in Accounting and Corporate 
Finance, from University of Massachusetts/Lowell, and is currently pursuing a Master of Public 
Administration and Affairs from Merrimack College. He is also a Certified Internal Auditor and 
Certified Fraud Examiner. 

BUDGET/FISCAL IMPACTS: 

There are sufficient funds available in the FY24 Draft Final Current Expense Budget to fund this 
position. 

ATTACHMENTS: 

Resume of Andrew Chung 
Position Description 
Internal Audit Organization Chart 



Andrew Chung 
PROFESSIONAL EXPERIENCE 

Massachusetts Water Resources Authority   January 2021- Present 
Chelsea, MA 

Senior Auditor 

● Identify audit issues, develop audit recommendations, and prepare draft audit reports and
recommendations for Director approval.

● Lead and perform fieldwork testing depending on project requirements, including analyzing
financial data, records, reports and statements.

● Prioritize project workloads and monitor audit progress and efficiency; escalate project roadblocks
and issues timely.

● Conduct financial audits of the Authority’s contracts and agreements to assure the allowability,
allocability and reasonableness of proposed or incurred costs.

● Ensure that all audit work products are properly documented and performed in compliance with
established methodology and IIA documentation standards.

● Present audit findings and recommendations to auditees and adjust draft reports as required.
● Coordinate with vendors and MWRA Finance to finalize audit finding recoveries.
● Managed audits have saved $310,000 in financial recoveries, cost avoidance, and goods to date.

Massachusetts Port Authority  August 2016 - December 2020 
East Boston, MA 

Audit Manager June 2020 – December 2020 

● Managed audit engagements for multiple projects simultaneously, including developing audit
planning documents, supervised the scheduling and utilization of staff and senior auditors and
worked with management and auditees to resolve issues

● Performed qualitative and quantitative field work to conduct the annual risk assessment and
formulate the annual Audit Plan.

● Managed the audit finding follow-up process; ensured management implementation of
recommendations, documented remediation activities, provided metrics to the Director,
implemented new tracking methodology, and reduced backlog of open findings by 60%.

● Prepared presentations and reporting for the Director’s monthly meetings with the CEO and Audit
& Finance Committee; monitored audit status, KPIs, and risk assessment activities.

● Managed the department’s annual budget, wrote justification memorandum for new
expenses/positions, administered ongoing IT software/licenses, created annual training plan for
department staff and presented to Audit Director for approval.

● Provided technical support to the Internal Audit department with Authority’s systems/databases

Massachusetts Port Authority (Cont.) 



Senior Auditor  January 2019 - June 2020 
Staff Auditor II  January 2018 – December 2019 
Staff Auditor August 2016 – December 2017 

Massachusetts Department of Transportation 
Boston, MA 

Auditor I January 2014-August 2016 

EDUCATION 

Merrimack College        North Andover, MA 
Master of Public Administration and Affairs 
2023-Present 
Anticipated Graduation – Spring 2024  

University of Massachusetts Lowell                 Lowell, MA 
Bachelor of Science in Business Administration 
Spring 2013 
Accounting and Corporate Finance, Cum Laude 

CERTIFICATIONS 

Certified Internal Auditor (Institute of Internal Auditors-IIA): October 2018, #1883637, 

Certified Fraud Examiner (Association of Certified Fraud Examiners - ACFE): August 2017, 
#825011 

COMPUTER SKILLS 

Microsoft Excel (Proficient), Word, PowerPoint, Outlook, Visio, SharePoint, Wolters Kluwer 
Teammate, Oracle, Maximo 
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MWRA 
POSITION DESCRIPTION 

POSITION:  Assistant Director, Internal Audit 

PCR#:  8210007 

DIVISION:  Internal Audit 

DEPARTMENT: Internal Audit 

BASIC PURPOSE: 

Manages and assists with establishing an independent internal audit program designed to monitor 
the quality, efficiency and integrity of the Authority’s operating and capital programs as defined 
in Section 7(h) of the Authority’s enabling legislation. Assists Director, Internal Audit with 
assessing the integrity, reliability, efficiency and effectiveness of established policies and 
procedures, internal controls, systems, and contracts.  

SUPERVISION RECEIVED: 

Works under the general supervision of the Director, Internal Audit. 

SUPERVISION EXERCISED: 

Provides direct supervision of Senior Auditor working on internal audits of MWRA operations. 
May functionally supervise or provide guidance to the Internal Audit Manager, other Senior 
Auditors, and the Internal Audit Specialist working on contract audits.  

ESSENTIAL DUTIES AND RESPONSIBILITIES: 

• Provides input and analysis to the Director, Internal Audit who conducts an Authority-wide
risk assessment which informs the Internal Audit Plan.

• Performs preliminary planning, defines scope and objectives, and establishes direction for
audits while providing leadership and project management principles to assigned audit staff.

• Leads audits (financial, operational and compliance), develops audit strategies and testing
procedures needed to achieve audit objective for Director Internal Audit approval.

• Performs and directs fieldwork and prepares work papers consistent with Internal Audit
department policy and in conformance with Standards for the Professional Practice of
Internal Auditing and Generally Accepted Government Auditing Standards.
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• Leads research on internal audit best practices and makes recommendations to the Director,
Internal Audit.

• Assists Director, Internal Audit and counsels all levels of management. Develops
meaningful, practical audit recommendations that are representative of policies and
procedures and best practices.

• Leads special projects, investigations and other management requests.

• Oversees and reviews open recommendation log on a periodic basis, tracks status relative to
target dates and identifies next steps for resolution.

• Develops, mentors, and cross-trains department staff.

• Assists the Director, Internal Audit with establishing universal performance goals for the
Internal Audit staff and providing feedback to Director on employees’ performance.

SECONDARY DUTIES: 

• Acts as Director, Internal Audit in his/ her absence.

• Performs related duties as required.

MINIMUM QUALIFICATIONS: 

Education and Experience: 

• A Bachelor’s degree degree in business, public administration or a related field required;
Graduate degree in related field preferred; and

• Seven (7) to ten (10) years of auditing experience, including at least five (5) years
independently completing audits start to finish; and at least one (1) year of direct supervisory
experience; or

• Any equivalent combination of education or experience.



Page 3 of 4 
NU 13 

Necessary Knowledge, Skills and Abilities: 

• Demonstrated big picture perspective through an auditor’s lens, business acumen, and ability
to focus on relevant information while performing an audit.

• Demonstrated critical thinking and logical reasoning skills.

• Experience in auditing financial and business information systems (enterprise resource
planning) controls and procedures.

• Demonstrated understanding of IT Computer Control concepts (including general computer
controls, physical security, application controls, automated controls, cyber security, network
security, user account management, privileged account management, and IT change
management).

• Demonstrated experience auditing financial and operational business processes, identifying
risks related to lack of internal controls, lack of proper segregation of duties, insufficient
management oversight, incomplete data, un-documented policies and procedures.

• Experience in implementing recognized auditing practices for example Standards for the
Professional Practice of Internal Auditing and Generally Accepted Government Auditing
Standards.

• Experience completing audits start to finish (including planning, performing, conducting
field work, issuing reports and performing follow-up on recommendations).

• Project management skills and ability to direct the work of others.

• Excellent verbal and written communication skills and interpersonal skills.

• Demonstrated skills and experience with Microsoft Office (such as pivot tables, charts,
conditional formatting, filters, and general use of function commands), comfortable handling
large data sets and preparing data analytics.

• Ability to use technology to successfully analyze data (Excel, ACL, etc.) and work remotely
(WebEx, share screen, etc.)

• Ability to use Adobe Acrobat Pro to successfully prepare electronic work papers.

• Ability to use PowerPoint to convey information succinctly.

• Ability to use Visio to present visual representation of internal controls and procedures.

• Overnight travel may be required. Local daytime travel is required.
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SPECIAL REQUIREMENTS: 
• A valid Massachusetts Class D Motor Vehicle Operators License.

• One of the following certifications is strongly preferred: Certified Public Accountant
(CPA), Certified Internal Auditor (CIA), or Certified Systems Auditor (CISA).

TOOLS AND EQUIPMENT USED: 

Office machines as normally associated with the use of telephone, personal computer, including 
word processing and other software and copy machine/scanner. 

PHYSICAL DEMANDS: 

The physical demands described here are representative of those that must be met by an 
employee to successfully perform the essential functions of this job.  Reasonable 
accommodations may be made to enable individuals with disabilities to perform the essential 
functions. 

While performing the duties of this job, the employee is regularly required to sit and talk or hear, 
to use hands to feel, finger, handle or operate objects, including office equipment or controls and 
reach with hands and arms.  The employee is frequently required to stand and walk; and 
occasionally climb or balance; stoop, kneel, crouch, crawl, or smell. 

The employee must frequently lift and/or move up to 10 pounds.  Specific vision abilities 
required by this job include close vision, peripheral vision, distance vision, depth perception and 
the ability to adjust focus. 

WORK ENVIRONMENT: 

The work environment characteristics described here are representative of those an employee 
encounters while performing the essential functions of this job.   

While performing the duties of this job, the employee regularly works in an office environment. 
The employee occasionally makes visits to operating facilities and construction sites.   In these 
situations the employee is occasionally exposed to outdoor weather conditions, extreme heat or 
cold and wet, humid conditions (non-weather) and vibration.   The employee occasionally works 
near moving mechanical parts, and in high precarious places.  The employee is occasionally 
exposed to fumes, toxic or caustic chemicals and airborne particles.  The employee occasionally 
exposed to risk of electrical shock and radiation. 

The noise level in the normal work environment is a moderately quiet office setting.  Visits made 
to operating facilities and construction sites include noise levels at the site that could range from 
loud to very loud. 

April 2023
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STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Appointment of Chief Engineer, Operations Division 

COMMITTEE: Personnel and Compensation            INFORMATION 
     X  VOTE 

Wendy Chu, Director, Human Resources David W. Coppes 
Preparer/Title  Chief Operating Officer 

RECOMMENDATION: 

To approve the appointment of Mr. Brian Kubaska to the position of Chief Engineer, Operations 
Division (Non-Union Grade 16) at an annual salary of $174,000 commencing on a date to be 
determined by the Executive Director   

DISCUSSION: 

The Chief Engineer reports directly to the Chief Operating Officer and manages 52 in-house 
engineering staff and 29 construction management staff, and directs numerous consultant 
contracts. This position oversees all water and wastewater (non-Deer Island) engineering design 
and construction projects.  

The Chief Engineer directs the engineering, construction and startup of water supply and 
wastewater facilities, ensures adequate allocation of staff and financial resources for successful 
implementation of capital and maintenance project delivery, and manages the engineering and 
construction transition from capital delivery to operations startup and maintenance.  

The Chief Engineer also oversees the department's capital improvement budget, and manages the 
evaluation of alternatives and solutions to complex engineering problems and the development of 
environmentally sound solutions. 

Selection Process 

The position of Chief Engineer was posted internally and externally. A total of seven candidates 
applied for the position, including three internal applicants. Two external and three internal 
candidates were determined to be qualified and were referred for an interview. The Chief 
Operating Officer, Special Assistant for Affirmative Action, and General Counsel interviewed the 
candidates. Upon completion of the interviews, Mr. Kubaska was determined to be the best 
qualified to fill the position based on a combination of experience, abilities, knowledge skills and 
education.  

V A.4
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Mr. Kubaska has 33 years of engineering experience and has been employed at MWRA since 
1994. He started as a Project Manager in wastewater planning, and has had a series of promotions 
into positions of increasing responsibility. He has been the Assistant Director of Engineering since 
2017. Prior to working at MWRA, Mr. Kubaska worked at Metcalf and Eddy as a consulting 
engineer on MWRA projects. While there, he performed hydraulic modeling of the MWRA 
wastewater system, receiving water quality modeling, and helped develop the statistical rainfall 
“typical year,” all of which served as the basis of MWRA’s CSO master plan and facility plan.  

Mr. Kubaska’s experiences at MWRA give him valuable perspective on many aspects of MWRA’s 
mission. While in planning, he developed the wastewater SCADA implementation plan, worked 
on the CSO control plan and provided guidance on wastewater system expansion and permit 
activities. He then moved into Operations Engineering, where he managed the design and 
programming of the wastewater SCADA system. Following that successful implementation, he 
headed up Process Control and Project Support managing a team of engineers and field inspection 
staff for six years until he was promoted to manage that program, along with the 32 SCADA 
engineers and technicians and the entire MWRA SCADA water and wastewater network.  

In his current position, Mr. Kubaska has excellent relevant experience with managing MWRA’s 
capital improvement program and its many projects. He currently manages and supervises 
approximately half of Engineering and Construction’s engineering staff for both water and 
wastewater projects and successfully tracks their budgets and schedules. In addition, he is the lead 
manager of the MWRA CSO program and effectively navigates the various and difficult project 
requirements, including development of court submittals and interfacing with regulatory and 
watershed stakeholders.  

During his interview, Mr. Kubaska was enthusiastic about identifying opportunities to foster 
mentoring and cross training between junior and senior staff in the Engineering and Construction 
Department, and expressed interest in increasing staff participation at professional organizations 
and conducting increased outreach to universities to recruit new staff. He works collegially with 
other departments and represents MWRA well to outside entities. He holds a Bachelor of Science 
in Civil Engineering from UMass Amherst. He has a Grade 6-C Wastewater Operator License and 
is a Massachusetts registered professional civil engineer. 

BUDGET/FISCAL IMPACTS: 

There are sufficient funds in the Operations Division’s Draft Final FY24 Current Expense Budget 
to fund this position. 

ATTACHMENTS: 

Resume of Brian Kubaska 
Position Description 
Deputy Chief Operating Officer Organizational Chart 



Brian L. Kubaska, P.E. 

Education/Certifications: 
 BS in Civil Engineering, University of Massachusetts, Amherst
 Registered Professional Civil Engineer, Massachusetts
 Certified Grade 6-C Wastewater Treatment Facilities Operator, Massachusetts

Professional Summary: 

Professional Engineer with 33 years of diverse experience supporting the mission of the 
Massachusetts Water Resources Authority (MWRA), providing exceptional water and sewer 
services. Over 15 years in progressively responsible management roles involving the planning, 
design, construction, operation, and maintenance of MWRA's water and wastewater systems. 
 Assisted in directing MWRA's capital improvement program to prioritize, budget, design,

and construct new and rehabilitated water and wastewater system components.
 Managed MWRA's Combined Sewer Overflow (CSO) program over the past 6 years,

meeting all court orders and regulatory requirements during the performance
assessment phase.

 Experienced in all aspects of MWRA's SCADA systems, including communications,
instrumentation, security, and maintenance.

 Developed a detailed understanding of MWRA's wastewater system through hydraulic
modeling, data analysis, managing storm events and system shutdowns, and supporting
facility maintenance.

 Skilled in providing comprehensive presentations and written documents to MWRA's
Board of Directors and committees, member communities, regulatory agencies, and
senior managers.

Professional Experience: 

Massachusetts Water Resources Authority (MWRA), Assistant Director of Engineering, 
Engineering & Construction (July 2017 – Present) 
 Directed a team of approximately 20 engineering professionals responsible for designing

water and wastewater capital improvement projects and operations and maintenance
projects.

 Oversaw engineering staff and guided project activities, including design and
construction procurements, design developments and reviews, construction support, and
amendment negotiations.

 Expanded the engineering staff's knowledge of MWRA's systems, policies, and
procedures and improved working relations with other MWRA departments.

 Ensured the implementation of engineering solutions in support of MWRA's
environmental and energy reduction goals.

 Successfully directed work to meet MWRA's court-ordered and regulatory CSO
requirements.



 Managed the hiring, performance reviews, assignments, and workloads of the
Wastewater engineering group.

 Collaborated with senior staff to set department priorities and goals, ensuring efficient
use of MWRA staff and resources.

Massachusetts Water Resources Authority (MWRA), Manager, SCADA & Process Control 
(April 2014 – July 2017) 
 Managed the SCADA group consisting of 32 SCADA engineers and technicians, and the

Process Control & Project Support group, consisting of six engineering professionals.
 Oversaw the development, maintenance, and implementation of SCADA & Process

Control systems for all metropolitan wastewater facilities and water transmission and
storage facilities.

 Managed the procurement and contract administration of various capital improvement
designs, in-house designs, and maintenance service contracts.

 Reviewed and provided guidance on multiple water and wastewater designs,
construction projects, and permit applications.

 Worked with operations to successfully start up and test new equipment and facilities.

MWRA, Sr. Program Manager, Wastewater Operation/Process Control & Project Support 
(Sept 2008 - April 2014) 
 Managed a team of eight engineers and field inspection staff, performing diverse

responsibilities.
 Initiated and directed in-house and consultant design and evaluation efforts.
 Led the problem assessment of process control systems and supported modifications to

MWRA's wastewater pumping, headworks, and CSO storage and treatment facilities.
 Managed staff responsible for 8(m) permit application reviews, processing,

documentation, and field monitoring.
 Managed the development, procurement, and administration of service and purchase

order contracts.
 Oversaw design reviews and provided technical support for wastewater planning,

engineering studies, and design projects.

MWRA, SCADA Program Manager, Field Operations Department/Operations Engineering 
(July 2001 - Sept 2008) 
 Managed the design and supported the implementation of the wastewater SCADA

implementation program.
 Prepared scopes of service, procured consultant and construction contracts, and

managed consultants.
 Developed control strategies, coordinated SCADA programming efforts, and participated

in system testing.
 Served as the Field Operations Department liaison on several facility design and

construction projects.



 Managed the Wastewater Hydraulic Optimization project to update MWRA's hydrologic
and hydraulic model and assess possible performance improvements of the Wastewater
collection system.

MWRA, Project Manager, Sewerage Division - Planning & CSO Departments (February 
1994 - July 2001) 
 Managed the Master Planning phase of the Wastewater SCADA Implementation

Program.
 Assisted in the planning, design, and implementation of MWRA's CSO control program.
 Performed hydrologic and hydraulic modeling efforts to support wastewater system

analysis, sewer rehabilitation and relief projects, and CSO reduction efforts.
 Developed reports documenting MWRA's wastewater facility components.
 Coordinated with member communities and regulatory agencies on wastewater

collection system flows, hydraulics, and operations.
 Provided guidance on wastewater system expansion and permit applications.

Metcalf & Eddy, Inc., Wakefield, MA (May 1990 - February 1994) 
 Worked on the Boston Harbor Project's Deer Island Treatment Plant design, including

developing standard and non-standard specifications and preparing conceptual designs.
 Performed hydraulic and receiving water modeling to contribute to the development of

the MWRA's CSO system master and facilities plan.
 Utilized diffuser models and water quality models for the design of effluent discharges.
 Conducted sampling for NPDES permit applications and evaluation of hazardous waste

sites and contaminated streams.
 Assisted in the design of stormwater drainage channels, culverts, detention ponds,

leachate collection systems, roadways, and berms for landfills and transfer stations.

Daniel O'Connell's Sons, Holyoke, MA (Summers 1988 & 1989) 
 Assisted the field engineer in the construction of the Connecticut River Fish Research

Laboratory.
 Supervised construction and assisted personnel in adhering to the location, dimension,

and specification of contract documents.
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MWRA
POSITION DESCRIPTION 

POSITION: Chief Engineer 

PCR#:  55250113 

DIVISION:  Operations  

DEPARTMENT: Engineering & Construction 

BASIC PURPOSE:  

Directs the engineering and construction functions of the Authority. 

SUPERVISION RECEIVED:  

Reports directly to and acts under the supervision of the Chief Operating Officer. 

SUPERVISION EXERCISED: 

Exercises direct supervision of the Engineering and Construction functions through the Director, 
Construction; Assistant Director, Engineering (Wastewater); and Assistant Director, Engineering 
(Water). 

ESSENTIAL DUTIES AND RESPONSIBILITIES: 

• Acts as Authority’s Chief Engineer.

• Works with the Chief Operating Officer to oversee the engineering, construction and start-up
of water supply and wastewater facilities, ensure adequate allocation of staff and financial
resources for successful implementation of capital and maintenance project delivery and
manage the engineering and construction transition from capital delivery to operations start-
up and maintenance.

• Supervises the project support functions (budget/schedule management, environmental
compliance, safety, grants management support and progress reporting) for the Operations
Division's capital project delivery Program.

• Responsible for the efficient and cost-effective execution of capital investment programs and
projects to maintain and improve MWRA facilities. Working with Procurement and Law,
propose methods to streamline the Authority's capital delivery system.
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• Manages the responsibility for stewardship of MWRA physical and plant assets.

• Assumes the responsibility for providing safe MWRA operations for the MWRA workforce,
its customers and the general public and provides input into security and emergency
preparedness and response regarding the system.  Works closely with Manager, Occupational
Health and Safety on safety issues.

• Manages the impacts of MWRA construction on community water/sewer systems, through
coordination with community system managers and the Advisory Board Operations
Committee.

• Works collegially with and ensures coordination with other MWRA divisions and
departments and advances the goals, objectives and strategies of the MWRA business plan.

• Assists in implementing the goals and commitments of MWRA in the areas of customer
service, economy and efficiency, health and safety, emergency response and security, and
integrity and public trust.

• Manages the Department in a manner that is consistent with MWRA’s goals of Diversity,
Equity, and Inclusion.

• Working with the law department and the risk management group reviews all construction
contractor claims and provides Engineer’s Decision.

• Reviews all in house designs and if required provides professional engineer stamp on
drawings, specifications, and construction control documents.

• Works collaboratively with the MIS department on the design and implementation of the
Enterprise Content Management software for both construction, engineering, and records
management.

• Ensures the engineering and construction group supports all requirements for the State
Revolving Fund.

SECONDARY DUTIES: 

• Performs related duties as required.
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MINIMUM QUALIFICATIONS: 

Education and Experience:  

(A) A Bachelor's degree in sanitary, civil or mechanical engineering or associated field
required. Graduate degree or graduate courses in an engineering discipline is preferred;
and

(B) Fifteen (15) years of experience in operations, maintenance, engineering design,
engineering project management and/or construction functions relating to
water/wastewater service delivery and major water/wastewater facilities including at least
eight (8) to ten (10) years demonstrated success in progressively responsible management
positions; or

(A) (C) Any equivalent combination of education and experience.

Necessary Knowledge, Skills and Abilities: 

(A) Knowledge of principles and practices of engineering.

(B) Expert familiarity and management competence in the operation, maintenance and
construction of water and wastewater facilities and systems.

(C) Ability to provide technical 1eadership to subordinate employees in the areas under
supervision and inspire confidence in customers and the general public.

(D) Excellent interpersonal, oral and written communications skills required.

SPECIAL REQUIREMENTS:  

Registered Massachusetts Professional Engineer license required. 

A valid Massachusetts Class D Motor Vehicle Operators License. 

Must be available for on-call assignments and to respond to emergencies on a 24/7 basis using a 
MWRA domicile vehicle. 

TOOLS AND EQUIPMENT USED: 

Office machines as normally associated, with the use of telephone, personal computer including 
word processing and other software, copy and fax machine.  
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PHYSICAL DEMANDS: 

The physical demands described here are representative of those that must be met by an 
employee to successfully perform the essential functions of this job. Reasonable 
accommodations may be made to enable individuals with disabilities to perform the essential 
functions.  

While performing the duties of this job, the employee is regularly required to sit, talk or hear. 
The employee is regularly required to use hands to finger, handle, feel or operate objects, 
including office equipment, or controls and reach with hands and arms. The employee frequently 
is required to stand and walk.  

There are no requirements that weight be lifted or force be exerted in the performance of this job. 
Specific vision abilities required by this job include close vision, and the ability to adjust focus.  

WORK ENVIRONMENT: 

The work environment characteristics described here are representative of those an employee 
encounters while performing the essential functions of this job. While performing the duties of 
this job, the employee regularly works in an office environment.  

While performing the duties of this job, the employee occasionally works in outside weather 
conditions.  The employee works near moving mechanical parts is occasionally exposed to wet 
and/or humid conditions. The employee is occasionally exposed to fumes and airborne particles, 
toxic or caustic chemicals, and risk of electric shock. 

The noise level in the office environment is usually moderately quiet and is moderately loud in 
field settings.  

April 2023 
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STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Appointment of Deputy Chief Operating Officer, Operations Division 

COMMITTEE: Personnel and Compensation            INFORMATION 
     X  VOTE 

Wendy Chu, Director, Human Resources David W. Coppes 
Preparer/Title  Chief Operating Officer 

RECOMMENDATION: 

To approve the appointment of Ms. Rebecca Weidman to the position of Deputy Chief Operating 
Officer, Operations Division (Non-Union Grade 17) at an annual salary of $182,808 commencing 
on a date to be determined by the Executive Director   

DISCUSSION: 

The Deputy Chief Operating Officer reports to the Chief Operating Officer in the Operations 
Division. This position oversees the Planning Department, Environmental Quality Water and 
Wastewater Department, the Toxic Reduction and Control Department, the Department of 
Laboratory Services, and various administration and finance staff within the Operations Division. 

Among the major focuses of these units are: master planning, strategic initiatives (such as system 
expansion), sustainability, environmental programs and regulatory coordination, water and 
wastewater quality testing and reporting, industrial pretreatment, and Operations budget/fiscal 
development and management.  

The position reports to, and provides support to, the Chief Operating Officer on key MWRA 
operations, technical, policy, community coordination, permitting, and public constituency 
matters. 

Selection Process 

The position of Deputy Chief Operating Officer was posted internally. Four MWRA management 
staff applied for this senior non-union position and were deemed qualified and were referred to the 
Operations Division for interviews. The Chief Operating Officer, Special Assistant for Affirmative 
Action, and Director of Administration interviewed the candidates. Upon completion of the 
interviews, Ms. Rebecca Weidman was determined to be best qualified to fill the position based 
on a combination of experience, abilities, knowledge, skills and education.  
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Ms. Weidman has been employed at MWRA since April 2018. She managed the TRAC 
department for three years before being promoted to the Director of Environmental and Regulatory 
Affairs. Both programs are under the management of the Deputy Chief Operating Officer, the 
position for which she is being recommended.  

Prior to working at MWRA, Ms. Weidman worked for 15 years and held a number of positions 
directing and working on environmental and water policy and regulatory programs, including: five 
years as the Director of MassDEP’s Division of Watershed Management; seven years at the New 
England Interstate Water Pollution Control Commission, three years of which she was the Director 
of Water Resource Protection; and worked at the National Estuarine Research Reserve 
Association. At MassDEP, she played a major role in the development of the Commonwealth’s 
program for drinking water testing for lead in schools, and oversaw drinking water surface water 
quality standards, receiving water total maximum daily load, watershed monitoring, climate 
change, and Water Management Act programs.  

Since coming to MWRA, Ms. Weidman has worked on a variety of programs and projects, 
including several high profile initiatives. Ms. Weidman is one of the key principals evaluating the 
impacts of PFAS occurrence on MWRA’s drinking water and wastewater programs and was 
MWRA’s designee on the Commonwealth’s PFAS Interagency Task Force. She managed the 
Ipswich River Basin and South Shore System Expansion studies on a very tight timetable and is 
currently managing the Metrowest Community Study. In addition, she is a member of MWRA’s 
Diversity, Equity, and Inclusion Workgroup and co-chairs MWRA’s Environmental Justice Task 
Force.  

Ms. Weidman has excellent analytical, writing and organizational skills. Her broad policy and 
regulatory experience and her understanding of both drinking water and wastewater issues makes 
her well qualified to lead all of MWRA’s planning and regulatory programs.  

She has a Bachelor of Arts degree in Biology from Carleton College and a Master of 
Environmental Management from the Yale School of the Environment. In 2017, Ms. Weidman 
was a recipient of the Manuel Carballo Governor’s Award for Excellence in Public Service. 

BUDGET/FISCAL IMPACTS: 

There are sufficient funds in the Operations Division’s FY24 Draft Final Current Expense Budget 
to fund this position. 

ATTACHMENTS: 

Resume of Rebecca Weidman 
Position Description 
Deputy Chief Operating Officer Organization Chart 



Rebecca M. Weidman 

PROFESSIONAL EXPERIENCE 
Massachusetts Water Resources Authority (MWRA), Chelsea, Massachusetts, April 2018 - Present 
Director, Environmental and Regulatory Affairs, June 2021- Present 
Develops and oversees implementation of environmental policy on behalf of the MWRA.  Represents MWRA at meetings 
with environmental regulatory agencies and other constituencies to support MWRA programs and objectives.  Oversees 
MWRA’s environmental review and permitting efforts for all MWRA projects and all system expansion activities. 

Key Accomplishments: 
 Completed two Water Supply System Expansion Feasibility Studies, one for the South Shore and one for the Ipswich

River Basin communities. A third study for 21 Metro West area communities will be published in June 2023.
 Co-chair of MWRA’s Environmental Justice Task Force; the Task Force is responsible for making recommendations

related to the implementation of MWRA’s Environmental Justice Strategic Plan.

Director, Toxic Reduction and Control Department, April 2018 – June 2021 
Managed all MWRA’s permitting programs, including:  the Industrial Pre-Treatment Program, consisting of 
approximately 2,000 permitted industries throughout MWRA’s sewerage service area; Municipal permitting, each of 
MWRA’s 45 communities has a permit for utilizing MWRA’s sewerage system; and, the 8(M) permitting program for 
work conducted by outside parties within MWRA’s easements. 

Key Accomplishments: 
 Oversaw the revision of MWRA’s Sewer Use (360 CMR 10.000), Adjudicatory Proceedings (360 CMR 1.00), and

Enforcement and Administrative Penalties (360 CMR 2.00) regulations.
 Lead the development and implementation of a new permitting program for over 700 Dental Dischargers.

Massachusetts Department of Environmental Protection, Boston, Massachusetts, April 2013 – March 2018 
Director, Division of Watershed Management 
Managed three complex regulatory programs intended to protect public health and the environment. Responsible for 
program implementation, including the engagement key stakeholders, iteratively assessing programmatic tools and 
processes, determining required regulatory revisions, and ensuring the timely delivery of policies and permits.   

Key Accomplishments 
 Lead four programs (three regulatory and one technical assistance), including the Massachusetts’ Drinking Water,

Water Management, Watershed Planning (included Surface Water Quality Monitoring and Assessment, Surface
Water Quality Standards, Total Maximum Daily Loads), and Water Utility Resilience Programs with a staff of 40.

 Lead the development of new statewide regulatory and non-regulatory programs within my division, including
revisions to Massachusetts’ Surface Water Quality Standards and Drink Water Regulations. Determine staffing
needs, funding requirements and sources, and programmatic goals and processes.

 Leadership role in the implementation of the Commonwealth of Massachusetts’ Lead in School Drinking Water
Assistance Program. The goal of this program is to identify elevated lead and copper levels in school drinking water
and remediate the causes of the elevated lead and copper levels.

 Chaired external advisory committees tasked with providing guidance to the Department’s Commissioner.
 Lead a multi-agency working group to develop a guidance document to support water allocation regulations. Ensured

appropriate technical experts participate and materials are easily understandable to the public.
 Developed and implemented a spending plan for over $3 million in state capital funding annually. Projects focused on

enhancing statewide water quality monitoring; reviewing existing and developing revised surface water quality
standards; and mapping water utility infrastructure statewide.

 Lead efforts to evaluate new database options for the Watershed Planning Program.
 Provided technical assistance to the regulated community and interested stakeholders.



Rebecca M. Weidman 

The Cadmus Group, Inc., Waltham, Massachusetts, January 2011 - March 2013 
Associate 
Managed dynamic water related technical assistance projects and their associated budgets. Assisted with training 
initiatives to support the issuance of new federal Safe Drinking Water Act regulations. Supported business development 
activities for Cadmus’ Water Group.  

Key Accomplishments: 
 Developed training materials and guidance documents to support implementation activities associated with federal

Safe Drinking Water Act regulations.
 Developed tools to assist with the completion a utility management self-assessment program (Effective Utility

Management) for 47 water and wastewater utilities throughout New England. Provided technical assistance to a
sub-set of utilities visited. Managed project staff, budget, facilitated site visits, and oversaw development of reports.

New England Interstate Water Pollution Control Commission, Lowell, Massachusetts, 2003 - January 2011 
Director of Water Resource Protection, 2008 - January 2011 
Watershed Program Manager, 2007 – 2008; Environmental Analyst, 2003 - 2007 
Project and grant management for a myriad of national, regional, and place-based programs. Promoted collaboration 
across the New England states, New York State, and federal environmental agencies. Planned technical workshops and 
program-specific conferences; chaired multi-agency working groups. 

Key Accomplishments: 
 As the director of water resource protection, managed a $4.5 million annual budget that supported several

programs and dozens of staff. Responsible for the development and implementation of all program work plans,
ensuring that all deliverables were completed on time and within budget.

 Worked collaboratively with a range of stakeholders, including state governments, the federal government,
academic institutions, and not-for-profit organizations to achieve program goals.

 Throughout tenure, worked in a variety of program areas including: drinking water; groundwater and source water
protection; climate change; cyanobacteria; underground storage tanks (UST), and nonpoint source pollution.
Supported key initiatives and partners including: the Long Island Sound Study, the Narragansett Bay Estuary
Program, the Hudson River National Estuarine Research Reserve, and the Hudson River Estuary Program.

 Planned several conferences, the largest being a national conference attended by more than 750 individuals and
included an exhibition hall with 37 vendors. Responsible for all aspects of event planning – from promoting the
event to setting the budget for the event and agenda development.

 Conceptualized and developed new training programs and tools for a wide-range of audiences.

National Estuarine Research Reserve Association, Watertown, Massachusetts, 2003 - 2009 
National Estuaries Day Coordinator 
Lead a national effort to educate the public about estuaries. Planned, produced, and promoted EstuaryLive, an 
interactive field trip through estuaries over the Internet. Over the course of seven years, reached tens of thousands of 
students of all ages across the country. 

Awards and Honors: 2017 Manuel Carballo Governor’s Award for Excellence in Public Service 

EDUCATION: 
Master of Environmental Management  YALE SCHOOL OF THE ENVIRONMENT, New Haven, Connecticut 

Bachelor of Arts, Biology  CARLETON COLLEGE, Northfield, Minnesota 
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MWRA
               POSITION DESCRIPTION 

POSITION:  Deputy Chief Operating Officer 

DIVISION:  Operations 

DEPARTMENT: Operations Administration 

BASIC PURPOSE: 

Directs the key operational programs and planning functions of the Authority including Planning, 
TRAC, Laboratory Services, ENQUAL, Environmental and Regulatory Affairs, Energy 
Management, and Operations Administration.  Directs operational units responsible for 
environmental monitoring, environmental compliance, energy efficiency and innovation, water 
quality, industrial pretreatment, enforcement of MWRA regulations and reduction and control of 
contamination inflow.  Supports the development and establishment of Authority policy.  

SUPERVISION RECEIVED:  

Works under the general supervision of the Chief Operating Officer (COO). 

SUPERVISION EXERCISED: 

Exercises general supervision of Director, Planning and Sustainability; Director, Lab Services; 
Director, ENQUAL; Director, TRAC; Director, Environmental and Regulatory Affairs; Manager, 
Energy; Manager, Operations Support; and Manager, Coordination and Control.  Exercises close 
supervision of administrative staff. 

ESSENTIAL DUTIES AND RESPONSIBILITIES: 

• Directs operational and regulatory program activities including but not limited to
Planning, TRAC, Laboratory Services; ENQUAL, Environmental and Regulatory Affairs,
and Energy Management.  Supervises department heads and managers assigned to these
program functions.

• Directs the Operations Division’s administration, procurement and personnel functions.
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• Directs the Energy Management Unit in the development and implementation of a
comprehensive Energy Management Plan. Oversees MWRA’s renewable energy
portfolio, energy efficiency initiatives, and cost reduction programs and contracts related
to the operations of MWRA facilities.

• Directs the development and oversees implementation of environmental policy and
attainment of environmental compliance on behalf of the Authority.

• Directs the planning and sustainability functions including the development of the
MWRA master plan and a five-year strategic business plan to address the changing focus
of the organization, to optimize utilization of staff and resources, to identify and prioritize
capital projects and to reduce costs and to improve services.

• Manages a systematic review of program management reports and controls, which are
currently used to inform the Board of Directors, Executive Director and senior
management of agency operations and effectiveness.  Recommends improvements and/or
consolidations.

• Assists in the operations, administrative, environmental quality, and planning activities,
as directed by the COO, to meet the MWRA service mission: provision of reliable, cost-
effective, high quality water and wastewater treatment services that protects the public
health, promotes environmental stewardship, maintains customer confidence and supports
a vital economy.

• Develops and implements program and policy recommendations and undertakes special
assignments and projects within the operations area under the supervision and guidance
of the Chief Operating Officer and/or Executive Director.

• Directs the development of agency-wide planning parameters.  Manages the process to
build interdivisional consensus on key planning assumptions and data in order to
standardize the basis for future system needs and use estimates.

• Coordinates program and planning activities throughout the Authority to assure that
program management and planning are consistent with Authority policies and priorities.
Directs key agency wide strategic initiatives related to water and wastewater service area,
capacity, and permitting.

• Assists in handling the responsibility for providing safe MWRA operations for the
MWRA workforce, its customers and the general public and provides input into security
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and emergency preparedness and response regarding the system. 

• Participates in the review and approval of Task Orders issued under Operations Division
contracts.

• Responsible for Division authorization and approval of permits under the 8m permit
program.

• Manages the Department in a manner that is consistent with MWRA’s goals of Diversity,
Equity, and Inclusion.

• Act as Chief Operating Officer in his/her absence.

SECONDARY DUTIES: 

• Performs related duties as required.

MINIMUM QUALIFICATIONS: 

Education and Experience: 

(A) A Bachelor's degree in sanitary, civil or mechanical engineering, business, management
or related field is required. Graduate degree or graduate coursework in an engineering
discipline is preferred; and

(B) A thorough understanding of water and/or wastewater operations and programs, program
management objectives, and operations planning as acquired through ten (10) to twelve
(12) years of demonstrated success in progressively responsible management positions in
operations, maintenance, engineering design, or technical planning relating to
water/wastewater service delivery and major water/wastewater facilities; or

(C) Any equivalent combination of education or experience.

Necessary Knowledge, Skills and Abilities: 

(A) Knowledge of principles and practices of engineering.
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(B) Expert familiarity and management competence in the planning, regulation and
operation of water and wastewater facilities and systems.

(C) Demonstrated analytical, writing and organizational skills.

(D) Ability to work with personnel at various organizational levels, to balance competing
priorities and to manage personnel and resources as required.

(E) Ability to provide technical1eadership to subordinate employees in the areas under
supervision and inspire confidence in customers and the general public.

(F) Excellent oral, written and verbal communication skills required.

SPECIAL REQUIREMENTS: 

A valid Massachusetts Class D Motor Vehicle Operators License. 
Must be available to respond to emergencies on a 24/7 basis using a MWRA domicile vehicle. 

TOOLS AND EQUIPMENT USED: 

Office machines as normally associated, with the use of telephone, personal computer including 
word processing and other software, copy and fax machine. 

PHYSICAL DEMANDS: 

The physical demands described here are representative of those that must be met by an 
employee to successfully perform the essential functions of this job.  Reasonable 
accommodations may be made to enable individuals with disabilities to perform the essential 
functions.  

While performing the duties of this job, the employee is regularly required to sit, talk or hear. 
The employee is regularly required to use hands to finger, handle, feel or operate objects, 
including office equipment, or controls and reach with hands and arms.  The employee frequently 
is required to stand and walk.  

There are no requirements that weight be lifted or force be exerted in the performance of this job. 
Specific vision abilities required by this job include close vision, and the ability to adjust focus. 

WORK ENVIRONMENT: 
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The work environment characteristics described here are representative of those an employee 
encounters while performing the essential functions of this job. While performing the duties of 
this job, the employee regularly works in an office environment.  The employee occasionally 
works in outside weather conditions. 

The noise level in the work environment is usually a moderately quiet office setting. 

April 2023 
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STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: FY24 Non-Union Compensation and Extension of Employment Contract of the 

Director of the Tunnel Redundancy Program 

COMMITTEE: Personnel and Compensation    X     VOTE 
INFORMATION 

RECOMMENDATION: 

That the Board of Directors take the following actions relative to the MWRA’s FY24 non-union 
compensation review: 

Authorize the Executive Director to implement a 4% across-the-board compensation 
adjustment for eligible non-union managers effective July 1, 2023; 

Authorize the Executive Director to implement a 4% across-the-board compensation 
adjustment for non-union managers effective January 6, 2024; and 

Approve a revision to the non-union salary ranges for FY24 as presented in Attachment A 
and filed with the records of the meeting. 

Further, that the Board of Directors adopt the Executive Director’s performance rating of Excellent 
for Kathleen M. Murtagh, Director of the Tunnel Redundancy Program for FY23 and extend the 
term of her employment agreement to June 3, 2026 and adjust her salary consistent with other non-
union managers. 

DISCUSSION: 

Under this proposal, MWRA non-union managers will receive an adjustment of 8% in FY24, 
which is consistent with the adjustments for MWRA’s bargaining unit employees. Eligible 
personnel for the FY24 adjustments are current employees in a non-union manager role.  There is 
no retroactive payment associated with this adjustment as the effective dates will be July 1, 2023 
and January 6. 2024.  These adjustments do not apply to the Executive Director with whom the 
Authority maintains an individual employment contract.  

The recommended adjustments are intended to provide appropriate compensation to non-union 
managers who receive fewer benefits than those provided to union employees, which include 
annual step increases, longevity payments, and sick leave buy back.  In addition, the recommended 
adjustments will avoid salary collision between non-union managers and bargaining unit staff.  If 
non-union compensation is not adjusted as proposed, 20% of the MWRA’s non-union managers 

V A.6
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will earn less than bargaining unit staff they supervise in July 2023.  This percentage would 
increase to nearly 40% in January 2024. 
 
Kathleen M. Murtagh serves as the Director of the Tunnel Redundancy Program under a three-
year employment agreement with the Authority that commenced in 2018. The Executive Director 
has conducted annual reviews of Ms. Murtagh’s performance, which he has rated as “Excellent” 
for each year of her employment, including for FY23. This rating entitles Ms. Murtagh to the 
amount of any Board-approved salary increase for non-union mangers, unless otherwise provided 
by the Board. Further, the Executive Director recommends that the term of Ms. Murtagh’s contract 
be extended one year, to June 3, 2026. 
 
BUDGET/FISCAL IMPACT 
 
These adjustments for non-union managers result in a total annual cost of approximately $632,937 
for FY24. 
 
ATTACHMENTS: 
 
Attachment A:  FY24 Proposed Non-Union Salary Ranges 
 
  



 
 Attachment A 

   
FY23 Proposed Non-Union Salary Ranges effective July 1, 2023 
   

Grade Minimum Maximum 
13 $94,659.51 $147,220.81 
14 $106,522.69 $161,887.72 
15 $119,916.56 $179,200.68 
16 $134,895.25 $197,794.91 
17 $151,819.95 $212,920.66 
18 $144,012.03 $274,371.99 
20 $141,182.85 $282,363.41 
   
   
   

FY23 Proposed Non-Union Salary Ranges effective January 6, 2024 
   

Grade Minimum Maximum 
13 $98,445.89 $153,109.65 
14 $110,783.59 $168,363.22 
15 $124,713.22 $186,368.71 
16 $140,291.06 $205,706.70 
17 $157,892.75 $221,437.49 
18 $149,772.51 $285,346.87 
20 $146,830.16 $293,657.94 



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Delegated Authority Report – May 2023 

COMMITTEE: Administration, Finance & Audit     X   INFORMATION 
  VOTE 

Michele S. Gillen  
Director, Administration 

Betty Hill, Acting Admin. Systems Coordinator 
Barbara Aylward, Administrator A & F   Douglas J. Rice  
Preparer/Title    Director of Procurement 

RECOMMENDATION: 

For information only. Attached is a listing of actions taken by the Executive Director under 
delegated authority for the period May 1 – 31, 2023. 

This report is broken down into three sections: 

 Awards of Construction, non-professional and professional services contracts and change
orders and amendments in excess of $25,000, including credit change orders and
amendments in excess of $25,000;

 Awards of purchase orders in excess of $25,000; and
 Amendments to the Position Control Register, if applicable.

DISCUSSION: 

The Board of Directors’ Management Policies and Procedures, as amended by the Board’s vote 
on February 16, 2022, delegate authority to the Executive Director to approve the following: 

Construction Contract Awards: 

Up to $3.5 million if the award is to the lowest bidder. 

Change Orders: 

Up to 25% of the original contract amount or $1,000,000.00, whichever is less, where the 
change increases the contract amount, and for a term not exceeding an aggregate of six 
months; and for any amount and for any term, where the change decreases the contract 
amount.  The delegations for cost increases and time can be restored by Board vote.   

VI A.1 
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Professional Service Contract Awards: 

Up to $1,000,000 and three years with a firm; or up to $200,000 and two years with an 
individual. 

Non-Professional Service Contract Awards: 

Up to $1,000,000 if a competitive procurement process has been conducted, or up to 
$100,000 if a procurement process other than a competitive process has been conducted. 

Purchase or Lease of Equipment, Materials or Supplies: 

Up to $3.5 million if the award is to the lowest bidder. 

Amendments: 

Up to 25% of the original contract amount or $500,000, whichever is less, and for a term 
not exceeding an aggregate of six months. 

Amendments to the Position Control Register: 

Amendments which result only in a change in cost center. 

BUDGET/FISCAL IMPACT: 

Recommendations for delegated authority approval include information on the budget/fiscal 
impact related to the action.  For items funded through the capital budget, dollars are measured 
against the approved capital budget.  If the dollars are in excess of the amount authorized in the 
budget, the amount will be covered within the five-year CIP spending cap.  For items funded 
through the Current Expense Budget, variances are reported monthly and year-end projections are 
prepared at least twice per year.  Staff review all variances and projections so that appropriate 
measures may be taken to ensure that overall spending is within the MWRA budget. 



NO. DATE OF AWARD TITLE AND EXPLANATION CONTRACT AMEND/CO COMPANY FINANCIAL IMPACT
====== ============== ===================================================================================================================================== == ========== =========== ===============================
C-1. 05/01/23 WACHUSETT DAM LOWER GATEHOUSE BRIDGE CRANE DEMOLITION 7780 2 COSTELLO DISMANTLING, CO., INC. ($56,464.40)

FINAL BALANCING CHANGE ORDER TO DECREASE THE FOLLOWING BID ITEMS:  COVID-19 ALLOWANCE, FIRE WATCH SERVICES ALLOWANCE, REQUIREMENT TO
PROVIDE AN MWRA FIELD OFFICE TRAILER.

C-2. 05/01/23 69kV ELECTRICAL SYSTEMS MAINTENANCE OP-410 1 INFRA-RED BUILDING & ($75,230.09)
FINAL BALANCING CHANGE ORDER TO DECREASE THE FOLLOWING BID ITEMS:  UNSPECIFIED MAINTENANCE AND REPAIR, REPLACEMENT PARTS, AUTHORIZED POWER SERVICE, INC.
MANUFACTURER'S REPRESENTATIVE SERVICES.

C-3. 05/02/23 LOW SERVICE PRESSURE REDUCING VALVE IMPROVEMENTS - BOSTON/MEDFORD 7563 2 RJV CONSTRUCTION CORP. $507,307.89
TRANSPORT AND DISPOSE CONTAMINATED SOILS AND CONCRETE; ACCELERATE CONSTRUCTION AT MYSTIC VALLEY PARKWAY SITE; ADD TWO ADDITIONAL LINEAR
FEET OF 48-INCH STEEL PIPE AT NONANTUM ROAD.

C-4. 05/12/23 FIRE ALARM SERVICE METRO BOSTON OP-455 AWARD SULLIVAN & McLAUGHLIN $437,820.00
AWARD OF A CONTRACT TO THE LOWEST RESPONSIVE BIDDER TO PROVIDE FIRE ALARM SYSTEM TESTING AND MONITORING SERVICES, NON-EMERGENCY AND COMPANIES, INC.
EMERGENCY REPAIR SERVICES AND REPLACEMENT PARTS FOR EQUIPMENT LOCATED AT VARIOUS MWRA FACILITIES FOR A TERM OF 1,095 CALENDAR DAYS.

C-5. 05/24/23 REMOTE HEADWORKS SHAFT ACCESS IMPROVEMENTS 7550 1 WES CONSTRUCTION CORP. $34,548.00
REVISE THE PROTECTIVE COATING FOR SHAFT COVERS; FURNISH AND INSTALL A CONTINUOUS PAD AROUND CAP PERIMETER; EXTEND CONTRACT TERM BY 106
CALENDAR DAYS FROM APRIL 18, 2023 TO AUGUST 2, 2023.

C-6. 05/31/23 RIVER ROAD REHABILITATION 7701 3 E. T. & L. CORP. ($395,218.80)
FINAL BALANCING CHANGE ORDER TO DECREASE THE FOLLOWING BID ITEMS:  FURNISH AND INSTALL RIP RAP AND FILTER FABRIC FOR SLOPE, RIP RAP AND 
FABRIC FOR DRAINAGE SWALE, REMOVE AND DISPOSE OF SOIL CLASSIFICATION B-5; REMOVE AND DISPOSE OF ROCK; REMOVE AND DISPOSE OF CLASS A, B-1, B-2,
B-5, B-6, C-1 SOIL; DIESEL FUEL, GASOLINE, LIQUID ASPHALT AND PORTLAND CEMENT CONTAINED IN CAST IN PLACE CONCRETE; COVID-19 ALLOWANCE.

C-7. 05/31/23 KEY PROJECT OP-461 AWARD ROCA, INC. $50,000.00
AWARD OF CONTRACT TO A NON-PROFIT, DEPARTMENT OF CHILDREN AND FAMILIES APPROVED ORGANIZATION TO PERFORM ADDITIONAL LANDSCAPING
AND PUBLIC ACCESS AREA CLEANING SERVICES AT DEER ISLAND AND NUT ISLAND FOR A TERM OF SEVEN MONTHS. 

CONSTRUCTION/PROFESSIONAL SERVICES DELEGATED AUTHORITY ITEMS MAY 1 - 31, 2023

==================



PURCHASING DELEGATED AUTHORITY ITEMS MAY 1 - 31, 2023

NO. DATE OF AWARD TITLE AND EXPLANATION CONTRACT COMPANY
======= ============== ======================================================================================================================================== ============================================= =

P-1 05/01/23 PURCHASE OF 68 MICROSOFT WINDOWS SERVER DATACENTER WRA-5268Q DELL MARKETING LP $311,387.36
AWARD OF A PURCHASE ORDER UNDER MA STATE CONTACT ITS75 TO THE LOWEST RESPONSIVE BIDDER FOR 68 MICROSOFT WINDOWS SERVER DATACENTER AND
1,500 USER CLIENT ACCESS LICENSES.  MWRA CURRENTLY USES MICROSOFT WINDOWS SERVER AS ITS STANDARD OPERATING SYSTEM FOR SERVERS.

P-2 05/01/23 CLEANING AND DISPOSAL OF PCB-CONTAMINATED MATERIAL CYN OIL CORPORATION dba CYN $398,114.35
AWARD OF A  CRITICAL NEEDED PURCHASE ORDER  TO THE LOWEST RESPONSIVE BIDDER FOR CLEANING AND DISPOSAL OF PCB-CONTAMINATED MATERIAL FROM 
THE COTTAGE FARM COMBINED SEWER OUTFALL FACILITY.

ENVIROMENTAL SERVICES, INC.

P-3 05/02/23 MOVING SERVICES WRA-5295 WAKEFIELD MOVING AND STORAGE, $69,820.00
AWARD OF A  PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER UNDER MA STATE CONTRACT FAC96 TO  PROVIDE MOVING SERRVICES FROM THE 
CHARLESTOWN NAVY YARD TO THE CHELSEA AND DEER ISLAND FACILITIES.

INC.

P-4 05/03/23 STEEL PIPE AND BUTT STRAPS WRA-5244 NORTHWEST PIPE COMPANY $97,000.00
AWARD OF A  PURCHASE ORDER  TO THE LOWEST RESPONSIVE BIDDER  FOR STEEL PIPE AND BUTT STRAPS.

P-5 05/04/23 RENEWAL OF EVERBRIDGE SUBSCRIPTIONS WRA-5292Q INSIGHT PUBLIC SECTOR, INC. $28,486.28
AWARD OF A PURCHASE ORDER CONTRACT TO THE LOWEST RESPONSIVE BIDDER FOR ONE YEAR  RENEWAL OF EVERBRIDGE SUBSCRIPTIONS UNDER UNDER MA 
STATE CONTRACT ITS75.  EVERBRIDGE ALLOWS STAFF TO COMMUNICATE PRESSING INFORMATION TO EMPLOYEES AND COMMUNITY REPRESENTATIVES.

P-6 05/04/23 RENEWAL OF PROOFPONIT ENTERPRISE SUBSCRIPTIONS WRA-5289-Q INSIGHT PUBLIC SECTOR, INC. $70,884.00
AWARD OF A  ONE-YEAR PURCHASE ORDER UNDER MA STATE CONTRACT ITS75  FOR RENEWAL OF 1200 PROOFPOINT PI PLUS ENTERRISE SUBSCRIPTIONS.  
PROOFPOINT IS THE FIRST LINE OF DEFENSE AGAINST EMAIL-BASED ATTACKS AGAINST THE MWRA.    

P-7 05/04/23 PURCHASE  OF 16 PROGRESSIVE CAVITY POLYMER PUMPS WRA-5260 AQUA SOLUTIONS, INC, $80,000.00
AWARD OF A PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER FOR 16 PROGRESSIVE CAVITY POLYMER PUMPS FOR THE CENTRIFUGE FACILITY AT THE DEER 
ISLAND TREATMENT.

P-8 05/04/23 AQUATIC INVASIVE SURVEY AND WATER QUALITY ANALYSIS WRA-5084 GEI CONSULTANTS INC. $85,439.00
AWARD OF A PURCHASE ORDER CONTRACT TO THE LOWEST RESPONSIVE BIDDER FOR AQUATIC INVASIVE MACROPHYTE SURVEY AND WATER QUALITY ANALYSIS 
FOR WARE RIVER, SPOT POND AND THE QUABBILN, WACHUSETT, SUDBURY, FOSS, NORUMBEGA, WESTON, CHESTNUT HILL AND FELLS RESERVOIRS.

P-9 05/10/23 PURCHASE OF 38 SHELVING UNITS WRA-5287 AMERICAN MATERIAL HANDLING $38,092.72
AWARD OF A  PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER FOR 38 SHELVING UNITS FOR THE CORE STORAGE FACILTY. CORPORATION

P-10 05/10/23 PURCHASE OF TWO AIR HANDLING UNITS WRA-5251 COOLING & HEATING SPECIALISTS, $94,322.00
AWARD OF A PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER  FOR THE SUPPLY AND INSTALLATION OF TWO AIR HANDLING UNITS FOR UNION PARK PUMP 
STATION /CSO FACILITY.

INC.

P-11 05/11/23 JANITORIAL SERVICES WRA-5300 FACILITIES MANAGEMENT AND $40,436.45
AWARD OF A THREE-YEAR  PURCHASE ORDER CONTRACT UNDER MASS STATE CONTRACT FAC114 TO THE LOWEST RESPONSIVE BIDDER FOR JANITORAL SERVICES 
AT THE CORE STORAGE FACILITY.

MAINTENANCE, INC

P-12 05/11/23 PURCHASE OF ARUBA WIRELESS HARDWARE WRA-5277Q WORLDCOM EXCHANGE, INC. $45,480.24
AWARD OF A PURCHASE ORDER UNDER MASS STATE CONTRACT ITC73 TO THE LOWEST RESPONSIVE BIDDER FOR ARULBA WIRELESS HARDWARE AND
IMPLEMENTATION SERVICES FOR NEEDHAM AND COSGROVE INTAKE FACILILIES.

P-13 05/12/23 PURCHASE OF EIGHT FORTIGATE FIREWALL WRA-5302Q EPLUS TECHNOLOGY, INC. $27,960.00
AWARD OF A  PURCHASE ORDER UNDER MASS STATE CONTRACT ITT72 TO THE LOWEST RESPONSIVE BIDDER FOR EIGHT FORTIGATE 81F FIREWALLS FOR 
DEPLOYMENT AT VARIOUS LOCATIONS INCLUDING BARRE, COLUMBUS PARK, CHELSEA CREEK, NORUMBEGA , WARE AND WARD STREET.

P-14 05/12/23 PURCHASE  OF CRUSHED STONE WRA-5301Q LORUSSO CORPORATION $42,750.00
AWARD OF A ONE-YEAR PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER  FOR SUPPLY AND DELIVERY OF 3/4 INCH CRUSHED STONE FOR ON AN AS-NEEDED 
BASIS TO THE CHELSEA FACILITY.

P-15 05/17/23 PURCHASE FOR LUCIDEA SAAS UPGRADE WRA-5310Q INSIGHT PUBLIC SECTOR, INC. $44,539.26

AWARD OF A  PURCHASE ORDER UNDER MASS STATE CONTRACT ITTS75 TO THE LOWEST RESPONSIVE BIDDER FOR LUCIDEA SAAS UPGRADE, PROFESSNAL SERVICES 
AND  THREE YEARS OF MAINTENANCE AND SUPPORT.  LUCIDEA PROVIDES THE KNOWLEDGE MANAGEMENT SYSTEM FOR THE LIBRARY RESOURCES PORTAL.  

P-16 05/24/23 PURCHASE OF TWELVE GRIT SCREWS WRA-5520 BEARING DISTRIBUTORS, INC. $70,858.98
AWARD OF A PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER FOR TWELVE GRIT SCREWS FOR THE CHELSEA WAREHOUSE. 

=================



P-17 05/17/23 PURCHASE  OF ONE UNINTERRUPTIBLE  POWER SUPPLY WRA-5261 FGC EQUIPMENT, LLC $61,317.17
AWARD OF A  PURCHASE ORDER  TO THE LOWEST RESPONSIVE BIDDER FOR ONE REPLACEMENT UNITERRUPTIBLE POWER SUPPLY FOR THE DEER ISLAND
TREATMENT PLANT.

P-18 05/17/23 PURCHASE OF FIVE MUFFIN MONSTER GRINDER CARTRIDGES JWC ENVIRONMENTAL, LLC $67,687.00
AWARD OF A SOLE SOUCE PURCHASE ORDER  FOR FIVE REPLACEMENTS MUFFIN MONSTER GRINDER CARTIDGES FOR THE DEER ISLAND TREATMENT PLANT.

P-19 05/17/23 PURCHASE OF  FOUR GRIT SCREWS WRA-5266 VALVE INDUSTRIES, INC. $72,760.00

AWARD OF A PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER FOR FOUR GRIT SCREWS FOR THE GRIT CLASSIFIERS AT THE DEER ISLAND TREATMENT PLANT.

P-20 05/18/23 SUPPLY AND DELIVERY DEISEL FUEL WRA-5304 GLOBAL MONTELLO GROUP $760,256.00
AWARD OF A PURCHASE ORDER CONTRACT UNDER MASS STATE CONTRACT ENE47 TO THE LOWEST RESPONSIVE BIDDER FOR THE SUPPLY AND DELIVERY OF 
320,000 GALLONS OF ULTRA-LOW SULFUR #2 DIESEL FUEL TO DEER ISLAND TREATMENT PLANT.

CORPORATION

P-21 05/19/23 MAINTENCE AND SUPPORT  FOR QUEST SUITE WRA-5299 DELL MARKETING, LP $27,213.19
AWARD OF A ONE-YEAR  PURCHASE ORDER CONTRACT UNDER MASS STATE CONTRACT ITS75 TO THE LOWEST RESPONSIVE BIDDER FOR THE MAINTENANCE AND
SUPPORT FOR THE QUEST SUITE OF PRODUCT LICENSES.  MIS USES A SUITE OF QUEST PRODUCTS TO MONITOR AND MAINTAIN MICROSOFT ACTIVE DIRECTORY 
NETWORK ACCOUNTS.  

P-22 05/19/23 ANALYSIS OF CYANOBACTERIA WRA-5298Q EUROFINS EATON ANALYTCAL, INC. $38,610.00
AWARD OF A ONE-YEAR  PURCHASE ORDER CONTRACT TO THE LOWEST RESPONSIVE BIDDER FOR ANALYSIS OF CYANOBACTERIA IN RESERVOIR AND FINISHED
DRINKING WATER SAMPLES FROM CARROLL WATER TREATMENT PLALNT, COSGROVE INTAKE, BRUTSCH WATER TREATMENT FACILITY, AND LUDLOW MONITORING 
STATION

P-23 05/22/23 PURCHASE OF TWO CHESTERTON MECHANICAL SEALS CORRISION PRODUCTS & $29,838.00
AWARD OF A SOLE SOUCE PURCHASE ORDER FOR TWO CHESTERTON MECHANICAL SEALS FOR THE DEER ISLAND TREATMENT PLANT. EQUIPMENTS, INC.

P-24 05/25/23 MAINTENANCE AND SUPPORT FOR VMWARE  VSPHERE WRA-5313Q DELL MARKETING, LP $79,344.96
AWARD OF A SOLE SOUCE PURCHASE ORDER UNDER MASS STATE CONTRACT ITS75  FOR ONE YEAR MAINTANCE AND SUPPORT FOR VMWARE LICENSES FOR THE 
PERIOD JUNE 22, 2023 THURGH JUNE 21, 2024.  MIS UTILIZES SERVER VIRTUALIZATION TECHNOLOGY TO REDUCE CAPITAL AND OPERATING COSTS AND MINIMIZE 
OF ELIMINATE DOWNTIME.    

P-25 05/25/23 SUPPLY AND DELIVERY OF SODIUM HYDROXIDE WRA-5286 BORDEN & REMINGTON $311,800.50
AWARD OF A ONE-YEAR  PURCHASE ORDER CONTRACT TO THE LOWEST RESPONSIVE BIDDER FOR SUPPLY AND DELIVERY OF SODIUM HYDROXIDE. CORPORATION

P-26 05/25/23 DIVER ASSISTED SUCTION HAVESTING WRA-5273 AE COMMERCIAL DIVING SERVICES, $386,750.00
AWARD OF A  PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER FOR DIVER ASSISTED SUCTION HARVESTING OF INVASIVE AQUATIC PLANTS FOR THE 
WACHUSETT RESERVOIR LOWER BASINS AND COVES.

INC.

P-27 05/30/23 MAINTENANCE AND SUPPORT FOR IVANTI ENTERPRISE WRA-5325Q INSIGHT PUBLIC SECTOR, INC. $35,349.13
AWARD OF A SIX MONTHS PURCHASE ORDER CONTRACT UNDER MASS STATE CONTRACT ITS75 TO THE LOWEST RESPONSIVE BIDDER FOR MAITENANCE AND 
SUPPORT FOR IVANTI ENTERPRISE MANAGEMENT SUITE LCENSES.  THE MWRA USES IVANTI MANAGEMENT SUITE TO MAMAGE ALL MIS DEPLOYED IT ASSETS 
RUNNING THE WINDOWS OPERATING SYSTEM.      

P-28 05/31/23 PURCHASE OF A METERING CALIBRATION SYSTEM BEAMEX, INC. $99,540.00
AWARD OF A SOLE SOUCE PURCHASE ORDER FOR A METERING CALIBRATION SYSTEM FOR THE METERING DEPARTMENT.

P-29 5/31/2023 TRAINING AND SUPPORT SERVICES WRA-5275 ACOEM USA, INC. $127,102.38
AWARD OF A THREE-YEAR  PURCHASE ORDER CONTRACT TO THE LOWEST RESPONSIVE BIDDER TO PROVIDE LASER AND BELT ALIGNMENT TRANING AND SUPPORT
SERVICES. 

P-30 5/31/2023 INVASIVE PLANT CONTROL WRA-5270 SOLITUDE LAKE  MANAGEMENT, LLC $145,180.00
AWARD OF A  PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER FOR AQUATIC INVASIVE PLANT MOINTORING  AND CONTROL AT CHESTNUT HILL RESERVOIR

P-31 5/31/2023 PURCHASE FOR SIX ACCESS  HATCHES WRA-5250 MARKHAN METALS, INC. $186,857.10
AWARD OF A  PURCHASE ORDER TO THE LOWEST RESPONSIVE BIDDER FOR THE SUPPLY AND DELIVERY OF SIX REPLACEMENT TANK ACCESS HATCHES.

(Revised 06/20/2023)



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: FY23 Financial Update and Summary through May 2023 

COMMITTEE:   Administration, Finance & Audit   X   INFORMATION 
 VOTE 

Michael J. Cole, Budget Director 
James J. Coyne, Budget Manager Thomas J. Durkin            
Preparer/Title Director, Finance 

RECOMMENDATION: 

For information only. This staff summary provides the financial results and variance highlights for 
Fiscal Year 2023 through May 2023, comparing actual spending to the budget, and includes a 
projection to June 30, 2023. 

DISCUSSION: 

MWRA is continuing the practice of setting aside favorable Capital Finance variances into the 
Defeasance Account with the intention of recommending Board approval to use these funds to 
defease debt and provide rate relief in future years.  Targeted defeasances are a critical component 
of the Authority’s multi-year rate management strategy.   As such, in May the year-to-date debt 
related savings of $16.8 million was transferred to the Defeasance Account.  This variance is 
primarily due to lower than budgeted senior debt spending, SRF spending, and variable interest 
expense.     

The total Year-to-Date variance for the FY23 Current Expense Budget (CEB) is $32.1 million, 
due to lower direct expenses of $8.4 million and indirect expenses of $2.5 million, as well as higher 
revenue of $21.2 million.  The year-end favorable variance is projected at $52.0 million, of which 
$22.1 million is related to debt service.  Beyond debt service savings, staff project a favorable 
variance of approximately $29.9 million at year-end of which $7.4 million would be from lower 
direct expenses, $1.0 million from lower indirect expenses, and $21.6 million from greater than 
budgeted revenues.   

VI A.2
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FY23 Current Expense Budget 

The CEB expense variances through May 2023 by major budget category were: 

• Lower Direct Expenses of $8.4 million or 3.4% under budget.  Spending was lower for
Wages & Salaries, Other Services, Fringe Benefits, Professional Services, Other Materials,
Workers Compensation, Overtime, and Training & Meetings.  Spending was higher than
budget for Maintenance, Chemicals, and Utilities.

• Lower Indirect Expenses of $2.5 million or 4.7% under budget due primarily to lower
Watershed Reimbursements and PILOT payment.

• Debt Service expenses were right on budget after the transfer to the defeasance account,
driven by lower senior debt spending as a result of the refunding and new money
transactions, lower than budgeted SRF transactions and variable interest expense.

• Revenue was $21.2 million or 2.6% greater than estimate driven by Investment Income,
Other User Charges, and the receipt of Debt Service Assistance from the Commonwealth.

FY23 Budget and FY23 Actual Variance by Expenditure Category 
(in millions) 

Totals may not add due to rounding 

Please refer to Attachment 1 for a more detailed comparison by line item of the budget variances 
for FY23. 

$ Variance % Variance

Direct Expenses $245.0 $236.6 -$8.4 -3.4%

Indirect Expenses $51.9 $49.5 -$2.5 -4.7%

Capital Financing $436.5 $436.5 $0.0 0.0%

Total $733.4 $722.6 -$10.8 -1.5%

FY23 Budget FY23 Actual
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Direct Expenses 

FY23 direct expenses through April totaled $236.6 million, which was $8.4 million or 3.4% less 
than budgeted.  

FY23 Direct Expenses 
(in millions) 

FY23 Direct Expense Variance 
(in thousands) 

Wages and 
Salaries
$94.4

Overtime
$4.6Fringe 

Benefits
$21.1Workers' 

Compensation
$1.9

Chemicals
$16.1

Utilities
$30.3

Maintenance
$31.9

Training
$0.2

Professional 
Services

$6.9

Other 
Materials

$4.6 Other Services
$24.6

Wages & Salaries
-$11,366.8

Overtime
-$310.6 Fringe Benefits

-$625.9

Worker's Comp
-$433.0

Chemicals
$2,547.5

Utilities
$1,426.7

Maintenance
$2,648.1

Professional Services
-$468.2

Other 
Materials
-$460.4

Other 
Services

-$1,153.8

Training & 
Meetings
-$172.6
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Wages and Salaries 

Wages and Salaries was under budget by $11.4 million or 10.7%.  Through May, there were 110 
fewer average FTEs (1,057 versus 1,167 budget) or 9.4% and lower average salaries for new hires 
versus retirees. The timing of backfilling vacant positions also contributed to Regular Pay being 
under budget.  

FY23 MWRA Full Time Equivalent (FTE) Position Trend 

Maintenance 

Maintenance was greater than budget by $2.6 million or $9.0%, largely driven by the timing of 
projects.   Maintenance Materials are over budget by $1.9 million driven by Warehouse Inventory 
of $842,000 due to need for spare parts as well as purchasing of materials early due to supply chain 
issues, Special Equipment Materials of $531,000 for additional SCADA materials needed, and 
Plant & Machinery Materials of $461,000 due to timing.  Maintenance Services are over budget 
by $752,000 due to higher Plant & Machinery Services of $1.9 million due to timing of some 
service contracts, the Norumbega Tank Cleaning award being greater than budgeted,  Deer Island 
boiler, thermal and hydro contract spending was greater than budget due to corrective maintenance 
on the thermal and hydro systems, and cleaning of surfaces and equipment at the Cottage Farm 
CSO facility that was unbudgeted, Computer Software Licenses of $600,000 due to timing (and 
includes Windows Exchange renewal and the multi-factor authentication software support renewal 
that was greater than budgeted), and Pipeline Services of $226,000 for interceptor sewer line leak 
in South Boston. These are partially offset by lower Building and Grounds Services of $918,000 
due to timing and includes the Eastern Ave Traffic Light and Shaft 8 Retaining Wall work, and 
lower Computer Services of $442,000 and Electrical Services of $393,000, both due to timing.   

1,056 1,050 1,052
1,057 1,057 1,057 1,056 1,059 1,059 1,061 1,062

1,000

1,050

1,100

1,150

1,200

J A S O N D J F M A M J
Monthly Avg. FTE Count YTD Avg. Filled FTE Budget

Budgeted  FTEs:     1, 167
Avg. Filled FTEs:  1, 057
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Chemicals 

Chemicals were greater than budget by $2.5 million or 18.8%. Higher than budget spending on 
Sodium Hypochlorite of $1.5 million driven by Deer Island of $1.3 million due to additional usage 
for disinfection and odor control due to lower flows and higher pricing, $127,000 in Wastewater 
Operations primarily at Nut Island Headworks. Ferric Chloride of $895,000 driven by Deer Island 
to keep the orthophosphate levels in the digesters at the desired target level and higher pricing, and 
Carbon Dioxide of $201,000 primarily due to increased contract price.  Deer Island flows are 9.4% 
lower than the budget and Carroll flows are 4.4% greater than the budget through May. It is 
important to note that Chemical variances are also based on deliveries which in general reflect the 
usage patterns. However, the timing of deliveries is an important factor. 

Utilities 

Utilities were greater than budget by $1.4 million or 5.0%. Overspending in Electricity of $1.9 
million primarily at Deer Island of $1.3 million driven by higher real time pricing as well as higher 
usage and peak demand charges. Electricity in Field Operations was greater than budget by 
$648,000 due to T&D and Generation costs were greater than budget. Also, higher than budgeted 
spending on Natural Gas of $179,000 driven by Field Operations primarily due to price, which 
was offset by decrease of $531,000 in Diesel Fuel primarily due to timing of deliveries. The final 
Deer Island Diesel Fuel delivery for FY23 was completed at the end of May. 

Other Services 

Other Services were lower than budget by $1.2 million or 4.5% driven by lower 
Telecommunications of $707,000 due to less than anticipated costs, Other Services of $183,000 
due to timing, Space/Lease Rentals $145,000 primarily for rock core storage and shelving & 
furniture due to timing, and Grit & Screenings Removal of $133,000 due to lower quantities. 

Fringe Benefits 

Fringe Benefit spending was lower than budget by $626,000 or 2.9%.  Lower than budget in Health 
Insurance of $330,000, due to fewer than budgeted participants in health insurance plans, increased 
contribution by external new hires vs. lower contribution rates of staff retiring, and the shift from 
family to individual plans which are less expensive. In addition, there was lower spending on Paid 
Family Medical Leave of $93,000, Unemployment Insurance of $86,000, Medicare of $54,000 
and Tuition Reimbursement of $51,000. 

Professional Services 

Professional Services were less than budget by $468,000 or 6.4% driven by lower Other Services 
of $238,000, Engineering Services of $228,000, Lab & Testing and Analysis of $125,000, both 
primarily due to timing, partially offset by higher Computer Systems Consultant of $151,000 also 
primarily due to timing and updated costs. 



6 

Other Materials 

Other Materials were less than budget by $460,000 or 9.1% driven by lower Vehicle Expense of 
$295,000 primarily due to delay in installation of electrical vehicle chargers, Equipment and 
Furniture of $262,000 and Computer Software of $92,000 due to timing.  This underspending is 
partially offset by higher Computer Hardware of $379,000 also due to timing for additional 
hardware purchases. 

Worker’s Compensation 

Worker’s Compensation expenses were lower than budget by $433,000 or 18.7%. The lower 
expenses were due to favorable variances in Compensation Payments of $413,000 and 
Administrative Expenses of $45,000. Due to uncertainties of when spending will happen, the 
budget is spread evenly throughout the year. 

Overtime 

Overtime expenses were less than budget by $311,000 or 6.3%.  Lower spending mainly in Field 
Operations of $538,000 primarily for planned overtime (due to vacancies), emergency overtime 
being under budget due to minimal bad weather conditions, and Engineering & Construction of 
$79,000. These are partially offset by higher spending at Deer Island of $332,000 for shift coverage 
due to vacancies for Deer Island operations positions. 

Training & Meetings 

Training & Meetings expenses were lower than budget by $173,000 or 42.6% driven by the timing 
of spending.   

Indirect Expenses 

Indirect Expenses totaled $49.5 million, which is $2.5 million or 4.7% lower than budget. The 
variance is driven by lower Watershed reimbursements and PILOT payment.    

Based on FY23 operating activity only, Watershed Reimbursement is $2.6 million or 15.2% under 
budget.  Lower spending on Wages and Salaries, Fringe Benefits and Equipment and Maintenance 
due to timing are slightly offset by higher spending on Utilities/Fuel.  When factoring in the FY22 
balance forward of $273,000 which was paid during Q1 of FY23, Watershed Reimbursement is 
$2.3 million or 13.6% below budget through May 2023.  The PILOT payment in the amount of 
$8.5 million was paid in February, and was $424,000 under budget.   
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FY23 Watershed Protection Variance 

MWRA reimburses the Commonwealth of Massachusetts Department of Conservation (DCR) and 
Recreation - Division of Water Supply Protection – Office of Watershed Management for 
expenses. The reimbursements are presented for payment monthly in arears. Accruals are being 
made monthly based on estimated expenses provided by DCR and trued-up monthly based on the 
monthly invoice.  MWRA’s budget is based on the annual Fiscal Year Work Plan approved by the 
Massachusetts Water Supply Protection Trust (with a vacancy adjustment applied).  The FTE 
count at the end of May was 140 (and 140.7 on a year-to-date basis) vs. a budget of 150.    

FY23 Indirect Expenses 
(in millions) 

$ in millions YTD Budget YTD Actual
YTD $ 

Variance
YTD % 

Variance
Operating Expenses 18.1 16.1 -2.1 -11.3%
Operating Revenues - Offset 0.9 1.4 0.6 65.7%
FY23 Operating Totals 17.3 14.7 -2.6 -15.2%
DCR Balance Forward (FY22 year-end accrual true-up) 0.0 0.3 0.3
FY23 Adjusted Operating Totals 17.3 14.9 -2.3 -13.6%
PILOT 8.9 8.5 -0.4 -4.8%
Total Watershed Reimbursement 26.2 23.4 -2.8 -10.6%
Totals may not add due to rounding

Insurance
$3.6

Watershed
$23.4

HEEC
$6.1

Mitigation
$1.6

Addition to 
Reserves

$2.2 Pension
$12.6
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Capital Financing 

Capital Financing expenses include the principal and interest payments for fixed senior debt, the 
variable subordinate debt, the Massachusetts Clean Water Trust (SRF) obligation, the commercial 
paper program for the local water pipeline projects, current revenue for capital, Optional Debt 
Prepayment, and the Chelsea Facility lease payment.  

Capital Financing expenses for FY23 through May totaled $436.5 million which matches the 
budget after the transfer of $16.8 million to the Defeasance account. The positive year-to-date 
variance of $16.8 million is driven by lower Senior Debt spending of $7.8 million as a result of 
timing of the new money transaction and the refunding, lower SRF spending of $5.9 million based 
on timing, and lower than budgeted variable interest expense of $3.0 million 

FY23 Capital Finance 
($ in millions) 

The following graph reflects the FY23 actual variable rate trend by week against the FY23 Budget.

Senior Debt
$270.2

Subordinate Debt
$66.1

MCWT (SRF)
$81.6

Capital Lease
$3.0

DSA
-$1.2

Defeasance 
Account

$16.8
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Weekly Average Interest Rate on MWRA Variable Rate Debt 
(Includes liquidity support and remarketing fees) 

Revenue & Income 

Revenues of $796.7 million were $21.2 million or 2.6% greater than estimate.  Investment Income 
was $13.9 million greater than estimate due to higher than anticipated interest rates.  Other User 
Charges were $4.7 million higher primarily due to water usage by the City of Cambridge.  Other 
Revenue was $2.7 million or 25.8% greater than estimate due to the receipt of $1.2 million from 
the Commonwealth for Debt Service Assistance, Energy Revenue of $566,000, Miscellaneous 
Revenue of $444,000, and Operating Grants of $184,000 primarily for a COVID-19 grant from 
FEMA. 

FY23 Capital Improvement Program 

Capital expenditures in Fiscal Year 2023 through May total $144.2 million, $106.3 million or 
42.4% under planned spending.  

After accounting for programs which are not directly under MWRA’s control, most notably the 
Inflow and Infiltration (I/I) grant/loan program, the Local Water System Assistance loan program, 
and the community managed Combined Sewer Overflow (CSOs) projects, capital spending totaled 
$133.2 million, $68.9 million or 34.1% under planned spending. 
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Overall, CIP spending reflects the underspending in Wastewater Improvements ($51.1 million), 
Waterworks ($45.3 million) and Business and Operations Support ($9.8 million).   Major variances 
in Wastewater are primarily due to timing of community grants and loans for the I/I Local Financial 
Assistance Program, schedule changes for the Deer Island Clarifier Rehab Phase 2, completion of 
some design and inspection tasks later than anticipated for Ward Street and Columbus Park 
Headworks Upgrades Design/ESDC, contractor behind schedule on Nut Island Odor Control and 
HVAC Improvements, schedule changes for Deer Island Roofing Replacement, South System 
Pump Station Variable Frequency Drive (VFD) Replacement Design/ESDC, Deer Island Motor 
Control Center and Switchgear Replacement - Construction and Design/ESDC/REI, Deer Island 
Dystor Membrane Replacements, and Clinton Digester Cover Replacement, and Deer Island Fire 
Alarm System Replacement. 

Waterworks variances are primarily due to timing of community loan distributions for the Water 
Loan Program, long lead-time for piping material for Waltham Water Pipeline, timing of work for 
Carroll Chemical Feed System Improvements – Construction and CP3-Sections 23, 24, 47 
Rehabilitation and Final Design/CA/RI, longer than anticipated equipment lead time and updated 
Notice to Proceed for Wachusett Lower Gatehouse Pipe & Boiler Replacement – Construction, 
schedule changes for Quabbin Maintenance Garage/Wash Bay/Storage Building  - Construction 
and CP-2 Shaft 5 Construction, timing of services for Geotechnical Support, and scope changes 
for Cathodic Protection Shafts N & W.  This was partially offset by contractor progress for Section 
89/29 Replacement and CP-1 Norther Extra High (NEH) Improvements, and timing of consultants 
work for Tunnel Redundancy Preliminary Design and Massachusetts Environmental Policy Act 
(MEPA) Review, Section 53 and 99 Improvements - Design/CA, and NEH Improvements Design 
– ESDC.
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FY23 Budget and FY23 Actual Variance by Program 
(in millions) 

$ in Millions Budget Actuals $ Var. % Var. 
Wastewater System Improvements 
Interception & Pumping 35.6 22.8 (12.8) -36.1%
Treatment 33.5 9.2 (24.2) -72.4%
Residuals 0.0 0.0 0.0 0.0%
CSO 2.3 1.9 (0.5) -19.5%
Other 25.1 11.4 (13.6) -54.4%
Total Wastewater System Improvements $96.4 $45.3 ($51.1) -53.0%
Waterworks System Improvements 
Drinking Water Quality Improvements 3.9 2.3 (1.6) -40.5%
Transmission 53.3 31.1 (22.1) -41.5%
Distribution & Pumping 32.0 35.4 3.4 10.7%
Other 33.6 8.5 (25.0) -74.5%
Total Waterworks System Improvements $122.7 $77.4 ($45.3) -36.9%
Business & Operations Support $31.3 $21.5 ($9.8) -31.4%

Total MWRA $250.5 $144.2 ($106.3) -42.4%

FY23 Spending by Program: 

The main reasons for the project spending variances in order of magnitude are: 

Other Waterworks: Net underspending of $25.0 million 
• $24.5 million for Local Financial Assistance due to timing of community loan

distributions.

This underspending was partially offset by overspending of $0.4 million for New Roofs at 
Water Pumping Stations – Construction due to timing of work. 

Wastewater Treatment: Net underspending of $24.2 million 
• $7.3 million for Clarifier Rehab Phase 2 Construction and REI, $2.5 million for Deer Island

Roofing Replacement, $2.4 million for Deer Island Motor Control Center & Switchgear
Replacement - Construction & Design/ESDC/REI, $2.0 million for Dystor Membrane
Replacement, $1.6 million for Clinton Digester Cover Replacement, and $1.3 million for
Fire Alarm System Replacement – Construction due to schedule changes.

• $2.4 million for South System Pump Station VFD Design/ESDC due to updated
construction schedule.

• $1.3 million for Deer Island As-needed Design due to lower than projected task order work.
• $1.0 million for Chelsea 008 Pipe Replacement due to updated schedule and long lead time

for materials.

Totals may not add due to rounding 
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Waterworks Transmission: Net underspending of $22.1 million 
• $12.7 million for Waltham Water Pipeline due to long lead time for piping material.
• $2.5 million for Wachusett Lower Gatehouse Pipe and Boiler Replacement - Construction

due to longer than anticipated equipment lead time and updated Notice to Proceed.
• $2.4 million for Maintenance Garage/Wash Bay/Storage Building - Construction due to

schedule change.
• $2.1 million for Geotechnical Support Services due to timing of services.
• $1.9 million for CP-2 Shaft 5 Construction due to updated schedule.
• $1.8 million for Cathodic Protection Shafts N & W due to scope changes.

This underspending was partially offset by overspending of $5.0 million for Section 89/29 
Replacement – Construction and $1.0 million for CP-1 NEH Improvements due to contractors 
progress, and $1.3 million for Tunnel Redundancy Preliminary Design & MEPA Review due 
to timing of consultant work. 

Other Wastewater: Net underspending of $13.6 million 
• $13.6 million for Community I/I due to timing of community distributions of grants and

loans.

Interception & Pumping: Net underspending of $12.8 million 
• $3.6 million for Ward Street & Columbus Park Headworks Upgrades - Design/CA due to

completion of some design and inspection tasks later than anticipated.
• $3.3 million for Nut Island Odor Control & HVAC Improvements Phase 2 – Construction

and CA/REI due to contractor behind schedule.
• $1.5 million for Siphon Structure Rehab Construction and $0.7 million for Interceptor

Renewal 7 Malden/Melrose Construction due to updated schedules.

Business & Operations Support: Net underspending of $9.8 million 
• $1.5 million for FY19-23 Vehicle Purchases due to timing of purchases and supply chain

issues.
• $3.9 million for Cabling, $1.3 million for Lawson Upgrade, $0.9 million for MAXIMO

Interface Enhancements, and $0.8 million for Oracle Database Appliance due to timing and
scheduling of work.

• $1.2 million for Security Equipment & Installation due to timing of security initiatives.

Water Distribution and Pumping: Net overspending of $3.4 million 
• $5.0 million for Section 89/29 Replacement – Construction and $1.0 million for CP-1 NEH

Improvements due to contractor progress.
• $0.8 million for Section 53 and 99 Improvements - Design/CA due to timing of consultants

work.
• This overspending was partially offset by underspending of $1.8 million for Cathodic

Protection Shafts N & W due to scope changes, $0.9 million for Section 56
Replacement/Saugus River - Design/CA due to permitting delays, and $0.7 million for
CP3-Sections 23, 24, 47 Rehabilitation due to timing of work.
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Drinking Water Quality Improvements: Net underspending of $1.6 million  
• $0.7 million for Carroll Chemical Feed System Improvements – Construction due to timing 

of work. 
• $0.6 million for Carroll Technical Assistance for lower than projected task order work.  

 
Combined Sewer Overflow: Net underspending of $0.5 million 

• $1.0 million for Chelsea 008 Pipe Replacement due to schedule change and long lead time 
for materials, partially offset by $0.8 million for unplanned Fort Point Channel Sewer 
Separation work. 

 
Construction Fund Balance  
 
The construction fund balance was $159.9 million as of the end of May. Commercial 
Paper/Revolving Loan available capacity was $195 million. 
 
 
 
ATTACHMENTS: 
 
Attachment 1 – Variance Summary May 2023 
Attachment 2 – Current Expense Variance Explanations 
Attachment 3 – Capital Improvement Program Variance Explanations 
Attachment 4 – Year-End Current Expense Projections vs. Budget  
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ATTACHMENT 1 

 
FY23 Actuals vs. FY23 Budget 

 

 
 

Period 11 YTD
Budget

Period 11 YTD
Actual

Period 11 YTD
Variance % FY23

Approved

EXPENSES
WAGES AND SALARIES 105,816,624$         94,449,867$           (11,366,757)$          -10.7% 118,980,689$       
OVERTIME 4,929,186               4,618,580               (310,606)                 -6.3% 5,337,896             
FRINGE BENEFITS 21,712,446             21,086,541             (625,905)                 -2.9% 23,961,641           
WORKERS' COMPENSATION 2,309,772               1,876,789               (432,983)                 -18.7% 2,519,751             
CHEMICALS 13,553,665             16,101,152             2,547,487               18.8% 14,994,036           
ENERGY AND UTILITIES 28,824,261             30,250,994             1,426,733               4.9% 30,896,365           
MAINTENANCE 29,277,033             31,925,098             2,648,065               9.0% 33,241,023           
TRAINING AND MEETINGS 405,133                  232,545                  (172,588)                 -42.6% 492,197                
PROFESSIONAL SERVICES 7,331,608               6,863,360               (468,248)                 -6.4% 8,197,575             
OTHER MATERIALS 5,047,265               4,586,906               (460,359)                 -9.1% 6,728,862             
OTHER SERVICES 25,798,203             24,644,393             (1,153,810)              -4.5% 28,372,237           
TOTAL DIRECT EXPENSES 245,005,196$         236,636,225$         (8,368,971)$            -3.4% 273,722,272$       

INSURANCE 3,614,771$             3,556,874$             (57,897)$                 -1.6% 3,916,002$           
WATERSHED/PILOT 26,191,560             23,420,141             (2,771,419)              -10.6% 28,890,762           
HEEC PAYMENT 5,715,642               6,091,661               376,019                  6.6% 6,225,566             
MITIGATION 1,602,180               1,602,180               -                          0.0% 1,735,694             
ADDITIONS TO RESERVES 2,232,418               2,232,418               -                          0.0% 2,418,453             
RETIREMENT FUND       12,555,203             12,555,203             -                          0.0% 12,555,203           
POST EMPLOYEE BENEFITS -                          -                          -                                    --- 4,754,061             
TOTAL INDIRECT EXPENSES 51,911,774$           49,458,475$           (2,453,299)$            -4.7% 60,495,741$         

STATE REVOLVING FUND 87,544,625$           81,640,143$           (5,904,482)$            -6.7% 96,342,495$         
SENIOR DEBT 278,037,637           270,192,775           (7,844,862)              -2.8% 302,169,940         
DEBT SERVICE ASSISTANCE (1,182,494)              (1,182,494)              -                          0.0% (1,182,494)           
CURRENT REVENUE/CAPITAL -                          -                          -                                    --- 18,200,000           
SUBORDINATE MWRA DEBT 69,115,704             69,115,704             -                          0.0% 75,491,975           
LOCAL WATER PIPELINE CP -                          -                          -                                    --- 6,233,882             
CAPITAL LEASE 2,969,594               2,969,594               -                          0.0% 3,217,060             
VARIABLE DEBT -                          (3,034,248)              (3,034,248)                        --- -                       
DEFEASANCE ACCOUNT -                          16,783,591             16,783,591                       --- -                       
DEBT PREPAYMENT -                          -                          -                                    --- 5,500,000             
TOTAL CAPITAL FINANCE EXPENSE 436,485,066$         436,485,066$         -$                        0.0% 505,972,858$       

TOTAL EXPENSES 733,402,036$         722,579,766$         (10,822,270)$          -1.5% 840,190,871$       

REVENUE & INCOME
RATE REVENUE 751,982,770$         751,982,770$         -$                        0.0% 814,648,000$       
OTHER USER CHARGES 9,087,468               13,754,200             4,666,732               51.4% 9,836,507             
OTHER REVENUE 5,714,462               8,378,819               2,664,357               46.6% 6,139,104             
RATE STABILIZATION 904,615                  904,615                  -                          0.0% 980,000                
INVESTMENT INCOME 7,744,381               21,649,537             13,905,156             179.6% 8,587,260             
TOTAL REVENUE & INCOME 775,433,696$         796,669,940$         21,236,246$           2.7% 840,190,871$       

May 2023
Year-to-Date



ATTACHMENT 2
Current Expense Variance Explanations

$ %

Direct Expenses

Wages & Salaries      105,816,624      94,449,867    (11,366,757) -10.7%
Wages and Salaries are under budget by $11.4 million or 10.7%.  Year to date, there have been 110 fewer 
average FTEs (1,057 versus 1,167 budget), lower average new hire salaries versus retirees, the timing of 
backfilling vacant positions.

Overtime          4,929,186        4,618,580         (310,606) -6.3%

Overtime expenses were less than budget by $311,000 or 6.3%.  Lower spending mainly in Field Operations of 
$538,000 primarily for planned overtime (due to vacancies), emergency overtime being under budget and 
minimal bad weather conditions, and Engineering & Construction of $79,000, are partially offset by higher 
spending at Deer Island of $332,000 for shift coverage due to vacancies for DITP Operations positions.  

Fringe Benefits        21,712,446      21,086,541         (625,905) -2.9%

Fringe Benefit spending was lower than budget by $626,000 or 2.9%.  Lower than budget in Health Insurance 
of $330,000, due to fewer than budgeted participants in health insurance plans, increased contribution by 
external new hires vs. lower contribution rates of staff retiring, and the shift from family to individual plans 
which are less expensive. In addition, there was lower spending on Paid Family Medical Leave of $93,000,  
Unemployment Insurance of $86,000, Medicare of $54,000 and Tuition Reimbursement of $51,000. 

Worker's Compensation          2,309,772        1,876,789         (432,983) -18.7%
Worker’s Compensation expenses were lower than budget by $433,000 or 18.7%. The lower expenses were due 
to favorable variances in Compensation Payments of $413,000, and Administrative Expenses of $45,000.  
Due to uncertainties of when spending will happen, the budget is spread evenly throughout the year.  

Chemicals        13,553,665      16,101,152       2,547,487 18.8%

Chemicals were greater than budget by 2.5 million or 18.8%. Higher than budget spending on Sodium 
Hypochlorite of $1.5 million driven by DITP of $1.3 million due to additional usage for disinfection and odor 
control due to lower flows and higher pricing, $127,000 in Wastewater Operations primarily at Nut Island 
Headworks. Ferric Chloride of $895,000 driven by DITP to keep the orthophosphate levels in the digesters at 
the desired target level and higher pricing, Carbon Dioxide of $201,000 primarily due to increased contract 
price, Hydrogen Peroxide of $141,000 driven by DITP to reduce elevated Hydrogen Sulfide (H2S) levels for 
pretreatment and odor control and provide maintenance safely, Activated Carbon of $75,000 driven by DITP 
of $36,000 and wastewater operations of $35,000 due to timing of replacements, partially offset by 
Hydrofluosilicic Acid of $97,000 due to chemical feeded and piping project in the Spring and Sodium 
Bisulfite of $132,000 primarily in Wastewater and Water Operations. DITP flows are 9.4% lower than the 
budget and CWTP flows are 4.4% greater than the budget through May. It is important to note that Chemical 
variances are also based on deliveries which in general reflect the usage patterns. However, the timing of 
deliveries is an important factor. 

Explanations

 FY23 YTD Actual vs. 
FY23 BudgetFY23 Budget 

  YTD 
May

FY23 Actuals
MayTotal MWRA
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ATTACHMENT 2
Current Expense Variance Explanations

$ %
Explanations

 FY23 YTD Actual vs. 
FY23 BudgetFY23 Budget 

  YTD 
May

FY23 Actuals
MayTotal MWRA

Utilities        28,824,261      30,250,994       1,426,733 4.9%

Utilities were greater than budget by $1.4 million or 4.9%. Overspending in Electricity of $1.9 million 
primarily at DITP of $1.3 million driven by higher real time pricing as well as higher usage and peak demand 
charges. Electricity in Field Operations was greater than budget by $648,000 due to T&D and Generation costs 
were greater than budget. Also, higher than budgeted spending on Natural Gas of $179,000 driven by Field 
Operations primarily due to price, which was offset by decrease of $531,000 in Diesel primarily due to timing of 
deliveries and price. Final DITP delivery completed at the end of May.

Maintenance        29,277,033      31,925,098       2,648,065 9.0%

Maintenance was greater than budget by $2.6 million or $9.0%, largely driven by the timing of projects.   
Maintenance Materials are over budget by $1.9 million driven by Warehouse Inventory of $842,000 due to 
need for spare parts as well as purchasing of materials early due to supply chain issues, Special Equipment 
Materials of $531,000 for additional SCADA materials needed, Plant & Machinery Materials of $461,000 
and HVAC Materials of $179,000 due to timing, higher Computer Materials of $127,000, partially offset by 
Electrical Materials of $360,00 and Pipeline Materials of $79,000 also due to timing. Maintenance Services 
are over budget by $752,000 million due to higher Plant & Machinery Services of 1.9 million due to timing of 
some service contracts, the Norumbega Tank Cleaning award being greater than budgeted,  DITP boiler, thermal 
and hydro contract was greater than budget due to corrective maintenance on the thermal and hydro systems, 
and cleaning of surfaces and equipment at the Cottage Farm CSO facility that was unbudgeted, Computer 
Software Licenses of $600,000 due to timing (and includes Windows Exchange renewal and the multi-factor 
authentication software support renewal that was greater than budgeted), and Pipeline Services of $226,000 for 
interceptor sewer line leak in South Boston. These are partially offset by lower Building & Grounds Services 
of $918,000 due to timing and includes the Eastern Ave Traffic Light and Shaft 8 Retaining Wall work and 
lower Computer Services of $442,000 and Electrical Services of $393,000 also due to timing.  

Training & Meetings             405,133           232,545         (172,588) -42.6%
Training & Meetings was lower than budget by $173,000 or 42.6% is primarily due to timing driven by MIS 
($97,000), DITP ($27,000), Water Redundancy ($21,000), Engineering & Construction ($13,000), and 
Procurement ($9,000), partially offset by higher spending in Field Operations $29,000. 

Professional Services          7,331,608        6,863,360         (468,248) -6.4%
Professional Services were less than budget by $468,000 or 6.4% driven by lower Other Services of $238,000, 
Engineering Services of $228,000, Lab & Testing and Analysis of $125,000, primarily due to timing, 
partially offset by Computer Systems Consultant of $151,000 also primarily due to timing and updated costs.

Other Materials          5,047,265        4,586,906         (460,359) -9.1%

Other Materials were less than budget by $460,000 or 9.1% driven by Vehicle Expense of $295,000 primarily 
due to delay in installation of electrical vehicle chargers,  Equipment Furniture of $262,000 and Computer 
Software of $92,000 due to timing.  This underspending is partially offset by Computer Hardware of 
$379,000 also due to timing for additional hardware purchases. 
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ATTACHMENT 2
Current Expense Variance Explanations

$ %
Explanations

 FY23 YTD Actual vs. 
FY23 BudgetFY23 Budget 

  YTD 
May

FY23 Actuals
MayTotal MWRA

Other Services        25,798,203      24,644,393      (1,153,810) -4.5%

Other Services were lower than budget by $1.2 million or 4.5% driven by Telecommunications of $707,000 
due to less than anticipated costs, Other Services of $183,000 due to timing, Space/Lease Rentals $145,000 
primarily for Rock Core Storage and shelving & furniture due to timing,  and Grit & Screenings Removal 
$133,000 due to lower quantities.

Total Direct Expenses      245,005,196    236,636,225      (8,368,971) -3.4%

3 of 5



ATTACHMENT 2
Current Expense Variance Explanations

$ %
Explanations

 FY23 YTD Actual vs. 
FY23 BudgetFY23 Budget 

  YTD 
May

FY23 Actuals
MayTotal MWRA

Indirect Expenses

Insurance          3,614,771        3,556,874           (57,897) -1.6% Lower Payments/Claims of $79,000 and higher Premiums of $21,000 than budgeted

Watershed/PILOT        26,191,560      23,420,141      (2,771,419) -10.6%
Lower Watershed Reimbursement of $2.8 million favorable variance to budget driven by lower spending on  
Wages & Salaries, Fringe Benefits and Equipment and maintenance, partially offset by higher spending on 
Utilities and Fuel.

HEEC Payment          5,715,642        6,091,661          376,019 6.6% HEEC Revenue Requirement of $268,000, HEEC True Up of $93,000, and O&M Charge of $15,000.

Mitigation          1,602,180        1,602,178 (2) 0.0%
Addition to Reserves          2,232,418        2,232,418 -   0.0%
Pension Expense        12,555,203      12,555,203 -   0.0%
Post Employee Benefits -                       -   -   
Total Indirect Expenses        51,911,774      49,458,475      (2,453,299) -4.7%
Debt Service

Debt Service      437,667,560    437,667,560 -   0.0%
Debt Service matches the budget ater after the transfer of $16.8 million to the defeasance  account driven by 
lower Senior Debt spending of $7.8 million as a result of the refunding and new money transactions, lower than 
budgeted variable interest expense of $3.0 million, and lower SRF spending of $5.9 million due to timing.

Debt Service Assistance         (1,182,494)      (1,182,494) -   0.0%
Total Debt Service 
Expenses      436,485,066    436,485,066 -   0.0%

Total Expenses      733,402,036    722,579,766    (10,822,269) -1.5%
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ATTACHMENT 2
Current Expense Variance Explanations

$ %
Explanations

 FY23 YTD Actual vs. 
FY23 BudgetFY23 Budget 

  YTD 
May

FY23 Actuals
MayTotal MWRA

Revenue & Income
Rate Revenue      751,982,770    751,982,769 (1) 0.0%
Other User Charges          9,087,468      13,754,200       4,666,732 51.4% Water usage by the City of Cambridge.

Other Revenue          5,714,462        8,378,818       2,664,356 46.6%

Other Revenue was $2.7 million or 46.6% over budget due to Payments from the Commonwealth for debt 
service assistance of $1.2 million, Energy Revenue of $566,00, Miscellaneous Revenue of $444,000, Permit 
Fees of $340,000, and Energy Rebates of $59,000. Also, Operating Grant of $184,000 primarily for COVID-
19 grant from FEMA.

Rate Stabilization             904,615           904,615 -   0.0% HEEC Reserve.

Investment Income          7,744,381      21,649,537     13,905,156 179.6% Investment Income is over budget due to higher than budgeted interest rates.

Total Revenue      775,433,696    796,669,939     21,236,243 2.7%

Net Revenue in Excess of 
Expenses        42,031,660      74,090,173     32,058,512 
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ATTACHMENT 3
FY23 CIP Year-to-Date Variance Report  ($000s) 

$ %

Interception & Pumping 
(I&P) $35,599 $22,756 ($12,843) -36.1%

Underspending
Ward Street & Columbus Park Headworks Upgrades - Design/CA: $3.6M (completed 
some design and inspection tasks later than anticipated)
Nut Island Odor Control & HVAC Improvements Phase 2 - Construction and CA/REI: 
$3.3M (contractor behind schedule)
Siphon Structure Rehabilitation Construction: $1.5M, and Interceptor Renewal 7-
Malden & Melrose - Construction: $675k (updated schedules)
Prison Point Rehabilitation - Design/CA/RI: $1.1M (CA/RI services lower than 
budgeted due to cancellation of construction contract)
Wastewater Meter System Equipment Replacement: $324k (timing of final work)         

Treatment $33,452 $9,226 ($24,226) -72.4%

Underspending 
Primary & Secondary Clarifier Rehab Phase 2 Construction and REI: $7.3M,
DITP Roofing Replacement: $2.5M, DI Motor Control Center & Switchgear 
Replacement - Construction & Design/ESDC/REI: $2.4M, Deer Island Dystor 
Membrane Replacements: $2.0M, Clinton Digester Cover Replacement: $1.6M, Fire 
Alarm System Replacement - Construction: $1.3M, Cryo Plant Equipment 
Replacement Design/ESDC/REI: $721k, Combined Heat and Power - 
Design/ESDC/REI: $533k, and Digester & Storage Tank Rehabilitation 
Design/ESDC: $507k (updated schedules)
South System Pump Station VFD Replacement Design/ESDC: $2.4M (construction 
schedule change)
As-Needed Design: $1.3M (lower than projected task order work)
Screw Pumps Replacement Phase 1 - Construction: $458k (longer than anticipated 
delivery of pumps)

Residuals $0 $0

CSO $2,312 $1,862 ($451) -19.5%

Underspending 
Chelsea 008 Pipe Replacement: $1.0M (updated schedule and long lead time for 
materials)
Offset Overspending
Fort Point Channel Sewer Separation: $750k (unplanned community managed work)

Other Wastewater $25,055 $11,432 ($13,622) -54.4%

Underspending
I/I Local Financial Assistance: $13.6M (timing of community distributions of grants 
and loans)

Wastewater

Explanations
YTD Actuals vs. BudgetFY23

Budget YTD    
May

FY23
Actuals YTD 

May

1 of 3



ATTACHMENT 3
FY23 CIP Year-to-Date Variance Report  ($000s) 

$ % Explanations
YTD Actuals vs. BudgetFY23

Budget YTD    
May

FY23
Actuals YTD 

May

Total Wastewater $96,418 $45,276 ($51,142) -53.0%

Drinking Water Quality 
Improvements $3,909 $2,324 ($1,585) -40.5%

Underspending
CWTP Chemical Feed System Improvements - Construction: $735k, and Marlboro 
Pump Station Connection Construction: $273k (timing of work)
CWTP Technical Assistance: $642k (lower than projected task order work)

Transmission $53,270 $31,148 ($22,121) -41.5%

Underspending
Waltham Water Pipeline - Construction and REI: $12.7M (long lead time for piping 
material)
Wachusett Lower Gatehouse Pipe & Boiler Replacement - Construction: $2.5M 
(longer than anticipated equipment lead time and updated Notice to Proceed)
Quabbin Maintenance Garage/Wash Bay/Storage Building  - Construction: $2.4M, 
and  CP-2 Shaft 5 Construction: $1.9M (schedule changes)
Geotechnical Support Services: $2.1M (timing of support services)
Watershed Land:  $520k (timing of purchases)
Wachusett Lower Gatehouse Windows & Doors: $482k (long lead time for windows)   
Offset Overspending
Tunnel Redundancy Preliminary Design & MEPA Review: $1.3M (timing of 
consultant work)

Distribution & Pumping $32,003 $35,431 $3,428 10.7%

Overspending
Section 89/29 Replacement - Construction: $5.0M, and CP-1 NEH Improvements: 
$953k (contractors progress)
Section 53 and 99 Connection - Design/CA: $800k, NEH Improvements Design - 
ESDC: $605k, and Sections 25, 75, 24, 47, 59 & 60 - Design/CA: $277k (timing of 
consultant work)
Offset Underspending
Cathodic Protection Shafts N & W: $1.8M (scope changes)
CP3-Sections 23, 24, 47 Rehabilitation and Final Design/CA/RI: $733k (timing of 
work)
Section 56 Replacement/Saugus River - Design/CA: $893k (permitting delays)

Waterworks

2 of 3



ATTACHMENT 3
FY23 CIP Year-to-Date Variance Report  ($000s) 

$ % Explanations
YTD Actuals vs. BudgetFY23

Budget YTD    
May

FY23
Actuals YTD 

May

Other Waterworks $33,558 $8,541 ($25,017) -74.5%

Underspending
Local Water Pipeline Financial Assistance Program: $24.5M (timing of community 
distributions)
Offset Overspending
New Roofs at Water Pump Stations - Construction: $381k (timing of work)

Total Waterworks $122,740 $77,445 ($45,295) -36.9%

Total Business & 
Operations Support $31,338 $21,508 ($9,830) -31.4%

Underspending
Cabling: $3.9M, Lawson Upgrade: $1.3M, MAXIMO Interface Enhancements: 
$865k, and Oracle Database Appliance: $775k (timing of work)
FY19-23 Vehicle Purchases: $1.5M (timing of purchases and supply chain issues)
Security Equipment & Installation: $1.2M (timing of security initiatives)
MSSP/SIEM: $925k (scope reduction)
Offset Overspending
Office Space Modifications: $3.2M (contract award was greater than budget)

Total MWRA $250,496 $144,229 ($106,266) -42.4%

Business & Operations Support
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TOTAL MWRA FY23 Budget FY23 
Projection

$ %
EXPENSES

WAGES AND SALARIES 118,980,689$    107,177,992$    (11,802,697)$    -9.9%
OVERTIME 5,337,896           5,177,759          (160,137)           -3.0%
FRINGE BENEFITS 23,961,641        23,242,792        (718,849)           -3.0%
WORKERS' COMPENSATION 2,519,751           2,141,788          (377,963)           -15.0%
CHEMICALS 14,994,036        18,142,784        3,148,748         21.0%
ENERGY AND UTILITIES 30,896,365        32,750,147        1,853,782         6.0%
MAINTENANCE 33,241,022        35,352,692        2,111,670         6.4%
TRAINING AND MEETINGS 492,197              344,538             (147,659)           -30.0%
PROFESSIONAL SERVICES 8,197,575           7,910,660          (286,915)           -3.5%
OTHER MATERIALS 6,728,862           6,459,708          (269,154)           -4.0%
OTHER SERVICES 28,372,237        27,662,931        (709,306)           -2.5%
TOTAL DIRECT EXPENSES 273,722,272$    266,363,790$    (7,358,481)$      -2.7%

INSURANCE 3,916,002$        3,955,162$        39,160$             1.0%
WATERSHED/PILOT 28,890,762        27,267,547        (1,623,216)        -5.6%
HEEC PAYMENT 6,225,566           6,798,522          572,956             9.2%
MITIGATION 1,735,694           1,735,694          - 0.0%
ADDITIONS TO RESERVES 2,418,452           2,418,452          - 0.0%
RETIREMENT FUND 12,555,203        12,555,203        - 0.0%
POSTEMPLOYMENT BENEFITS 4,754,061           4,754,061          - 0.0%
TOTAL INDIRECT EXPENSES 60,495,741$      59,484,641$      (1,011,100)$      -1.7%

STATE REVOLVING FUND 96,342,495$      88,499,360$      (7,843,135)$      -8.1%
SENIOR DEBT 302,169,940      291,597,013      (10,572,927)      -3.5%
SUBORDINATE DEBT 75,491,975        72,645,188        (2,846,787)        -3.8%
LOCAL WATER PIPELINE CP 6,233,882           5,384,397          (849,485)           -13.6%
CURRENT REVENUE/CAPITAL 18,200,000        18,200,000        - 0.0%
CAPITAL LEASE 3,217,060           3,217,060          - 0.0%
DEBT PREPAYMENT 5,500,000           5,500,000          - 0.0%
DEBT SERVICE ASSISTANCE (1,182,494)         (1,182,494)        - 0.0%
TOTAL DEBT SERVICE 505,972,858$    483,860,524$    (22,112,334)$    -4.4%

TOTAL EXPENSES 840,190,871$    809,708,956$    (30,481,914)$    -3.6%

REVENUE & INCOME

RATE REVENUE 814,648,000$    814,648,000$    -$ 0.00%
OTHER USER CHARGES 9,836,508           14,548,590        4,712,082         47.9%
OTHER REVENUE 6,139,104           6,983,303          844,199             13.8%
RATE STABILIZATION 980,000              980,000             - 0.0%
INVESTMENT INCOME 8,587,259           24,591,573        16,004,314       186.4%
TOTAL REVENUE & INCOME 840,190,871$    861,751,466$    21,560,595$     2.6%

VARIANCE: (52,042,510)$    (52,042,509)$    

Change
FY23 Budget vs
FY23 Projection

Attachment 4
FY23 Budget vs. FY23 Projection



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Approval of the FY24 Final Capital Improvement Program and FY24-28 Spending 

Cap 

  X   VOTE 

Thomas J. Durkin 

COMMITTEE:   Administration, Finance and Audit 

Michael J. Cole, Budget Director 
James J. Coyne, Budget Manager 
Preparer/Title  Director, Finance 

RECOMMENDATION: 

To approve the FY24 Final Capital Improvement Program with planned spending of $302.6 
million, including $245.6 million in project spending and $57.0 million in community assistance 
loan programs.  

To approve the 5-year spending Cap of $1.4 billion for the FY24-28 period. 

DISCUSSION: 

The concept of a five-year spending Cap was first introduced at the Advisory Board’s 
recommendation in 2003 for the FY04-08 period. The FY24-28 Cap will be the fifth cap 
established by the Authority.  The Cap represents a targeted maximum spending limit to ensure 
adequate capital program funding and to serve as a guide for long-term planning estimates and 
community assessments.  The following graph illustrates the history of the past four five-year Caps 
and the Final FY24-28 Cap, both in terms of the Cap levels and actual spending:  
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MWRA project spending (excluding water and wastewater loan programs) has been 25% under 
plan levels on average since FY04.  Underspending for the past two Cap periods, FY14-18 and 
projected FY19-23, were 26% and 36%, respectively.  To try to better predict future spending, the 
Authority proposes to discount projected Cap spending by applying a Spend Rate Adjustment of 
25%.  This will be a better reflection of likely spending targets without removing future projects 
from plan.  The Final FY24-28 Cap cash flows total $1.8 billion and net to $1.4 billion after 
applying the 25% Spend Rate Adjustment.  Annual cash flows for the Cap period are shown in the 
following table (in millions):   

In addition to the Spend Rate Adjustment, the format of the Cap table is adjusted to account 
separately for MWRA and Metropolitan Tunnel spending, and excludes the local I/I grant and loan 
program and the local water pipeline loan spending which are both outside of MWRA’s control. 
The Cap also excludes Chicopee Valley Aqueduct system projects.  As in past Caps, contingency 
for each fiscal year is incorporated into the Capital Improvement Program (CIP) to fund the 
uncertainties inherent to construction. The contingency budget is calculated as a percentage of 
budgeted expenditure outlays. Specifically, contingency is 7% for non-tunnel projects and 15% 
for tunnel projects.  Inflation is added for unawarded construction contracts.   

The Fiscal Year 2024 Capital Improvement Program (CIP) represents an update to the FY23 CIP 
Program approved by the Board in June 2022 for Fiscal Year 2023. The FY24 Final CIP includes 
the latest cost estimates, revised schedules, and new projects, and reaffirms MWRA’s commitment 
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FY24 FY25 FY26 FY27 FY28 FY24-28
Projected Expenditures excl. Metro Tunnel $288.2 $357.9 $313.5 $349.8 $349.1 $1,658.5
Metropolitan Tunnel $14.4 $25.2 $23.9 $23.9 $78.6 $166.2
I/I Program (42.9) (41.5) (27.5) (28.4) (34.2) (174.5)
Water Loan Program (14.1) (10.9) (5.0) (2.6) 8.6 (24.0)
MWRA Spending $245.6 $330.8 $304.9 $342.8 $402.2 $1,626.3
Contingency 15.2 21.8 20.7 23.6 31.7 113.0
Inflation on Unawarded Construction 1.9 8.1 12.2 22.1 36.1 80.4
Chicopee Valley Aqueduct Projects (0.3) (0.5) 0.0 0.0 0.0 (0.8)
Projected Spending before Adjustment $262.4 $360.2 $337.8 $388.5 $469.9 $1,818.9
Spend Rate Adjustment (25%)* (65.6) (90.1) (84.5) (97.1) (117.5) (454.7)
FY24 Draft Final FY24-28 Spending $196.8 $270.2 $253.4 $291.4 $352.5 $1,364.2
*Based on historical underspending FY04-FY22 excluding community loan programs
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to the community financing assistance programs on both the water and wastewater sides.  The 
FY24 Final CIP projects $302.6 million spending for FY24, of which $137.6 million supports 
Wastewater System Improvements, $141.7 million supports Waterworks System Improvements, 
and $23.2 million is for Business and Operations Support.  The projects with significant spending 
in FY24 include Deer Island Clarifier Rehabilitation Phase 2 Construction ($24.8 million), 
Wachusett Lower Gate House Pipe and Boiler Replacement ($13.6 million), Waltham Water 
Pipeline Construction ($13.5 million), and NIH Redundancy and Storage - Section 89 and 29 
Replacement Construction ($10.8 million).   
 
The Capital Improvement Program includes on-going Combined Sewer Overflow improvements 
in Boston, Chelsea and Somerville, rehabilitation of MWRA’s Somerville Marginal, Prison Point 
and Cottage Farm CSO treatment facilities, and a new placeholder at the end of the cap period for 
design of any projects that come out of the Variance Water updated CSO Long-Term Control Plan 
process.  MWRA continues to evaluate the needs of the program and will refine cost projections 
as more information becomes available.         
 
The Capital Improvement Program continues to address critical redundancy improvements most 
notably the Metropolitan Water Tunnel Program.  When this program was initially added to the 
CIP in FY17, estimated program costs totaled $1.47 billion, since that time some actual contracts 
have been awarded and costs are known and additional inflation has been applied.  The FY24 CIP 
includes approximately $1.79 billion in projected project spending, an increase of $324.3 million 
due primarily to inflation.  As the design of the tunnel progresses, the associated costs will continue 
to be refined.  The initial contract for Program Support Services was awarded in March 2019 with 
a budget of $17.5 million and spanning over a nine-year period.   The second contract, Preliminary 
Design and MEPA Review (Massachusetts Environmental Policy Act), for $15.7 million was 
awarded in May 2020 with projected spending through FY24.  The third contract, Metropolitan 
Water Tunnel Program Geotechnical Support Services, for $12.8 million and a term of 36 months 
was awarded in December 2022.  This contract is critical to identifying geological conditions and 
selecting the optimal tunnel route. 
 
Today, the Authority is well positioned to reinvest in rehabilitation and replacement of aging 
facilities as result of conservative fiscal management, which includes judicious control of 
expenses, and the fact that MWRA has implemented the practice of utilizing available funds for 
defeasances resulting in the reduction of debt service expense and lowering the rate of increase to 
assessments. MWRA projects an overall reduction in outstanding indebtedness during the FY24-
28 period. 
 
 
Final FY24 Spending 
 
The FY24 Final Capital Improvement Program projects $302.6 million in spending for FY24, of 
which $137.6 million supports Wastewater System Improvements, $141.7 million supports 
Waterworks System Improvements, and $23.2 million is for Business and Operations Support.   
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The FY24 Final CIP includes $57.0 million for community assistance programs, which are a 
combination of loan and partial grant programs, with net expenditures of $42.9 million for the 
local Infiltration/Inflow program and net expenditures of $14.1 million for the local water pipeline 
program. 

The $302.6 million in projected spending is driven by 40 active wastewater and water projects.  Of 
this $302.6 million in spending, project contracts with spending greater than $5.0 million in FY24, 
excluding local community assistance programs, total $114.5 million and account for 37.8% of the 
total annual spending.  These projects are presented in the following table:  

Clarifier Rehabilitation Phase 2 Construction - $24.8 million ($289.4 million total construction 
cost). This project will rehabilitate the sludge removal system in the primary tanks and the 
aeration/recirculation systems in the secondary tanks.  The influent gates, effluent launders and 
aeration systems, and concrete corrosion in primary clarifiers will also be addressed and repaired.  

Wachusett Lower Gatehouse Pipe and Boiler Replacement Construction - $13.6 million 
($19.0 million total construction cost).  Replace the oldest piping in the Lower Gatehouse. Provide 

Wastewater
$137.6

45%

Waterworks
$141.7

47%

BOS
$23.2

8%

FY24 Spending

Project Subphase
FY24 $s in 

Millions
% of Total

DI Treatment Plant Asset Protection Clarifier Rehab Phase 2 - Construction $24.8 8.2%
Quabbin Transmission System Wachusett Lower Gate House Pipe&Boiler Replacement Construction $13.6 4.5%
Metro Redundancy Interim Improvements Waltham Water Pipeline Construction $13.5 4.5%
NIH Redundancy & Storage Section 89 & 29 Replacement - Construction $10.8 3.6%
Braintree-Weymouth Relief B/W Improvements - Construction $9.7 3.2%
New Connecting Mains-Shaft 7 to WASM 3 CP3-Sect 23,24,47, Rehabilitation $9.5 3.1%
New Connecting Mains-Shaft 7 to WASM 3 Sect 25 & 24 - Construction CP-2 $9.0 3.0%
DI Treatment Plant Asset Protection MCC & Switchgear Replacement Construction $6.0 2.0%
New Connecting Mains-Shaft 7 to WASM 3 Section 75 Extension - Construction CP-1 $6.0 2.0%
Metro Tunnel Redundancy Geotechnical Support Services $6.0 2.0%
Metro Redundancy Interim Improvements CP3 Shafts 7, 7B, 7C, 7D $5.7 1.9%

Total Contracts > $5 million (excl. Loan Programs) $114.5 37.8%
Other Project Spending $188.2 62.2%
Total FY24 Spending $302.6 100.0%
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CFRP lining of the pipes between the dam and the Lower Gatehouse.  Replace the existing propane 
fueled boilers and radiators.  

Waltham Water Pipeline Construction - $13.5 million ($27.6 million total construction cost). 
This contract will include installation of approximately 8,920 linear feet of new 36-inch diameter 
water main along Lexington Street in Waltham, from Meter 182 to a new meter near Totten Pond 
Road, including installation of valves, meters and other appurtenances, by-pass pumping, 
replacement of certain utilities, pavement restoration, traffic and environmental controls.  

Northern Intermediate High Redundancy Section 89 and 29 Replacement Construction - 
$10.8 million ($33.7 million total construction cost). This is a redundancy project for MWRA’s 
Northern Intermediate High service area. Section 89 will be replaced now that the redundant 
pipeline is completed. This contract was awarded in May 2021. 

Braintree-Weymouth Improvements Construction - $9.7 million ($13.5 million total 
construction cost).   Modifications needed to improve facility safety, reliability and performance. 
Construction improvements are required to address deficiencies in odor control, 
monitoring/instrumentation systems, solids screenings/handling and pumping operations.   

CP3 Sections 23, 24 and 47 Rehabilitation - $9.5 million ($24.6 million total construction cost). 
This contract includes cleaning and cement mortar lining approximately 4,500 linear feet of 
Section 23, which is a 36-inch diameter cast iron water main, 10,800 feet of 20-inch Section 24 
and Section 47 cast iron water mains, and 500 feet of 20-inch steel water main along Section 24. 
The construction work will also include installing, by open-cut, 3,600 feet of 36-inch ductile iron 
Section 23 water main, 6,400 feet of 24-inch ductile iron Section 24 water main, and new valves 
and appurtenances, and replacing the check valve assembly at Boston Meter 120. Additionally, the 
construction contract will include replacing approximately 2,400 linear feet of City of Newton 20-
inch diameter, 140 year old cast iron water main on Ward Street between Manet Road and Waverly 
Avenue. This contract was awarded in October 2021. 

Sections 24 and 25 – Construction CP-2 - $9.0 million ($21.4 million total construction cost). 
Replacement of the existing Watertown 4,900ft Section 25, a 16-in CI pipe, with 5,900ft of 20-in 
DI pipe and valves. Relocation/replacement of Watertown revenue Meter 2 and replacement of 
Watertown Meter 40 and new PRV for interconnection of the intermediate high to southern high 
systems.  Cleaning and lining 3,300ft of Section 24, a 20-inch CI pipe, including valve 
replacements.  Work in Newton includes the cleaning and lining of the southern crossing of the 
Charles River (part of Section 24) and valve replacements.   

MCC and Switchgear Replacement Construction - $6.0 million ($23.5 million total 
construction cost).  Project includes the replacement of Motor Control Center equipment that has 
become obsolete and unreliable at Deer Island Treatment Plant.  
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Historical and Projected Spending 
 
The following chart captures the historical CIP spending through FY22 and projects spending 
through FY28 based on the FY24 Proposed CIP.  Average annual CIP spending through FY22 was 
$262 million.  Average annual CIP spending for the FY23-28 period is projected to be $336 
million. 
 

 
 
The following chart shows the historical CIP spending from FY90 through FY22 by utility with 
projections through FY28.  Average annual CIP spending through FY22 was $80 million for 
Waterworks and $179 million for Wastewater.  Average annual CIP spending for FY23-28 is 
projected to be $128 million for Waterworks and $193 million for Wastewater.   
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FY24-28 Spending  
 
Spending during the FY24-28 timeframe is planned to be $1.8 billion, including local community 
spending of $174.5 million for the I/I loan and grant program and $24.0 million for the water 
pipeline loan program.  Spending under the Wastewater and Waterworks programs is projected at 
$1,094.7 million and $663.9 million, respectively, followed by Business and Operations at $66.2 
million.  The spending projections set forth here include updates to the approved FY23 CIP with 
the latest cost estimates, revised schedules, and new projects.  
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Yearly projected expenditures for the Proposed FY24-28 period by program are shown below in 
millions: 

It is important to emphasize that the majority of spending within the Wastewater and Waterworks 
programs is concentrated in several larger projects with significant spending in the FY24-28 
timeframe.  Project contracts with expenditures greater than $21 million for the FY24-28 period 
total $766.7 million, which excludes local community assistance programs.  These 15 projects 
account for 42.0% of total period spending.  Largest construction initiatives in terms of FY24-28 
spending include the Clarifier Rehabilitation at Deer Island of $224.8 million (total cost $289.4 
million), Ward Street Headworks of $61.3 million (total cost $142.8 million), CP-1 Section 53 
Construction total cost of $51.5 million, Tunnel Construction of $50.0 million (total cost $1.3 
billion), Tunnel Final Design $45.8 million (total cost $114.4 million), South System PS VFD 
Replacement of $45.5 million (total cost $80.5 million), and Combined Heat and Power 
Construction $44.3 million (total cost $114.0 million).   

Wastewater
$1,094.7

60%

Waterworks
$663.9

36% BOS
$66.2

4%

FY24-28 Spending

Future 
Spending 

Beyond FY22
FY24 FY25 FY26 FY27 FY28

Total        
FY24-28

Wastewater System Improvements $2,420.6 $137.6 $199.6 $195.6 $253.3 $308.7 $1,094.7
Interception & Pumping 883.3 31.0 40.8 34.6 82.8 110.4 299.5
Treatment 1,277.8 56.2 109.5 132.1 138.1 159.8 595.8
Residuals 90.6 0.0 0.8 0.8 3.5 3.5 8.6
CSO 21.3 7.5 7.1 0.5 0.5 0.8 16.4
Other Wastewater 147.5 42.9 41.5 27.5 28.4 34.2 174.5

Waterworks System Improvements $2,736.0 $141.7 $162.4 $131.3 $114.3 $114.1 $663.9
Drinking Water Quality Improvements 72.5 4.0 5.7 5.3 3.7 7.8 26.6
Transmission 2,080.9 66.2 60.5 36.2 39.6 91.4 293.9
Distribution & Pumping 626.7 47.1 68.8 65.0 52.7 14.5 248.1
Other Waterworks (44.0) 24.5 27.3 24.7 18.3 0.4 95.2

Business & Operations Suppport $96.2 $23.2 $21.2 $10.6 $6.2 $4.9 $66.2

Total MWRA $5,252.9 $302.6 $383.2 $337.4 $373.8 $427.8 $1,824.8
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The table below highlights major project spending in the FY24-28 timeframe:   
 

 
 
Asset Protection accounts for the largest share of capital expenditures for the FY24-28 period. 
The FY24 Final CIP includes $1.2 billion for asset protection initiatives, representing 63.9% of 
total MWRA spending in this timeframe.  Asset protection spending by program is as follows:  
Wastewater ($902.7 million), Waterworks ($247.6 million), and Business and Operations Support 
($15.4 million).  Spending for Water Redundancy projects totals $365.8 million in the same FY24-
28 period, accounting for 20.0% of total spending. 
 

Changing nature of the CIP by Category 
 ($s in millions)  

 
 
 

Project Subphase
FY24-FY28 $s 

in Millions
DI Treatment Plant Asset Protection Clarifier Rehab Phase 2 - Construction $224.8
Facility Asset Protection Ward St Headworks Construction $61.3
NHS - Revere & Malden Pipelines CP-1 Section 53 Conn-Construction $51.5
Metro Tunnel Redundancy Tunnel Construction $50.0
Metro Tunnel Redundancy Final Design/ESDC $45.8
DI Treatment Plant Asset Protection SSPS VFD Replace Construction $45.5
DI Treatment Plant Asset Protection Combined Heat & Power - Construction $44.3
Facility Asset Protection Columbus Park HW Construction $43.8
Metro Tunnel Redundancy Admin Legal & Public Outreach $37.1
DI Treatment Plant Asset Protection Fire Alarm System Replacement - Construction $35.0
NIH Redundancy & Storage NIH Storage - Construction $33.0
Facility Asset Protection Prison Point Rehabilitation $28.7
DI Treatment Plant Asset Protection MCC & Switchgear Replace Construcion $23.5
New Connecting Mains-Shaft 7 to WASM 3 Sect 25 & 24 - Construction CP-2 $21.4
Metro Redundancy Interim Improvements Waltham Water Pipeline Construction $21.2
Top 15 Subphase Spending (excl. Loan Programs) $766.7

% of FY24-28 Spending 42.0%

FY24-28 Spending $1,824.8

Project Category FY14-18 FY19-23 FY24-28 Beyond 
28

Asset Protection $222.8 $318.3 $1,165.7 $1,596.8
Water Redundancy $174.6 $189.7 $365.8 $1,813.1
CSO $64.7 $12.3 $14.2 $2.2
Other $123.5 $251.6 $279.0 -$175.9
Total $585.6 $771.9 $1,824.8 $3,236.3
 
Asset Protection 38.0% 41.2% 63.9% 49.3%
Water Redundancy 29.8% 24.6% 20.0% 56.0%
CSO 11.0% 1.6% 0.8% 0.1%
Other 21.1% 32.6% 15.3% -5.4%
Total 100.0% 100.0% 100.0% 100.0%
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In terms of utility spending, Wastewater Asset Protection accounts for 77.4% of the FY24-28 
projected Asset Projection spending at $902.7 million of which $581.4 million is designated for 
the Deer Island Treatment Plant and $321.3 million for headworks and pipelines.                                                                                                                                                                           
The $247.6 million targeted for Waterworks Asset Protection includes $142.3 million for water 
pipeline projects.   
  

 
 
As illustrated by the following graph, the next two waves of spending over the FY24-28 and the 
FY29-33 periods will be for asset protection and water redundancy. This reflects MWRA’s 
commitment to maintaining its physical plant and addressing the need for water system redundancy 
in some critical service areas.  

 
 

$199.0 $239.2

$902.7

$1,302.1

$19.8 $69.9

$247.6

$293.2

$0

$200

$400

$600

$800

$1,000

$1,200

$1,400

$1,600

$1,800

FY14-18 FY19-23 FY24-28 Beyond 28

$s
 in

 M
ill

io
ns

Asset Protection by Utility

Wastewater Waterworks

$0

$100

$200

$300

$400

$500

$600

$ 
M

ill
io

ns

FY24 CIP
Expenditure Forecast by Major Category

CSO Water Redundancy Asset Protection Other



11 

FY24 CIP Future Expenditures 

The FY24 CIP contains future spending (beyond FY22) estimated at $5.3 billion, including $2.4 
billion for Wastewater (primarily Asset Protection of $2.2 billion) and $2.7 billion for Waterworks 
(primarily Redundancy projects of $2.2 billion).  Wastewater Asset Protection includes $1.3 billion 
for Deer Island and $985.2 million for Wastewater Facility Asset Protection (primarily pump 
station rehabilitation).  Redundancy projects include the Metro Tunnel Redundancy and Metro 
Redundancy Interim Improvement projects with future spending of $1.8 billion and $167.0 
million, respectively.  FY24-FY28 spending is projected at $1.8 billion or 34.7% of future 
spending. 

The table below represents the projected spending by the major project categories: 

FY24 New Projects 

The FY24 CIP adds 10 new projects at a total cost of $245.7 million with projected spending of 
$81.2 million over the FY24-28 period.  There are 8 wastewater projects totaling $232.5 million 
and 2 waterworks projects at $13.2 million.  The largest new project is the Rehabilitation of the 
Braintree-Weymouth Intermediate Pump Station at $46.5 million.  Other new wastewater projects 
include rehab of four pump stations: Squantum PS, Quincy PS, Framingham, and New Neponset 
PS at $24 million each.  The largest water project is the Butterfly Valve Replacement project at 
the Carroll Water Treatment Plant for $12.5 million.  Another phase of I/I assistance was also 
added in the FY24 Budget cycle at $75 million.  A complete listing of projects is included as 
Attachment C. 

Future 
Spending 

Beyond FY22

Total      
FY19-23

Total        
FY24-28

Total       
FY19-28

Beyond 
28

Wastewater System Improvements $2,420.6 $401.0 $1,094.7 $1,495.8 $1,264.3
Interception & Pumping 883.3 166.6 299.5 466.1 554.3
Treatment 1,277.8 57.1 595.8 652.8 672.2
Residuals 90.6 15.6 8.6 24.2 82.0
CSO 21.3 12.3 16.4 28.7 2.2
Other Wastewater 147.5 149.4 174.5 323.9 -46.4

Waterworks System Improvements $2,736.0 $326.8 $663.9 $990.6 $1,970.4
Drinking Water Quality Improvements 72.5 12.6 26.6 39.1 41.6
Transmission 2,080.9 112.4 293.9 406.3 1,744.9
Distribution & Pumping 626.7 127.3 248.1 375.4 339.2
Other Waterworks (44.0) 74.5 95.2 169.8 -155.3

Business & Operations Suppport $96.2 $44.1 $66.2 $110.3 $1.6

Total MWRA $5,252.9 $771.9 $1,824.8 $2,596.7 $3,236.3
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ATTACHMENTS: 

A. FY24 Project Level Expenditure Forecast
B. Overview of the FY24 CIP and Changes from the FY23 Final CIP
C. FY24 New Projects

Project
Total 

Contract 
Amount

FY24-28 
Spending

I/I Local Financial Assistance - Phase XIV $75.0 $55.8
Intermediate Pump Station Rehabilitation 46.5 0.0
New Neponset Pump Station Rehabilitation 24.0 0.0
Framingham Pump Station Rehabilitation 24.0 0.0
Quincy Pump Station Rehabilitation 24.0 0.0
Squantum Pump Station Rehabilitation 24.0 0.0
Fort Point  Channel & Mystic/Chelseas Confluence 10.0 9.4
CSO Updated Control Plan Design 5.0 2.8
Total Wastewater #8 $232.5 $68.0
Carroll Water Treatment Plant Butterfly Valve 4 12.5 12.5
Brutsch Treatment Plant Sodium Hypo Upgrade 0.7 0.7
Total Waterworks #2 $13.2 $13.2
10 New Projects $245.7 $81.2



ATTACHMENT A
FY24 Final CIP

Expenditure Forecast at Project Level
($000s)

Program / Project / Contract
 Total Contract 

Amount 
 Payments through FY22   Remaining Balance   FY23   FY19‐FY23  FY24‐FY28 Beyond FY28

Total MWRA                  10,106,705                            4,853,845                            5,252,860         191,853                  771,936               1,824,757               3,236,250 

Wastewater                     4,821,406                            2,400,809                            2,420,597            61,557                  401,049               1,094,739               1,264,301 

Interception & Pumping                     1,622,776                               739,472                               883,303            29,514                  166,586                  299,538                  554,252 

102 Quincy Pump Facilities 25,907                         25,907                                ‐                                      ‐                        

104 Braintree‐Weymouth Relief Facilities 248,035                       228,893                             19,141                                4,112            5,301                     11,580                   3,448                    

105 New Neponset Valley Relief Sewer 30,300                         30,300                                ‐                                      ‐                        

106 Wellesley Extension Replacement Sewer 64,359                         64,359                                ‐                                      ‐                        

107 Framingham Extension Relief Sewer 47,856                         47,856                                ‐                                      ‐                        

127 Cummingsville Replacement Sewer 8,999                            8,999                                  ‐                                      ‐                        

130 Siphon Structure Rehabilitation 24,362                         2,794                                  21,568                                648               2,502                     13,251                   7,669                    

131 Upper Neponset Valley Sewer System 54,174                         54,174                                ‐                                      ‐                        

132 Corrosion & Odor Control 103,497                       54,675                                48,821                                15,939          64,434                   2,969                     29,913                  

136 West Roxbury Tunnel 10,964                         10,314                                650                                     ‐                ‐                         650                        ‐                        

137 Wastewater Central Monitoring 27,482                         19,926                                7,556                                  ‐                144                        3,322                     4,234                    

139 South System Relief Project 4,939                            3,439                                  1,500                                  ‐                ‐                         ‐                         1,500                    

141 Wastewater Process Optimization 8,310                            2,172                                  6,138                                  27                  698                        ‐                         6,111                    

142 Wastewater Meter System ‐ Equipment Replacement 21,030                         11,961                                9,069                                  395               6,632                     ‐                         8,674                    

143 Regional I/I Management & Planning 169                               169                                     ‐                                      ‐                        

145 Facility Asset Protection 936,696                       173,533                             763,162                             8,392            86,875                   262,765                492,005               

146 Deer Island Cross Harbor Tunnel 5,000                            ‐                                      5,000                                  ‐                ‐                         5,000                     ‐                        

147 Randolph Trunk Sewer Relief 698                               ‐                                      698                                     ‐                ‐                         ‐                         698                       
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ATTACHMENT A
FY24 Final CIP

Expenditure Forecast at Project Level
($000s)

Program / Project / Contract
 Total Contract 

Amount 
 Payments through FY22   Remaining Balance   FY23   FY19‐FY23  FY24‐FY28 Beyond FY28

Treatment 1,626,192  348,360  1,277,832  9,872            57,075                   595,763                672,198               

182 Deer Island Primary and Secondary Treatment (958)  (958)  ‐  ‐ 

200 Deer Island Plant Optimization 33,279  33,279  ‐  ‐ 

206 Deer Island Treatment Plant Asset Protection 1,556,032  297,107  1,258,925  7,850            52,598                   581,371                669,704               

210 Clinton Wastewater Treatment Plant 35,628  16,721  18,907  2,021            4,477  14,391                   2,494 

211 Laboratory Services 2,212  2,212  ‐  ‐ 

Residuals 171,326  80,696  90,629  ‐                15,649                   8,586  82,043                  

261 Residuals 63,811  63,811  ‐  ‐ 

271 Residuals Asset Protection 107,515  16,886  90,629  ‐                15,649                   8,586  82,043                  

CSO 933,246  911,927  21,319  2,800            12,330                   16,353                   2,167 

CSO MWRA Managed 437,697  433,534  4,163  1,000            1,000  3,163 

339 North Dorchester Bay 221,510  221,510  ‐  ‐ 

347 East Boston Branch Sewer Relief 85,637  85,637  ‐  ‐ 

348 BOS019 Storage Conduit 14,288  14,288  ‐  ‐ 

349 Chelsea Trunk Sewer 31,779  29,779  2,000  1,000            1,000  1,000  ‐ 

350 Union Park Detention Treatment Facility 49,583  49,583  ‐  ‐ 

353 Upgrade Existing CSO Facilities 22,385  22,385  ‐  ‐ 

354 Hydraulic Relief Projects 4,458  2,295  2,163  ‐                ‐  2,163  ‐ 

355 MWR003 Gate & Siphon 4,424  4,424  ‐  ‐ 

357 Charles River CSO Controls 3,633  3,633  ‐  ‐ 
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ATTACHMENT A
FY24 Final CIP

Expenditure Forecast at Project Level
($000s)

Program / Project / Contract
 Total Contract 

Amount 
 Payments through FY22   Remaining Balance   FY23   FY19‐FY23  FY24‐FY28 Beyond FY28

CSO Community Managed 433,780                       423,780                             10,000                                625               4,388                     9,375                    

340  Dorchester Bay Sewer Separation (Fox Point)  55,029                         55,029                                ‐                                      ‐                        

341  Dorchester Bay Sewer Separation (Commercial Point) 61,443                         61,443                                ‐                                      ‐                1,581                     ‐                         ‐                        

342 Neponset River Sewer Separation 2,492                            2,492                                  ‐                                      ‐                        

343 Constitution Beach Sewer Separation 3,731                            3,731                                  ‐                                      ‐                        

344 Stony Brook Sewer Separation 44,319                         44,319                                ‐                                      ‐                        

346 Cambridge Sewer Separation 104,552                       104,552                             ‐                                      ‐                        

351 BWSC Floatables Controls 946                               946                                     ‐                                      ‐                        

352 Cambridge Floatables Controls 1,127                            1,127                                  ‐                                      ‐                        

356 Fort Point Channel Sewer Separation 21,507                         11,507                                10,000                                625               625                        9,375                     ‐                        

358 Morrissey Boulevard Drain 32,181                         32,181                                ‐                                      ‐                        

359 Reserved Channel Sewer Separation 70,524                         70,524                                ‐                                      ‐                        

360 Brookline Sewer Separation 24,715                         24,715                                ‐                                      ‐                        

361 Bulfinch Triangle Sewer Separation 9,032                            9,032                                  ‐                                      ‐                        

362 East Boston CSO Control 2,182                            2,182                                  ‐                                      ‐                2,182                     ‐                         ‐                        

CSO Planning & Support 61,769                         54,613                                7,156                                  1,175            6,942                     3,815                     2,167                    

324 CSO Support 61,769                         54,613                                7,156                                  1,175            6,942                     3,815                     2,167                    

Other Wastewater 467,866                       320,353                             147,513                             19,371          149,407                174,500                (46,358)                

128 I/I Local Financial Assistance 467,585                       320,072                             147,513                             19,371          149,407                174,500                (46,358)                

138 Sewerage System Mapping Upgrades 281                               281                                     ‐                                      ‐                        
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ATTACHMENT A
FY24 Final CIP

Expenditure Forecast at Project Level
($000s)

Program / Project / Contract
 Total Contract 

Amount 
 Payments through FY22   Remaining Balance   FY23   FY19‐FY23  FY24‐FY28 Beyond FY28

Waterworks 5,072,429  2,336,392  2,736,037  101,786        326,763                663,865                1,970,386            

Drinking Water Quality Improvements 730,720  658,226  72,493  4,303            12,557                   26,574                   41,616                  

542 Carroll Water Treatment Plant (CWTP) 444,062  428,970  15,092  1,785            7,638  4,057  9,250 

543 Quabbin Water Treatment Plant 19,973  19,973  ‐  ‐ 

544 Norumbega Covered Storage Facility 106,674  106,674  ‐  ‐ 

545 Blue Hills Covered Storage 40,083  40,083  ‐  ‐ 

550 Spot Pond Covered Storage Facility 60,126  60,126  ‐  ‐ 

555 Carroll Water Treatment Plant (CWTP) Asset Protection 59,802  2,401  57,401  2,519            4,919  22,517                   32,366                  

Transmission 2,976,391  895,523  2,080,868  42,030          112,353                293,908                1,744,930            

597 Winsor Station Pipeline 70,000  7,518  62,482  (169)              1,615  ‐  62,651                  

601 Sluice Gate Rehabilitation 9,158  9,158  ‐  ‐ 

604 MetroWest Tunnel 700,184  697,182  3,002  ‐                ‐  3,002  ‐ 

615 Chicopee Valley Aqueduct Redundancy 8,666  8,666  ‐  ‐ 

616 Quabbin Transmission System 40,506  10,650  29,856  7,279            9,261  22,063                   515 

617 Sudbury/Weston Aqueduct Repairs 12,913  4,870  8,043  ‐                2,638  6,912  1,131 

620 Wachusett Reservoir Spillway Improvements 9,287  9,287  ‐  ‐ 

621 Watershed Land 34,000  27,407  6,593  1,070            5,631  5,523  ‐ 

622 Cosgrove Tunnel Redundancy 58,619  58,619  ‐  ‐                6,601  ‐  ‐ 

623 Dam Projects 10,523  3,583  6,940  127               594  6,813  ‐ 

625 Metro Tunnel Redundancy 1,794,583  18,715  1,775,867  10,108          25,368                   166,208                1,599,551            

628 Metropolitan Redundancy Interim Improvements 204,369  37,403  166,967  22,651          57,217                   67,943                   76,372                  

630 Watershed Division Capital Improvements 23,582  2,464  21,118  964               3,428  15,444                   4,710 
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ATTACHMENT A
FY24 Final CIP

Expenditure Forecast at Project Level
($000s)

Program / Project / Contract
 Total Contract 

Amount 
 Payments through FY22   Remaining Balance   FY23   FY19‐FY23  FY24‐FY28 Beyond FY28

Distribution And Pumping 1,178,967                    552,270                             626,696                             39,391          127,304                248,144                339,161               

618 Peabody Pipeline Project 1,448                            1,448                                  ‐                                      ‐                389                        ‐                         ‐                        

677 Valve Replacement 12,016                         12,016                                ‐                                      ‐                        

678 Boston Low Service ‐ Pipe & Valve Rehabilitation 23,691                         23,691                                ‐                                      ‐                        

683 Heath Hill Road Pipe Replacement 19,358                         19,358                                ‐                                      ‐                        

689 James L. Gillis Pump Station Rehabilitation 33,419                         33,419                                ‐                                      ‐                        

692 Northern High Service (NHS) ‐ Section 27 Improvements 2,141                            124                                     2,017                                  4                    4                             ‐                         2,013                    

693 NHS ‐ Revere & Malden Pipeline Improvements 122,270                       34,024                                88,247                                1,671            7,133                     72,135                   14,441                  

702 New Connecting Mains ‐ Shaft 7 to WASM 3 99,669                         18,943                                80,726                                14,563          20,581                   66,163                   ‐                        

704 Rehabilitation of Other Pump Stations 51,572                         30,090                                21,482                                ‐                33                          2,180                     19,302                  

706 NHS ‐ Connecting Mains from Section 91 2,360                            2,360                                  ‐                                      ‐                        

708 Northern Extra High Service (NEH) ‐ New Pipelines 59,771                         7,161                                  52,610                                9,449            12,978                   35,098                   8,063                    

712 Cathodic Protection Of Distribution Mains 7,268                            1,160                                  6,108                                  ‐                891                        6,108                     ‐                        

713 Spot Pond Supply Mains Rehabilitation 67,282                         65,627                                1,655                                  668               806                        187                        800                       

714 Southern Extra High Sections 41 & 42 3,657                            3,657                                  ‐                                      ‐                        

719 Chestnut Hill Connecting Mains 54,433                         18,287                                36,146                                ‐                ‐                         ‐                         36,146                  

720 Warren Cottage Line Rehabilitation 1,205                            1,205                                  ‐                                      ‐                        

721 Southern Spine Distribution Mains 113,605                       38,445                                75,159                                233               1,995                     2,356                     72,570                  

722 Northern Intermediate High (NIH) Redundancy & Storage 151,514                       79,373                                72,141                                12,770          43,247                   59,371                   ‐                        

723 Northern  Low Service Rehabilitation ‐ Section 8 68,982                         5,592                                  63,390                                (30)                2,607                     69                          63,351                  

725 Hydraulic Model Update 598                               598                                     ‐                                      ‐                        

727 Southern Extra High (SEH) Redundancy & Storage 169,288                       65,022                                104,266                             63                  36,640                   3,130                     101,072               

730 Weston Aqueduct Supply Mains (WASM) 80,403                         80,403                                ‐                                      ‐                        

731 Lynnfield Pipeline 5,626                            5,626                                  ‐                                      ‐                        

732 Walnut St. & Fisher Hill Pipeline Rehabilitation 2,717                            2,717                                  ‐                                      ‐                        

735 Section 80 Rehabilitation 24,675                         1,925                                  22,750                                1                    1                             1,347                     21,402                  
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ATTACHMENT A
FY24 Final CIP

Expenditure Forecast at Project Level
($000s)

Program / Project / Contract
 Total Contract 

Amount 
 Payments through FY22   Remaining Balance   FY23   FY19‐FY23  FY24‐FY28 Beyond FY28

Other Waterworks 186,351  230,373  (44,021)  16,061          74,549                   95,238                   (155,320)              

753 Central Monitoring System 43,500  26,187  17,314  6,271            11,753                   11,043                   ‐ 

763 Distribution Systems Facilities Mapping 3,087  1,295  1,792  330               590  1,461  ‐ 

764 Local Water Infrastructure Rehabilitation 7,488  7,488  ‐  ‐ 

765 Local Water System Assistance Program ‐  183,009  (183,009)  5,577            48,312                   24,000                   (212,585)              

766 Waterworks Facility Asset Protection 132,276  12,394  119,882  3,883            13,894                   58,734                   57,265                  

Business & Operations Support 212,870  116,644  96,226  28,510          44,124                   66,153                   1,562 

881 Equipment Purchase 42,623  26,154  16,469  821               5,118  15,648                   ‐ 

925 Technical Assistance 1,300  ‐  1,300  360               360  940  ‐ 

930 MWRA Facility ‐ Chelsea 9,812  9,812  ‐  ‐ 

931 Business Systems Plan 24,562  24,562  ‐  ‐ 

932 Environmental Remediation 1,479  1,479  ‐  ‐ 

933 Capital Maintenance Planning/Development 39,160  20,120  19,040  2,999            8,918  14,479                   1,562 

934 MWRA Facilities Management & Planning 22,700  379  22,320  19,620          19,629                   2,700  ‐ 

935 Alternative Energy Initiatives 28,184  18,184  10,000  ‐                (234)  10,000                   ‐ 

940 Applications Improvements Program 21,375  4,853  16,522  3,134            5,095  13,387                   ‐ 

942 Information Security Program (ISP) 3,709  2,861  848  256               1,409  592  ‐ 

944 Information Technology Management Program 2  2  ‐  ‐ 

946 IT Infrastructure Program 17,966  8,238  9,727  1,320            3,828  8,407  ‐ 
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ATTACHMENT B
Overview of the FY24 Proposed CIP and Changes from the Final FY23 CIP

Program and Project Total Budget 
Amount FY19-23 FY24-28 Beyond 28

Total 
Budget 
Amount

FY19-23 FY24-28 Beyond 28 Total Budget 
Amount FY19-23 FY24-28 Beyond 28

Total MWRA 9,053,707      884,476         2,223,256     1,672,217   10,106,710 771,934        1,824,757     3,236,253   1,053,001      (112,543)    (398,498)   1,564,033    

Wastewater 4,153,426      461,069         1,228,234     402,803      4,821,408   401,046        1,094,737     1,264,301   667,982         (60,023)      (133,497)   861,498       

Interception & Pumping 1,294,212      180,142         376,409        135,262      1,622,777   166,586        299,537        554,252      328,565         (13,556)      (76,872)     418,990       

102 Quincy Pump Facilities 25,907           -                 -               -              25,907        -               -               -              -                 -             -            -               
104 Braintree-Weymouth Relief Facilities 243,825         5,584             9,675            861             248,035      5,301            11,580          3,448          4,210             (283)           1,905         2,587           
105 New Neponset Valley Relief Sewer 30,300           -                 -               -              30,300        -               -               -              -                 -             -            -               
106 Wellesley Extention Replacement Sewer 64,359           -                 -               -              64,359        -               -               -              -                 -             -            -               
107 Framingham Extension Relief Sewer 47,856           -                 -               -              47,856        -               -               -              -                 -             -            -               
127 Cummingsville Replacement Sewer 8,999             -                 -               -              8,999          -               -               -              -                 -             -            -               
130 Siphon Structure Rehabilitation 19,423           4,659             13,824          -              24,362        2,502            13,251          7,669          4,939             (2,157)        (573)          7,669           
131 Upper Neponset Valley Sewer 54,174           -                 -               -              54,174        -               -               -              -                 -             -            -               
132 Corrosion & Odor Control 101,977         66,227           28,695          876             103,497      64,434          2,969            29,913        1,520             (1,793)        (25,726)     29,037         
136 West Roxbury Tunnel 11,314           -                 1,000            -              10,964        -               650               -              (350)               -             (350)          -               
137 Wastewater Central Monitoring 27,482           234                7,368            98               27,482        144               3,322            4,234          -                 (90)             (4,046)       4,136           
139 South System Relief Project 4,939             -                 1,500            -              4,939          -               -               1,500          -                 -             (1,500)       1,500           
141 Wastewater Process Optimization 8,310             701                2,954            3,154          8,310          698               -               6,111          -                 (3)               (2,954)       2,957           
142 Wastewater Meter System-Equipment 21,030           6,179             -               9,126          21,030        6,632            -               8,674          -                 453             -            (452)            
143 Regional I/I Management Planning 169                -                 -               -              169             -               -               -              -                 -             -            -               
145 Facility Asset Protection 618,450         96,558           305,695        121,147      936,696      86,875          262,765        492,005      318,246         (9,683)        (42,930)     370,858       
146 D.I. Cross Harbor Tunnel Inspection 5,000             -                 5,000            -              5,000          -               5,000            -              -                 -             -            -               
147 Randolph Trunk Sewer Relief 698                -                 698               -              698             -               -               698             -                 -             (698)          698              

Treatment 1,378,267      92,682           730,848        253,578      1,626,193   57,075          595,762        672,197      247,926         (35,607)      (135,086)   418,619       

182 DI Primary and Secondary (958)              -                 -               -              (958)            -               -               -              -                 -             -            -               
200 DI Plant Optimization 33,279           -                 -               -              33,279        -               -               -              -                 -             -            -               
206 DI Treatment Plant Asset Protection 1,308,809      84,632           718,989        252,828      1,556,032   52,598          581,371        669,704      247,223         (32,034)      (137,618)   416,876       
210 Clinton Wastewater Treat Plant 34,925           8,050             11,859          751             35,628        4,477            14,391          2,494          703                (3,573)        2,532         1,743           
211 Laboratory Services 2,212             -                 -               -              2,212          -               -               -              -                 -             -            -               

Residuals 171,338         15,662           8,986            81,643        171,326      15,649          8,586            82,043        (12)                 (13)             (400)          400              

261 Residuals 63,811           -                 -               -              63,811        -               -               -              -                 -             -            -               
271 Residuals Asset Protection 107,527         15,662           8,986            81,643        107,515      15,649          8,586            82,043        (12)                 (13)             (400)          400              

 

FY23 Final FY24 Final Change from Final FY23
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ATTACHMENT B
Overview of the FY24 Proposed CIP and Changes from the Final FY23 CIP

Program and Project Total Budget 
Amount FY19-23 FY24-28 Beyond 28

Total 
Budget 
Amount

FY19-23 FY24-28 Beyond 28 Total Budget 
Amount FY19-23 FY24-28 Beyond 28

FY23 Final FY24 Final Change from Final FY23

CSO 916,743         12,278           2,067            -              933,246      12,329          16,352          2,167          16,503           51               14,285       2,167           

324 CSO Support 56,769           7,116             808               -              61,769        6,942            3,815            2,167          5,000             (174)           3,007         2,167           
339 North Dorchester Bay 221,510         - -               -              221,510      -               -               -                                 -   -                  -   -   
340  Dorchester Bay Sewer Separation (Fox Point) 55,029           - -               -              55,029        -               -               -              - -             -            -               
341  Dorchester Bay Sewer Separation (Commercial Point) 61,443           1,581             -               -              61,443        1,581            -               -              - -             -            -               
342 Neponset River Sewer Separation 2,492             - -               -              2,492          -               -               -              - -             -            -               
343 Constitution Beach Sewer Separation 3,731             - -               -              3,731          -               -               -              - -             -            -               
344 Stony Brook Sewer Separation 44,319           - -               -              44,319        -               -               -              - -             -            -               
346 Cambridge Sewer Separation 104,552         - -               -              104,552      -               -               -              - -             -            -               
347 East Boston Branch Sewer Relief 85,637           - -               -              85,637        -               -               -              - -             -            -               
348 BOS019 Storage Conduit 14,288           - -               -              14,288        -               -               -              - -             -            -               
349 Chelsea Trunk Sewer 31,179           1,400             -               -              31,779        1,000            1,000            -              600 (400)           1,000         -               
350 Union Park Detention Treatment Facility 49,583           - -               -              49,583        -               -               -              - -             -            -               
351 BWSC Floatables Controls 946                - -               -              946             -               -               -              - -             -            -               
352 Cambridge Floatables Control 1,127             - -               -              1,127          -               -               -              - -             -            -               
353 Upgrade Existing CSO Facilities 22,385           - -               -              22,385        -               -               -              - -             -            -               
354 Hydraulic Relief Projects 3,555             - 1,260            -              4,458          -               2,163            -              903 -             903            -               
355 MWR003 Gate & Siphon 4,424             - -               -              4,424          -               -               -              - -             -            -               
356 Fort Point Channel Sewer Separation 11,507           - -               -              21,507        625               9,375            -              10,000           625             9,375         -               
357 Charles River CSO Controls 3,633             - -               -              3,633          -               -               -              - -             -            -               
358 Morrissey Boulevard Drain 32,181           - -               -              32,181        -               -               -              - -             -            -               
359 Reserved Channel Sewer Separation 70,524           - -               -              70,524        -               -               -              - -             -            -               
360 Brookline Sewer Separation 24,715           - -               -              24,715        -               -               -              - -             -            -               
361 Bulfinch Triangle Sewer Separation 9,032             - -               -              9,032          -               -               -              - -             -            
362 East Boston CSO Control 2,182             2,182             -               -              2,182          2,182            -               -              - -             -            -               

Other Wastewater 392,866         160,305         109,924        (67,680)       467,866      149,407        174,500        (46,358)       75,000           (10,898)      64,576       21,322         

128 I/I Local Financial Assistance 392,585         160,305         109,924        (67,680)       467,585      149,407        174,500        (46,358)       75,000           (10,898)      64,576       21,322         
138 Sewerage System Mapping Upgrade 281                - -               -              281             -               -               -              - -             -            -               

Total Waterworks 4,698,980      366,083         952,075        1,269,417   5,072,430   326,764        663,867        1,970,390   373,450         (39,319)      (288,208)   700,973       

Drinking Water Quality 732,200         12,775           41,182          28,271        730,720      12,557          26,574          41,616        (1,480)            (218)           (14,608)     13,345         

542 Carroll Water Treatment Plant 442,141         7,571             11,454          -              444,062      7,638            4,057            9,250          1,921             67               (7,397)       9,250           
543 Quabbin Water Treatment Plant 19,973           - -               -              19,973        -               -               -              - -             -            -               
544 Norumbega Covered Storage 106,674         - -               -              106,674      -               -               -              - -             -            -               
545 Blue Hills Covered Storage 40,083           - -               -              40,083        -               -               -              - -             -            -               
550 Spot Pond Storage Facility 60,126           - -               -              60,126        -               -               -              - -             -            -               
555 CWTP Asset Protection 63,203           5,204             29,728          28,271        59,802        4,919            22,517          32,366        (3,401)            (285)           (7,211)       4,095           
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ATTACHMENT B
Overview of the FY24 Proposed CIP and Changes from the Final FY23 CIP

Program and Project Total Budget 
Amount FY19-23 FY24-28 Beyond 28

Total 
Budget 
Amount

FY19-23 FY24-28 Beyond 28 Total Budget 
Amount FY19-23 FY24-28 Beyond 28

FY23 Final FY24 Final Change from Final FY23

Transmission 2,677,081      132,698         379,133        1,340,055   2,976,392   112,355        293,910        1,744,932   299,311         (20,343)      (85,223)     404,877       

597 Winsor Station Pipeline 59,087           1,943             50,757          653             70,000        1,615            -               62,651        10,913           (328)           (50,757)     61,998         
601 Sluice Gate Rehabilitation 9,158             -                 -               -              9,158          -               -               -              -                 -             -            -               
604 MetroWest Tunnel 700,184         -                 3,002            -              700,184      -               3,002            -              -                 -             -            -               
615 Chicopee Valley Aqueduct Redundancy 8,666             -                 -               -              8,666          -               -               -              -                 -             -            -               
616 Quabbin Transmission System 24,126           9,920             5,489            50               40,506        9,261            22,063          515             16,380           (659)           16,574       465              
617 Sudbury/Weston Aqueduct Repairs 12,815           2,638             7,278            667             12,913        2,638            6,912            1,131          98                  -             (366)          464              
620 Wachusett Reservior Spillway Improvement 9,287             -                 -               -              9,287          -               -               -              -                 -             -            -               
621 Watershed Land 29,000           6,154             -               -              34,000        5,631            5,523            -              5,000             (523)           5,523         -               
622 Cosgrove/Wachusett Redundancy 58,619           6,601             -               -              58,619        6,601            -               -              -                 -             -            -               
623 Dam Projects 8,323             773                4,434            -              10,523        594               6,813            -              2,200             (179)           2,379         -               
625 Metro Tunnel Redundancy 1,557,718      25,730           196,709        1,331,823   1,794,583   25,368          166,208        1,599,551   236,865         (362)           (30,501)     267,728       
628 Metro Redundancy Interim Improvement 176,731         72,140           99,154          2,600          204,369      57,217          67,943          76,372        27,638           (14,923)      (31,211)     73,772         
630 Watershed Division Capital Improvement 23,365           6,797             12,308          4,260          23,582        3,428            15,444          4,710          217                (3,369)        3,136         450              

Distribution & Pumping 1,107,743      124,366         439,346        79,678        1,178,967   127,304        248,145        339,160      71,224           2,938          (191,201)   259,482       

618 Peabody Pipeline 1,448             389                -               -              1,448          389               -               -              -                 -             -            -               
677 Valve Replacement 22,635           -                 6,747            3,872          12,016        -               -               -              (10,619)          -             (6,747)       (3,872)         
678 Boston Low Service-Pipe & Valve Rehabilitation 23,691           -                 -               -              23,691        -               -               -                                 -                   -                  -                    -   
683 Heath Hill Road Pipe Replacement 19,358           -                 -               -              19,358        -               -               -              -                 -             -            -               
689 James L. Gillis Pump Station Rehabilitation 33,419           -                 -               -              33,419        -               -               -              -                 -             -            -               
692 NHS - Section 27 Improvements 2,164             28                  2,013            -              2,141          4                   -               2,013          (23)                 (24)             (2,013)       2,013           
693 NHS - Revere & Malden Pipeline Improvement 84,861           7,058             46,590          2,652          122,270      7,133            72,135          14,441                    37,409                75        25,545          11,789 
702 New Connect Mains-Shaft 7 to WASM 3 88,293           20,679           54,690          -              99,669        20,581          66,163          -              11,376           (98)             11,473       -               
704 Rehabilitation of Other Pump Stations 51,572           33                  19,500          1,982          51,572        33                 2,180            19,302        -                 -             (17,320)     17,320         
706 NHS-Connecting Mains from Section 91 2,360             -                 -               -              2,360          -               -               -              -                 -             -            -               
708 Northern Extra High Service New Pipelines 51,304           10,895           36,437          340             59,771        12,978          35,098          8,063          8,467             2,083          (1,339)       7,723           
712 Cathodic Protection Of Distrubution Mains 39,284           3,422             34,769          824             7,268          891               6,108            -              (32,016)          (2,531)        (28,661)     (824)            
713 Spot Pond Supply Mains Rehabilitation 66,697           408                800               -              67,282        806               187               800             585                398             (613)          800              
714 Southern Extra High Sections 41 & 42 3,657             -                 -               -              3,657          -               -               -              -                 -             -            -               
719 Chestnut Hill Connecting  Mains 43,504           -                 24,941          277             54,433        -               -               36,146        10,929           -             (24,941)     35,869         
720 Warren Cottage Line Rehabilitation 1,205             -                 -               -              1,205          -               -               -              -                 -             -            -               
721 South Spine Distribution Mains 104,191         2,285             64,515          708             113,605      1,995            2,356            72,570        9,414             (290)           (62,159)     71,862         
722 NIH Redundancy & Storage 141,221         38,839           53,487          -              151,514      43,247          59,371          -              10,293           4,408          5,884         -               
723 Northern Low Service Rehabilitation Section 8 69,346           2,988             62,174          1,229          68,982        2,607            69                 63,351        (364)               (381)           (62,105)     62,122         
724 Northern High Service -  Pipeline Rehabilitation -                -                 -               -              -              -               -               -              -                 -             -            -               
725 Hydraulic Model Update 598                -                 -               -              598             -               -               -              -                 -             -            -               
727 Southern Extra High Redundancy & Storage 146,425         37,287           19,968          60,725        169,288      36,640          3,130            101,072      22,863           (647)           (16,838)     40,347         
730 Weston Aqueduct Supply Mains 80,457           54                  -               -              80,403        -               -               -              (54)                 (54)             -            -               
731 Lynnfield Pipeline 5,626             -                 -               -              5,626          -               -               -              -                 -             -            -               
732 Walnut St. & Fisher Hill Pipeline Rehabilitation 2,717             -                 -               -              2,717          -               -               -              -                 -             -            -               
733 NHS Pipeline Rehabilitation 13-18 & 48 -                -                 -               -              -              -               -               -              -                 -             -            -               
734 Southern Extra High Pipelines-Sections 30, 39,40, & 44 -                -                 -               -              -              -               -               -                                 -                   -                  -                    -   
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Overview of the FY24 Proposed CIP and Changes from the Final FY23 CIP

Program and Project Total Budget 
Amount FY19-23 FY24-28 Beyond 28

Total 
Budget 
Amount

FY19-23 FY24-28 Beyond 28 Total Budget 
Amount FY19-23 FY24-28 Beyond 28

FY23 Final FY24 Final Change from Final FY23

735 Section 80 Rehabilitation 21,711           2 12,714          7,069          24,675        1 1,347            21,402        2,964             (1)               (11,367)     14,333         

Other 181,956         96,244           92,414          (178,589)     186,351      74,548          95,238          (155,320)     4,395             (21,696)      2,824         23,269         

753 Central Monitoring System 43,157           12,512           9,940            -              43,500        11,753          11,043          -              343 (759)           1,103         -               
763 Distribution Systems Facilities Mapping 3,087             649 1,402            -              3,087          590               1,461            -              - (59)             59              -               
764 Local Water Infrastructure Rehabilitation Assistance 
Program 7,488             - -               -              7,488          -               -               -                                 -   -                  -   -   
765 Local Water Pipeline Improvement Loan Program - 68,391           1,531            (210,195)     -              48,312          24,000          (212,585)     -          (20,079)        22,469           (2,390)
766 Waterworks Facility Asset Protection 128,224         14,693           79,541          31,606        132,276      13,894          58,734          57,265        4,052             (799)           (20,807)     25,659         

Business & Operations Support 201,301         57,324           42,947          -              212,872      44,124          66,153          1,562          11,569           (13,201)      23,207       1,562           

881 Equipment Purchase 42,357           9,970             10,530          -              42,623        5,118            15,648          -              266 (4,852)        5,118         -               
925 Technical Assistance 1,300             865 435               -              1,300          360               940               -              - (505)           505            -               
930 MWRA Facility - Chelsea 9,812             - -               -              9,812          -               -               -              - -             -            -               
931 Business Systems Plan 24,562           (1) -               -              24,562        (1) -               -              - -             -            -               
932 Environmental Remediation 1,479             - -               -              1,479          -               -               -              - -             -            -               
933 Capital Maintenance Planning 28,764           10,418           4,146            -              39,160        8,918            14,479          1,562          10,396           (1,500)        10,333       1,562           
934 MWRA Facilities Management 18,375           15,307           2,698            -              22,700        19,629          2,700            -              4,325             4,322          2                -               
935 Alternative Energy Initiatives 26,184           (234)              8,000            -              28,184        (234)             10,000          -              2,000             -             2,000         -               
940 Applicat Improv Program 21,459           8,060             10,506          -              21,375        5,095            13,387          -              (84) (2,965)        2,881         -               
942 Info Security Program ISP 8,428             2,690             4,030            -              3,709          1,409            592               -              (4,719)            (1,281)        (3,438)       -               
944 Info Tech Mgmt Program 2 2 -               -              2 2 -               -              - -             -            -               
946 IT Infrastructure Program 18,581           10,248           2,601            -              17,966        3,828            8,407            -              (615)               (6,420)        5,806         -               
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Attachment C
New Capital Projects Added to the FY24 CIP

Program Project Subphase
Total Contract 

Amount
NTP SC FY23 FY24 FY25 FY26 FY27 FY28 FY24‐28 Beyond FY28

Total 
Expenditures

Interception & 
Pumping

Facility Asset 
Protection 

New Neponset Pump Station 
Rehab Design/ESDC

 $         3,000,000  Jul‐30 Jul‐35  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        3,000,000   $        3,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

New Neponset Pump Station 
Rehab Construction

 $       20,000,000  Jul‐32 Jul‐34  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $      20,000,000   $      20,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

New Neponset Pump Station 
Rehab REI

 $         1,000,000  Jul‐32 Jul‐34  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        1,000,000   $        1,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Framingham Pump Station Rehab 
Design/ESDC

 $         3,000,000  Jul‐30 Jul‐35  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        3,000,000   $        3,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Framingham Pump Station Rehab 
Construction

 $       20,000,000  Jul‐32 Jul‐34  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $      20,000,000   $      20,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Framingham Pump Station Rehab 
REI

 $         1,000,000  Jul‐32 Jul‐34  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        1,000,000   $        1,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Quincy Pump Station Rehab 
Design/ESDC

 $         3,000,000  Jul‐28 Jul‐33  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        3,000,000   $        3,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Quincy Pump Station Rehab 
Construction

 $       20,000,000  Jul‐30 Jul‐32  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $      20,000,000   $      20,000,000 
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Attachment C
New Capital Projects Added to the FY24 CIP

Program Project Subphase
Total Contract 

Amount
NTP SC FY23 FY24 FY25 FY26 FY27 FY28 FY24‐28 Beyond FY28

Total 
Expenditures

Interception & 
Pumping

Facility Asset 
Protection 

Quincy Pump Station Rehab REI  $         1,000,000  Jul‐30 Jul‐32  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        1,000,000   $        1,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Squantum Pump Station Rehab 
Design/ESDC

 $         3,000,000  Jul‐28 Jul‐33  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        3,000,000   $        3,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Squantum Pump Station Rehab 
Construction

 $       20,000,000  Jul‐30 Jul‐32  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $      20,000,000   $      20,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Squantum Pump Station Rehab 
REI

 $         1,000,000  Jul‐30 Jul‐32  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        1,000,000   $        1,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Intermediate Pump Station Rehab 
Design/ESDC

 $         5,000,000  Jul‐28 Jul‐33  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        5,000,000   $        5,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Intermediate Pump Station Rehab 
Construction

 $       40,000,000  Jul‐30 Jul‐32  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $      40,000,000   $      40,000,000 

Interception & 
Pumping

Facility Asset 
Protection 

Intermediate Pump Station Rehab 
REI

 $         1,500,000  Jul‐30 Jul‐32  $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $ ‐     $        1,500,000   $        1,500,000 

CSO Community 
Managed

356 Fort Point 
Channel Sewer S

Fort Point Channel & Mystic  $       10,000,000  Nov‐22 Nov‐25  $          625,000   $       3,813,000   $       5,563,000   $ ‐     $ ‐     $ ‐     $    9,376,000   $              (1,000)  $      10,000,000 
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New Capital Projects Added to the FY24 CIP

Program Project Subphase
Total Contract 

Amount
NTP SC FY23 FY24 FY25 FY26 FY27 FY28 FY24‐28 Beyond FY28

Total 
Expenditures

CSO Planning & 
Support

324 CSO Support CSO Updated Control Plan Des  $         5,000,000  Jun‐27 Jun‐32  $ ‐     $          500,000   $          500,000   $          500,000   $          500,000   $          833,000   $    2,833,000   $        2,167,000   $        5,000,000 

Other 
Wastewater

I/I Local Financial 
Assistance

Phase XIV Grants  $       75,000,000  Oct‐22 Jun‐30  $       4,750,000   $     15,000,000   $       7,500,000   $       7,500,000   $       7,500,000   $       7,500,000   $  45,000,000   $      25,250,000   $      75,000,000 

Other 
Wastewater

I/I Local Financial 
Assistance

Phase XIV Loans  $       25,000,000  Oct‐22 Jun‐30  $       1,580,000   $       5,000,000   $       2,500,000   $       2,500,000   $       2,500,000   $       2,500,000   $  15,000,000   $        8,420,000   $      25,000,000 

Other 
Wastewater

I/I Local Financial 
Assistance

Phase XIV Repayments  $     (25,000,000) Nov‐23 May‐40  $ ‐     $           (33,000)  $        (660,000)  $        (910,000)  $     (1,160,000)  $     (1,410,000)  $   (4,173,000)  $    (20,827,000)  $    (25,000,000)

Drinking Water 
Quality 
Improvements

CWTP Asset 
Protection

CWTP  Butterfly Valve 4 ‐ Design  $         2,000,000  Jul‐24 Jul‐28  $ ‐     $ ‐     $          750,000   $       1,000,000   $          250,000   $ ‐     $    2,000,000   $ ‐     $        2,000,000 

Drinking Water 
Quality 
Improvements

CWTP Asset 
Protection

CWTP  Butterfly Valve 4 ‐ 
Construction

 $       10,000,000  Jul‐25 Jul‐27  $ ‐     $ ‐     $ ‐     $       3,000,000   $       3,000,000   $       4,000,000   $  10,000,000   $ ‐     $      10,000,000 

Drinking Water 
Quality 
Improvements

CWTP Asset 
Protection

CWTP Butterfly Valve 4 ‐ REI  $             500,000  Jul‐25 Jul‐27  $ ‐     $ ‐     $ ‐     $          100,000   $          300,000   $          100,000   $        500,000   $ ‐     $            500,000 

Other 
Waterworks

Waterworks Facility 
Asset Protection

Brutsch T.P. Sodium Hypo Upgr.  $             705,000  Oct‐23 Oct‐24  $ ‐     $          294,000   $          411,000   $ ‐     $ ‐     $ ‐     $        705,000   $ ‐     $            705,000 
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Attachment C
New Capital Projects Added to the FY24 CIP

Program Project Subphase
Total Contract 

Amount
NTP SC FY23 FY24 FY25 FY26 FY27 FY28 FY24‐28 Beyond FY28

Total 
Expenditures

232,500,000$      6,955,000$        24,280,000$      15,403,000$      9,590,000$        9,340,000$        9,423,000$        68,036,000$   157,509,000$     232,500,000$    

13,205,000$        ‐$   294,000$           1,161,000$        4,100,000$        3,550,000$        4,100,000$        13,205,000$   ‐$   13,205,000$      
245,705,000$      6,955,000$        24,574,000$      16,564,000$      13,690,000$      12,890,000$      13,523,000$      81,241,000$   157,509,000$     245,705,000$    

Total Water Projects
Total Projects

SUMMARY:
Total Wastewater Projects
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STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Approval of the Final FY24 Current Expense Budget 

COMMITTEE:   Administration, Finance & Audit          INFORMATION 
   X   VOTE 

Michael J. Cole, Budget Director 
James J. Coyne, Budget Manager Thomas J. Durkin 
Preparer/Title                                                                                 Director, Finance 
______________________________________________________________________________ 

The Proposed FY24 Current Expense Budget (CEB) submitted to the Advisory Board at the 
February 2023 Board meeting included a 3.4% combined assessment increase.  

MWRA received the Advisory Board comments and recommendations in May 2023, which 
recommended a combined assessment increase of 2.4% representing a $8.3 million decrease to 
the Proposed FY24 Rate Revenue Requirement.  The Authority has updated the Proposed Budget 
with the latest information, incorporated many of the Advisory Board recommendations and was 
able to achieve a  2.4% combined assessment increase.   

As every year, the main focus is on next year’s budget, but always with the goal of continuing to 
utilize MWRA’s multi-year rate management strategy to provide sustainable, and predictable 
assessment increases to its member communities.  To achieve this goal again this year, MWRA 
has continued to employ conservative budgeting and fiscal discipline which includes controlled 
spending and use of historical variable interest rate assumptions.  The combination of these 
measures resulted in assessment increase projections below 3.5% for the next several years. 

The FY24 Final Budget reflects the benefits of a planned $31.9 million defeasance to be executed 
in FY23 with targeted savings during FY24-28.  Besides the planned defeasances, the Authority is 
continuing to address the Pension and the Other Post Employment Benefits (OPEB) obligations, 
which are the largest long-term liabilities after the debt payments. 

RECOMMENDATION: 

To adopt the Final FY24 Current Expense Budget (CEB) set forth in Attachment A with current 
revenue and expense of $874,148,898; and 

To adopt the Final FY24 Operating Budget (Trustee’s Budget) set forth in Attachment B. 

VI B.2
6/21/23
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DISCUSSION: 

This staff summary presents the Final FY24 CEB.  Discussions and materials are provided herein 
outlining changes to the budget since the transmittal of the FY24 Proposed CEB in February 2023. 
In working with the MWRA Advisory Board, staff revisited all major line items of the budget and 
evaluated options to reduce the Rate Revenue Requirement to 2.4%. 

For a line item comparison between the Proposed FY24 CEB and the Final FY24 CEB, please 
refer to Attachment A. 

Summary 

The Final FY24 Budget recommends a combined increase in rates and charges of 2.4%. Total 
expenses are $874.1 million, an increase of $34.0 million or 4.0% over the FY23 Budget. Capital 
Financing costs remain the largest component of the CEB and account for 55.8% of total expenses. 
The Final FY24 Budget assumes an offset of $1.2 million for Debt Service Assistance (DSA) 
received in April 2023, consistent with the Advisory Board’s recommendation. 

Total expenses include $487.8 million for Capital Financing costs and $386.4 million for operating 
expenses, of which $316.0 million is for Direct Expenses and $70.4 million is for Indirect 
Expenses.  The $34.0 million increase in total expenses is due to higher Direct Expenses of $42.3 
million, Indirect Expenses of $9.9 million, and lower Capital Financing costs of $18.2 million.   

The FY24 Final Budget revenues, excluding rate revenue, total $39.9 million, an increase of $14.3 
million or 56.1% over the FY23 Budget.  The FY24 Final Budget non-rate revenue estimates 
include $16.2 million in Other User Charges and Other Revenue, $23.3 million for Investment 
Income, and $0.3 million in Rate Stabilization.   

The FY24 Final Rate Revenue Requirement is $834.3 million, an increase of $19.6 million or 2.4% 
over the FY23 Budget. 

Table 1 on the following page provides a comparison of the Final FY24 CEB to the Approved 
FY23 CEB by major categories.  Additional detail by line item is provided in Attachment A. 
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($ in Millions)
FY23 

Approved 
Budget

FY24 Final 
Budget

$
Change

%
Change

Directs 273.7$      316.0$      42.3$        15.4%
Indirects 60.5 70.4 9.9 16.3%
Sub-Total Operating Expenses 334.2$      386.4$      52.2$        15.6%

Capital Financing (before Offsets) 507.2        488.9        (18.2)         -3.6%
Offsets:  Bond Redemption1 -             -             -            -
              Variable Debt Savings -             -             -            -
   Less:    Debt Service Assistance (1.2) (1.2) (0.0)           0.4%
Sub-Total Capital Financing 506.0$      487.8$      (18.2)$      -3.6%

Total Expenses 840.2$      874.1$      34.0$        4.0%

Investment Income 8.6$          23.3$        14.8$        171.9%
Non-Rate Revenue 16.0 16.2 0.3 1.6%
Rate Stabilization1 1.0             0.3             (0.7)           -68.8%
Sub-Total Non-Rate Revenue 25.5$        39.9$        14.3$        56.1%

Rate Revenue 814.6        834.3        19.6          2.4%
Total Revenue & Income 840.2$      874.1$      34.0$        4.0%

FY24 Rate Revenue Increase 2.4%
Combined Use of Reserves 0.3$          

Table 1
MWRA Current Expense Budget

FY24 Final Budget versus FY23 Approved Budget

1 MWRA has two reserve funds (Bond Redemption and Rate Stabilization) which can be used at the discretion of the Authority  to manage the rate revenue 

requirement. Use of the Bond Redemption reduces total expenses and Rate Stabilization increases total revenue. Under the terms of the General Bond Resolution 

the annual use of Rate Stabilization funds cannot exceed 10% of the year's senior debt service. Bond Redemption funds can be used only to retire or prepay 

outstanding debt. There is no annual limit on the amount of Bond Redemption funds used in a year, however the use is tied to the bonds' maturity dates and it is 

utility specific.
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EXPENSES: 

Direct Expenses 

FY24 Direct Expenses total $316.0 million, an increase of $42.3 million, or 15.4%, over the FY23 
Budget.  

• Wages and Salaries – The budget includes $127.8 million for Wages and Salaries as
compared to $119.0 million in the FY23 Budget, an increase of $8.8 million or 7.4%.
Regular Pay makes up $125.8 million or 98.4% of the total Wages and Salaries. The
FY24 Budget includes 1,168.0 FTE’s which is 0.6 more than the FY23 Budget.  As
always, new hires and backfilling of vacant positions will be managed at the agency
level and addressed on a case-by-case basis by senior management.  A vacancy
adjustment (reduction) of $4.0 million is factored in to the FY24 Final Budget.

• Overtime – The budget includes $5.7 million for Overtime, an increase of $390,000 or
7.3% over the FY23 Budget.  Overtime was increased to reflect wage increases and
recent trends in planned overtime for off-hours maintenance, emergency, coverage, and
planned projects that include construction.

• Fringe Benefits – The budget includes $25.8 million for Fringe Benefits, an increase of
$1.9 million or 7.8% over the FY23 Budget.  Health Insurance premiums total $22.2
million, an increase of $1.7 million or 6.3% over the FY23 Budget largely due to an
increase in the health plans rates.

• Workers’ Compensation – The budget includes $2.1 million for Workers’
Compensation.  This is $375,000 or 14.9% less than the prior year’s level and is based
on a three-year historical average spending for Worker’s Compensation.

Line Item
FY23 Approved 

Budget
FY24 Final 

Budget
WAGES AND SALARIES $118,980,689 $127,828,246 $8,847,556 7.4%
OVERTIME $5,337,896 $5,727,593 $389,697 7.3%
FRINGE BENEFITS $23,961,641 $25,823,383 $1,861,742 7.8%
WORKERS' COMPENSATION $2,519,751 $2,144,395 ($375,356) -14.9%
CHEMICALS $14,994,036 $28,269,124 $13,275,088 88.5%
ENERGY AND UTILITIES $30,896,365 $31,064,893 $168,528 0.5%
MAINTENANCE $33,241,022 $38,574,255 $5,333,233 16.0%
TRAINING AND MEETINGS $492,197 $498,597 $6,400 1.3%
PROFESSIONAL SERVICES $8,197,575 $10,410,484 $2,212,909 27.0%
OTHER MATERIALS $6,728,862 $7,167,398 $438,536 6.5%
OTHER SERVICES $28,372,237 $38,494,660 $10,122,423 35.7%
TOTAL $273,722,272 $316,003,028 $42,280,756 15.4%

FY24 FINAL CURRENT EXPENSE BUDGET
MWRA DIRECT EXPENSES BY LINE ITEM

Change                                    
FY24 vs FY23
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• Chemicals – The budget includes $28.3 million for Chemicals, an increase of $13.3
million or 88.5% over the FY23 Budget.  Higher prices drove the budget increase.
Several chemicals increased including Sodium Hypochlorite by $7.0 million or
135.4%, Ferric Chloride by $3.4 million or 143.8%, Carbon Dioxide by $727,000 or
166.4%, Sodium Bisulfite by $479,000 or 108.7%, Aqua Ammonia by $413,000 or
142.0%, Liquid Oxygen by $413,000 or 84.6%, and Hydrofluosilic Acid by $327,000
or 87.8%.  The FY24 Budget includes $489,000 for the anticipated Deer Island
National Pollutant Discharge Elimination System (NPDES) permit, which is projected
to have more stringent requirements for enterococcus treatment compliance.

• Utilities – The budget includes $31.1 million for Utilities, which is an increase of
$168,000 million or 0.5% over the FY23 Budget.  The budget funds $23.4 million for
Electricity, an increase of $333,000 or 1.4% over the FY23 budget primarily due to
higher pricing.  Natural Gas budget of $1.1 million is $277,000 or $33.1% greater than
the FY23 Budget primarily due to higher pricing in Wastewater Operations and
Western Facilities.  The Diesel Fuel budget of $3.8 million is $247,000 or 6.1% lower
than the FY23 Budget primarily due to decrease in price and volume at Deer Island and
Nut Island Headworks.

• Maintenance – The budget includes $38.6 million for Maintenance projects, an increase
of $5.3 million or 16.0% over the FY23 budget. The increase is driven by Special
Equipment Materials of $2.0 million primarily for hatch cover replacement at Loring
Road and Fells, flow meter at Nut Island Headworks, and for PLC’s, cards and parts;
Plant and Machinery Services of $1.7 million for Norumbega and Nash Hill Tank
cleaning, Spare Parts for Alewife Brook Pump Station, Deer Island spare disinfection
gearbox and spare ALP blower overhauls and coating of centrifuge bases; Computer
Software Licenses of $684,000 for updated costs including Microsoft Office Upgrade,
Financial Management System Maintenance, AutoCAD subscriptions, MAXIMO
maintenance, and Oracle DBMS maintenance amongst others; Building and Grounds
Services of $530,000 for updated cost for CVA Intake Repointing and work for Dam
Asset Maintenance Plan at Goodnough Dike drain cleaning and relief well
redevelopment at Sudbury Dam, and shift of work from FY23 to FY24 for the Eastern
Ave traffic signal; and HVAC Materials of $304,000 at Deer Island for glycol feeders,
isolation valves for hot water loop, and HEX plates for the mechanical room in the
Admin/Lab Bldg and Plant & Machinery Materials of $207,000 for Prison Point CSO
transfer switch, reactor gearboxes and polymer pumps that shifted from FY23 to FY24,
and thermal air dryer, partially offset by materials that were purchased or completed in
FY23 including the replacement of disinfection instrument air compressor, and spare
mixer gearbox and other reductions to as-needed items. These increases are partially
offset by  Computer Services of $264,000 primarily for updated cost and solution to
monitor SCADA systems.

• Training and Meetings – The budget includes $499,000 for Training and Meetings, an
increase of $6,000 or 1.3% over the FY23 Budget.
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• Professional Services – The budget includes $10.4 million for Professional Services, 
an increase of $2.2 million or 27.0% over the FY23 Budget.  The increase is driven by 
Affirmative Action’s Disparity Study of $800,000 (with the remaining portion to be 
budgeted in FY25), MIS for Managed Security Service Provider (MSSP)/Security 
Information and Event Management (SIEM) monitoring of $462,000, additional Legal 
services for NPDES permit of $450,000, Security of $287,000 for updated rates, and 
Lab & Testing Analysis of $284,000 primarily for updated costs including PFAS 
testing of $187,000.  

 
• Other Materials – The budget includes $7.2 million for Other Materials, an increase of 

$439,000 or 6.5% over the FY23 Budget.  The increase reflects $406,000 in Other 
Materials largely due to office space modifications costs for Phase 3 fit-out for the CNY 
to Chelsea and Deer Island move that is not funded in the CIP contract. Also, increase 
in Equipment/Furniture of $152,000 due to upfrades to the Operations Control Center. 
This is partially offset by Vehicle Expense decrease of $306,000 primarily due to 
electric chargers purchases in FY23 instead of FY24 parially offset by by increase in 
fuel costs, and a reduction in Computer Software of $103,000 driven by SCADA 
Maintenance software driven by SCADA Maintenance software.  

 
• Other Services – The budget includes $38.5 million for Other Services, an increase of 

$10.1 million or 35.7% over the FY23 Budget.  Sludge Pelletization increased by $9.6 
million or 56.3%.  This increase reflects $6.2 million for 6 months of potential landfill 
disposal costs due to PFAS issues and $3.4 million due mainly to the projected cost 
increase of the pellet plant contract primarily due to inflation.  Also, Grit & Screenings 
Removal of $1.1 million due to updated costs for new contract.  This increase was 
partially offset by lower Space/Lease Rentals of $1.0 million due to the termination of 
the CNY lease, partially offset by an increase in cost for Rock Core Shed Lease, and 
increase in cost of the Chelsea Facility lease. 

 
 

Indirect Expenses 
 
Indirect Expenses for FY24 total $70.4 million, an increase of $9.9 million or 16.3% over the 
FY23 Budget.  Below are the highlights of major changes: 
 

• The budget includes $4.1 million for Insurance, an increase of $149,000 or 3.8% over 
the FY23 Budget.  Insurance Premiums increased 5.7% based on proposals received. 
Claim payments decreased based on a 5-year average. 
 

• The budget includes $30.4 million for the Watershed Management budget, an increase 
of $1.5 million or 5.1% above the FY23 Budget. The budget includes $21.5 million for 
reimbursement of operating expenses net of revenues, and $8.9 million for Payment in 
Lieu of Taxes (PILOT). The budget increase is driven by contractual wage increases 
and health care costs.  A vacancy adjustment of $353,000 (based on 3 FTEs) has been 
applied to reflect the actual timing of hiring.   
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• The budget includes $7.5 million for the Harbor Energy Electric Company (HEEC), an
Increase of $1.3 million or 20.5% over the FY23 Budget.  The budget reflects the latest
cost estimates and true up payment due for prior calendar year.

• The budget includes $1.8 million for Mitigation payments to the City of Quincy and
Town of Winthrop in accordance with mitigation agreements, which expire in FY25.

• Funding for the Additions to the Operating Reserve for FY24 is $7.9 million.  The
Operating Reserve balance is in compliance with MWRA General Bond Resolution
which requires a balance of one-sixth of annual operating expenses.  Based on the FY24
Final Budget, the required balance is $57.6 million versus the $49.7 million required
in FY23.

• The budget includes $16.0 million for the Retirement Fund, an increase of $3.4 million
or 27.2% over the FY23 budget.  The increase to the required contribution of $1.5
million is based on the January 2023 actuarial valuation combined with the addition of
OPEB savings of $1.9 million.  Staff recommend allocating the $1.9 million reduction
to the required OPEB contribution to the Pension.  MWRA’s pension fund is at the
88.4% funding level and projected to be fully funded by June 30, 2030.

• The Authority has complied with the GASB 45, Accounting and Financial Reporting
by Employers for Postemployment Benefits Other than Pensions (OPEB), by disclosing
this liability in the year-end Financial Statements. As part of the multi-year strategy to
address its unfunded liabilities for OPEB and pension holistically, the Board approved
a plan to pay down the pension liability and upon reaching full funding, move to address
the OPEB obligation. To maximize the benefits in terms of returns and accounting
treatment, an irrevocable OPEB Trust was established with Board approval and funding
started on April 23, 2015.  The OPEB Trust balance was $63.5 million (59.6% funded)
as of December 31, 2022.  Starting in FY18, GASB 75 is the governing regulation for
employee OPEB contributions. The proposed $2.8 million budget is based on 50% of
the contribution determined in the December 31, 2021 actuarial report.  This is a $1.9
million reduction from FY23.  Staff are recommending that these funds be deposited
into the Pension.

Capital Financing 

Capital financing as a percent of total expenses has decreased from 60% in FY23 to 56% in the 
FY24 Final Current Expense Budget. Much of this debt service is for completed projects, primarily 
the Boston Harbor Project, the Integrated Water Supply Improvement Program, and the Combined 
Sewer Overflow (CSO) projects. MWRA’s capital spending, from its inception, hads been 
dominated by projects mandated by court ordered or regulatory requirements, which in total have 
accounted for ~72% of capital spending to date. Going forward, the majority of spending will be 
focused on asset protection and water redundancy initiatives.  
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The Authority has actively managed its debt structure to take advantage of favorable interest rates. 
Tools used by MWRA to lower borrowing costs and manage rates include current and advanced 
refunding of outstanding debt, maximizing the use of the subsidized State Revolving Fund (SRF) 
debt, issuance of variable rate debt, swap agreements, and the use of positive year-end budget 
variances to defease debt. MWRA also uses tax exempt commercial paper to minimize the 
financing cost of construction in process. 
 
The FY24 Final Budget capital financing costs total $487.8 million and remains the largest portion 
of the MWRA’s budget. 
 
The FY24 Final Budget includes a planned defeasance of $31.9 million in June 2023 which will 
reduce debt service by approximately $5.8 million in FY24, $12.0 million in FY25, $679,750 in 
FY26, $10.1 million in FY27, and $4.3 million in FY28.  
 
The FY24 Final Budget assumes a 4.75% interest rate for variable rate debt which is 1.25% greater 
than the FY23 assumed rate. The Authority’s variable rate debt assumption is comprised of three 
separate elements: the interest rate for the daily and weekly series; liquidity fees for the Standby 
Bond Purchase Agreement, Letter of Credit, and Direct Purchase providers; and remarketing fees. 
Since March of 2022, the Federal Reserve Open Market Committee has raised interest rates by 
5.0% resulting in higher short-term variable interest costs.  
 
The FY24 Final Budget capital financing costs decreased by $18.2 million or 3.6% compared to 
the FY23 Budget. This decrease in the MWRA’s debt service is the result of projected FY24 
borrowings, the structure of the existing debt, and by the impact of the June 2023 defeasance.  
 
The FY24 capital financing budget includes: 
 

• $294.1 million in principal and interest payments on MWRA’s senior fixed rate bonds. 
This amount includes $9.0 million to support a new money issuance of $200.0 million in 
May 2024; 
  

• $69.9 million in principal and interest payments on subordinate bonds; 
 

• $90.8 million in principal and interest payments on SRF loans. This amount includes 
$9.0  million to support an issuances of $105.0 million during fiscal 2024;  
 

• $19.2 million to fund ongoing capital projects with current revenue and to meet coverage 
requirements; 
 

• $4.0 million in debt prepayment; 
 
• $7.7 million to fund the interest expense related to the Local Water Pipeline Assistance 

Program; and, 
 
• $3.2 million for the Chelsea Lease, and 
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• $1.2 million offset to Debt Service for the Debt Service Assistance received in FY23. 
 
Revenue  
 
FY24 non-rate revenue totals $39.9 million, which is an increase of  $14.3 million or 56.1% versus 
the FY23 Budget. The FY24 non-rate revenue budget includes: 
 

• $10.4 million in Other User Charges, including $5.6 million for the Chicopee Valley 
Aqueduct (CVA) communities, $2.1 million for Deer Island water usage, $500,000 for the 
Commonwealth’s partial reimbursement for Clinton Wastewater Treatment Plant 
expenses, and $426,000 for entrance fees payments from existing member communities.  
Other User Charges are $554,000 or 5.6% higher than the FY23 Budget.   

 
• $5.8 million in Other Revenue, a decrease of $300,000 or 4.9% from the FY23 Budget.  

Other Revenue includes $1.4 million from the sale of the Authority’s Renewable Portfolio 
Credits, revenue from participating in load response programs, and the sale of generated 
power to the grid.  Energy related revenue decreased by $717,000 reflecting decreased 
power sales revenue and reduced pricing for Renewable Portfolio Credits.  The balance of 
Other Revenue includes $2.7 million in permit fees and penalties, an increase of $220,000 
over the FY23 Budget.  

 
• $23.3 million in Investment Income, an increase of $14.8 million or 171.9% from the FY23 

Budget. The budget reflects the increased short-term interest rates as a result of the actions 
of the Federal Reserve Open Market Committee. 
 

The Rate Revenue Requirement for FY24 is $834.3 million, an increase $19.6 million or 2.4% 
over the FY23 Budget. The Rate Revenue Requirement is the difference between total expenses 
of $874.1 million and non-rate revenue of $39.9 million. 
 
 
Planning Estimates and Future Rate Projections 
 
MWRA’s planning estimates are projections based on a series of assumptions about future 
spending (operating and capital), interest rates, inflation, and other factors. MWRA uses the 
planning estimates to model and project what future rate increases might be based upon these 
assumptions, as well as to test the impact of changes to assumptions on future rate increases. The 
planning estimates are not predictions of what rate increases will be but rather they provide the 
context and framework for guiding MWRA financial policy and management decision making that 
ultimately determine the level of actual rate increases on an annual basis. Historically, the planning 
estimates were based on conservative financial assumptions. Conservative projections of future 
rate increases benefit the MWRA by providing assurance to all stakeholders, including the rating 
agencies that MWRA anticipates raising revenues sufficient to pay for its operations and 
outstanding debt obligations now and over the long-term. Additionally, conservative forecasts of 
rate revenue requirements enable member communities to adequately plan and budget for future 
payments to MWRA.  
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Table 3 below presents the combined estimated future rate increases and household charges based 
on the Fianl FY24 Budget. The planning estimates shown below assume no Debt Service 
Assistance from the Commonwealth or use of Bond Redemption reserves through FY28.  It does, 
however, assume the use of Rate Stabilization through FY28.    

Table 3 

CEB Review and Adoption Process 

In February, the MWRA transmitted the Proposed FY24 Budget to the Advisory Board for its 
review and comments.  MWRA staff have worked closely with MWRA Advisory Board staff in 
an effort to review the budget and reduce the rate revenue requirement from 3.4% in the FY24 
Proposed Budget to 2.4% in the FY24 Final Budget.   

ATTACHMENTS: 

Attachment A FY24 Final Budget vs. FY24 Proposed Budget vs. FY23 Approved Budget 
Attachment B       FY24 Final Operating Budget (Trustee’s Budget) 
Attachment C FY24 Final Budget vs. FY23 Projection  
Attachment D MWRA Responses to Advisory Board’s FY24 Integrated CIP and CEB 

Comments and Recommendations 

Fianl FY24 CEB FY2023 FY2024 FY2025 FY2026 FY2027 FY2028
Total Rate Revenue ($000) 814,648$    834,268$    862,953$    892,629$    923,248$    954,061$    
Rate Revenue Change from Prior Year ($000) 22,564$      19,620$      28,685$      29,676$      30,619$      30,812$      
Rate Revenue Increase 2.8% 2.4% 3.4% 3.4% 3.4% 3.3%
Use of Reserves ($000) 980$           305$           917$           809$           780$           782$           

Estimated Household Bill
     Based on annual water usage of 61,000 gallons $1,331 $1,385 $1,445 $1,509 $1,575 $1,644
     Based on annual water usage of 90,000 gallons $1,963 $2,043 $2,132 $2,226 $2,324 $2,425

Rates & Budget Projections



TOTAL MWRA FY23 Approved 
Budget

FY24 Proposed 
Budget

FY24 Draft Final 
Budget

$ % $ %
EXPENSES

WAGES AND SALARIES 118,980,689$     123,095,429$     127,828,242$         8,847,552$           7.4% 4,732,813$           3.8%
OVERTIME 5,337,896           5,575,588           5,727,593               389,697                7.3% 152,005                2.7%
FRINGE BENEFITS 23,961,641         25,365,846         25,823,383             1,861,742             7.8% 457,537                1.8%
WORKERS' COMPENSATION 2,519,751           2,144,395           2,144,395               (375,356)              -14.9% -                       0.0%
CHEMICALS 14,994,036         28,340,408         28,269,124             13,275,088           88.5% (71,284)                -0.3%
ENERGY AND UTILITIES 30,896,365         33,097,598         31,064,893             168,528                0.5% (2,032,705)           -6.1%
MAINTENANCE 33,241,022         36,521,085         38,574,255             5,333,233             16.0% 2,053,170             5.6%
TRAINING AND MEETINGS 492,197              498,597              498,597                  6,400                    1.3% -                       0.0%
PROFESSIONAL SERVICES 8,197,575           10,146,844         10,410,484             2,212,909             27.0% 263,640                2.6%
OTHER MATERIALS 6,728,862           7,309,691           7,167,398               438,536                6.5% (142,293)              -1.9%
OTHER SERVICES 28,372,237         37,900,991         38,494,660             10,122,423           35.7% 593,669                1.6%
TOTAL DIRECT EXPENSES 273,722,272$     309,996,472$     316,003,024$         42,280,752$         15.4% 6,006,552$           1.9%

INSURANCE 3,916,002$         4,265,380$         4,065,380$             149,378$              3.8% (200,000)$            -4.7%
WATERSHED/PILOT/DEBT 28,890,762         29,332,594         30,358,187$           1,467,425             5.1% 1,025,593             3.5%
HEEC PAYMENT 6,225,566           7,445,441           7,500,650$             1,275,084             20.5% 55,209                  0.7%
MITIGATION 1,735,694           1,779,086           1,779,086$             43,392                  2.5% -                       0.0%
ADDITIONS TO RESERVES 2,418,452           6,884,074           7,861,035$             5,442,582             225.0% 976,960                14.2%
RETIREMENT FUND 12,555,203         15,972,805         15,972,805$           3,417,602             27.2% -                       0.0%
POSTEMPLOYMENT BENEFITS 4,754,061           2,849,365           2,849,365$             (1,904,696)           -40.1% -                       0.0%
TOTAL INDIRECT EXPENSES 60,495,741$       68,528,745$       70,386,507$           9,890,767$           16.3% 1,857,762$           2.7%

STATE REVOLVING FUND 96,342,495$       95,120,996$       90,798,263$           (5,544,232)$         -5.8% (4,322,733)$         -4.5%
SENIOR DEBT 302,169,940       301,278,236       294,055,644           (8,114,296)           -2.7% (7,222,592)           -2.4%
SUBORDINATE DEBT 75,491,975         68,763,592         69,931,072             (5,560,903)           -7.4% 1,167,480             1.7%
LOCAL WATER PIPELINE CP 6,233,882           7,744,625           7,744,625               1,510,743             24.2% -                       0.0%
CURRENT REVENUE/CAPITAL 18,200,000         19,200,000         19,200,000             1,000,000             5.5% -                       0.0%
CAPITAL LEASE 3,217,060           3,217,060           3,217,060               -                       0.0% -                       0.0%
DEBT PREPAYMENT 5,500,000           6,000,000           4,000,000               (1,500,000)           -27.3% (2,000,000)           -33.3%
DEBT SERVICE ASSISTANCE (1,182,494)          -                      (1,187,297)             (4,803)                  0.4% (1,187,297)           0.0%
TOTAL DEBT SERVICE 505,972,858$     501,324,509$     487,759,367$         (18,213,491)$       -3.6% (13,565,142)$       -2.7%

TOTAL EXPENSES 840,190,871$     879,849,726$     874,148,898$         33,958,027$         4.0% (5,700,828)$         -0.6%

REVENUE & INCOME

RATE REVENUE 814,648,000$     842,545,600$     834,268,000$         19,620,000$         2.4% (8,277,600)$         -1.0%
OTHER USER CHARGES 9,836,508           10,244,658         10,390,434             553,926                5.6% 145,777                1.4%
OTHER REVENUE 6,139,104           5,860,303           5,838,903               (300,201)              -4.9% (21,400)                -0.4%
RATE STABILIZATION 980,000              305,482              305,482                  (674,518)              -68.8% -                       0.0%
INVESTMENT INCOME 8,587,259           20,893,685         23,346,079             14,758,820           171.9% 2,452,394             11.7%
TOTAL REVENUE & INCOME 840,190,871$     879,849,727$     874,148,898$         33,958,027$         4.0% (5,700,829)$         -0.6%

Rate Revenue Increase over FY23 3.4% 2.4%

FY24 Draft Final Budget vs. FY24 Proposed Budget vs. FY23 Approved Budget

Change FY24 Draft Final Budget 
vs FY24 Proposed Budget

ATTACHMENT A

Change FY24 Draft Final Budget 
vs FY23 Approved Budget



ATTACHMENT B

Massachusetts Water Resources Authority
Fiscal Year 2024 Operating Budget for Filing with the Trustee

Pursuant to Section 712 of General Bond Resolution Adopted January 24, 1990

($000s)

Projected Monthly Deposits:

Fund Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

Operating $26,782 $33,478 $26,782 $26,782 $33,478 $26,782 $26,782 $33,478 $26,782 $26,782 $33,478 $26,782 $348,170

Debt Service
& Coverage 37,520 46,900 37,520 37,520 46,900 37,520 37,520 46,900 37,520 37,520 46,900 37,520 487,759

Debt Service
Reserve --- --- --- --- --- --- --- --- --- --- --- --- 0

CORE --- --- --- --- --- --- --- --- --- --- --- --- 0

Commonwealth
Obligations 2,335 2,919 2,335 2,335 2,919 2,335 2,335 2,919 2,335 2,335 2,919 2,335 30,358

Operating
Reserve 605 756 605 605 756 605 605 756 605 605 756 605 7,861

Insurance
Reserve --- --- --- --- --- --- --- --- --- --- --- --- 0

Renewal &
Replacement
Reserve --- --- --- --- --- --- --- --- --- --- --- --- 0

Rate
Stabilization
Reserve --- --- --- --- --- --- --- --- --- --- --- --- 0

Total $67,242 $84,053 $67,242 $67,242 $84,053 $67,242 $67,242 $84,053 $67,242 $67,242 $84,053 $67,242 $874,149



TOTAL MWRA FY23 Projection FY24 Final 
Budget Change % Change

EXPENSES

WAGES AND SALARIES 107,177,992$    127,828,246$       20,650,253$         19.3%
OVERTIME 5,177,759          5,727,593             549,834 10.6%
FRINGE BENEFITS 23,242,792        25,823,383           2,580,591             11.1%
WORKERS' COMPENSATION 2,141,788          2,144,395             2,607 0.1%
CHEMICALS 18,142,784        28,269,124           10,126,340           55.8%
ENERGY AND UTILITIES 32,750,147        31,064,893           (1,685,254)            -5.1%
MAINTENANCE 35,352,692        38,574,255           3,221,563             9.1%
TRAINING AND MEETINGS 344,538             498,597 154,059 44.7%
PROFESSIONAL SERVICES 7,910,660          10,410,484           2,499,824             31.6%
OTHER MATERIALS 6,459,708          7,167,398             707,690 11.0%
OTHER SERVICES 27,662,931        38,494,660           10,831,729           39.2%
TOTAL DIRECT EXPENSES 266,363,790$    316,003,028$       49,639,237$         18.6%

INSURANCE 3,955,162$        4,065,380$           110,218$              2.8%
WATERSHED/PILOT/DEBT 27,267,547        30,358,187           3,090,640             11.3%
HEEC PAYMENT 6,798,522          7,500,650             702,128 10.3%
MITIGATION 1,735,694          1,779,086             43,392 2.5%
ADDITIONS TO RESERVES 2,418,452          7,861,035             5,442,583             225.0%
RETIREMENT FUND 12,555,203        15,972,801           3,417,598             27.2%
POSTEMPLOYMENT BENEFITS 4,754,061          2,849,365             (1,904,696)            -40.1%
TOTAL INDIRECT EXPENSES 59,484,641$      70,386,504$         10,901,862$         18.3%

STATE REVOLVING FUND 88,499,360$      90,798,263$         2,298,903$           2.6%
SENIOR DEBT 291,597,013      294,055,644         2,458,631             0.8%
SUBORDINATE DEBT 72,645,188        69,931,072           (2,714,116)            -3.7%
LOCAL WATER PIPELINE CP 5,384,397          7,744,625             2,360,228             43.8%
CURRENT REVENUE/CAPITAL 18,200,000        19,200,000           1,000,000             5.5%
CAPITAL LEASE 3,217,060          3,217,060             - 0.0%
DEBT PREPAYMENT 5,500,000          4,000,000             (1,500,000)            -27.3%
DEBT SERVICE ASSISTANCE (1,182,494)         (1,187,297)            (4,803) 0.4%
TOTAL DEBT SERVICE 483,860,524$    487,759,367$       3,898,842$           0.8%

TOTAL EXPENSES 809,708,956$    874,148,898$       64,439,942$         8.0%

REVENUE & INCOME

RATE REVENUE 814,648,000$    834,268,000$       19,620,000$         2.4%
OTHER USER CHARGES 14,548,590        10,390,434           (4,158,156)            -28.6%
OTHER REVENUE 6,983,303          5,838,903             (1,144,400)            -16.4%
RATE STABILIZATION 980,000             305,482 (674,518)               -68.8%
INVESTMENT INCOME 24,591,573        23,346,079           (1,245,494)            -5.1%
TOTAL REVENUE & INCOME 861,751,466$    874,148,898$       12,397,432$         1.4%

FY24 Final Budget vs. FY23 Projection

Attachment C



ATTACHMENT D

Advisory Board Recommendations and Comments MWRA Responses

1.
The Advisory Board recommends reducing the FY24 Rate Revenue 
Requirement by $8,188,819 resulting in a combined wholesale assessment 
increase of 2.42%.

Agree. 

2.
Advisory Board recommends a reduction of $1,250,000 in the Wages and 
Salaries line item. This reduction would entail $750,000 for the water utility 
and $500,000 for the sewer utility.

Partially agree.  MWRA agrees to the total amount of $1,250,000 but overall split 
between the water and sewer utilities is based on the overall position splits.  

3. Advisory Board recommends a reduction of $1,550,000 to the Sludge
Pelletization line item.

Disagree.  MWRA is in the process of procuring a new vendor for the pellent plant 
contract, and given the uncertainty as it relates to PFAS and the procurement process 
staff recommend leaving the $1,550,000 in the budget for FY24.  

4.

Consistent with the "two sides of the same coin" approach endorsed by the 
MWRA Board of Directors, and in line with previous MWRA policies 
(including in PFY24), the Authority should shift all water and sewer OPEB
contributions PFY24 CEB to the pension line item and continue to do so until 
"virtual full funding" level is achieved (95%-105%).

Partially agree.  In the FY24 Proposed CEB, MWRA allocated $1.9 million in OPEB  
funding to the Pension line as a result of a lower OPEB contribution requirement 
based on the actuarial valuation completed in 2022.  

5.

The Authority should not move away the Advisory Board recommendation on 
shifting all OPEB contributions to pension without extending out the current 
pension funding schedule provided it doesn’t dramatically impact the
CEB Rate Revenue Requirement.

Partially agree.  MWRA will work with the MWRA Retirement Board, and we 
anticipate a new actuarial valuation next spring.  

6.
Advisory Board recommends reducing the Watershed Reimbursement line item 
by $500,000 to account for the assumption of the carryover of surplus from 
FY23 to FY24.

Partially agree.  MWRA's FY24 Draft Final Watershed Reimbursement budget has 
been reduced in total by $500,000 from DCR's FY24 Final Work Plan approved by 
the Trust.  

7.

The Advisory Board recommends that the MWRA take any and all actions 
needed to ensure that the Division of Water Supply Protection’s active forestry 
management program is restarted and is exempted from the
statewide forestry moratorium.

Disagree.  The current moratorium is limited to 6 months.  

8.
Taking into account the projected availability of surplus funds for defeasance, 
the Advisory Board recommends allocating $2,850,000 towards targeting water 
defeasance in the final FY2024 operating budget.

Agree.  MWRA has utilized the defeasance to reduce the Water Rate Revenue 
Requirement.

9.
The Advisory Board recommends continuation of the Advisory Board’s “Pay it 
Forward” Principle, applying the
FY23 Debt Service Assistance of $1,187,297 towards the FY24 budget.

Agree.  

MWRA's Responses to the Advisory Board's FY2024 Integrated CIP and CEB Recommendations and Comments
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ATTACHMENT D

Advisory Board Recommendations and Comments MWRA Responses

MWRA's Responses to the Advisory Board's FY2024 Integrated CIP and CEB Recommendations and Comments

10.

The Advisory Board recommends that the MWRA work collaboratively with 
the Advisory Board to identify additional funding from each of the 
stakeholders in the system expansion process – the federal government, the
Commonwealth of Massachusetts, and the communities seeking to join the 
MWRA waterworks system.

Agree. 

11.

The Advisory Board strongly encourages the MWRA to actively participate in 
all necessary efforts to safeguard the shared objective of limiting as much as 
possible the impacts of co-permittee language in the final Deer Island
NPDES permit upon the MWRA wastewater communities and, especially, any 
significant adjustment to the relationship between the MWRA and its member 
communities.

The MWRA will continue to work collaboratively with the communities.  

12.
The Advisory Board anticipates spring revisit item totals of $3,613,906 on the 
water utility and -$5,040,340 on the sewer utility. (Totals exclude Debt Service 
Assistance and adjustments to Operating Reserve).

Agree. 

13
The Advisory Board remains committed to reducing the levels of CIP 
underspending and will work with the Authority to analyze, and respond to, 
trends following the implementation of the 25% Spend Rate Adjustment.

Agree. 

14

Advisory Board, guided by its long-standing principle of "environmentally 
sound and ratepayer equitable," cannot endorse a plan that places a significant 
financial burden on ratepayers despite its environmental advantages – whether 
in the form of the proposed legislation’s terms or the complete elimination of 
CSOs.

Agree.  
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 STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Final FY24 Water and Sewer Assessments 

COMMITTEE:  Administration, Finance & Audit       INFORMATION 
  X VOTE 

Michael Cole, Budget Director        
Leo Norton, Asst. Mgr, Rates, Revenue and Finance   Thomas J. Durkin            
Preparer/Title   Director of Finance 

The Proposed FY24 Current Expense Budget was submitted to the Advisory Board at the February 
2023 Board meeting and included a 3.4% combined assessment increase.  

MWRA’s long-term goal has been to provide sustainable and predictable assessments to its 
member communities. In the past few years, the Advisory Board challenged MWRA to limit the 
assessment increases at a level less than 4%. MWRA has continuously been successful in achieving 
this goal by utilizing a multi-year rates management strategy, which includes controlled spending, 
the use of historical variable rate assumptions, and the practice of targeted debt defeasance. 

Staff have met the Advisory Board’s five-year challenge and recommend a combined assessment 
increase of 2.4%, which includes a 1.6% increase for sewer assessments and a 3.9% increase for 
water assessments. 

RECOMMENDATION:  
 
To adopt the following effective July 1, 2023: 

1) Water system assessments of $299,675,872 and sewer system assessments of $534,592,128
for FY24.

2) FY24 sewer assessments of $500,000 for the Town of Clinton and $509,130 for the Lancaster
Sewer District.

3) FY24 charge to the City of Worcester of $241,807 representing approximately 7.9% of the
direct operating expenses for the Clinton Wastewater Treatment Plant.

4) FY24 water assessments of $3,934,629 for the City of Chicopee, $779,537 for South Hadley
Fire District #1, and $880,070 for the Town of Wilbraham.

5) A wholesale water rate of $4,536.10 per million gallons.

6) A retail sewer rate of $8,536.37 per million gallons.

VI B.3
6/21/23
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DISCUSSION: 

The Final FY24 Current Expense Budget (CEB) includes a Rate Revenue Requirement of 
$834,357,000, an increase of 2.42% over the FY23 requirement.  

Rate Revenue Requirement Change from FY23 
FY24 Final FY23 Approved Dollars Percent 

Water $299,675,872 $288,304,865 $11,371,007    3.9% 
Sewer $534,592,128 $526,343,135 $  8,248,993    1.6% 
Total $834,268,000 $814,648,000 $19,620,000    2.4% 

Attachment 1 details the FY24 wholesale water and sewer charges for each MWRA community. 

The estimated annual impact of the FY24 assessment increase on the MWRA portion of the 
average household bill for water and sewer service in a fully served MWRA community that uses 
close to the system average of 61,000 gallons of water per year is approximately $16. 

Water Assessments 
 
MWRA calculates water assessments for customer communities by apportioning the water rate 
revenue requirement according to each community’s share of total water use for the most recent 
calendar year.  FY24 water assessments are based on each community's share of CY22 water use 
of 66.065 billion gallons, a 6.1% increase compared to CY21 water use of 62.294 billion gallons. 
Changes in FY24 water assessments for customer communities compared to FY23 assessments 
will vary considerably, depending on each community's use of water and how that use factors into 
their share of the water system in CY22 compared to CY21.  This is particularly true for 
communities that receive only part of their water from MWRA.    

Preliminary FY24 water assessments were calculated based on preliminary CY22 water use as of 
February 2023.  Since February, ongoing review of CY22 water meter data resulted in revised 
water use for the City of Boston.  Boston’s CY22 water use has been reduced by 34.3 million 
gallons, and will result in a $103,000 decrease to their FY24 water assessment. 

The graph below illustrates the water Rate Revenue Requirement for the past 5 years.  The changes 
from FY23 to FY24 are primarily the result of increased debt service related to water system 
rehabilitation and improvements. 
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Sewer Assessments  
 
MWRA allocates sewer assessments based on each community's share of the following allocation 
parameters: three-year average of annual wastewater flow, maximum month flow, strength of flow, 
census population, and sewered population.   

On average, approximately 57% of a community's FY24 sewer assessment is based on each 
community's share of wastewater flow and strength of flow (total suspended solids or TSS and 
biochemical oxygen demand or BOD), and approximately 43% is based on population as 
illustrated in the following graph. 

The population component of FY24 assessments were calculated using July 2021 community 
population estimates from the U.S. Census Bureau, as well as the percentage of total population 
receiving municipal sewer service reported by each MWRA community. 

The flow component of the FY24 assessments were calculated using the average of CY20, CY21 
and CY22 wastewater flows and strength of flows.  CY20 and CY22 flows are based on actual 
metered flow, and CY21 flows were estimated during the sewer system meter replacement project. 

Since preliminary assessments were calculated in February, ongoing review of CY22 wastewater 
meter data resulted in revised wastewater flows for several communities resulting in assessment 
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impacts for Boston (+$144,880 or 0.10%), Brookline (-$35,884 or 0.25%), Canton, (+$66,306 or 
1.30%), Chelsea (+$89,433 or 0.92%), Dedham (+$11,521 or 0.18%), Malden (-$16,566 or 
0.11%), Norwood (-$57,211 or 0.61%), Revere (-$78,836 or 0.62%), Stoneham (+$1,709 or 
0.03%), Stoughton (-$79,740 or 1.35%), Winchester (+$964 or 0.02%), and Woburn (-$132,774 
or 1.23%).  

The graph below illustrates the sewer Rate Revenue Requirement for the past 5 years.  As with the 
water utility, the annual changes continue to be primarily the result of increased debt service related 
to sewer system rehabilitation and improvements. 

Clinton Sewer Service Area Assessments 

FY24 operating and maintenance (O&M) and capital expenses attributable to the Clinton 
Wastewater Treatment Plant are $5,311,973, an increase of 8.9% from FY23. This includes a 
14.9% increase in operating costs, and a 2.5% increase in capital expenses.   

In accordance with the agreement that allows the City of Worcester to take water from the 
Wachusett watershed, Worcester is charged approximately 7.9% of the direct operating expenses 
for the Clinton Wastewater Treatment Plant.  FY24 direct operating expenses for the plant total 
$3,056,600, resulting in an FY24 charge of $241,807 for the City of Worcester.  Worcester has 
been paying this annual charge to MWRA or its predecessors since 1914.   

The Town of Clinton and the Lancaster Sewer District are allocated proportional shares of the 
remaining expenses based on annual metered wastewater flow to the Clinton Plant.  Based on 
FY24 expenses and CY22 wastewater flows, Lancaster’s FY24 charge is $509,130, an increase of 
10.7% from FY23.   

The FY24 charge for the Town of Clinton is $4,507,522.  However, pursuant to Chapter 307, 
Section 8 of the Acts of 1987, Clinton is only liable for the first $500,000 of its share of O&M and 
capital costs.  

 Attachment 2 details the expenses and corresponding charges for the Clinton Sewer Service Area. 
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CVA Water Assessments 

Based on the FY24 CIP and CEB for the Chicopee Valley Aqueduct (CVA) water system, the 
FY24 system assessment is $5,595,236, an increase of 2.6% from FY23.   

MWRA’s CVA water assessment methodology allocates CVA assessments to the three 
communities served by the CVA system based on their share of prior calendar year water use.   

Based on CY22 water use, FY24 assessments are as follows: 

• City of Chicopee: $3,934,629 (+3.4%) 
• South Hadley Fire District #1: $   779,537 (-3.2%) 
• Town of Wilbraham: $   880,070 (+4.1%) 

As with the metropolitan water system, changes in FY24 water assessments for each CVA 
community compared to FY23 assessments vary depending on their water use and how that use 
factors into their share of the CVA water system in CY22 compared to CY21.   

Attachment 3 details the expenses and corresponding assessments for the CVA Water Service 
Area. 

Wholesale Water Rate 

MWRA’s wholesale water rate per million gallons is applied to customers purchasing MWRA 
water on a pay-as-you-go basis (including customers with emergency agreements). The wholesale 
water rate for FY24 is $4,536.10 per million gallons.  The FY24 CEB includes revenue of $149,335 
from these customers. 

Retail Sewer Rate 

MWRA provides direct retail sewer service to Regis College in Weston and the New England 
Center for Children in Southborough.  In accordance with MWRA Policy #OP.11, “Admission of 
New Community to MWRA Sewer System and Other Requests for Sewer Service to Locations 
Outside MWRA Sewer Service Area”, both entities are charged a modified per million gallon 
“retail” rate that captures both sanitary and non-sanitary flows.  Based on FY24 sewer assessments, 
the FY24 retail sewer rate is $8,536.37 per million gallons.  The FY24 CEB includes revenue of 
$66,476 from these customers. 

ATTACHMENTS: 
 

1. FY24 Water and Sewer Assessments
2. Clinton Wastewater Treatment Plant Sewer User Charge Determination
3. Chicopee Valley Aqueduct System Assessment



Attachment 1

Massachusetts Water Resources Authority 8-Jun-23
FINAL FY24 Water and Sewer Assessments

MWRA Fully Served Water and Sewer 
Customers

Final FY23 
Water 

Assessment

Final FY24 Water 
Assessment

Percent 
Change from 

FY23

Final FY23 
Sewer 

Assessment

Final FY24 
Sewer 

Assessment

Percent 
Change from 

FY23

Final FY23 
Combined 

Assessment

Final FY24 
Combined 

Assessment

Dollar Change 
from FY23

Percent 
Change from 

FY23
ARLINGTON $5,648,095 $5,723,767 1.3% $9,392,520 $9,375,412 -0.2% $15,040,615 $15,099,179 $58,564 0.4%
BELMONT 3,134,847 3,281,643 4.7% 5,677,771 5,652,772 -0.4% 8,812,618 8,934,415 121,797 1.4%
BOSTON (BWSC) 99,390,501 101,284,742 1.9% 149,691,865 148,321,901 -0.9% 249,082,366 249,606,643 524,277 0.2%
BROOKLINE 8,018,472 8,536,286 6.5% 14,277,393 13,902,081 -2.6% 22,295,865 22,438,367 142,502 0.6%
CHELSEA 5,460,876 5,466,192 0.1% 9,362,781 9,640,943 3.0% 14,823,657 15,107,135 283,478 1.9%
EVERETT 6,422,774 6,179,040 -3.8% 10,050,691 10,045,294 -0.1% 16,473,465 16,224,334 (249,131) -1.5%
FRAMINGHAM 9,531,024 9,526,952 0.0% 13,631,754 14,213,653 4.3% 23,162,778 23,740,605 577,827 2.5%
LEXINGTON 8,493,467 8,832,742 4.0% 8,432,789 8,861,891 5.1% 16,926,256 17,694,633 768,377 4.5%
MALDEN 8,758,033 8,565,543 -2.2% 14,707,651 14,777,974 0.5% 23,465,684 23,343,517 (122,167) -0.5%
MEDFORD 7,666,268 7,823,249 2.0% 13,036,799 13,530,297 3.8% 20,703,067 21,353,546 650,479 3.1%
MELROSE 3,499,715 3,520,729 0.6% 7,179,811 7,002,292 -2.5% 10,679,526 10,523,021 (156,505) -1.5%
MILTON 4,022,582 4,176,564 3.8% 6,075,110 6,314,438 3.9% 10,097,692 10,491,002 393,310 3.9%
NEWTON 14,157,661 14,430,518 1.9% 22,803,614 23,540,735 3.2% 36,961,275 37,971,253 1,009,978 2.7%
NORWOOD 4,502,690 4,646,813 3.2% 8,789,271 9,252,685 5.3% 13,291,961 13,899,498 607,537 4.6%
QUINCY 13,856,502 14,041,679 1.3% 22,536,756 23,052,419 2.3% 36,393,258 37,094,098 700,840 1.9%
READING 2,807,828 2,826,508 0.7% 5,378,343 5,245,406 -2.5% 8,186,171 8,071,914 (114,257) -1.4%
REVERE 6,348,919 6,411,786 1.0% 12,301,606 12,448,042 1.2% 18,650,525 18,859,828 209,303 1.1%
SOMERVILLE 9,471,778 9,500,557 0.3% 17,021,568 17,759,770 4.3% 26,493,346 27,260,327 766,981 2.9%
STONEHAM 3,289,382 3,617,722 10.0% 5,652,234 5,906,212 4.5% 8,941,616 9,523,934 582,318 6.5%
WALTHAM 11,044,210 11,996,268 8.6% 14,787,236 14,796,930 0.1% 25,831,446 26,793,198 961,752 3.7%
WATERTOWN 4,147,401 4,202,656 1.3% 6,800,255 7,004,552 3.0% 10,947,656 11,207,208 259,552 2.4%
WINTHROP 1,918,276 1,865,387 -2.8% 3,970,824 3,978,407 0.2% 5,889,100               5,843,794               (45,306)            -0.8%

TOTAL $241,591,301 $246,457,343 2.0% $381,558,642 $384,624,106 0.8% $623,149,943 $631,081,449 $7,931,506 1.3%

MWRA Sewer and Partial Water Customers
Final FY23 

Water 
Assessment

Final FY24 Water 
Assessment

Percent 
Change from 

FY23

Final FY23 
Sewer 

Assessment

Final FY24 
Sewer 

Assessment

Percent 
Change from 

FY23

Final FY23 
Combined 

Assessment

Final FY24 
Combined 

Assessment

Dollar Change 
from FY23

Percent 
Change from 

FY23
ASHLAND $0 $0 - $2,886,179 $2,924,453 1.3% $2,886,179 $2,924,453 $38,274 1.3%
BURLINGTON 1,253,355 1,668,047 33.1% 6,021,745 6,153,342 2.2% 7,275,100 7,821,389 546,289 7.5%
CANTON  2,022,211 2,490,180 23.1% 4,862,293 5,085,296 4.6% 6,884,504 7,575,476 690,972 10.0%
NEEDHAM  1,464,186 1,887,130 28.9% 6,760,857 7,084,841 4.8% 8,225,043 8,971,971 746,928 9.1%
STOUGHTON 118,822 103,566 -12.8% 5,471,765 5,714,438 4.4% 5,590,587 5,818,004 227,417 4.1%
WAKEFIELD  2,617,209 3,337,730 27.5% 6,848,039 6,826,973 -0.3% 9,465,248 10,164,703 699,455 7.4%
WELLESLEY  3,325,451 4,211,496 26.6% 6,273,591 6,630,804 5.7% 9,599,042 10,842,300 1,243,258 13.0%
WILMINGTON 716,510 1,145,370 59.9% 3,230,781 3,173,321 -1.8% 3,947,291 4,318,691 371,400 9.4%
WINCHESTER  1,943,817 2,356,818 21.2% 4,592,965 4,875,271 6.1% 6,536,782 7,232,089 695,307 10.6%
WOBURN  5,385,782 5,851,127 8.6% 9,810,353 10,478,117 6.8% 15,196,135 16,329,244 1,133,109 7.5%

TOTAL $18,847,343 $23,051,464 22.3% 56,758,568        58,946,856         3.9% $75,605,911 $81,998,320 $6,392,409 8.5%

MWRA Sewer-only Customers
Final FY23 

Water 
Assessment

Final FY24 Water 
Assessment

Percent 
Change from 

FY23

Final FY23 
Sewer 

Assessment

Final FY24 
Sewer 

Assessment

Percent 
Change from 

FY23

Final FY23 
Combined 

Assessment

Final FY24 
Combined 

Assessment

Dollar Change 
from FY23

Percent 
Change from 

FY23
BEDFORD $3,696,476 $3,784,242 2.4% $3,696,476 $3,784,242 $87,766 2.4%
BRAINTREE 10,873,607 10,766,148 -1.0% 10,873,607 10,766,148 (107,459) -1.0%
CAMBRIDGE 28,578,466 30,213,141 5.7% 28,578,466 30,213,141 1,634,675 5.7%
DEDHAM 6,153,063 6,409,056 4.2% 6,153,063 6,409,056 255,993 4.2%
HINGHAM SEWER DISTRICT 2,132,148 2,172,503 1.9% 2,132,148 2,172,503 40,355 1.9%
HOLBROOK 1,936,897 2,028,551 4.7% 1,936,897 2,028,551 91,654 4.7%
NATICK 6,287,053 6,408,947 1.9% 6,287,053 6,408,947 121,894 1.9%
RANDOLPH 6,940,976 7,144,574 2.9% 6,940,976 7,144,574 203,598 2.9%
WALPOLE 4,449,490 4,614,313 3.7% 4,449,490 4,614,313 164,823 3.7%
WESTWOOD 3,274,618 3,249,150 -0.8% 3,274,618 3,249,150 (25,468) -0.8%
WEYMOUTH 13,703,131        14,230,541         3.8% 13,703,131             14,230,541             527,410            3.8%

TOTAL $88,025,925 $91,021,166 3.4% $88,025,925 $91,021,166 $2,995,241 3.4%

MWRA Water-only Customers
Final FY23 

Water 
Assessment

Final FY24 Water 
Assessment

Percent 
Change from 

FY23

Final FY23 
Sewer 

Assessment

Final FY24 
Sewer 

Assessment

Percent 
Change from 

FY23

Final FY23 
Combined 

Assessment

Final FY24 
Combined 

Assessment

Dollar Change 
from FY23

Percent 
Change from 

FY23
LYNNFIELD WATER DISTRICT $865,543 $945,917 9.3% $865,543 $945,917 $80,374 9.3%
MARBLEHEAD 2,941,372 3,130,039 6.4% 2,941,372 3,130,039 188,667 6.4%
NAHANT 578,355 592,489 2.4% 578,355 592,489 14,134 2.4%
SAUGUS 5,020,868 5,446,924 8.5% 5,020,868 5,446,924 426,056 8.5%
SOUTHBOROUGH 984,014 1,202,081 22.2% 984,014 1,202,081 218,067 22.2%
SWAMPSCOTT 2,552,649 2,610,031 2.2% 2,552,649 2,610,031 57,382 2.2%
WESTON 2,456,156 2,867,622 16.8% 2,456,156 2,867,622 411,466 16.8%

TOTAL $15,398,957 $16,795,103 9.1% $15,398,957 $16,795,103 $1,396,146 9.1%

MWRA Partial Water-only Customers
Final FY23 

Water 
Assessment

Final FY24 Water 
Assessment

Percent 
Change from 

FY23

Final FY23 
Sewer 

Assessment

Final FY24 
Sewer 

Assessment

Percent 
Change from 

FY23

Final FY23 
Combined 

Assessment

Final FY24 
Combined 

Assessment

Dollar Change 
from FY23

Percent 
Change from 

FY23
DEDHAM-WESTWOOD WATER DISTRICT $256,078 $670,890 162.0% $256,078 $670,890 $414,812 162.0%
LYNN  (LWSC) 187,732 133,677 -28.8% 187,732 133,677 (54,055) -28.8%
MARLBOROUGH 6,733,069 7,138,193 6.0% 6,733,069 7,138,193 405,124 6.0%
NORTHBOROUGH  1,508,715 1,476,411 -2.1% 1,508,715 1,476,411 (32,304) -2.1%
PEABODY  3,781,670 3,952,791 4.5% 3,781,670 3,952,791 171,121 4.5%

TOTAL $12,467,264 $13,371,962 7.3% $12,467,264 $13,371,962 $904,698 7.3%

SYSTEMS TOTAL $288,304,865 $299,675,872 3.94% $526,343,135 $534,592,128 1.57% $814,648,000 $834,268,000 $19,620,000 2.41%



Attachment 2

Massachusetts Water Resources Authority
Clinton Wastewater Treatment Plant
Sewer User Charge Determination

BUDGETED EXPENSES: WASTEWATER FLOW and FLOW SHARES:

     Clinton Direct Operating Expenses: $3,056,600
     MWRA Support Allocation: 616,268
        Subtotal O&M Expenses: $3,672,868
  Total Debt Service Expenses: $1,639,105
  Total Clinton Service Area Expenses $5,311,973 2.039 0.254 2.293
        Less Revenue (City of Worcester Payment) -241,807 744.134 92.885 837.019
  Clinton WWTP Rate Revenue Requirement: $5,070,165 88.90% 11.10% 100.0%

  TOWN OF CLINTON   LANCASTER  SEWER DISTRICT
  O&M Expenses $3,672,868   O&M Expenses $3,672,868
        Less Revenue (City of Worcester Payment) -241,807         Less Revenue (City of Worcester Payment) -241,807
  O&M Expenses to be Recovered $3,431,061   O&M Expenses to be Recovered $3,431,061
  Clinton's Share of Flow 88.90%   Lancaster's Share of Flow 11.10%
  Clinton's Share of O&M Costs $3,050,311   Lancaster's Share of O&M Costs $380,750

  Total Clinton O&M Charge $3,050,311   Total Lancaster Sewer District O&M Charge $380,750

  Debt Service Costs to be Recovered $1,639,105   Debt Service Costs to be Recovered $1,639,105
  Clinton's Share of Wastewater Flow 88.90%   Lancaster's Share of Wastewater Flow 11.10%

  Total Clinton Debt Service Charge $1,457,211   Total Lancaster Sewer District Debt Service Charge $181,894

  Total Clinton O&M and Debt Service Charge $4,507,522   Total Lancaster O&M and Debt Service Charge $562,644

  Less MWRA Water Ratepayer Subsidy -$4,007,522
Billable Charge to the Town of Clinton $500,000 Billable Charge to Lancaster Sewer District $562,644
as per CH. 307, Section 8 The  Acts of 1987

Payment 1 Payment 2 Payment 3 Payment 4
  Sewer Customer Billable on or before on or before on or before on or before

Charges Sept 15, 2023 Nov 15, 2023 Feb 15, 2024 May 15, 2024
  Town of Clinton (billable) $500,000 $0 0.0% $125,000 $125,000 $125,000 $125,000
  Lancaster Sewer District (before adj.) $562,644
  Lancaster Sewer District (prior yr. adj.) -$53,514
  Lancaster Sewer District (billable) $509,130 $49,246 10.7% $127,283 $127,283 $127,283 $127,283

$1,009,130 $252,283 $252,283 $252,283 $252,283

$241,807 $31,276 14.9% $0 $0 $241,807 $0

CY2022

Town of 
Clinton Flow

Lancaster 
Sewer District 

Flow

Total 
Wastewater 

Flow

  Total Billable Sewer Use Charges

City of Worcester

Change from Prior Year

Preliminary FY24

Average Flow (MG/YR)
Proportional Share of Flow

Clinton WWTP Charges and Payment Schedule

Sewer User Charge Determination

Average Daily Flow (MGD)



Attachment 3

Massachusetts Water Resources Authority
Chicopee Valley Aqueduct Water System Assessment
FY2024 Budget and Assessments

CVA Operating Budget FY23 FY24 Dollars Percent
CVA Cost Center Expenses $1,077,970 $1,210,632 $132,662 12.3%
Allocated Waterworks Expenses 149,654 143,193 -6,461 -4.3%
Allocated Watershed/PILOT 509,913 502,979 -6,934 -1.4%
Allocated Watershed Land Acquisition 30,433 28,853 -1,580 -5.2%
Allocated MWRA Indirect Expenses 700,654 702,601 1,946 0.3%
SUBTOTAL OPERATING BUDGET $2,468,624 $2,588,257 $119,633 4.8%

CVA Capital Budget FY23 FY24 Dollars Percent
Capital Expenses $3,047,744 $3,153,967 $106,223 3.5%

TOTAL CVA BUDGET $5,516,368 $5,742,224 $225,856 4.1%

BASE COMMUNITY ASSESSMENT FY23 1 FY24 2 Dollars Percent
Chicopee $3,847,836 $4,037,457 $189,620 4.9%
South Hadley Fire District #1 814,572 801,557 -13,015 -1.6%
Wilbraham 853,960 903,210 49,250 5.8%
CVA BASE SYSTEM ASSESSMENT $5,516,368 $5,742,224 $225,856 4.1%

PRIOR PERIOD ADJUSTMENTS 3 FY23 FY24 Dollars Percent
Chicopee -$43,446 -$102,827 -$59,381 136.7%
South Hadley Fire District #1 -9,107 -22,020 -12,913 141.8%
Wilbraham -8,833 -23,141 -14,307 162.0%
TOTAL ADJUSTMENTS -$61,386 -$147,988 -$86,602 141.1%

ADJUSTED ASSESSMENT FY23 FY24 Dollars Percent
Chicopee $3,804,390 $3,934,629 $130,239 3.4%
South Hadley Fire District #1 805,465 779,537 -25,928 -3.2%
Wilbraham 845,127 880,070 34,943 4.1%
ADJUSTED ASSESSMENT $5,454,982 $5,594,236 $139,254 2.55%

3 Prior period adjustment to account for budget to actual expenses.

2 Based on CY2022 water use and before prior period adjustments.

Change from Prior Year

Change from Prior Year

Change from Prior Year

Change from Prior Year

Change from Prior Year

1 Based on CY2021 water use and before prior period adjustments.



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Infor Lawson CloudSuite Upgrade 

RPI Consultants, LLC 
Contract 7286 

COMMITTEE:  Administration, Finance & Audit          INFORMATION 
  X    VOTE 

Paul Fentross, Business Applications Manager 
Paula Weadick, Director, MIS  Michele S. Gillen 
Preparer/Title Director of Administration 

Contract 7286 will migrate MWRA’s existing Enterprise Resource Planning (ERP) System, 
Infor/Lawson to the Infor Software-as-a-Service platform Infor CloudSuite. The migration 
includes configuration of three environments, migration of data, elimination of existing 
customization, and the re-establishment of existing interfaces with the new platform.  This contract 
will also provide three years of Managed Services. 

RECOMMENDATION: 

To approve the recommendation of the Consultant Selection Committee to award Contract 7286, 
Infor Lawson Upgrade, to RPI Consultants, LLC, and to authorize the Executive Director, on 
behalf of the Authority, to execute said contract in an amount not to exceed $8,849,440.00 for a 
contract term of 3 years from the Notice to Proceed.   

DISCUSSION: 

On March 24, 1999, the Board of Directors approved Contract 6362 with Lawson Associates (now 
Infor Inc.) to implement an integrated financial and procurement management system.  In May 
2000, the implementation of a Human Resources/Payroll module was included as part of the 
Lawson System.  Today this set of application modules represents the core administrative and 
financial management functionality for the MWRA (Human Resources, Payroll, Finance, 
Procurement, and Materials Management).   

In October 2012, as part of an effort to reduce the use of customized applications, use more off-
the-shelf products, and respond to the MIS 5-Year Strategic Plan recommendations (including 
enhancing e-Procurement functionality and reducing paper), the Board of Directors approved the 
implementation of the Strategic Sourcing, Supplier Order Management and Contracts 
Management modules into the Infor Lawson environment.    

VI C.1
6/21/23
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The illustration below shows the significant Infor/Lawson modules in use and interfaces with other 
applications.   

This Contract 

The current installed version of this software suite is covered under legacy maintenance and is 
several versions behind the latest release by the manufacturer. In addition, the infrastructure 
platform has reached end of support.  In 2019, in order to make the most informed business and 
financial decision as to whether or not to remain with Infor/Lawson and upgrade to the current 
version or consider alternative Enterprise Resource Planning (ERP) systems, Gartner, Inc. was 
contracted to conduct an ERP assessment. This assessment incorporated interviews with 
stakeholders to identify business capabilities needed and mapping those against capabilities of 
ERP solutions on the market.  Their final report recommended that MWRA upgrade to the latest 
on premise version of the Infor/Lawson software. 

In 2020, MWRA issued an RFQ/P soliciting vendors for proposals to upgrade the existing on 
premise Infor/Lawson environment and implement additional software modules that would replace 
legacy custom code being used. Only one proposal was received in response to the RFQ/P. Staff 
reviewed the proposal and determined that some of the needed business capabilities were no longer 
being offered in an “on premise” solution. This is the trend with many technology solution 

Infor/Lawson 

• HR 
• Payroll
• AR
• Purchasing
• Asset Mgmt
• Training
• IPA 

 

• Time Mgmt
• AP
• GL
• MatlsMgmt
• MSCM
• SSCM

MHC 

MHC Software. 

Prints checks, direct 
deposits, W2s, 1099s, 
AP checks and sends 
EFT. 

AA Planner 

Learning Technologies 

Tracks and reports on 
Affirmative Action’s 
goals. 

BSI Tax Factory 

Business Software Inc 

Calculates taxes on 
non-manual paychecks.  

Hyperion Pillar 

Oracle Inc. 

Budget Planning for 
CEB and CIP expenses. 

MAXIMO 

Custom 

• Creates Lawson reqs from 
MAXIMO work orders. 

• Assigns cost to work order 
materials. 

Infor/Lawson modules include: 

PIMS 

Custom 

Tracks TRAC Permit 
billing info in AR. 

MA Interchange 

Commonwealth of MA 

Interface with GIC & 
State Retirement Board. 

Pension Pro 

PTG (Pension Tech Grp) 

Retirement Board app. 

ELLA Web Service 

Custom 

Employee data used by 
various apps including 
employee directory, e-
911, PBXs, e-forms, etc. 

Infor/Lawson Dependent Systems 

MARIS 

Commonwealth of MA 

Interface with State 
Retirement Board. 

Delivers, tracks and reports 
on internal & external train-
ing for all MWRA employees. 

LMS 
Learning Management 
System (Infor/Lawson)
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providers. The Selection Committee determined that in order to meet all business capabilities 
needed, the scope of work associated with the RFQ/P would need to be updated to include the full 
migration of the MWRA existing environment to the Infor CloudSuite platform.   

There are significant benefits to migrating to the cloud and using a ERP Software as a Service 
(SaaS) such as Infor’s CloudSuite. These benefits include: 

1. Business Continuity is implemented by default because the system and application
environment is replicated across other data centers in other geographic areas. If the primary
system and application goes down then application users are shifted to another application
environment in another data center.

2. Centralized data security. The Infor CloudSuite platform is hosted on Amazon Web
Services (AWS). In AWS, data is encrypted in transit and at rest, is backed up continually,
and can be restored in the event that is needed.

3. Centralized system security. Utilizing role based access, permissions are locked down to
only those who should have access. Cloud providers make cybersecurity a top
priority. They hire expert cybersecurity personnel and leverage their knowledge to
continually improve system security.

4. Application performance is highly scalable since additional resources can be provisioned
in the cloud on demand.

5. Application upgrades and patches are managed by the cloud application services provider
(Infor) eliminating the administrative overhead of managing these update from MWRA
ERP support personnel and system administrators allowing them to focus on ERP
functional issues and other MWRA on premise applications.

6. System infrastructure is managed by the cloud infrastructure provider (Amazon Web
Services). This includes hardware, databases, and operating systems ensuring that the
infrastructure platform hosting the application stays current and supported by
manufacturers. This allows MWRA system administrators to focus on other MWRA on
premise infrastructure and systems.

7. Utilizing a SaaS solution eliminates the need to run the infrastructure within the MWRA
datacenter reducing power, cooling and space requirements.

The Scope of Work (SOW) for the Infor Lawson CloudSuite Upgrade Project includes 18 tasks 
and 77 related deliverables. RPI Consultants, LLC (RPI) will partner with MWRA management 
and departmental personnel from the initial project governance, planning and strategy discussions 
through the project warranty period. Given the size and scope, the duration of this project is 
expected to be up to 3 years. It will require the active participation of many MWRA managers, 
subject matter experts, and end users in order to ensure that the delivered ERP application satisfies 
MWRA requirements. The high level details of the SOW are presented below: 

• Configure three system environments (Dev/Test/PROD)
• Implement Core Functionality of the CloudSuite applications:
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− Financials and Supply Management
− Mobile Supply Chain Management
− Strategic Sourcing/Supplier Portal
− Supply Chain Management
− Work Force Management
− Global Human Resource
− Global Payroll

• Recreate existing system interfaces with other MWRA systems in CloudSuite
• Replace Infor/Lawson 9.x Customizations
• Report Generation
• Migration of data from the existing environment to the CloudSuite platform
• Training and documentation
• Three years of post-implementation Managed Services

Procurement Process 

On April 12, 2023, MWRA issued a one-step Request for Qualifications Statements/Proposals 
(RFQ/P) that was publicly advertised in Goods and Services, the Boston Herald, Banner 
Publications and El Mundo. In addition, eleven candidate firms were directly notified, and more 
than 200 firms received notice of the RFQ/P via the MWRA Supplier Portal. The RFQ/P 
documents were requested by 20 firms. The RFQ/P included a Scope of Work that detailed 17 
Tasks with deliverables to achieve the above-stated goals to migrate to the Infor CloudSuite 
applicaton. 

On May 17, 2023, MWRA received proposals from two firms:  CherryRoad Technologies Inc. and 
RPI Consultants, LLC.   

After an initial review of the two proposals, there were concerns that the proposals lacked adequate 
details regarding technical approach to the Scope of Work established by the Selection Committee 
and lacked adequate details around the price submissions.  Based on those concerns, a request for 
“Best and Final Offer” (BAFO) was issued to both proposers on May 31, 2023, with responses 
due on June 6, 2023.  

Both proposers submitted BAFO responses which included updated pricing submissions and 
answers to clarification questions.  The proposal costs compared to the Staff Estimate are presented 
below: 

Proposer Teams Cost 1 
CherryRoad Technologies $8,132,722.40 
RPI Consultants, LLC $8,849,440.00 
Staff Estimate $7,600,000.00 

1 Five year cost of the project including migration of five years of data to Infor CloudSuite application database. 
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Both proposals exceeded the Staff Estimate. Staff underestimated the level of effort required to 
migrate the core functionality and data, perform testing and provide training to MWRA staff. A 
cloud migration of an enterprise application like ERP is a very large undertaking; this will be a 
first for the MWRA and as a result it was very difficult to foresee the cost estimates that 
implementers and providers would submit.  

Additional factors contributing to the rise in costs include the inflationary impact on software and 
services of the last few years. There are no other more cost effective options in keeping these 
business capabilities in a single solution than migrating to Infor CloudSuite. Furthermore, since 
the full suite of Infor HR, Financial and Strategic Sourcing modules are only available in the cloud 
it is in the Authorities interest to start this migration project as soon as possible to keep rising costs 
at a minimum.  

There are also factors that will mitigate the stated costs of this project. There will be savings as a 
result of moving to a SaaS environment such as infrastructural savings, energy and power savings 
and business continuity savings. There will also be the benefit of freeing up MWRA personnel to 
perform more value-added tasks that their roles really demand and potentially reducing the need 
to acquire professional services and staff augmentations. These offsetting factors to the stated cost 
would take a deeper Total Cost of Ownership (TCO) analysis to quantify but in all likelihood can 
be realized in the intermediate and longer terms.  

The Selection Committee convened on June 8, 2023, to assess the proposals. Five criteria were 
used to evaluate each of the proposals: Cost (25 points); Technical Approach (25 points); 
Qualifications and Key Personnel (20 points); Experience/Past Performance on similar public and 
private non-Authority projects ongoing and completed within the past seven years (15 points); and 
Capacity/Organization and Management Approach (15 points). Focusing first on a comparison of 
cost and approach for each of the 17 Tasks set forth in the Scope of Work, the Selection Committee 
then discussed each member's evaluation of Proposers based on the criteria. 

The Selection Committee scored and ranked the proposals as follows: 

Rank Proposer Total Points 
1 RPI Consultants, LLC 296.25 
2 CherryRoad Technologies 262 

*Order of Preference represents the sum of the individual Selection  Committee members' rankings where the
firm receiving the highest  number of points is assigned  a "1," the firm receiving  the next highest number
of points is assigned a "2," and so on.

The Selection Committee scored RPI the highest. Although RPI submitted the highest cost
proposal, its proposal was more responsive and contained the most details regarding the
performance of the tasks in the Scope of Work. RPI's proposal also did a good job of addressing
the informational requirements of the RFQ/P and gave a good description of their proposed Project
Management Methodology. They provided very understandable descriptions of the in-scope and
out-of-scope items for their Technical Development, Change Management, Testing, Data
Migration, Reporting and Training and clearly identified the project Assumptions.
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RPI’s proposal included a large team of highly qualified “Infor Certified” personnel including 
managers, some of whom are located in Massachusetts and would be committed to the project. 
RPI also had excellent public sector references for contacts of similar scope. RPI provided a solid 
technical approach in their proposal. They indicated that technical solutions would be 
accomplished using native Infor CloudSuite tools and that they would be responsible for all 
“RICE” items (Reports, Integrations, Conversions, Extensions) up to the available budgeted 
amount. RPI further offered a Sustainment Plan to help ensure that MWRA support personnel and 
end users will be prepared to perform their roles in the new application post go-live. RPI has a 
significant webinar presence for Infor topics and training and is including 8 spots in their Infor 
Bootcamp and providing onsite training for our departmental and functional super users. 

Second-ranked CherryRoad partnered with Intellias Inc. on its proposal. CherryRoad also 
proposed a thoughtful and competitive proposal with a well-developed project approach. However, 
CherryRoad’s technical approach lacked the managed services, training support, and 
implementation strategy that the committee expected. The proposal from CherryRoad included 
seven dedicated Intellias personnel, only five of whom are “Infor Certified”. It was also noted that 
CherryRoad would subcontract most of the work included in the Scope of Work, and lacked a local 
presence. CherryRoad’s sole reference was for Intellias and involved a project that was dissimilar 
in scope to this project, and was for a private sector entity. Finally, CherryRoad took exception to 
many terms of the Authority’s proposed Agreement, and the Scope of Work generally, which 
would cause notable obstacles for coming to an agreement, should CherryRoad be selected. 

Based on the reasons set forth above, the Selection Committee determined RPI submitted a strong 
proposal with a highly qualified and large team, a detailed technical approach reflecting the 
Authority’s stated preference to have managed services with significant training provided, proven 
experience on relevant projects for public sector clients, which resulted in the overall best value 
for the Authority. Therefore, the Selection Committee recommends award of this contract to RPI 
Consultants, LLC in an amount not to exceed $8,849,440. 

BUDGET/FISCAL IMPACT: 

The Draft Final FY24 CIP includes a budget of $7,600,000 for Contract 7286. The award amount 
is $1,249,440 over budget. This amount will be absorbed in the FY24-28 CIP Spending Cap.   

MBE/WBE PARTICIPATION: 

There were no MBE/WBE participation requirements established for this contract due to limited 
opportunities for subcontracting. 



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Deer Island Wind Turbine Generator 1 Failure 

COMMITTEE: Wastewater Policy & Oversight       X    INFORMATION 
VOTE 

David F. Duest, Director, Deer Island Treatment Plant David W. Coppes, P.E. 
Preparer/Title  Chief Operating Officer 

RECOMMENDATION: 

For information only. On May 29, 2023, Wind Turbine Generator 1 at Deer Island experienced a 
catastrophic failure. This staff summary describes the situation and actions taken since then. 

DISCUSSION: 

The two 600 kW wind turbines were commissioned in November 2009 and have been operating 
since April 2010.  

Wind Turbine Generator-1 Maintenance Concern 

On April 11, 2022, on Wind Turbine Generator (WTG)-1, the main bearing on the shaft between 
the blades and the generator failed. As a result, the nacelle (the main equipment housing at the top 
of the tower) was locked into position so it could not rotate and the WTG control system was 
placed into emergency mode.  

Since April 2022, WTG-1 has remained in this emergency/locked status while the cause of the 
bearing failure was investigated and a repair plan developed. Recently, a replacement main bearing 
was ordered by MWRA’s wind turbine maintenance contractor with the expected return to 
operation in July 2023.  

WTG-1 Catastrophic Failure 

Shortly after 10:00 a.m. on Monday, May 29, 2023, a concerned citizen on public access notified 
security personnel at Deer Island that WTG-1 was falling apart, and also indicated they were on 
the phone with police. A video posted on social media showed at least two sections of blades broke 
free from the unit during the initial failure of the turbine (several photos of the blade failure are 
shown below).  The section of blade, highlighted, was actually thrown nearly 800 feet from the 
turbine when found later that day. 

VII A.1
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In response, Deer Island safety, management and primary operations were notified and a portion 
of Deer Island public access was closed as a precaution. At around 10:15 a.m., Winthrop Fire, 
Winthrop Police, Boston Fire, Action EMS, and Massachusetts State Police arrived on Deer Island. 
Logan Airport and the Coast Guard were notified. An incident command center was set up south 
of Deer Island’s Reception/Training building, a safe distance from WTG-1. The incident received 
intense interest from local news agencies and a number of video crews were dispatched to Deer 
Island. 

The WTG-1 blades continued to spin without any ability to control their speed, with observable 
damage continuing to occur to the blades, in addition to occasional tower vibrations. During this 
period, two additional small sections of blade came loose and were observed being thrown from 
the turbine. It was also apparent that damage was occurring to equipment in the nacelle because of 
a burning smell and pieces of metal fragments in the base of the tower. MWRA’s turbine 
maintenance contractor attempted several steps to engage the braking system through the control 
system at the base of the tower. The primary controller appeared to have failed and, therefore, the 
contractor was unable to control operations. Upon the suggestion of MWRA staff, the maintenance 
contractor moved the controller from the other turbine. This allowed the contractor to establish 
communication with the equipment in the nacelle, but the braking system would not engage, 
indicating a failure in the hydraulic system. It was determined that it was unsafe to ascend the 
tower while the blades were spinning without control. The only option was to wait for the winds 
to die down, or the rotor to stop rotating, so technicians could safely climb the tower and lock the 
blades in place.   

By 2:20 p.m., blade rotation had ceased allowing the maintenance contractor to ascend the tower 
and mechanically lock the blades in place. The contractor discovered substantial damage in the 
nacelle (photos below) with equipment broken from mountings and the hub rotor and blades 
separated from the nacelle, leaning forward from its normal vertical position with numerous 
retaining bolts snapped. Out of an abundance of caution, staff isolated the area around WTG-1 and 
kept portions of public access closed on the southwest side of the island until the turbine could be 
made fully safe. There were no injuries as a result of this failure and no secondary damages outside 
the damage to WTG-1. 
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WTG-1 Emergency Removal 

By Wednesday, May 31, staff had solicited two bids for removal of the wind turbine and MWRA 
received a DCAMM waiver for emergency work. O’Connor Constructors, Inc., the lowest bidder, 
was authorized to begin the work.  

On Thursday morning, the first crane arrived and the contractor began the process of stabilizing 
the unit while preparations were made to lower the rotor and blades to the ground. Throughout the 
day the contractor’s personnel stabilized equipment inside the nacelle, including pulling the rotor 
and blades back into a vertical position, strapping them to the crane for additional support, and 
positioning the blades for lowering the next morning. On Friday June 2, the second crane arrived 
and the rotor and blades were successfully lowered to the ground (photos above). With WTG-1 
fully stabilized and made safe, public access was reopened in time for the weekend.  
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Over the week of June 5, the contractor continued to remove equipment from inside the nacelle. 
The nacelle housing itself remains on the top of the tower to protect remaining equipment from 
the weather. WTG-1 has sustained extensive damage. Two of the three wind turbine blades have 
incurred enough damage to be irreparable and much of the equipment in the nacelle is damaged 
and will require extensive repair or replacement. All equipment was removed and the blade 
assembly will be stored in a secure area for future analysis. 

Next Steps 

Failure analysis will be performed to attempt to determine the causes and sequence of the hydraulic 
brake failure, PLC failure, and the failure of the turbine blades. 

WTG-2 was proactively paused on Monday, May 29 out of an abundance of caution, and remains 
in this mode. Before being returned to operation, a full interior and exterior inspection will be 
performed, including a blade inspection. The hydraulic and braking systems will be inspected in 
addition to the PLC and control system. In addition, MWRA has contracted separately for a third 
party inspection. After these inspections are completed and it is technically cleared to start up, 
MWRA management will determine when to resume normal operation of WTG-2. MWRA is also 
arranging for an inspection of the Charlestown wind turbine as a precautionary measure. 

Staff will research potential safety system enhancements for WTG-2 as well as assess the costs 
and benefits to fully repairing WTG-1. 



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Deer Island Wastewater Treatment Plant Draft National Pollutant Discharge 

Elimination System (NPDES) Permit and Draft State Surface Water Discharge 
Permit 

COMMITTEE: Wastewater Policy & Oversight     X     INFORMATION 
VOTE 

Carolyn M. Fiore, Deputy Chief Operating Officer 
Wendy S. Leo, Sr. Program Manager, NPDES 
Betsy Reilley, Director, Environmental Quality David W. Coppes, P.E. 
Preparer/Title  Chief Operating Officer 

On May 31, 2023, EPA and MassDEP issued draft permits for the Deer Island Wastewater 
Treatment Plant and Combined Sewer Overflow outfalls. The public comment period was initially 
set for 60 days, but has been extended by 30 days to August 30, 2023. MWRA will submit a 
comment letter by that date to suggest revisions to the draft permit and also to protect MWRA’s 
right to appeal portions of the final permit when it is ultimately issued. This staff summary provides 
an overview of the draft permit requirements and describes issues staff will address in MWRA’s 
comment letter. As anticipated, the permit names the 43 MWRA wastewater member communities 
as Co-permittees, with requirements relating to operations and maintenance of their collection 
systems.  

RECOMMENDATION: 

For information only. 

DISCUSSION: 

MWRA’s Deer Island Treatment Plant requires a National Pollutant Discharge Elimination System 
(NPDES) permit to discharge into Massachusetts Bay. The permit currently in effect was issued 
in July 2000 and has been administratively continued since its August 2005 expiration date. In 
May 2023, the U.S. Environmental Protection Agency (EPA) and the Massachusetts Department 
of Environmental Protection (MassDEP) each issued a draft permit1 encompassing operation of 
the Deer Island Treatment Plant; CSOs currently permitted to MWRA, Boston Water & Sewer 
Commission (BWSC), Cambridge, Chelsea, and Somerville; and the sewer collection systems of 
all MWRA wastewater member communities. 

1 In Massachusetts, NPDES permits are no longer issued jointly by EPA and MassDEP. Although jointly administered 
by EPA and MassDEP in the past, as of June 20, 2020, the NPDES permit program is administered solely by the EPA. 
MassDEP administers a parallel surface water discharge permitting program. In this instance, the draft state surface 
water discharge permit generally incorporates the draft NPDES permit by reference and adds a few state-specific 
requirements relating to monitoring of PFAS compounds and reporting. As used in this staff summary “draft permit” 
refers to the NPDES draft permit, unless otherwise specified.   
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The state and federal permits were issued for public comment on May 31, 2023; MWRA and 
members of the public have until August 30, 2023 to provide comments to EPA and MassDEP on 
the draft permits. EPA will hold a public meeting and a public hearing on July 12. After the 
comment period closes, EPA and MassDEP will make any changes to the permits they deem 
appropriate based on comments received. EPA will issue a Response to Comments with the final 
permit. The new permit will be in effect for five years.  

The permitting process requires that in order to preserve the right to appeal, MWRA must raise all 
reasonably ascertainable issues and submit all arguments supporting its position by the close of 
the public comment period. If MWRA wishes to appeal EPA’s final permit decision, it must 
petition the Environmental Appeals Board within 30 days of the issuance of the final permit 
decision.2  MWRA may appeal any issue that it provided comment on during the public comment 
period or any changes from the draft to the final permit decision.  

Co-permittees 

A major item in this draft permit, which will be the subject of MWRA comment, is the inclusion 
of Co-permittees (all sewer system member communities) for requirements relating to collection 
system Operation and Maintenance, and the inclusion of the “CSO-responsible Co-permitee” 
communities of BWSC, Cambridge, Chelsea and Somerville for requirements relating to CSOs.  

This draft permit has specific requirements with which the municipalities must comply. The CSO-
responsible Co-permittee communities currently hold NPDES permits for their CSO discharges. 
The remainder of the MWRA wastewater communities have not applied for NPDES permits, yet 
are included in in the draft permit as Co-permittees and will be responsible for certain requirements 
of the permit. Included in the draft permit sections, applicable to member communities, are 
reporting requirements for unauthorized discharges from the municipal collection systems (e.g. 
sanitary sewer overflows); operation and maintenance (O&M) requirements for their respective 
collection systems, including provisions for infiltration/inflow (I/I) reduction programs and for 
updating existing O&M plans; a major new requirement for “Major Storm Plans” and reporting on 
their implementation; and requirements for backup power.  

2 Along similar lines, within 30 days from the issuance of the final state surface water discharge permit, this action 
may be appealed by filing a request for an adjudicatory hearing with MassDEP’s Office of Appeals and Dispute 
Resolution.    
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The CSO-responsible Co-permittee communities already have (administratively continued) 
NPDES permits and have applied for renewal as required. MWRA maintains that these should not 
be combined into the Deer Island permit because CSO systems already have NPDES permits and, 
therefore, do not require coverage under the MWRA permit. Moreover, by utilizing separate 
NPDES permits the roles, responsibilities, and potential liabilities are more clearly defined and 
more narrowly tailored to the individual holders of those respective NPDES permits. 

MWRA has recently submitted comments that question both the legal and policy bases regarding 
the inclusion of Co-permittees in NPDES permits. In 2015, EPA’s Environmental Appeals Board, 
responsible for hearing administrative appeals of permits, ruled against the Charles River Pollution 
Control District and others’ appeal of similar language in its permit issued in 2014, and upheld 
EPA’s ability to add satellite communities and specific permit requirements to a NPDES permit. 
Staff understand that the MWRA Advisory Board has similar concerns and has engaged its own 
legal counsel. 

The Co-permittee language in the draft permit is similar to that in the current Clinton Plant’s 
permit. EPA has attempted to clarify the roles and responsibilities of the municipalities and 
MWRA as Co-permittees. Each Co-permittee is responsible for: (a) operation and maintenance of 
the collection system owned and operated by the municipality, (b) ensuring backup power for their 
collection systems (e.g. pump stations), (c) new reporting requirements for unauthorized 
discharges (e.g. sanitary sewer overflows) and (d) developing and implementing a Major Storm 
Plan, an I/I Reduction Plan, and a Sanitary Sewer Overflow Mitigation Plan. Further, the CSO-
responsible Co-permittees have responsibilities for their CSOs and reporting. 

Operation and Maintenance of the MWRA- and Community-Owned Sewer Systems 

Requirements for adequate operation and maintenance staffing, I/I reduction to prevent high-flow-
related unauthorized discharges from the collection system, preventative maintenance, and 
alternative power sources are much more detailed than what is in the existing permit. The 
requirements apply to MWRA as well as to the co-permittees. Each permittee must develop a 
collection system O&M Plan, which must describe staffing, preventative maintenance, funding, 
I/I program and related work, and annually report on activities carried out under the plan. The 
O&M Plans must include a Major Storm Plan, with requirements that are extensive and very 
prescriptive. These plans require planning horizons much longer than the useful life of facilities. 
The draft permit requires the Major Storm Plans to be developed and implemented within one year 
from the date of issuance of the final permit, and also require annual reporting of progress. 

In addition to the O&M Plan, within one year MWRA must update its I/I Reduction Plan and begin 
implementing it; each co-permittee must develop and implement an I/I Reduction Plan. Also 
within one year, MWRA and the co-permittees must develop and implement a Sanitary Sewer 
Overflow Mitigation Plan. 

A new requirement for rapid reporting of sanitary sewer overflows and upsets (applies to co-
permittees as well) is generally consistent with the Sewage Notification Regulation, which went 
into effect in 2022. 

Co-permittees are required to provide back-up power for their collection system facilities and to 
map their sewer systems. Both of these are similar to requirements in the state wastewater 
regulation. 
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Wet Weather Blending (a.k.a. Bypass of Secondary Treatment) 

During wet weather events, one of the bedrock tools that the MWRA utilizes to reduce CSO 
discharges is to maximize the amount of sewage flow to Deer Island for treatment. Maximizing 
flow in this fashion is one of the nine minimum controls set forth in EPA’s 1994 CSO Policy and 
the terms of the existing Deer Island NPDES permit. 

Pursuant to the terms of a Stipulation and Order entered in the Boston Harbor Case in July 2008, 
MWRA has been required to maintain a secondary process limit of at least 700 MGD. The term 
“secondary process limit” generally refers to the setting in the process control system for Deer 
Island, which directs flows up to and including that flow rate through secondary treatment. When 
total plant flow exceeds the capacity of secondary treatment the excess flow, which has undergone 
primary treatment, is blended with the rest of the fully treated flow. This combined flow meets all 
effluent permit limits; by maximizing the amount of flow treated at Deer Island, it reduces the 
amount that must be discharged at CSO facilities. In the draft permit, EPA did not maintain or 
reference the secondary process limit of 700 MGD or otherwise introduce a new secondary process 
limit. The draft permit is ambiguous insofar as it is unclear whether the provisions of the 
Stipulation and Order continue to govern. 

Deer Island Effluent Permit Limits 

The draft permit contains the following changes to permit limits:  
• Seasonal limits on the bacterial indicator Enterococcus. Meeting the new limit will require

an increase of 17 more trucks per year of sodium hypochlorite used for disinfection and 21
more trucks per year of sodium bisulfite used for dechlorination, an increase in total
chemical trucks of about 5%.

• Stricter limits on the bacterial indicator fecal coliform, due to changes in state water quality
standards. Staff do not anticipate any problem meeting the new fecal coliform limits, but
may need to increase chemicals used for disinfection.

• Stricter limit on dry day flow, set at the plant design average flow of 361 MGD, is not
anticipated to be a problem. Average dry day flow has ranged from 252 MGD to 320 MGD.

• New limits on percent removal of total suspended solids (TSS) and chemical biological
oxygen demand (cBOD), which apply during dry weather.

• New limit on oil and grease, with daily monitoring. This is not expected to be a compliance
concern, although the high frequency of monitoring may strain lab resources.

• Stricter limit for acute toxicity. This is a minor concern in terms of compliance.
• Deleted limit on PCB Aroclors, which while monitored over more than the last two

decades, have not been detected.

The draft permit also carries forward the existing limitations on cBOD, TSS, pH, total chlorine 
residual, ammonia, and whole effluent toxicity, which the plant consistently meets. Monitoring 
requirements and changes are summarized in Attachment A.  

CSOs 

BWSC and the cities of Cambridge, Chelsea and Somerville have partially combined sewer 
systems and are named as “CSO-responsible Co-permittees” in the draft permit. The draft permit 
incorporates and updates requirements that are currently in MWRA’s permit as well as the 
individual community CSO NPDES discharge permits.   
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The draft permit authorizes CSO typical year discharge activations and volumes up to the limits 
shown in Exhibit B to the Second Stipulation in the Boston Harbor case (an attachment to the draft 
permit.) The draft permit also includes, as an attachment, the CSO Variances for the Charles River 
and Alewife Brook/Mystic River Basins and incorporates the conditions of the Variances as 
enforceable elements of the permit. Finally, the draft permit includes language that the discharges 
must meet federal and state water quality standards subject to and consistent with these variances or 
variance extensions issued by MassDEP and approved by EPA.    

CSO Facility Permit Limits 

The draft permit also maintains the existing limitations on pH, sets more stringent limits on total 
chlorine residual for most facilities, and preserves the monitoring requirements for biological 
oxygen demand (BOD), TSS, and whole effluent toxicity at the MWRA’s four3 CSO treatment 
facilities. Monitoring requirements and changes are summarized in Attachment B.  

Environmental Justice 

Both EPA and MassDEP have new requirements to consider Environmental Justice in permitting, 
and MWRA supports this emphasis. Accordingly, EPA is conducting additional outreach in 
multiple languages to inform environmental justice communities and solicit their comments. Also, 
new climate change planning requirements are particularly intended to protect vulnerable 
environmental justice communities. Importantly, EPA determined that the MWRA’s “discharges 
will not result in disproportionately high and adverse human health or environmental impacts on 
minority or low income populations.”   

Other Permit Provisions 

Other changes in the permit include:  
• extensive requirements for O&M;
• new monitoring requirements for PFAS in influent, effluent, sludge, and certain

industries;
• required reporting of average monthly total nitrogen load;
• CSO treatment facility monitoring schedule – while frequency of sampling annually is

unchanged, the draft permit targets sample collection seasonally, which will add
complexity and potentially more staffing to try and capture one spring, two summer, and
one fall event;

• changes in Ambient Monitoring, as described below;
• required updates to bacterial monitoring in Massachusetts Bay conducted under

Memorandum of Understanding with the Massachusetts Division of Marine Fisheries;
• required dilution studies of CSO treated outfalls;
• reduced frequency of monitoring for biotoxicity and for metals;
• elimination of requirement to monitor some chlorinated pesticides and PCBs, which have

historically not been detected in Deer Island effluent;
• changes in how some values are calculated for reporting, and expansion of values to be

reported on the monthly discharge monitoring reports to include some ambient monitoring
data;

3 The Union Park CSO Treatment Facility is jointly owned and operated by the Boston Water & Sewer Commission 
and MWRA, and is currently permitted jointly to BWSC and MWRA. 
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• requirement to update MWRA’s “pollution prevention plan” and add contaminants of
emerging concern such as PFAS, pharmaceuticals, and microplastics (add to household
hazardous products booklet); and

• elimination of outdated requirements (e.g., hard copy reports, maintenance of old Deer
Island outfalls, Massachusetts Bay outfall “contingency plan” and water conservation).

The draft permit requires revisions to the ambient monitoring plan; the required monitoring is 
specified in the permit. Water column monitoring for eutrophication (i.e. nutrients, dissolved 
oxygen, chlorophyll) will continue. There is a special focus on harmful and nuisance algal species, 
with added monitoring requirements. Monitoring of sediment, fish, and shellfish is not required. 
The Outfall Monitoring Science Advisory Panel is not included in the draft permit. 

The requirements in the draft permit for MWRA’s pretreatment program (TRAC) are standard and 
similar to the existing permit, although staff believe the time frame of 90 days to submit a local 
limits evaluation is too short, and staff will seek at least 180 days, which is in the existing permit. 
Also, the annual reporting requirement in the draft permit is out of sync with our longstanding 
reporting schedule. Finally, there are several new requirements for including information about 
Significant Noncompliance in the annual pretreatment report, which go beyond the EPA 
pretreatment regulations.  The draft permit contains the same requirements as the existing permit 
for the disposal and monitoring of sludge. 

BUDGET/FISCAL IMPACTS: 

If the draft permits are issued as final with no changes, there will be additional costs for chemicals, 
monitoring of PFAS, and the Major Storm planning requirements. There will be further costs 
related to revision of the pollution prevention plan, technical evaluation of industrial local limits, 
completing dye studies for CSO treatment facilities, and costs for monitoring harmful algal 
blooms.   

Increased costs may be partly offset by some savings due to eliminating the requirement to monitor 
chlorinated pesticides and PCBs, and possible cost savings from refocusing the Ambient 
Monitoring Plan. 

Member communities will also incur costs for developing and implementing Major Storm Plans, 
I/I Reduction Plans, and Sanitary Sewer Overflow Mitigation Plans. These Plans are all due to be 
completed within the first year from the date of issuance of the final permit. MWRA and member 
communities will likely not be able to complete these Plans with in-house resources and will need 
to procure consulting services. 

ATTACHMENTS: 

Attachment A: Deer Island permit limits - Comparison between current (2000) and draft (2023) 
permit 

Attachment B: CSO permit limits - Comparison between current (2000) and draft (2023) permit 



Parameter 2000 Permit limit 2023 Draft Permit limit

dry day flow 436 MGD 365 day rolling average 361 MGD 365 day rolling average
25 milligrams/liter average monthly 25 milligrams/liter average monthly
40 milligrams/liter weekly average 40 milligrams/liter weekly average

85% removal minimum monthly 
average; using only dry days 

30 milligrams/liter average monthly 30 milligrams/liter average monthly
45 milligrams/liter weekly average 45 milligrams/liter weekly average

85% removal minimum monthly 
average; using only dry days 

pH
within range 6.0 - 9.0

no change to background cond. > 0.2 
within range 6.0 - 8.5

Oil & Grease
N/A non-detect (< ML of 5 mg/L) monthly 

average
14000 colonies/100 milliliters weekly 

average
980 colonies/100 milliliters weekly 

average
14000 colonies/100 milliliters daily 

maximum
1960 colonies/100 milliliters daily 

maximum
<10 % of samples > 14000/100 mL

not more than 3 consecutive samples > 
14000/100 ml

MOU with DMF MOU with DMF (required to update to 
include station N21, and seasonal 

Enterococcus  monitoring)

N/A
2,450 colonies/100 millilters monthly 

average

N/A 9,100 colonies/100 milliliters daily 
maximum

seasonal (April 1- Oct. 31)
456 micrograms/liter monthly average 456 micrograms/liter monthly average
631 micrograms/liter daily maximum 631 micrograms/liter daily maximum

PCBs (Aroclors PCB-1016, 1221, 
1232, 1242, 1248, 1254, 1260)

0.000045 ug/L average monthly N/A

Acute toxicity LC50   50% Acute toxicity LC50   100%
Chronic toxicity C-NOEC >1.5% Chronic toxicity C-NOEC >1.5%

footnote prohibiting polymers

Fecal coliform

Enterococcus

total residual chlorine

WET and associated chemistry

cBOD (carbonaceous biochemical 
oxygen demand)

TSS (total suspended solids)

Attachment A: Deer Island permit limits - Comparison between current (2000) and draft (2023) permit 



Parameter 2000 Permit sample frequency 2023 Draft Permit sample frequency
rainfall per event per event

flow continuous (typo in permit, really "per 
event") per event

TSS hourly grab, 4 events/year composite, 4/year
BOD composite, 4/year composite, 4/year 

total residual chlorine hourly grab, 4 events/year hourly grab, 4 events/year
pH hourly grab, 4 events/year hourly grab, 4 events/year

Fecal coliform hourly grab, 4 events/year N/A

E. coli
MWR201, MWR205A: hourly grab, 

4 events/year

Enterococcus
MWR215 only: 4 events/year MWR203, MWR205 and MWR215: hourly 

grab, 4 events/year
acute toxicity 2/year 2/year, spring & summer

chronic toxicity (sea 
urchin)

N/A MWR203, MWR205, MWR215: 2/year, 
spring & summer

effluent toxicity samples: 
ammonia, metals, TOC

2/year 2/year, spring & summer

effluent toxicity samples: 
salinity

N/A 2/year, spring & summer

Attachment B: CSO permit limits - Comparison between current (2000) and draft (2023) permit 



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Wastewater Advisory Committee Contract 

COMMITTEE: Wastewater Policy & Oversight            INFORMATION 
    X   VOTE 

Carolyn M. Fiore, Deputy Chief Operating Officer 
Wendy Leo, Senior Program Manager 
Rose Souliotis, Administrative Coordinator  Sean Navin 
Preparer/Title  Director, Intergovernmental Affairs 

RECOMMENDATION: 

To authorize the Executive Director, on behalf of the Authority, to execute a contract, substantially 
in the form attached hereto, with the Wastewater Advisory Committee for a term of one year, from 
July 1, 2023 to June 30, 2024, for a total contract cost of $85,813. 

DISCUSSION: 

In addition to the critical oversight functions of the Advisory Board, many of MWRA's policy 
decisions are made with advice and support from two standing citizens’ advisory committees, the 
Wastewater Advisory Committee (WAC) and the Water Supply Citizens Advisory Committee 
(WSCAC). A separate staff summary presented at this meeting recommends authorization for the 
Executive Director to execute a similar contract with WSCAC for FY24. 

The Wastewater Advisory Committee was created in 1990 to offer independent recommendations 
on wastewater programs and policies; it is a successor to the Facilities Planning Citizen Advisory 
Committee established during the planning of the new Deer Island Treatment Plant. WAC’s 
members include citizen advocates, representatives from the Metropolitan Area Planning Council, 
watershed associations, the engineering and business communities, environmental law, and 
science and education fields. The Advisory Board has historically appointed a member as well. 

The proposed FY24 WAC contract is 2.93% higher than the FY23 contract. Health insurance 
increased by 7.5%, while hourly salaries increased by 6.09% and other reimbursable expense items 
increased by $750 to cover the cost of a meeting rental space required for a limited number of in-
person meetings. Health insurance is budgeted at 80% reimbursement for the Executive Director 
only, not to exceed $12,621, with an optional health insurance buy-out program similar to that 
offered to MWRA employees who do not use MWRA's health insurance benefit. Office space for 
WAC is provided by MWRA at the Chelsea facility. The proposed total FY24 WAC funding is 
$85,813. 
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WAC’s monthly meetings are geared toward engendering discussion and facilitating timely 
recommendations to MWRA’s Board of Directors and staff on wastewater policies, projects, and 
program initiatives directly related to MWRA, and public concerns. Current topics of interest to 
WAC include reissuance of MWRA NPDES permits, operations and maintenance, combined 
sewer overflows, green energy, PFAS, treatment technologies, climate change, and 
wastewater/water policy and funding initiatives in Massachusetts. 

WAC elects its Chair and employs an Executive Director (selected by WAC’s membership with 
the concurrence and approval of MWRA’s Public Affairs Department). WAC’s current chair is 
Wayne Chouinard and WAC’s current Executive Director is Andreae Downs. Pursuant to the 
terms of the attached contract, WAC’s members are approved by MWRA’s Board of Directors. 

BUDGET/FISCAL IMPACT: 

Sufficient funds for the WAC contract are included in the Draft Final FY24 Current Expense 
Budget. 

ATTACHMENT: 

Agreement between Massachusetts Water Resources Authority and Wastewater Advisory 
Committee. 
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AGREEMENT 

BETWEEN 

MASSACHUSETTS WATER RESOURCES AUTHORITY 

AND 

WASTEWATER ADVISORY COMMITTEE 

This Agreement (“Agreement”) is by and between the Massachusetts Water 
Resources Authority (“Authority”), a body politic and corporate and a public 
instrumentality of the commonwealth, created by Chapter 372 of the Acts of 1984, with 
offices at Deer Island, 33 Tafts Avenue, Boston, MA 02128 and the Wastewater 
Advisory Committee (“WAC”) a body created by the Authority’s Board of Directors 
(“Board”) (collectively “Parties”). 

WHEREAS, the WAC was created to offer independent advice to the Board and 
to the professional staff of the Authority, regarding wastewater programs and policies 
directly related to the Authority; 

WHEREAS, the WAC will (i) review and comment to the Authority on 
wastewater reports and related proposed documents, and (ii) offer independent 
commentary and advice on current and proposed wastewater program and policy 
directions to further Authority objectives; 

WHEREAS, the WAC membership is designed to reflect the knowledge and 
interest of major affected constituencies, including engineering, construction, 
business/industry, planning, academic research, and environmental advocacy; 

WHEREAS, the Authority desires the WAC to advise the Authority in wastewater 
planning, and  

WHEREAS, the WAC desires to have a role advising the Authority on such 
matters. 

NOW, THEREFORE, for the consideration of mutual promises contained herein, 
the Authority and WAC agree as follows: 

ARTICLE 1.  EFFECTIVE DATE 

This Agreement shall be effective from July 1, 2023 through June 30, 2024, 
inclusive. 
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ARTICLE 2.  COMPENSATION, BUDGET, PAYMENT, AND EXPENSES 

2.1   The Authority shall make funds available as follows: 

(a) Executive Director Salary.

In order to minimize the WAC’s expenses and for the WAC’s convenience, the
Authority shall make direct payments to the WAC for the WAC Executive Director 
salary.  Such payments shall not exceed $70,368 from July 1, 2023 through June 30, 
2024, inclusive.  The hourly salary rate (inclusive of payroll taxes) shall be $48.63 with 
annual total hours of 1,447 (average 30 hours per week for 49 weeks).   

(b) Reimbursable expenses.

The Authority shall reimburse the WAC for 80% of the non-employer-sponsored
health insurance for the WAC Executive Director (not to exceed $12,621), and for 
stationery, payroll services expenses, bank expenses, and for mileage costs, public 
transportation costs, highway tolls and parking expenses for meeting attendance by 
WAC’s Executive Director and membership, and for other miscellaneous expenses of the 
WAC staff approved by the Authority on a case-by-case basis.  Such expenses will be 
reimbursed when submitted to the Public Affairs Unit.  Mileage costs will be reimbursed 
at the prevailing Authority rate per mile. 

The percentage rate for reimbursement of health insurance costs shall be changed 
to that of Authority staff if the Group Insurance Commission changes the rate. 

Health insurance buy-out: The WAC Executive Director may elect a monetary 
allowance in lieu of reimbursement of health insurance costs, provided he or she has 
health insurance coverage through another employer-sponsored plan that meets Internal 
Revenue Service “minimum value” criteria, throughout that six-month period. The 
amount of the allowance will be $1000 to waive family coverage or $700 for waiving 
individual coverage. The WAC Executive Director is responsible for any withholding 
taxes on these payments with WAC being responsible for the employer share of payroll 
taxes. 

The total annual expense reimbursement to WAC, excluding health insurance 
reimbursements or buy-out, shall not exceed $2,824. 

(c) Non-reimbursable expenses.

The following expenses are not reimbursable:  meals, entertainment, room and
board expenses, fines, fees, or costs assessed as a result of improper or illegal actions on 
the part of the member, such as parking tickets or speeding fines. 



 3 

ARTICLE 3.  RESPONSIBILITIES OF THE AUTHORITY AND WAC. 
 
(a) The WAC shall employ an Executive Director who is prohibited from being a 
member of the WAC while serving his or her term as a paid employee. The Authority 
Public Affairs Office must concur with and approve the selection of the WAC Executive 
Director by the WAC. The duties of the Executive Director shall be in accordance with 
the job description prepared by the WAC, and on file with the Authority. 
 
(b) The WAC shall submit weekly statements to the Authority requesting payment 
for expenses listed in Article 2. Such requests shall be supplemented or accompanied by 
time sheets, travel and expense vouchers, and by such other supporting data as may be 
required by the Authority. 
 
 (c) The WAC shall maintain accounts, records, documents, and other evidence 
directly pertinent to performance of work under this Agreement. The parties and their 
duly authorized representatives shall have access to such records, documents, and other 
evidence for the purpose of inspection, audit, and copying. 
 
(d) The Authority or its duly authorized agent shall have the right at any and all 
reasonable times, to examine and audit WAC’s records, documents and other evidence. 
 
 (e) This Agreement is subject to the laws dealing with the expenditures of public 
funds, including Chapter 12A of the Massachusetts General Laws. 
 
(f) The parties shall agree to any reasonable modifications or changes in this contract 
that may be required by the Commonwealth of Massachusetts or any of its agencies. 
 
(g) The WAC acknowledges that the Authority is a state agency for purposes of 
Chapter 268A of the General Laws (the Massachusetts Conflict of Interest Law) and 
understands that for the purposes of that law, WAC staff and members are special state 
employees. 
 
(h) The WAC shall be responsible for compliance with all applicable provisions and 
requirements of the Massachusetts Open Meeting Law and the Public Records Law. 
 
ARTICLE 4. RESPONSIBILITIES OF THE WAC STAFF. 
 
4.1 The WAC staff shall be responsible for the following tasks: 
 
(a) aiding the WAC in its tasks under Article 6, educating the public, and acting as 
liaison with the Authority and its staff; 
 
(b) maintaining financial records, minutes of the WAC meetings, and other WAC 
records; 
 
(c ) providing to the Authority copies of the notices for and minutes of all meetings of 
WAC and of all WAC correspondence relative to Authority projects and proposals as 
soon as such materials are available; and  
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(d) administering and maintaining compliance by all its members and staff with the
provisions of the Massachusetts Conflict of Interest Law including, without limitation,
those mandatory provisions relating to: (i) annual distribution to members and staff of the
State Ethics Commission’s (SEC) Summary of Law and maintenance and archiving of
acknowledgements of receipt of the Summary of Law from all members and staff, and
(ii) compliance by members and staff with the SEC’s bi-annual educational training
exercises.

ARTICLE 5.  MEMBERSHIP, MEETINGS, TERMS. 

5.1 the WAC membership, meetings and terms shall be as follows: 

(a) the WAC will have a maximum of twenty (20) members (“Members”) approved
by the Board. (Alternates or designees are prohibited);

(b) the WAC shall meet once per month and maintain records of its meetings;

(c) to the extent reasonable, Members will meet as a committee of the whole, without
resort to subcommittees;

(d) members will elect their Chair.

(e) members’ terms will be three (3) years; members may succeed themselves.

(f) members unable to maintain reasonable participation in the committee’s work will
be expected to resign. The Authority’s Public Affairs Unit, in consultation with the WAC
Chair, will nominate a replacement for Board approval.

ARTICLE 6. WAC TASKS. 

The WAC shall undertake the following tasks: 

6.1 Wastewater Policies and Programs Review. 

Advise the Authority staff and Board. Participate in review and evaluation of 
wastewater management plans (e.g., local limits, I/I, CSO), reports and new ideas for 
programs. Provide comments, information, advice, recommendations and guidance as to 
the direction, intent and execution of wastewater planning and policy directly related to 
MWRA. 

6.2 Outreach and Education. 

Strive to increase citizen participation and education by providing assistance in 
outreach to various groups regarding the Authority’s wastewater programs and state 
wastewater resource policies. Review programs and explain plans and policies to 
organizations and citizens. 
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6.3 Working Group Representation. 

When possible, provide a representative on Authority working groups, comprising 
MWRA staff and consultants, related to wastewater programs and policy, including the 
Advisory Board and its subcommittees and the Water Supply Citizens Advisory 
Committee. 

6.4 Recommendations on Long Term Public Involvement. 

Provide to the Authority staff and Board, proposals for continued effective and 
efficient long term public involvement in wastewater programs. 

6.5 Recommendations and Discussion Documents. 

The WAC staff shall be responsible for providing to the Authority’s staff, Board, 
and others, recommendation and discussion documents on wastewater programs and 
policy. Documents may be in the form of minutes of WAC meetings, memoranda, letters, 
reports, presentations and discussions as appropriate. 

ARTICLE 7.  MISCELLANEOUS REQUIREMENTS. 

7.1   Nondiscrimination and Equal Employment Opportunity 

The WAC agrees to comply with the Authority’s policy regarding non-
discrimination and affirmative action. 

ARTICLE 8.  GENERAL PROVISIONS. 

8.1  Termination of Contract. 

(a) This Agreement may be terminated in writing, at any time, in whole or in part, by
the Authority for its convenience or in the event of substantial failure by the WAC to
fulfill its obligations, or for violation of any of the covenants and stipulations of this
Agreement.

(b) If termination is effected by the Authority an equitable adjustment shall be made
providing for payment to the WAC for services rendered and expenses incurred prior to
the termination.

(c) No termination hereunder may be effected unless the terminating party gives the
other party:

(1) not less than forty-five days’ written notice delivered by certified mail, return
receipt requested, of intent to terminate; and

(2) an opportunity for consultation with the other party prior to termination, or

(3) by mutual agreement of the parties.
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8.2 Assignability. 

The WAC shall not assign or transfer this Agreement or delegate its responsibility 
for the performance of services under this agreement. 

8.3 Integration Clause. 

This Agreement integrates and supersedes all prior negotiations, representations, 
or agreements. 

8.4 Amendment. 

This Agreement may be amended only by a writing executed by each of the 
parties. 

8.5 Severability of Provisions. 

If any provision of this Agreement shall, to any extent, be held invalid or 
unenforceable, the remainder of this Agreement shall not be deemed affected thereby. 

8.6 Massachusetts Law to Govern. 

All parties to this Agreement agree that this Agreement shall be governed by and 
enforced in accordance with the laws of the Commonwealth of Massachusetts. 

8.7 Duplicate Originals. 

This Agreement may be signed in more than one identical counterpart, each of 
which shall be deemed to be an original hereof. 

8.8 Notices. 

Communications shall be deemed to have been made when mailed postage 
prepaid or delivered among: 

Executive Director 
Wastewater Advisory Committee 
c/o MWRA 
Deer Island 
33 Tafts Avenue 
Boston, MA 02128 

Executive Director 
Massachusetts Water Resources Authority 
Deer Island 
33 Tafts Avenue 
Boston, MA 02128 
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Director of Public Affairs 
Massachusetts Water Resources Authority 
Deer Island 
33 Tafts Avenue 
Boston, MA 02128 

IN WITNESS WHEREOF, this Agreement is executed as of this ___th day of 
June, 2023. 

FOR:  WASTEWATER ADVISORY COMMITTEE 

By:  ____________________________ 
        Wayne Chouinard, Chair 

FOR:  MASSACHUSETTS WATER RESOURCES AUTHORITY 

By:  ________________________________________ 
 Frederick A. Laskey, Executive Director 



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023  
SUBJECT: Janitorial Services at the Deer Island Treatment Plant 

Facilities Management and Maintenance Inc.  
Bid WRA-5317 

COMMITTEE:  Wastewater Policy & Oversight           INFORMATION 
   X    VOTE 

Michele S. Gillen 
Director of Administration 

Ted Regan, Deputy Director, Maintenance, Deer Island 
David Duest, Director Deer Island Treatment Plant 
Douglas J. Rice, Director of Procurement   David W. Coppes, P.E. 
Preparer/Title Chief Operating Officer 

RECOMMENDATION: 

To approve the award of Contract WRA-5317, Janitorial Services at the Deer Island Treatment 
Plant, to Facilities Management and Maintenance Inc., and to authorize the Executive Director, on 
behalf of the Authority, to execute said contract in an amount not to exceed $1,860,832.92, for a 
contract term of three years.     

DISCUSSION: 

MWRA has been contracting janitorial and window cleaning services at the Deer Island Treatment 
Plant for the past 25 years. The current contract will expire on July 22, 2023. 

Deer Island consists of approximately 229,000 
square feet of usable space in 14 occupied 
buildings. The facilities covered under this 
contract requiring daily janitorial services include 
computer rooms, laboratories, warehouse space, 
offices, common use areas (e.g., kitchenettes, 
conference rooms, hallways, etc.) locker rooms, 
shower rooms, lavatories, control rooms, and 
workshops.  

In addition, the contract includes periodic 
cleaning of the exterior windows and skylights, 
which requires special equipment (mechanical 
lifts) and safety procedures. 

VII C.1
6/21/23
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The contract includes all necessary labor, equipment, materials and supplies, with the exception of 
paper products and hand soap, which MWRA procures separately. The contractor is required to 
implement and manage a comprehensive janitorial program intended to protect and maintain the 
facilities and provide a healthy, clean environment for MWRA staff and visitors. 

As has been the past practice, the contractor will be required to continue using “Green Seal 
Certified” products to minimize the use of hazardous cleaning products and, in accordance with 
the Commonwealth’s “sustainability program,” will work with MWRA staff to maintain the single 
stream recycling program. 

Procurement Process 

Purchasing staff solicited bids from eight firms listed as approved contractors on the 
Commonwealth of Massachusetts janitorial contract (Massachusetts State Contract FAC 114) to 
perform janitorial services at Deer Island for a contract term of three years.  Each of the eight 
firms, including the low bidder Facilities Management and Maintenance Inc., are also listed on the 
SEIU Responsible Contractors List. Three of the eight firms solicited have bid on previous 
janitorial services contracts at Deer Island and, as such, are familiar with the Deer Island facility. 

On May 26, 2023, pricing submittals were received from two bidders with the following results: 

VENDOR BID PRICE 

Facilities Management and Maintenance Inc.   $1,860,832.92 
Star Building Services, Inc.  $1,950,368.60 

The contract requires payment of prevailing wage rates established by the Division of 
Occupational Safety for the metropolitan Boston area.  Bidders were required to submit annual bid 
prices for all three years with the award based on the lowest total bid price for the entire three-year 
contract term. 

Facilities Management and Maintenance Inc. submitted the lowest of the two responsive bids 
received. Under the current contract with Star Building Services, Inc., MWRA is paying an annual 
rate of $543,935.08 for similar services. Facilities Management and Maintenance Inc.’s bid price 
for year one of the new contract is $599,147.84, which reflects an annual increase of $55,212.76 
or 10% for the first year from the existing original contract term. Facilities Management and 
Maintenance Inc.’s bid price will be $615,042.20 for year two and $646,642.88 for year three.   

Staff have reviewed Facilities Management and Maintenance Inc.’s bid and have determined that 
it meets all of the requirements of the bid specifications. The firm has extensive experience in 
providing janitorial services for other large public agencies, such as the DCAMM-Massachusetts 
Information Technology Center, the Massachusetts State Lottery Commission, the 
Commonwealth of Massachusetts Wrentham Development Center, and at MWRA’s Western 
Operations Facilities. Therefore, staff recommend the award of this contract to Facilities 
Management and Maintenance Inc. as the lowest responsive bidder. 
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BUDGET/FISCAL IMPACT: 

The Operations Division’s FY24 Current Expense Budget included sufficient funding for the first 
year of this contract. Appropriate funding will be included in subsequent Proposed CEB requests 
for the remaining term of the contract. 

MBE/WBE PARTICIPATION: 

Facilities Management and Maintenance Inc. is not a certified Minority or Women-owned 
business. 



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Town of Burlington First Amendment to the Water Supply Continuation 

Agreement and Waiver of Entrance Fee 
Dedham-Westwood Water District First Amendment to Water Supply 
Continuation Agreement and Waiver of Entrance Fee 

COMMITTEE: Water Policy and Oversight              INFORMATION 
    X      VOTE  

Rebecca Weidman, Director, Env. and Regulatory Affairs 
Katherine Ronan, Project Manager, Environmental Permitting David W. Coppes, P.E. 
Preparer/Title  Chief Operating Officer 

RECOMMENDATION: 

To authorize the Executive Director, on behalf of the Authority, to approve the Town of 
Burlington’s request to increase its withdrawal volume limits to up to 1,278 million gallons per 
year, or 3.5 mgd average daily use, and up to 6.5 mgd maximum day use and to waive the entrance 
fee associated with such increased withdrawal volume.  Further, to authorize the Executive 
Director, on behalf of the Authority, to execute the First Amendment to the Water Supply 
Continuation Agreement with the Town of Burlington, substantially in the form included as 
Attachment A to this Staff Summary, to effectuate the increased withdrawal volume limits.       

Further, to approve the Dedham-Westwood Water District’s request to increase its withdrawal 
volume limits to up to 565.75 million gallons per year, or 1.55 mgd average daily use and up to 
3.1 mgd maximum daily use and to waive the entrance fee associated with such increased 
withdrawal volume.  Further, to authorize the Executive Director, on behalf of the Authority, to 
execute the First Amendment to the Water Supply Continuation Agreement with the Dedham-
Westwood Water District, substantially in the form included as Attachment C to this Staff 
Summary, to effectuate the increased withdrawal volume limits.        

DISCUSSION: 

The Town of Burlington and the Dedham-Westwood Water District are “contract communities;” 
they receive MWRA water pursuant to Water Supply Continuation Agreements reflecting 
obligations to be fulfilled by both MWRA and the communities. The difference between contract 
and non-contract communities dates back to before MWRA’s Enabling Act. Of the 53 MWRA 
water-served communities, 28 are contract communities. Of these MWRA contract communities, 
eight are fully served, 17 are partially supplied by MWRA and regularly used local sources to meet 
some portion of demand, and three rely of MWRA only in unusual or emergency situations. 

VIII A.1
6/21/23
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The typical term for Water Supply Continuation Agreements with communities is ten years, with 
the exception of first-time Agreements for new entrants to the MWRA water system, which are 
five years. An important component of Water Supply Continuation Agreements is that they set 
maximum annual water volumes and maximum daily water volumes that MWRA agrees to provide 
to the community. The Water Supply Continuation Agreements also set forth the entrance fee that 
the community agrees to pay pursuant to MWRA Operating Policy 10, Admission of New 
Community to MWRA Water Works System (OP.10).  The Town of Burlington and the Dedham-
Westwood Water District are each partially supplied by MWRA and respectively seeking to 
permanently increase their usage of and reliance on MWRA water. This requires amending their 
existing Water Supply Continuation Agreements to reflect the requested increases in withdrawal 
volume limits.  

The Town of Burlington and the Dedham-Westwood Water District joined MWRA under OP.10 
at a time when an increase to the maximum annual water volume limit also required the assessment 
of an entrance fee for the additional volume of water requested. On September 14, 2022, at the 
recommendation of the Advisory Board and staff, the Board of Directors approved a waiver of the 
entrance fee through December 31, 2027, for communities which can demonstrate that their local 
sources are impacted by water quality issues, their water supply is located in a stressed basin, or 
local economic development is significantly constrained by their existing water supply. Under the 
approved entrance fee waiver, a total of up to 20 million gallons per day (mgd) is available for 
new communities that are not currently members of MWRA’s water system. The Town of 
Burlington and the Dedham-Westwood Water District are now both requesting additional volumes 
of water under their Water Supply Continuation Agreements and a waiver of the entrance fee for 
the additional volume of water due to water quality issues in local sources, which result in public 
health concerns and difficulty meeting local demand. Both communities are existing MWRA water 
system members and therefore the requested additional water volumes do not count towards the 
20 mgd new community entrance fee waiver limit in OP.10. 

Town of Burlington 

The Town was admitted to the MWRA water system on December 16, 2020. The Town was 
admitted to MWRA’s water system for a volume of up to 6.5 mgd to be supplied via a connection 
to the Town of Lexington local distribution system. Construction of a new pipeline was required 
in order for the Town to obtain the requested 6.5 mgd from MWRA. Burlington supplemented 
local sources with MWRA water in the short term while constructing the new pipeline and this 
initial MWRA water supply was considered the Town’s Phase1 connection. Under Phase 1, a 
Water Supply Continuation Agreement was executed in early 2021 allowing the Town to purchase 
up to 324 million gallons per year, or 0.886 mgd average daily use, and up to 1.5 mgd on a 
maximum day from MWRA via an existing connection with the Town of Lexington. No significant 
infrastructure improvements or modifications were required. At that time, as required by OP.10, 
the Town agreed to pay an entrance fee of $4,407,986.46 pursuant to a 25-year, interest-free 
payment plan with a grace period for the first three years. The Town is due to begin making annual 
payments of $200,363.03 in December 2023.  

Construction of the necessary pipeline that will enable MWRA to supply the Town with up to 6.5 
mgd via Lexington is complete. The Town is seeking to amend its existing Water Supply 
Continuation Agreement to purchase up to 1,278 million gallons per year, or 3.5 mgd average daily 
use, and up to 6.5 mgd maximum day use.  



3 
 

The Town is also requesting a waiver of the entrance fee associated with this increased withdrawal 
volume on the basis of the water quality of local sources and resulting public health concerns (See 
Attachment B). The Town’s local sources include the Vine Brook wells, a groundwater source 
with 3.2 mgd capacity, and Mill Pond, a surface water source with 2.5 mgd capacity. Three wells 
at Vine Brook have been taken offline due to 1,4 Dioxane in excess of the MassDEP’s drinking 
water guideline level of 0.3 parts per billion (ppb), reducing capacity from the Vine Brook wells 
to under two mgd. As a result, the Town has had difficulty meeting demand and required numerous 
emergency connections to MWRA prior to its admission in 2020. Further, the Town has detected 
per- and polyfluoroalkyl substances (PFAS) in finished water and in all the Vine Brook water 
supply wells at approximately twice the MassDEP maximum contaminant level (MCL) of  20 parts 
per trillion (ppt). The Town was required to develop both short-term and long-term corrective 
action plans, which include temporarily supplying an alternative source of water to sensitive 
subgroups in the community, and ultimately abandoning the Vine Brook Water Treatment Plant, 
further reducing the ability to meet local demand.  
 
In accordance with entrance fee waiver requirements approved by the Board of Directors in 
September 2022, staff have determined that the Town’s local sources are impacted by significant 
water quality issues and, therefore, qualify for a waiver of the entrance fee for the additional 
volume of water requested. The Town will still be required to make entrance fee payments 
associated with Phase 1 of the connection, as was previously agreed. 
 
For the reasons set forth herein, staff recommend the Board’s approval of the Town of Burlington’s 
request to purchase up to 1,278 million gallons per year, or 3.5 mgd average daily use, and up to 
6.5 mgd maximum day use and to waive the entrance fee associated with this increased withdrawal 
volume.   
 
Dedham-Westwood Water District 
 
The Dedham-Westwood Water District was originally admitted to the MWRA water system in 
2005. The District has four local groundwater sources, including the Bridge Street Wellfield, the 
Rock Meadow Well, the White Lodge Wellfield and the Fowl Meadow Wellfield. The District 
originally sought admission to MWRA to supplement local sources when use of its largest source, 
the Fowl Meadow Well, was restricted due to low flow in the Neponset River.  
 
At that time, a Water Supply Continuation Agreement was executed with withdrawal volume 
limits of 36.5 million gallons per year, or 0.1 mgd average daily use, and up to two mgd on a 
maximum daily basis. As required by OP.10, the District paid a $548,748 entrance fee pursuant to 
a five-year schedule. In 2014, the District was approved to increase its annual withdrawal volume 
to the current 73 million gallons, or 0.2 mgd average daily use, and two mgd maximum day use, 
due to continued difficulties meeting local demand as a result of these restrictions. At that time, 
the District’s Water Supply Continuation Agreement was amended and an additional entrance fee 
of $566,727 was paid pursuant to a five-year schedule. It is important to note that the Water 
Resource Commission determined that an Interbasin Transfer Act review was not required for 
additional water supplied to the District by MWRA, because Dedham was originally named in 
MWRA’s Enabling Act. 
 
In 2018, the District was temporarily authorized to exceed its withdrawal limits while performing 
work on its local Bridge Street Water Treatment Plant. In 2021, the District’s Water Supply 
Continuation Agreement was up for its ten year renewal. At that time, withdrawal volumes were 
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expected to return to normal and were therefore maintained at a maximum of 73 million gallons 
per year, or 0.2 mgd average daily use, and two mgd maximum day demand. In 2022, the District 
began experiencing elevated Total Trihalomethanes (TTHMs) and was again temporarily 
authorized to exceed withdrawal volume limits to increase blending in an effort to come into 
compliance with MassDEP requirements.  

The District has now determined that permanently increasing use of MWRA water is the most 
effective way to reliably meet regulatory requirements for TTHMs and chloride, as well as to meet 
peak summer demand when the use of the Fowl Meadow Well is limited due to streamflow 
conditions. Therefore, the District requests to permanently increase its withdrawal volume limits 
to 565.75 million gallons per year, or 1.55 mgd average daily use and up to 3.1 mgd maximum 
daily use.  

The District is also requesting a waiver of the entrance fee associated with these increased 
withdrawal volume limits on the basis of water quality of local sources and resulting public health 
concerns, as well as sources being located in a stressed basin (See Attachment D). As discussed, 
the District has experienced elevated TTHMs in violation of USEPA’s Stage 2 Disinfection 
Byproducts Rule. Despite flushing efforts, increasing use of MWRA water and blending with local 
sources has been the only effective solution to achieve compliance. Further, the District’s White 
Lodge Wellfield is situated in close proximity to Interstate 93 and 95, and has experienced steadily 
increasing chloride levels for many years as a result of road salt application. The District has 
exceeded the MassDEP Secondary Maximum Contaminant Level on several occasions since 2014. 
Although, the District is currently meeting the MassDEP MCL for PFAS6, it expects difficulty 
meeting the more stringent proposed USEPA MCL. Finally, the District’s White Lodge Wellfield 
is within the Neponset River watershed, is a stressed basin according to a report approved by the 
Water Resource Commission in 2001, and is considered a Medium Stressed basin. This 
classification is the basis of the limitations on usage of the source.  

In accordance with entrance fee waiver requirements approved by the Board of Directors in 
September 2022, staff have determined that the District’s local sources are impacted by significant 
water quality issues and that one of the District’s largest sources is located in a stressed basin and, 
therefore, qualifies for the entrance fee waiver.   

For the reasons set forth herein, staff recommend the Board’s approval of the District’s request to 
increase its withdrawal volume limits to 565.75 million gallons per year, or 1.55 mgd average daily 
use and up to 3.1 mgd maximum daily use and to waive the entrance fee associated with this 
increased withdrawal volume.   

BUDGET/FISCAL IMPACTS: 

The Town of Burlington and the Dedham-Westwood Water District will continue to be assessed 
in accordance with MWRA’s Community Charge Determination Policy. MWRA’s Community 
Charge Determination Policy computes charges for water services on the basis of each 
community’s metered water flows. For fiscal year 2023, MWRA will receive $1,253,355 from 
Town of Burlington and $256,078 from Dedham-Westwood Water District. 

The Town of Burlington and the Dedham-Westwood Water District are seeking a waiver of the 
entrance fee associated with their requested additional withdrawal volume limits on the basis of 
local source water quality and associated public health concerns. If not waived, the entrance fee 
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for Burlington’s requested additional water would be approximately $11.1 million and Dedham-
Westwood Water District’s entrance fee would be approximately $5.8 million. As explained in the 
September 14, 2022 Staff Summary associated with the amendments to OP-10 regarding the 
entrance fee waiver approval, the reallocation of the rate revenue requirement as a result of selling 
additional water is a significant benefit that will offset potential loss of the more limited revenue 
associated with collection of an entrance fee. The total requested additional average daily use for 
the Town of Burlington and the Dedham-Westwood Water District is approximately four mgd. As 
noted in the September 14, 2022 staff summary, the sale of an additional five mgd of water over a 
period of 25 years, based on the FY23 rate revenue requirement, would provide approximately 
$204.5 million in revenue and reduce other existing communities’ shares of the system.  

ATTACHMENTS: 

Attachment A: First Amendment to the Water Supply Continuation Agreement with the Town of 
Burlington  
Attachment B:  Town of Burlington’s Request for a Waiver of the Entrance Fee  
Attachment C:  First Amendment to the Water Supply Continuation Agreement with the Dedham-
Westwood Water District  
Attachment D:  Dedham-Westwood Water District’s Request for a Waiver of the Entrance  
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FIRST AMENDMENT TO THE 
WATER SUPPLY AGREEMENT 

BETWEEN THE  
MASSACHUSETTS WATER RESOURCES AUTHORITY 

AND THE 
TOWN OF BURLINGTON 

PARTIES: 

This First Amendment to the Water Supply Agreement is entered into by and between the 
Massachusetts Water Resources Authority, a body corporate and politic and an instrumentality of 
the Commonwealth of Massachusetts established pursuant to Chapter 372 of the Acts of 1984, as 
amended, having an address of the Deer Island, 33 Tafts Avenue, Boston, MA 02128 (the 
“MWRA”) and the Town of Burlington, having an address of 29 Center Street, Burlington, MA 
01803 (the “Town or Burlington”)(hereinafter the MWRA and the Town are collectively referred 
to as the “Parties” and each individually, as a “Party”).  

RECITALS: 

Whereas, on May 7, 2021, a Water Supply Agreement was executed between the Parties, 
allowing the Town to withdraw 0.886 million gallons per day (“mgd”) on average from the MWRA 
Waterworks System (“System”), with a term beginning on or around January 1, 2021, and ending 
at midnight on December 31, 2025 (“Agreement”). 

Whereas, on September 14, 2022, MWRA’s Board of Directors approved revisions to 
MWRA’s OP #10 Admission of a New Community to the Waterworks System (“OP.10”), to allow 
a waiver of the entrance fee, under certain conditions (e.g., local water sources being impacted by 
(a) water quality issues, (b) located in a stressed basin, and/or (c) significantly constraining
economic development), for communities entering the System or those purchasing additional
water.

Whereas, in accordance with the Agreement and OP.10, on May 4, 2023, the Town 
submitted a two-part-request that: (1) seeks to increase its withdrawal from the System to a total 
of 3.5 mgd average day supply, up to 6.5 mgd maximum day supply, and a total annual volume of 
1,278 million gallons; and (2) seeks a waiver of the entrance fee for the additional volume of water 
withdrawal. 

Whereas, on ____, 2023, the MWRA Board of Directors approved the Town’s two-part-
request authorizing the additional supply of water and waiving the corresponding entrance fee, 
such that no further changes to the Agreement’s entrance fee provisions are necessary. 

Whereas, the Parties wish to formalize their rights and obligations regarding the additional 
supply of water to the Town from the System. 
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Now, therefore, in consideration of the mutual promises contained herein and for other 
good and valuable consideration, the Parties agree to amend the Agreement as follows: 

A. The Second Paragraph of the Agreement is deleted and replaced with the following
Paragraph:

2. During the Term of this Agreement, MWRA shall provide Burlington with water on an
annual volume basis of 1,278 million gallons for each year, 3.5 mgd on an average daily basis
and up to 6.5 mgd on a maximum day basis, subject to the hydraulic capabilities of MWRA’s
distribution system, any hydraulic limitation in the Lexington water distribution system and
subject to any applicable terms of the Burlington/Lexington Inter-municipal Agreement on
water supply.  In the event that Burlington anticipates that its withdrawals from MWRA will
exceed a flow rate of 6.5 mgd, Burlington shall notify MWRA Operations.  MWRA reserves
the right to restrict peak maximum day withdrawals should problems be encountered.

B. The Third Paragraph the Agreement is deleted and replaced with the following Paragraph:

3. The Parties agree that, with the exception of emergencies, any withdrawal in excess of
3.5 million gallons per day on an annual average basis will require a written contract
revision signed by each of the Parties hereto, including any corresponding revision to the
Entrance Fee in accordance with OP.10.

C. The Fourth Paragraph the Agreement is deleted and replaced with the following Paragraph:

4. The Parties agree that in the event that Burlington determines that 3.5 million gallons
per day to be supplied from the MWRA system is insufficient to meet the Town’s
requirements, Burlington may petition the MWRA to amend this Agreement pursuant to
360 CMR 11.11 and OP.10.

D. The Fifth Paragraph the Agreement is deleted and replaced with the following Paragraph:

5. Notwithstanding the above, the Parties agree that if Burlington’s water use regularly
exceeds 1,278 mg annually, average day use of 3.5 mgd, or maximum day use of 6.5 mg,
the Agreement must be amended pursuant to 360 CMR 11.11 and OP.10.

E. The Eighth Paragraph of the Agreement is deleted and replaced with the following
Paragraph:

8. The Parties agree that if Burlington’s water use regularly exceeds 1,278 mgd annually,
or 3.5 mgd average day use, the Entrance Fee will be recalculated pursuant to 360 CMR
11.11 and OP.10.

F. All other terms and conditions of the Agreement shall remain the same.
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In witness whereof, the Parties have caused this First Amendment to the Agreement to be 
executed by their duly authorized representatives. 

MASSACHUSETTS WATER RESOURCES AUTHORITY 
By: _____________________________ Date: ___________ 
Frederick A. Laskey 
Executive Director 

TOWN OF BURLINGTON 
By: ________________________________ Date: ____________ 
Paul Sagarino 
Town Administrator 









Year Well 1 Well 2 Well 3** Well 4** Well 5** Well 10 Well 11
2013 0.081 0.15 1.1 3 0.23 0.46 0.17
2014 0.072 0.57 0.58 1.1 0.59 0.3 0.16
2015 0.058 0.087 0.65 0.68 1.5 0.32 0.12
2016 0.077 0.089 0.23 0.5 1.4 0.23 0.14
2017 0.11 0.088 0.18 0.65 0.93 0.15 0.12
2018 0.08 0.12 0.29 0.86 0.95 0.25 0.16
2019 0.1 0.087 0.2 0.7 1.5 0.3 0.094
2020 0 0.089 0.074 1.2 3.8 0.23 0.18
2021 0 0 0.11 0.98 1.6 0.17 0.098
2022 0 0 0.27 0.92 1.3 0.21 0.11
2023 0 0.046 0.15 0.55 1.3 0.21 0.084

Average 0.053 0.121 0.349 1.013 1.373 0.257 0.131
Max 0.11 0.57 1.10 3.00 3.80 0.46 0.18

*Parts per billion or microgram per liter (µg/L)
Mass DEP MCL=0.3 ppb
**Wells 3, 4, and 5 are off-line due to high levels of 1,4 Dioxane

1, 4 Dioxane Levels at Vinebrook WTP (ppb)*



Month Year
Collection 

Date
Month Year

Collection 
Date

April 2021 4/15/2021 39.5 ppt April 2021 4/15/2021 45.7 ppt
May 2021 5/10/2021 39.9 ppt May 2021 5/10/2021 44.4 ppt
June 2021 6/14/2021 39.9 ppt June 2021 6/14/2021 48.4 ppt
July 2021 7/12/2021 42.0 ppt July 2021 7/12/2021 47.2 ppt

August 2021 8/11/2021 47.7 ppt August 2021 8/11/2021 53.8 ppt
September 2021 9/17/2021 49.0 ppt September 2021 9/17/2021 50.0 ppt

October 2021 10/7/2021 32.1 ppt October 2021 10/7/2021 46.3 ppt
November 2021 11/2/2021 37.6 ppt November 2021 11/2/2021 50.7 ppt
December 2021 12/10/2021 37.6 ppt December 2021 12/10/2021 52.8 ppt

January 2022 1/5/2022 35.4 ppt January 2022 1/5/2022 51.7 ppt
February 2022 2/3/2022 36.7 ppt February 2022 2/3/2022 49.2 ppt

March 2022 3/2/2022 40.3 ppt March 2022 3/2/2022 52.1 ppt
April 2022 4/7/2022 45.6 ppt April 2022 4/7/2022 45.2 ppt
May 2022 5/5/2022 36.3 ppt May 2022 5/5/2022 43.7 ppt
June 2022 6/9/2022 37.3 ppt June 2022 6/9/2022 46.8 ppt
July 2022 7/6/2022 46.2 ppt July 2022 7/6/2022 45.0 ppt

August 2022 8/9/2022 51.7 ppt August 2022 8/9/2022 45.9 ppt
September 2022 9/7/2022 45.4 ppt September 2022 9/7/2022 45.2 ppt

October 2022 10/6/2022 39.0 ppt October 2022 10/6/2022 44.5 ppt
November 2022 11/3/2022 49.2 ppt November 2022 11/3/2022 50.1 ppt
December 2022 12/7/2022 39.4 ppt December 2022 12/7/2022 41.6 ppt

January 2023 1/12/2023 39.0 ppt January 2023 1/12/2023 44.5 ppt
February 2023 2/16/2023 49.2 ppt February 2023 2/16/2023 50.1 ppt

March 2023 3/8/2023 35.9 ppt March 2023 3/8/2023 40.3 ppt
Average = 41.3 ppt Average = 47.3 ppt

Max = 51.7 ppt Max = 53.8 ppt

*Parts per trllion or nanogram per Liter (ng/L)
MassDEP MMCL = 20 ppt
Proposed EPA MCL = 4 ppt

PFAS6 Results

Vinebrook Water Treatment Plant

PFAS6 Results

Mill Pond Water Treatment Plant

PFAS6 Levels in Burlington's Drinking Water Supply















Year Well 1 Well 2 Well 3** Well 4** Well 5** Well 10 Well 11
2013 0.081 0.15 1.1 3 0.23 0.46 0.17
2014 0.072 0.57 0.58 1.1 0.59 0.3 0.16
2015 0.058 0.087 0.65 0.68 1.5 0.32 0.12
2016 0.077 0.089 0.23 0.5 1.4 0.23 0.14
2017 0.11 0.088 0.18 0.65 0.93 0.15 0.12
2018 0.08 0.12 0.29 0.86 0.95 0.25 0.16
2019 0.1 0.087 0.2 0.7 1.5 0.3 0.094
2020 0 0.089 0.074 1.2 3.8 0.23 0.18
2021 0 0 0.11 0.98 1.6 0.17 0.098
2022 0 0 0.27 0.92 1.3 0.21 0.11
2023 0 0.046 0.15 0.55 1.3 0.21 0.084

Average 0.053 0.121 0.349 1.013 1.373 0.257 0.131
Max 0.11 0.57 1.10 3.00 3.80 0.46 0.18

*Parts per billion or microgram per liter (µg/L)
Mass DEP MCL=0.3 ppb
**Wells 3, 4, and 5 are off-line due to high levels of 1,4 Dioxane

1, 4 Dioxane Levels at Vinebrook WTP (ppb)*
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FIRST AMENDMENT TO THE 

WATER SUPPLY CONTINUATION AGREEMENT 
BETWEEN THE  

MASSACHUSETTS WATER RESOURCES AUTHORITY 
AND THE 

DEDHAM-WESTWOOD WATER DISTRICT 
 

PARTIES: 
 

This First Amendment to the Water Supply Continuation Agreement is entered into by and 
between the Massachusetts Water Resources Authority, a body corporate and politic and an 
instrumentality of the Commonwealth of Massachusetts established pursuant to Chapter 372 of the 
Acts of 1984, as amended, having an address of the Deer Island, 33 Tafts Avenue, Boston, MA 
02128 (the “MWRA”) and the Dedham-Westwood Water District, having an address of 50 Elm 
Street, Dedham, MA 02027-9137 (“DWWD”)(hereinafter the MWRA and the DWWD are 
collectively referred to as the “Parties” and each individually, as a “Party”).  
 

RECITALS: 
 

Whereas, on January 12, 2022, a Water Supply Continuation Agreement was executed 
between the Parties, allowing the DWWD to withdraw 73 million gallons (maximum annual 
volume) from the MWRA Waterworks System (“System”), with a term beginning on or around 
January 12, 2022, and ending at midnight on December 31, 2030 (“Agreement”). 

 
Whereas, on September 14, 2022, MWRA’s Board of Directors approved revisions to 

MWRA’s OP #10 Admission of a New Community to the Waterworks System (“OP.10”), to allow 
a waiver of the entrance fee, under certain conditions (e.g., local water sources being impacted by 
(a) water quality issues, (b) located in a stressed basin, and/or (c) significantly constraining 
economic development), for communities entering the System or those purchasing additional 
water. 

 
Whereas, in accordance with the Agreement and OP.10, on May 4, 2023, the DWWD 

submitted a two-part-request that: (1) seeks to increase its withdrawal from the System to a total 
of 565.75 million gallons per year; and (2) seeks a waiver of the entrance fee for the additional 
volume of water withdrawal. 

 
Whereas, on ____, 2023, the MWRA Board of Directors approved the DWWD’s two-part-

request authorizing the additional supply of water and waiving the corresponding entrance fee, 
such that no further changes to the Agreement’s entrance fee provisions are necessary. 

 
Whereas, the Parties wish to formalize their rights and obligations regarding the additional 

supply of water to the DWWD from the System. 
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Now, therefore, in consideration of the mutual promises contained herein and for other 
good and valuable consideration, the Parties agree to amend the Agreement as follows: 
 

A. The Second Paragraph of the Agreement is deleted and replaced with the following 
Paragraph: 
 
2.  The MWRA shall during the Term provide DWWD with water on a maximum annual water 
volume basis, stated in millions of gallons, as follows: 
 

Maximum Annual Volume 
565.75 million gallons 

 
and 1.55 million gallon per day (mgd) average day use and up to 3.1 mgd on a maximum day 
(non-emergency) basis.  
 

B. The Third Paragraph the Agreement is deleted and replaced with the following Paragraph: 
 
3.  Any increase beyond 565.75 million gallons on an average annual basis will require a 
written contract revision, including any corresponding revision to the entrance fee in 
accordance with OP.10. A water supply emergency may be an appropriate reason for 
DWWD to temporarily increase its maximum water volume in excess of the above 
referenced volume without requiring a revision to this Agreement. 

 
C. All other terms and conditions of the Agreement shall remain the same. 

 
In witness whereof, the Parties have caused this First Amendment to the Agreement to be 

executed by their duly authorized representatives. 
 

MASSACHUSETTS WATER RESOURCES AUTHORITY 
 
By: _____________________________ Date: ___________ 
Frederick A. Laskey 
Executive Director 

 
DEDHAM-WESTWOOD WATER DISTRICT 
 
By: ________________________________ Date: ____________ 
Blake Lukis 
Executive Director 

 
 

 
    



 

 

 

 

DEDHAM-WESTWOOD WATER DISTRICT 
 50 Elm Street • Dedham, MA 02026 
 (781) 329-7090 • Fax (781) 329-8737 • www.dwwd.org  

 

May 09, 2023 

 

MWRA Advisory Board 

100 First Avenue 

Building 39 – 4th Floor 

Boston, MA 02129 

 

MWRA Board of Directors 

Charlestown Navy Yard 

100 First Ave. 

Building 39 

Boston, MA 02129 

 

Dear MWRA Advisory Board and MWRA Board of Directors, 

 

This letter is to formally request that the Dedham-Westwood Water District (DWWD) be able to increase its 

current withdrawal limit from the Massachusetts Water Resources Authority (MWRA) from 73 million gallons 

(MG) a year to 565.75 MG a year.  The rationale behind this request is described in detail below and DWWD 

believes that all requests fall within the eligible criteria for a waiver of the MWRA’s entrance fee, as summarized 

in the MWRA’s Staff Summary, dated September 14, 2022. 

 

It should also be noted that DWWD would not require any additional permitting in order to increase its current 

withdrawal limit from the MWRA.  The Water Resources Commission has previously reviewed the MWRA 

Enabling Act (Chapter 372 of the Acts of 1984) and the DWWD Enabling Act (Chapter 193 of the Acts of 1985) 

and indicated that the Interbasin Transfer Act does not apply to DWWD’s applications to obtain water from the 

MWRA. 

 

Total Trihalomethane (TTHM) MCL 

 

During the Districts 4th quarter compliance sampling for TTHM’s in October of 2021, we experienced an 

exceedance in the Locational Running Annual Average (LRAA) at one of the four regulatory sampling points, 

resulting in a violation of the Stage 2 Disinfection Byproducts Rule.  Although we only exceeded the LRAA at one 

sampling point, the TTHM levels at all sampling points were elevated, with 3 in excess of the 80 parts per billion 

(ppb) level.  Please find the 4th quarter sampling compliance sheet for 2021 in Enclosure No. 1. 

 

As part of the Districts actions to remediate these elevated TTHM levels, among other things such as flushing, 

we began blending with MWRA water in November of 2021.  In the Districts January 2022 regulatory samples, 

we saw a significant reduction and were able to come back into compliance which can be largely attributed to 

blending.  Therefore, in January and July of 2022, the District contacted the MWRA seeking approval for the 

ability to temporarily purchase additional volumes of water for the remainder of 2022 and into 2023 in order to 



maintain compliance with the TTHM MCL, which were both approved by the MWRA.  This approval allowed the 

District to continue blending through all of the 2022 regulatory TTHM samples, which all yielded results 

compliant with both the Operational Evaluation Level (OEL) and LRAA.  Please find the 4th quarter sampling 

compliance sheet for 2022 in Enclosure No. 2, which shows all samples taken while blending with MWRA water. 

However, in mid-October 2022 the District stopped blending to see if we could keep TTHM levels down through 

the winter having completed the installation of two automatic flushing stations within the distribution system.  

Upon completion of the 1st quarter 2023 TTHM sampling, we found that the measures that we had taken did not 

lead to reduced TTHM levels.  The results showed insignificant reductions in three sample location and the 

fourth sample actual had a significant increase.  This was a stark contrast to the drop in TTHM levels we saw 

between October 2021 to January 2022, when we were blending at a rate of 0.400 million gallons per day (mgd).  

It should also be noted that we exceeded the OEL for the Far Reach pump station in the January 2023 sample.  

Given these results, we began blending again on February 6, 2023, and have since seen a positive result in our 

April 2023 compliance samples with all four samples seeing a reduction of TTHM levels.  The chart below depicts 

the TTHM levels for each sample point and the average amount of MWRA the District was purchasing in the 4 

weeks preceding the sample. 

Given that DWWD has seen positive results in TTHM reductions by blending our water with the MWRA, we 

would need at least 0.5 mgd to reliably meet the TTHM standard.   
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TTHM Results v. MWRA Blending

Dedham Medical Associates Getty Gas Station

East Dedham Fire Station Far Reach Pump Station

Stage 2 DBPR MCL Avg. MWRA (4 weeks prior to sample)



Chloride SMCL 

The DWWD’s White Lodge wellfield has seen a steady increase in chloride levels since recording began in 1996.  

The White Lodge wellfield is located along University Avenue in Westwood, in close proximity to the 

intersection of interstates I-93 and I-95.  The increased chloride levels are due to road salt application for winter 

maintenance operations on these major highways.  The chart below shows the historical Chloride levels from 

1996 to date. 

An analysis was performed by Weston & Sampson Engineers in 2016 and 2022 to determine the most feasible 

solution to reduce chloride levels within the finished water. Through these analyses, it was concluded that the 

most economically feasible solution is blending treated MWRA water directly with the White Lodge Treatment 

Plant effluent water.  A blending rate of 24% MWRA water to local water was recommended to reliably reduce 

chloride levels to a level below the secondary maximum contaminant level (SMCL) of 250 milligrams per liter 

(mg/L).  Included below is a chart prepared by Weston & Sampson, showing different flow volumes and the 

resulting blended chloride levels.  Please find the 2016 report and excerpts from 2022 report relating to Chloride 

in Enclosure No. 3. 
MWRA & White Lodge Blending Ratios - Chloride 

WTP 
Flow 

(mgd) 

MWRA 
Flow 

(mgd) 

Combined 
Flow 

(mgd) 

Max 
WTP 

Chloride 
(mg/L) 

Average 
MWRA 

Chloride 
(mg/L) 

Blended 
Chloride 
(mg/L) 

Chloride 
SMCL 
(mg/L) 

% of Flow 
coming from 

MWRA 

4.00 1.25 5.25 317 30 249 250 24% 

2.75 0.85 3.60 317 30 249 250 24% 

3.05 0.95 4.00 317 30 249 250 24% 

2.10 0.65 2.75 317 30 249 250 24% 
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Historic Chloride Trends at White Lodge Plant Effluent

Cl- Cl- EPA SMCL



Although the maximum capacity of the plant is 4.5 mgd, MassDEP has approved the wellfield at a combined 

registered and permitted volume of 3.11 mgd.  This would result in an average volume of 0.75 mgd of MWRA 

water for blending (3.11 mgd x 24%).  Therefore, we would need 0.75 mgd to reliably meet the Chloride 

standard. 

Stressed Basin 

The Districts White Lodge wellfield is within the Neponset River water shed, which according to the “Stressed 

Basins in Massachusetts” report as approved by the Water Resources Commission in December of 2001, is 

considered a Medium Stressed basin.  This fact limits the availability of the use of our highest producing well 

(no. 5) during certain times of the year, based on USGS streamflow gauge levels.  There is a restriction for the 

months of March, April, and May if the USGS gauge at Milton Lower Falls (monitoring location 011055566) is to 

fall below 95.0 cubic feet per second (cfs) and all year round (Jan-Dec) if the USGS gauge at Greenlodge St. 

(monitoring location 01105554) is to fall below 12.6 cfs.   

Historically, the District has only seen streamflow fall below the criteria which require the well to be turned off 

during the peak summer months during drought like conditions we had in 2016 and 2022.  In these years we had 

to stop using well no. 5 for approximately one month and in 2016 had to make a special request to the MWRA 

to temporarily increase its withdrawal amount in order to overcome the loss of this source.  The District is 

seeking the ability to increase our water supply agreement in the amount of 0.10 mgd, or 36.5 MG, in order to 

meet demand conditions during the peak summer months when well no. 5 may need to be offline.  The 0.1 mgd 

was calculated by taking the total capacity of well no.  5 and multiplying it by 1 month (1.15 mgd x 31 days ≈ 

36.5 MG).    Although this water may not be used on a regular basis, including this request now will reduce the 

need for future special requests and additional paperwork in the event the well is required to be turned off. 

Summary of Current Request 

To better understand the total increase that DWWD is requesting, it will first be helpful to share a little 

background of DWWD’s water system and its current connections to the MWRA.  DWWD has two major 

pressure zones within its distribution system, Westwood high service area and Dedham main service area, and 

each is fed by a different MWRA connection.  The Westwood High service area is fed by the MWRA via a booster 

station located on Route 1 in Westwood and the Dedham Main service area is fed by an underground vault 

within Dedham.  The majority of our TTHM production occurs within the Westwood High service area, which 

requires the use of the MWRA booster station to blend.  Alternatively, the anticipated blending at the White 

Lodge Treatment plant for Chloride reduction would not utilize the booster station that feeds the Westwood 

high service area, but rather a different interconnection.  In addition, water from the White Lodge treatment 

plant only partially makes it to the Westwood High service area based on the flow patterns of the effluent water 

at this plant.  This is important to note as it provides some context as to why DWWD is not just asking for the 

larger amount of the requests, but instead is adding them together in making the request to increase its 

withdrawal limit. 

As summarized above, DWWD is seeking to increase its withdrawal limit from the MWRA in order to reliably 

meet the water quality standards for TTHM and Chloride as well as meet its peak summer demands at time 

where it’s largest source of water may be limited due to streamflow conditions.  The total requested withdrawal 

limit increase is 492.75 MG, which is comprised of 182.5 MG for TTHM’s, 273.75 MG for Chloride’s, and 36.5 MG 

for Stressed Basin.  When combined with our current annual withdrawal limit of 73 MG, DWWD is requesting a 

total revised withdrawal limit of 565.75 MG. 

https://waterdata.usgs.gov/monitoring-location/011055566/#parameterCode=00065&period=P7D
https://waterdata.usgs.gov/monitoring-location/01105554/#parameterCode=00060&period=P7D


 

 

 

Proposed EPA PFAS MCL 

 

Although the District is meeting the current Massachusetts MCL for the six regulated per- and polyfluoroalkyl 

substances (PFAS6), it will not be able to meet the proposed U.S. Environmental Protection Agency (EPA) MCL 

for perfluorooctanoic acid (PFOA) and perfluorooctane sulfonic acid (PFOS) if promulgated at the proposed 

level of 4 parts per trillion (ppt).  The District is currently moving forward with pilot studies at each plant to 

determine the effectiveness of Ion Exchange and granular activated carbon (GAC) filtration at each location and, 

based on the results, determine the costs of installation and long term operation and maintenance.  There is a 

probability that this analysis will show that purchasing water from the MWRA may be a more cost effective 

alternative than the capital investment at DWWD’s Bridge Street Treatment Plant, with a maximum production 

of 1.91 mgd.  Although the District has not factored this amount in its current request, we wanted to be sure to 

inform the MWRA of this possibility and leave the door open for this future request.  This analysis should be 

performed within the next year and if this additional request is made, it will be accompanied by the necessary 

sampling and cost information at that time. 

 

DWWD would like to thank you in advance for your consideration on this matter and hope that you find the 

information included in this letter and the enclosed data set sufficient to make an informed decision.  If after 

your review of this information you have any questions, comments, or require additional information, please do 

not hesitate to contact me. 

 

Sincerely, 

 

 

Blake D. Lukis, 

Executive Director 

 

Cc: Joseph Favaloro, Executive Director, MWRA Advisory Board  

Fred Laskey, Executive Director, MWRA 

 Dave Coppes, Chief Operating Officer, MWRA 

 Matthew Romero, Deputy Executive Director, MWRA Advisory Board 

 Rebecca Weidman,  Director, Environmental and Regulatory Affairs, MWRA 

Robert Lexander, Chair, DWWD Board of Water Commissioners 

Steve Locke, Operations Manager, DWWD 

 
  



Enclosure 1 

Total Trihalomethane 

2021 ‐ 4th quarter sampling compliance Form 



PWS Name: City/Town: 

YEAR: 2021 QUARTER: 

Primary Operator Signature: Date:

A. CHLORINE RESIDUAL COMPLIANCE
Year # Samples
2021 53
2021 53
2021 54
2021 53
2021 53
2021 53
2021 53
2021 53
2021 53
2021 53
2021 53
2021 53

B. TTHM COMPLIANCE
OEL 1

Date ppb Date ppb Date ppb Date ppb Q4

1/5/2021 40 4/6/2021 58 7/8/2021 89 10/7/2021 118 97 77
1/5/2021 45 4/6/2021 33 7/8/2021 46 10/7/2021 81 60 51
1/5/2021 55 4/6/2021 45 7/8/2021 64 10/7/2021 42 48 52
1/5/2021 74 4/6/2021 59 7/8/2021 89 10/7/2021 109 92 83

YES YES
C. HAA5 COMPLIANCE

OEL 1

Date ppb Date ppb Date ppb Date ppb Q4

1/5/2021 31 4/6/2021 39 7/8/2021 47 10/7/2021 26 35 36
1/5/2021 40 4/6/2021 32 7/8/2021 50 10/7/2021 60 51 46
1/5/2021 27 4/6/2021 35 7/8/2021 19 10/7/2021 32 30 28
1/5/2021 17 4/6/2021 25 7/8/2021 57 10/7/2021 22 32 30

NO NO

D. IMPORTANT COMPLIANCE NOTES




 PWS continues to qualify for reduced monitoring based on LRAAs of TTHM and HAA5 (and TOC if applicable)




NO

0.47
0.53

PWS has exceeded the OEL for TTHM and/OR HAA5 but is authorized to limit the scope of the OEL 
evaluation to reporting only. (Refer to letter regarding seasonal OEL exceedances)
PWS has exceeded the OEL for TTHM and/OR HAA5 and must complete and submit an Operational Evaluation Report 
within 90 days of receipt of the analytical results (systems sampling quarterly only). 

PWS NO LONGER QUALIFIES for reduced monitoring based on average concentrations of TTHM, HAA5 and/or TOC. 
(Refer to quarterly monitoring criteria on "Instructions" Tab)

PWS has exdeeded the MCL for TTHM or HAA5 during ANNUAL monitoring and therefore will be subject to INCREASED 
monitoring (quarterly dual sample sets at each location) until further notice.

0.54
0.50

0.50

January
February

Massachusetts Department of Environmental Protection - Drinking Water Program
Stage 2 Disinfection By-Products Rule (DBPR) Quarterly Compliance Worksheet

0.65

SYSTEMS USING CHLORINATION or CHLORAMINATION - COMPLETE TABLES A, B & C

Month

Getty Gas Station
East Dedham Fire Station
Far Reach Pump Station

Was OEL exceeded?1 Was MCL exceeded?:

Q3 (Jul - Sep)Q2 (Apr - Jun)

Was MCL exceeded?:

Dedham Medical Associates
Getty Gas Station

0.55

4.0

Q3 (Jul - Sep) Q4 (Oct - Dec)

Q4 (Oct - Dec)

East Dedham Fire Station
Far Reach Pump Station

December

Q1 (Jan - Mar)

Q4

  Chlorine Running Annual Average (RAA):
  (Average of 12 Monthly Averages)

  Chlorine MRDL (ppm):

  Was Chlorine MRDL exceeded? 
  If Yes, then MRDL violation for period.

November

Sample Location
Q2 (Apr - Jun)

July
August

September
October

MCL = 80 (ppb)

0.81

Q1 (Jan - Mar)

3073000
PWSID: 

Dedham Westwood Water District

Monthly Avg (ppm)
0.53
0.50

0.53

0.52

Q2

March

May
April

June

Q1

Dedham-Westwood

Sample Location

LRAA

LRAA

Dedham Medical Associates

MCL = 60 (ppb)

Q3

0.55

Was OEL exceeded?1

1OELs apply to systems 
sampling quarterly only.

CERTIFICATION:  I certify under penalties of 
law that I am the person authorized to fill out 
this form and the information contained 
herein is true, accurate and complete to the 
best extent of my knowledge.

Monitoring Type:Monitoring Frequency:

Q1: Jan-Mar Q2: Apr-Jun Q3: Jul-Sep Q4: Oct-Dec

Routine ReducedQuarterly Annual or lessCOM NTNC Increased

Page 1 of 2



 
 

 
 
 
 
 
 

 
Enclosure 2 

 
Total Trihalomethane 

 
2022 ‐ 4th quarter sampling compliance Form 

 
  



PWS Name: City/Town: 

YEAR: 2022 QUARTER: 

Primary Operator Signature: Date:

A. CHLORINE RESIDUAL COMPLIANCE
Year # Samples
2022 53
2022 53
2022 53
2022 53
2022 53
2022 53
2022 53
2022 53
2022 53
2022 53
2022 53
2022 53

B. TTHM COMPLIANCE
OEL 1

Date ppb Date ppb Date ppb Date ppb Q4

1/6/2022 24 4/5/2022 32 7/1/2022 48 10/6/2022 64 52 42
1/6/2022 57 4/5/2022 51 7/1/2022 64 10/6/2022 64 61 59
1/6/2022 24 4/5/2022 62 7/1/2022 36 10/6/2022 19 34 35
1/6/2022 23 4/5/2022 32 7/1/2022 70 10/6/2022 91 71 54

NO NO
C. HAA5 COMPLIANCE

OEL 1

Date ppb Date ppb Date ppb Date ppb Q4

1/6/2022 13 4/5/2022 11 7/1/2022 27 10/6/2022 37 28 22
1/6/2022 54 4/5/2022 38 7/1/2022 32 10/6/2022 39 37 41
1/6/2022 22 4/5/2022 40 7/1/2022 18 10/6/2022 23 26 26
1/6/2022 13 4/5/2022 19 7/1/2022 32 10/6/2022 28 27 23

NO NO

D. IMPORTANT COMPLIANCE NOTES




 PWS continues to qualify for reduced monitoring based on LRAAs of TTHM and HAA5 (and TOC if applicable)




Dedham-Westwood

Sample Location

LRAA

LRAA

Dedham Medical

MCL = 60 (ppb)

Q3

0.62

Was OEL exceeded?2

3073000
PWSID: 

Dedham Westwood Water District

Monthly Avg (ppm)
0.97
0.69

0.61

0.66

Q2

March

May
April

June

Q1 0.71

4.0

Q3 (Jul - Sep) Q4 (Oct - Dec)

Q4 (Oct - Dec)

East Dedham Fire Station
Far Reach Pump Station

December

Q1 (Jan - Mar)

Q4

  Chlorine Running Annual Average (RAA):
  (Average of 12 Monthly Averages)

  Chlorine MRDL (ppm):

  Was Chlorine MRDL exceeded? 
  If Yes, then MRDL violation for period.

November

Sample Location
Q2 (Apr - Jun)

July
August

September
October

MCL = 80 (ppb)

0.63

Q1 (Jan - Mar)

Getty Gas Station Bridge St.
East Dedham Fire Station
Far Reach Pump Station

Was OEL exceeded?2 Was MCL exceeded?1

Q3 (Jul - Sep)Q2 (Apr - Jun)

Was MCL exceeded?1

Dedham Medical
Getty Gas Station Bridge St.

January
February

Massachusetts Department of Environmental Protection - Drinking Water Program
Stage 2 Disinfection By-Products Rule (DBPR) Quarterly Compliance Worksheet

0.72

SYSTEMS USING CHLORINATION or CHLORAMINATION - COMPLETE TABLES A, B & C

Month

0.72
0.59

0.76

PWS has exceeded the OEL for TTHM and/OR HAA5 but is authorized to limit the scope of the OEL 
evaluation to reporting only. (Refer to letter regarding seasonal OEL exceedances)
PWS has exceeded the OEL for TTHM and/OR HAA5 and must complete and submit an Operational Evaluation Report 
within 90 days of receipt of the analytical results (systems sampling quarterly only). 

PWS NO LONGER QUALIFIES for reduced monitoring based on average concentrations of TTHM, HAA5 and/or TOC. 
(Refer to quarterly monitoring criteria on "Instructions" Tab)

PWS has exdeeded the MCL for TTHM or HAA5 during ANNUAL monitoring and therefore will be subject to INCREASED 
monitoring (quarterly dual sample sets at each location) until further notice.

NO

0.73
0.76

2OELs apply to systems 
sampling quarterly only.

CERTIFICATION:  I certify under penalties of 
law that I am the person authorized to fill out 
this form and the information contained 
herein is true, accurate and complete to the 
best extent of my knowledge.

Monitoring Type:Monitoring Frequency:

1Note that you are required to notify MassDEP within 10 days 
of the end of the quarter of any DBPR MCL or MRDL 
violation. Tier 2 (30 day) Public Notification must also be 
conducted for all MCL and MRDL violations.

Q1: Jan-Mar Q2: Apr-Jun Q3: Jul-Sep Q4: Oct-Dec

Routine ReducedQuarterly Annual or lessCOM NTNC Increased

Page 1 of 2
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2016 Alternatives for Introducing MWRA Water for Blending with White Lodge Water 
Treatment Plant Water to Reduce Sodium and Chloride Concentrations in the 

Water Supplied to Customers Report by Weston & Sampson 

and 

Excerpts from the 2022 Water Treatment Plant Feasibility Study relating to Chloride prepared by Weston & 
Sampson. 
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Alternatives for Introducing MWRA Water for Blending with White Lodge Water 

Treatment Plant Water to Reduce Sodium and Chloride Concentrations in the 

Water Supplied to Customers 

Background and Goal 

Concentrations of sodium and chloride in the White Lodge Wells source water have been increasing 

consistently year after year since 1996 when extensive recording began. The increase has been 

consistent and shows no immediate sign of stabilizing or decreasing. White Lodge water treatment plant 

(WTP) treated water concentrations of sodium are currently approaching 125 mg/l and chloride is 

exceeding 250 mg/l. Figures 1 shows the historic trend of concentrations since 1996. 

The DWWD has determined that is advisable to decrease the concentrations of these two constituents 

to lower levels in the water delivered to customers. Reducing concentrations can be achieved by 

treating the water or blending with MWRA water.  Achieving various target concentrations of sodium 

and chloride will have direct impacts on the ability to fully utilize the White Lodge source water, as well 

as cost impacts. This evaluation will determine the feasibility of various MWRA supply options, 

improvements necessary to implement them and the estimated costs.  

The cost to construct a treatment plant to remove sodium was considered but would be very expensive. 

Reverse osmosis (RO) is a treatment process that would work effectively. Typically, only a portion of the 

source water would be treated since the process would remove all constituents, including sodium. If half 

were treated, the blend would result in about 60mg/l sodium. For future planing, a treatment plant of at 

least 2 mgd to treat a portion of the available water was considered. The cost of this would exceed $20 

million. Energy costs would likely exceed the cost to purchase MWRA water, and disposal of the brine 

waste to the MWRA sewer system could be an issue. 

MWRA Supply Alternatives 

The closest source of MWRA water is at the intersection of University Avenue and Canton Street. The 

DWWD recently completed construction of a 12-inch emergency connection to the MWRA at this 

location. The pressure of the water from the MWRA at this location is similar to the Westwood High 

Service (WWHS). It will require pressure reduction prior to blending with WTP finished water which is 

discharged at the pressure of the Dedham Main Service (DMS). 

Blending Location 

  The MWRA water will need to be blended with the WTP finished water. Several options are available to 

achieve the blending, as follows: 

• Location Option 1 - Blend the MWRA water with the wells raw water, prior to treatment. This

option would require treatment of the MWRA water, thereby increasing cost. It would require

construction work within the WTP. It would also reduce the amount of water that can be

withdrawn from the wells, leading to underutilization of the available resource. There would
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also be additional annual cost to pump this water back into the DMS. The cost to buy, treat and 

then re-pump the MWRA water is very significant. 

• Location Option 2 - Blend the MWRA water with the WTP treated water by introducing it into 

the clearwell, post treatment. This would be inefficient due to the small size of the clearwell and 

the need to repump the water after pressure reducing it. It would require construction work 

within the WTP. It would not reduce the amount of water that is withdrawn from the wells, but 

there would still be additional annual cost to pump this water back into the DMS. The cost to 

buy and then re-pump the MWRA water is significant. 

• Location Option 3 - Blend the MWRA water with the WTP treated water by introducing it into 

the distribution main outside of the WTP, after the WTP pumps it into the Dedham Main Service 

system (DMS). This option does not require any additional pumping to blend the MWRA water 

with the WTP treated water. It is the most efficient, involves the least amount of modification to 

the water system, does not require any modification of the WTP, and is therefore 

recommended. 

Pipeline Options 

The MWRA water will also need to be transmitted to the WTP.  Three options are available to achieve 

the transfer, as follows: 

• Pipeline Option 1 - Construct a pipeline from the MWRA connection to the WTP. This length is 

about 3,500 feet and would require trenching through the newly reconstructed and paved 

University Avenue and crossing of an active railroad. The cost of this pipeline including repaving 

of the street is estimated to be approximately $900,000. 

• Pipeline Option 2 - Construct a pipeline from the MWRA connection to Dartmouth Street. From 

this point the existing raw water main for well 2 could be converted for use as the MWRA 

transmission main. Well 2 discharge could be transferred to the parallel 16-inch raw water main 

for wells 3 and 4. The length of the necessary pipeline is about 2,400 feet and would also require 

trenching through the newly reconstructed and paved University Avenue. The cost of this 

pipeline including repaving of the street is estimated to be approximately $650,000. 

• Pipeline Option 3 - Utilize the distribution system serving the University Avenue area to transmit 

the water to the WTP. This would require some limited construction at the MWRA connection 

and at the WTP, but would not impact the newly constructed roadways significantly. It would 

require closing of one valve on the Blue Hill Avenue 12-inch water main.  The University Avenue 

service area would then become a subsystem of the DMS but operating at a slightly higher 

pressure. This option is recommended as it is least costly and avoids trenching within the newly 

reconstructed University Avenue. There is no additional cost for this alternative. 

Meter & Control Improvements 

Other improvements are necessary to accomplish the transfer, including the following: 

• Construct a metering chamber at the connection to the MWRA.  According to the MWRA, this 

meter chamber would need to be constructed to their standards at the cost of the DWWD. The 

concept and potential location is shown on an attached figure. The cost of this is estimated to 

be approximately $340,000. 
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• Construct a pressure reducing valve (PRV) chamber. The MWRA has indicated that the PRV

cannot be located in the metering chamber. At the point of connection to the treatment plant

discharge main. This PRV would reduce pressure to a level slightly above the normal operating

pressure of the DMS. The cost of this is estimated to be approximately $160,000.

• Construct a control valve and meter chamber at the point of connection into the 20-inch WTP

discharge water main.  This control valve would be automated and would function to control the

flow of MWRA water to a desired volume, as measured by the flow meter, to achieve the

desired blending rate. The concept and potential location is shown on an attached figure. The

cost of this is estimated to be approximately $190,000.

• SCADA system additions would be required to coordinate the MWRA blending rate with the

WTP pump rate to control the required volume of water to achieve the desired sodium

concentration. The cost of this is included in the above costs.

Water Purchase Volumes for Blending 

The desired blended sodium/chloride concentration will determine the volume of water purchased. The 

table below shows the results for several blends. This assumes DWWD water is at 125 mg/l sodium and 

MWRA water is at 20mg/l sodium.  The results for 100 mg/l are shown in horizontal boxes; with the 2.75 

mgd WTP average daily flow (in red) the most likely average target. 

 White Lodge and MWRA Flow Rates to Achieve Sodium Blended Concentrations 

WTP 

Flow 

(mgd) 

MWRA 

Flow 

(mgd) 

Combined 

Flow 

(mgd) 

WTP 

Sodium 

(mg/l) 

MWRA 

Sodium 

(mg/l) 

Blended 

Sodium 

(mg/l) 

4.00 6.40 10.40 125 20 60 

4.00 4.40 8.40 125 20 70 

4.00 3.00 7.00 125 20 80 

4.00 2.00 6.00 125 20 90 

4.00 1.25 5.25 125 20 100 

4.00 0.65 4.65 125 20 110 

4.00 0.20 4.20 125 20 120 

2.75 4.50 7.25 125 20 60 

2.75 3.00 5.75 125 20 70 

2.75 2.05 4.80 125 20 80 

2.75 1.40 4.15 125 20 90 

2.75 0.85 3.60 125 20 100 

2.75 0.45 3.20 125 20 110 

2.75 0.15 2.90 125 20 120 

1.54 2.46 4.00 125 20 60 

1.90 2.10 4.00 125 20 70 

2.30 1.70 4.00 125 20 80 

2.65 1.35 4.00 125 20 90 

3.05 0.95 4.00 125 20 100 
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3.45 0.56 4.00 125 20 110 

3.80 0.20 4.00 125 20 120 

1.05 1.70 2.75 125 20 60 

1.30 1.45 2.75 125 20 70 

1.58 1.17 2.75 125 20 80 

1.84 0.91 2.75 125 20 90 

2.10 0.65 2.75 125 20 100 

2.35 0.40 2.75 125 20 110 

2.62 0.13 2.75 125 20 120 

Hydraulic Limitations 

The typical volume that would be expected to achieve a target 100 mg/l sodium concentration would 

have the WTP operating at an average capacity of 2.75 mgd, which is the average over the course of the 

past year. This would require an MWRA flow of at least 0.85 mgd. The hydraulics of these volumes does 

not add any stress to the distribution system and work well within the existing water system limits.  At 

this rate, approximately 310 million gallons of MWRA water would have to be purchased over the 

course of the year for blending alone. 

The hydraulics of the 2.75 mgd and several other flow rates were evaluated.  The disadvantage of taking 

MWRA water near the WTP is that this large volume of water must be transmitted into the water system 

with a limited number and size of water mains to move it. All of the WTP and MWRA water must leave 

the vicinity of the WTP through the 16-inch DMS main or the 12-inch WWHS main. The DMS main splits 

into two 12-inch mains on Blue Hill Avenue that then transmit water under Route 128 and into Dedham. 

The 12-inch WWHS main is fairly long as it transmits water into the center of Westwood.  

The practical maximum that can be discharged into the DMS and WWHS simultaneously is about 4 mgd 

and 1.5 mgd, respectively, for a total of about 5.5 mgd. At flows greater than this, a pump would be 

required to push the desired volume of MWRA water into the WTP discharge main. Alternatively, 

additional pipeline capacity could be constructed to transmit the additional water into Dedham at 

reasonable pressure. 

Water Quality Issues 

The MWRA uses chloramines for disinfection whereas the DWWD uses free chlorine. In chlorinated 

waters and blended waters, it is important that the ratios of chlorine to ammonia are understood so 

that the formation of trichloramine and dichloramine, which can lead to taste and odor problems, can 

be avoided. At certain lower pH levels and higher MWRA flow ratios, the blend could result in 

undesirable odors.  

Our preliminary review of the blended water, at about 30% MWRA, with pH typically maintained in the 

two waters (9.4 for MWRA and 8.0 DWWD); there should be no resulting taste and odor problem. 

Additional chlorine may be required by DWWD to maintain the desired chlorine residual in the blended 

water of about 8.0.  Further review of this issue is necessary to determine when issues could arise, such 

as lower blended pH, lower chlorine residual from DWWD and higher temperature water in the 

summer.  
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Recommendations 

The recommended option involves the following: 

• A meter vault/PRV vault at the MWRA connection at University Avenue and Canton Street 

• A meter and control valve vault at the WTP 

• Utilize the University Avenue service area to transmit MWRA water to the WTP vault for 

blending 

Positive aspects 

• Construction in the newly constructed streets is avoided 

• The well’s utilization and WTP capacity is maximized 

• The least amount of construction is required 

Negative aspects 

• Repumping cost for MWRA water pumped to the WWHS. There will be additional cost incurred 

to pump the water into the WWHS from this location as compared to the Pump Station on 

Route 1 near Glacier Drive. 

• There may be added cost to purchase additional MWRA water consumed by the University 

Avenue area 

• There may be additional cost to purchase additional MWRA water for blending.  With a ratio of 

30% MWRA and 70% MWRA, approximately 310 MG would need to be purchased based on a 

recent years average production of 2.75 mgd at the WTP 

Other Issues 

• Consider taking all the water that is normally purchased from the MWRA at the new Canton 

Street connection point, thereby minimizing the total volume of water that is purchased from 

the MWRA. Currently most of the water purchased is via the connection on Route 1 near Glacier 

Drive. 

Costs 

The costs below represent construction values, based upon recent construction projects. The final 

project cost includes an added 30% for engineering and contingencies. 

• MWRA Meter Vault - The MWRA has received bids for several meter vaults recently that would 

be virtually identical to the new vault. The average cost has been about $340,000.  

• PRV & Vault at Meter - We have asked the MWRA if it would be acceptable to include the PRV in 

the meter vault. They indicated that they should be separate. We estimate the cost to be 

approximately $160,000. 

• Control & Meter Vault at WTP – The estimated cost for this vault, mechanical equipment and 

control systems is $190,000. 

The total project cost is estimated to be $900,000. 
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2.0 SODIUM AND CHLORIDE TREATMENT ALTERNATIVES AND FEASIBILITY

The following section presents alternatives for NaCl reduction at White Lodge WTP. Weston & Sampson 
has previously evaluated alternatives for reducing NaCl concentrations at the White Lodge WTP in 2016 
and a copy this evaluation is included as Appendix B. The 2016 evaluation concluded that the most 
economically feasible solution is blending treated MWRA water directly with the White Lodge WTP 
effluent. The evaluation recommended blending ratios that generated sodium levels less than 100 mg/L 
and chloride levels less than 200 mg/L.

2.1 Blending with MWRA Water
The closest source of MWRA water from White Lodge is at the intersection of University Avenue and 
Canton Street. This connection is currently a 12-inch emergency connection to the MWRA. The pressure 
of the water from the MWRA at this location is similar to the Westwood High Service (WWHS). One 
alternative for sodium and chloride reduction is to blend the MWRA water with the WTP treated water by 
introducing it into the distribution main outside of the WTP, after the WTP pumps it into the Dedham 
Main Service system (DMS). MWRA water will require pressure reduction prior to blending with WTP 
finished water which is discharged at the pressure of the Dedham Main Service (DMS). This option 
requires permitting with the MWRA. This report and analysis assume that the MWRA will approve 
additional purchasing of water to facilitate the required blending ratios. 

Option #1
Blending is feasible by utilizing the existing 12-inch Well #2 raw water transmission main along University 
Avenue and converting it to transmit finished MWRA water to blend at the WTP. Raw water from Well #2 
will be tied into the existing 16-inch raw water main that currently transports raw water from Well #3 and 
Well #4 to the WTP. The 16-inch main will instead transport raw well water from Wells #2, #3, and #4 
to the WTP.  A schematic of this alternative is presented in Figure 2-1 below. In this scenario, MWRA 
water will be blended outside the WTP and will not be retreated. Blending at the White Lodge WTP would 
require limited construction at the MWRA connection, at the WTP, and University Avenue roadways. 
Infrastructure improvements include:

 Construction of approximately 1,500 LF of new 12-inch ductile iron pipe to connect to the existing 
12-inch Well #2 raw water transmission main to the MWRA connection. This existing 12-inch raw 
water transmission main will be extended to the MWRA connection and converted to transport 
finished MWRA water to the WTP. 

 Closing of one valve on the Blue Hill Avenue 12-inch water main
 Installation of control valves, metering chambers, and pressure reducing valve
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Figure 2-1: White Lodge Blending Pipeline

Option # 2
Utilize the distribution system serving the University Avenue area to transmit the water to the WTP. This 
would require some limited construction at the MWRA connection and at the WTP, but would not impact 
the newly constructed roadways significantly. It would require closing of one valve on the Blue Hill 
Avenue 12-inch water main.  The University Avenue service area would then become a subsystem of 
the DMS but operating at a slightly higher pressure.

The desired final sodium and chloride concentrations will determine the volume of water needed to be 
purchased from the MWRA. Table 2-1 shows the volume of water needed from the MWRA based on 
various typical daily flowrates from the White Lodge WTP. It is assumed that the White Lodge WTP 
effluent contains 125 mg/L sodium and MWRA water contains 20 mg/L sodium.  

Table 2-1: MWRA Blending Volumes 

WTP Flow 
(mgd)

MWRA Flow 
(mgd)

Combined Flow 
(mgd)

WTP Sodium 
(mg/l)

MWRA Sodium 
(mg/l)

Blended 
Sodium (mg/l)

4.00 1.25 5.25 125 20 100

2.75 0.85 3.60 125 20 100
3.05 0.95 4.00 125 20 100
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Table 2-1 suggests that about 30% of the blended water leaving the White Lodge WTP needs to be from 
the MWRA to achieve sodium concentrations below 100 mg/L. 

The treated water from MWRA contains chloramines for residual disinfectant, while the White Lodge 
WTP effluent contains free chlorine as a residual disinfectant. Direct blending of these two disinfectants 
is not encouraged as excess free chlorine in the presence of monochloramine will lead to destruction of 
the monochloramines and the total chlorine residual. This reaction is referred to as break point 
chlorination and is displayed in Figure 2-2. Water from MWRA is operated in the ideal zone for 
chloramines, while water from DWWD is operated past the break point so that all chlorine is available 
as free chlorine. Increasing the monochloramine concentration in the water leaving the White Lodge 
WTP may reduce the free chlorine residual and require an increase in chlorine dose leaving the plant to 
ensure adequate residuals are maintained at far ends of the distribution system. 

The District should actively monitor chlorine residual throughout the distribution system following 
implementation of finished water blending. If chlorine residual is reduced throughout the system, it is 
recommended the District change their residual disinfectant to chloramines at both White Lodge WTP 
and Bridge Street WTP. Section 4.0 details the required capital improvements to facilitate chloramination 
at each WTP.

Figure 2-2: Break Point Chlorination Curve

Estimated costs for blending water with the MWRA are presented in Table 2-2. The annual costs 
assumes an average 0.85 MGD of water is purchased from MWRA for blending purposes. The costs 
also assume purchasing water from the MWRA will be $4,387.28 per million gallons of water.
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Table 2-2: MWRA Blending Estimated Costs 

Description Estimated Cost 

White Lodge WTP 

Design $200,000 
Construction (Option #1) $2,170,000 
Construction (Option #2) $500,000 - $800,000 

Total Capital Cost $2,370,000 
Total Annual Costs $1,362,000 

2.2 Reverse Osmosis 
Reverse Osmosis (RO) is a treatment technology that has shown to be effective in the removal of NaCl 
(typically from sea or brackish water sources), however, the expense of the process, both capital and 
operational, are very large. In addition, concentrated PFAS and salt levels in the reject water would 
require the District to manage this waste. Installation of a RO treatment system is not recommended at 
this time due to these considerations. 



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Water Supply Citizens Advisory Committee Contract 
______________________________________________________________________________ 

COMMITTEE:  Water Policy & Oversight   INFORMATION 
  X    VOTE 

Carolyn M. Fiore, Deputy Chief Operating Officer  
Stephen Estes-Smargiassi, Director, Planning and Sustainability  
Rose Souliotis, Administrative Coordinator Sean Navin  
Preparer/Title Director, Intergovern. Affairs 
______________________________________________________________________________ 

RECOMMENDATION: 

To authorize the Executive Director, on behalf of the Authority, to execute a contract, substantially 
in the form attached hereto, with the Water Supply Citizens Advisory Committee for a one-year 
period beginning July 1, 2023 to June 30, 2024, with a total contract cost of $123,482. 

DISCUSSION: 

In addition to the critical oversight functions of the Advisory Board, many of MWRA's policy 
decisions are made with advice and support from two standing citizens’ advisory committees, the 
Water Supply Citizens Advisory Committee (WSCAC) and the Wastewater Advisory Committee 
(WAC).  A separate staff summary presented at this meeting recommends authorization for the 
Executive Director to execute a similar contract with WAC for FY24.  

WSCAC originated in 1978 when its predecessor committee, the Northfield Citizens Advisory 
Committee, was formed at the direction of the Secretary of the Executive Office of Environmental 
Affairs.  WSCAC has received direct funding from MWRA since MWRA's formation in 1984.   

The proposed FY24 WSCAC contact is 2.44% greater than the FY23 contract.  Health insurance 
increased 7.5%, while hourly salaries increased 6.09% and other reimbursable expense items 
increased $400. Health insurance is budgeted at 80% reimbursement for the Executive Director 
only, not to exceed $12,621, with an optional health insurance buy-out program similar to that 
offered to MWRA employees who do not use MWRA's health insurance benefit. The proposed 
total FY24 WSCAC funding is $123,482. 

Current topics of interest to WSCAC include system redundancy, energy efficiency and carbon 
footprint, water system expansion issues, changing drinking water regulations, the Water System 
Master Plan, and watershed management and protection issues.  The committee currently has 15 
active members.  WSCAC continues to work to identify additional members in categories which 
are not well represented on the committee.   

VIII A.2
6/21/23
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WSCAC’s office is located at Quabbin Reservoir in a Department of Conservation and Recreation 
(DCR) building. Most meetings were held at MWRA’s Southborough facility prior to the 
pandemic. Since March 2020, meetings have been held virtually. WSCAC’s Executive Director is 
Lexi Dewey (selected by WSCAC’s Executive Committee).  The current Chair is Gerald Eves, 
with Paul Lauenstein as incoming Chair, elected from among the members. 

BUDGET/FISCAL IMPACT: 

Sufficient funds for the WSCAC contract are included in the FY24 Draft Final Current Expense 
Budget. 

ATTACHMENT: 

Agreement between Massachusetts Water Resources Authority and Water Supply Citizens 
Advisory Committee 



AGREEMENT              

BETWEEN 

MASSACHUSETTS WATER RESOURCES AUTHORITY 

AND 

WATER SUPPLY CITIZENS ADVISORY COMMITTEE 

This Agreement (“Agreement”) is by and between the Massachusetts Water Resources 
Authority (“Authority”), a body politic and corporate and a public instrumentality of the 
commonwealth created by Chapter 372 of the Acts of 1984 with offices at Deer Island, 33 Tafts 
Avenue, Boston, MA 02128 and the Water Supply Citizens Advisory Committee (“WSCAC”) an 
organization initially created under the Massachusetts Environmental Policy Act (“MEPA”) to 
ensure public representation and participation in Authority water supply activities, with offices 
currently at 485 Ware Road, Belchertown, MA  01007  (collectively “Parties”). 

WHEREAS, the Authority is required to meet the water needs of its communities; 

WHEREAS, the Authority desires WSCAC to continue to advise in water supply 
planning and programming; and 

WHEREAS, WSCAC desires to have a continued role advising the Authority; 

NOW, THEREFORE, for the consideration of mutual promises contained herein, the 
Authority and WSCAC agree as follows: 

Article 1. Effective Date. 

This Agreement shall be effective from July 1, 2023 through June 30, 2024, inclusive. 

Article 2. Compensation, Budget, Payment, and Expenses. 

2.1 The Authority shall make funds available as follows: 

(a) Salaries and Duties.

Director.  An Executive Director shall be chosen by WSCAC members at a salary not to
exceed $81,018 for the year commencing on July 1, 2023 through June 30, 2024,
inclusive.  The hourly salary rate (inclusive of payroll taxes) shall be $48.63 with annual
total hours of 1,666 (average 34 hours per week for 49 weeks).  The duties of the
Executive Director shall be in accordance with the job description prepared by the
Executive Committee of WSCAC and on file with the Authority.
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Administrative Assistant.  A part-time Administrative Assistant shall be chosen by the 
WSCAC Executive Director in consultation with the Executive Committee of WSCAC at 
a salary not to exceed $16,996 for the year commencing on July 1, 2023 through June 30, 
2024, inclusive.  The hourly salary rate shall be $25.29 (inclusive of payroll taxes) with 
annual total hours of 672 (average 14 hours per week for 48 weeks). The duties of the 
Administrative Assistant shall be in accordance with the job description prepared by the 
Executive Committee of WSCAC and on file with the Authority. 

(b) Reimbursable Expenses.

(1) The Authority shall reimburse the WSCAC for 80% of the non-employer-sponsored
health insurance for the WSCAC Executive Director (not to exceed $12,621). The
percentage rate for reimbursement of health insurance costs shall be changed to that
of Authority staff if the Group Insurance Commission changes the rate.

(2) Health insurance buy-out: The WSCAC Executive Director may elect a monetary
allowance in lieu of reimbursement of health insurance costs, provided he or she has
health insurance coverage through another employer-sponsored plan that meets
Internal Revenue Service “minimum value” criteria, throughout that six-month
period. The amount of the allowance will be $1000 to waive family coverage or $700
for waiving individual coverage. The WSCAC Executive Director is responsible for
any withholding taxes on these payments with WSCAC being responsible for the
employer share of payroll taxes.

(3) Mileage costs, public transportation costs, highway tolls and parking expenses
incurred by WSCAC staff and members from attendance at WSCAC meetings,
pertinent conferences and seminars, or while performing other functions directly
related to its scope of services.  Mileage costs will be reimbursed at the prevailing
Authority rate per mile.

(4) Office supplies (such as letterhead, envelopes, pencils, paper clips), postage, office
telephone and internet access, meeting expenses, and general administrative and
office expenses;

(5) The purchase or rental by WSCAC staff of books, films, cassettes, tapes, etc., if
specifically approved by the Authority in advance, except that single copies of
individual publications, books, and other written documents may be purchased for the
WSCAC library use without prior approval, provided that the cost per item does not
exceed $200.  All materials purchased under this section shall be considered property
of the Authority.

(6) Other miscellaneous expenses of the WSCAC staff approved by the Authority on a
case-by-case basis.  When possible, approval of the Authority should be received in
advance of incurring such expenditures.
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 The Authority may advance up to $750 to WSCAC, such advance to be applied to the 
payment of Miscellaneous Expenses as defined herein and as approved and budgeted under the 
terms of this Agreement.  Payments made from an advance shall be accounted for in the same 
manner as all other Miscellaneous Expense payments.  Prior to the expiration of this Agreement, 
any outstanding balance on an advance shall be applied against amounts due WSCAC.  
 
 The annual total reimbursement to WSCAC for annual and miscellaneous expenses 
combined shall not exceed $25,868 from July 1, 2023 through June 30, 2024, inclusive. 
 
(c) Non-reimbursable expenses. 
 
 The following expenses are not reimbursable:  meals, entertainment, room and board 
expenses, fines, fees, or costs assessed as a result of improper or illegal actions on the part of the 
member, such as parking tickets or speeding fines. 
  
ARTICLE 3.  RESPONSIBILITIES OF THE AUTHORITY AND WSCAC. 
 
(a) WSCAC shall employ an Executive Director, who is prohibited from being a member of 
WSCAC while serving his or her term as a paid employee. 
 
(b) WSCAC shall, whenever applicable, take all necessary steps to receive an exemption 
from the Massachusetts Sales and Use taxes for materials, printing, and equipment purchased by 
WSCAC on behalf of the Authority. 
 
(c) WSCAC shall submit monthly or periodic statements to the Authority requesting 
payment for salary, and for annual and miscellaneous expenses listed in Article 2.  Such requests 
shall be supplemented or accompanied by time sheets, travel and expense vouchers, and by such 
other supporting data as may be required by the Authority. 
 
(d) WSCAC shall maintain accounts, records, documents, and other evidence directly 
pertinent to performance of work under this Agreement.  The Parties and their duly authorized 
representatives shall have access to such records, documents, and other evidence for the purpose 
of inspection, audit, and copying. 
 
(e) The Authority or its duly authorized agent shall have the right at any and all reasonable 
times, to examine and audit WSCAC’s records, documents and other evidence. 
 
(f) This Agreement is subject to the laws dealing with the expenditures of public funds, 
including Chapter 12A of the Massachusetts General Laws. 
 
(g) The Parties agree to consent to any reasonable modifications or changes in this contract 
that may be required by the Commonwealth of Massachusetts or any of its agencies. 
 
(h) WSCAC acknowledges that the Authority is a state agency for purpose of Chapter 268A 
of the General Laws (the Massachusetts Conflict of Interest Law) and understands that for the 
purposes of that law, WSCAC staff and members are special state employees. 



 4 

 
(i) WSCAC shall be responsible for compliance with all applicable provisions and 
requirements of the Massachusetts Open Meeting Law and the Massachusetts Public Records 
Law. 
 
ARTICLE 4.  RESPONSIBILITIES OF THE WSCAC STAFF. 
 
4.1 The WSCAC staff shall be responsible for the following tasks: 
 
(a) aiding WSCAC in its tasks under Article 6, managing the WSCAC office, educating the 
public, and acting as liaison with the Authority and its staff; 
 
(b) preparing monthly progress reports for submission to the WSCAC Executive Committee, 
the WSCAC members, and the Authority; 
 
(c) maintaining financial records, minutes of the WSCAC meetings, and other WSCAC 
records; 
 
(d) assuring that at least every other meeting be held in Eastern Massachusetts at a location 
to be jointly agreed upon by WSCAC and the Authority where Authority attendance is expected. 
 
(e) providing to the Authority copies of the notices for and minutes of all meetings of 

WSCAC and of all the WSCAC correspondence as soon as such materials are available. 
 

(f) administering and maintaining compliance by all its members and staff with the 
provisions of the Massachusetts Conflict of Interest Law including, without limitation, 
those mandatory provisions relating to: (i) annual distribution to members and staff of the 
State Ethics Commission’s (SEC) Summary of Law and maintenance and archiving of 
acknowledgements of receipt of the Summary of Law from all members and staff, and 
(ii) compliance by members and staff with the SEC’s bi-annual educational training 
exercises.  

 
ARTICLE 5.  MEMBERSHIP 
 
5.1 Membership of WSCAC 
 
(a) Membership of WSCAC shall maintain parity between those individuals representing the 
interests of the communities listed in section 8(d) of the Authority’s Enabling Act, c. 372 of the 
Acts of 1984, (“User Representatives”) and those individuals representing the interests of the 
watershed communities (“Donor Representatives”) and those individuals representing the 
interests of statewide or other appropriate interests as mutually agreed upon by WSCAC and the 
MWRA (“Other Representatives”). 
 
(b) In order to maintain WSCAC membership status, members must be active participants, as 
defined in the WSCAC by-laws. 
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5.2 The appointment of WSCAC members shall be by joint designation by WSCAC and the 
MWRA and shall have a goal of achieving at least 10% minority representation on WSCAC. 
 
ARTICLE 6.  WSCAC TASKS. 
 
WSCAC shall undertake the following tasks: 
 
6.1 Water Supply Programs Review. 
 
Advise the Authority staff and Board in the performance of their duties relating to water supply 
planning and policies. Participate in the design, review and evaluation of research, reports and 
new ideas for programs. Provide comments, information, advice, recommendations and guidance 
as to the direction, intent and execution of water planning and policy development.  
 
6.2 Outreach and Education. 
 
Assure informed public input by providing assistance in outreach to various groups regarding the 
Authority’s water supply programs and policies, and state water resources legislation and 
policies.   Review programs with and explain plans and policies to organizations and citizens, 
including the scheduling of workshops, meetings and conferences.  Provide comments and 
assistance on legislation of importance to the Authority. 
 
6.3 Working Group Representation. 
 
When requested, provide a representative on Authority working groups, comprising MWRA 
staff and consultants, related to water supply planning and policy development, including the 
Advisory Board and its subcommittees and the Wastewater Advisory Committee. 
 
6.4 Recommendations on Long Term Public Involvement. 
 
Provide to the Authority staff and Board, proposals for continued effective and efficient long-
term public involvement in water programs. 
 
6.5 Recommendations and Discussion Documents. 
 
The WSCAC staff shall be responsible for providing to the Authority’s staff, Board, and others, 
recommendation and discussion documents on the subjects of the above tasks.  Documents may 
be in the form of minutes of WSCAC meetings, memoranda, letters, reports, presentations and 
discussions as appropriate. 
 
ARTICLE 7.  MISCELLANEOUS REQUIREMENTS. 
 
7.1 Nondiscrimination and Equal Employment Opportunity. 
 
(a)  WSCAC agrees to comply with all Federal and State laws pertaining to Civil Rights and 
Equal Opportunity, including executive orders and rules and regulations regarding employment, 
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demotion, transfers, recruitment, layoffs or termination, rates of pay or other compensation and 
training, including apprenticeships.  With regard to WSCAC membership, WSCAC agrees to 
affirmatively solicit minority representation. 
 
(b) WSCAC agrees to comply with the Authority’s policy regarding non-discrimination and 
affirmative action. 
 
ARTICLE 8.  GENERAL PROVISIONS. 
 
8.1 Termination of Contract. 
 
(a)  This Agreement may be terminated in writing, at any time, in whole or in part, by the 
Authority for its convenience or in the event of substantial failure by WSCAC to fulfill their 
obligations, or for violation of any of the covenants and stipulations of this Agreement. 
 
(b) If termination is effected by the Authority an equitable adjustment shall be made 
providing for payment to WSCAC for services rendered and expenses incurred prior to the 
termination.  In addition, termination settlement costs reasonably incurred by WSCAC relating to 
commitments, which had become firm prior to the termination, shall be paid. 
 
(c) This agreement may be terminated at any time, in whole or in part, in writing by WSCAC 
in the event of substantial failure by the Authority to fulfill its obligations or for violation by the 
Authority to fulfill its obligations or for violation by the Authority of any of the covenants and 
stipulations of this agreement. 
 
(d) No termination hereunder may be effected unless the terminating party gives the other 
party:  (1) not less than forty-five days’ written notice delivered by certified mail, return receipt 
requested of intent to terminate; and (2) an opportunity for consultation with the other party prior 
to termination, or (3) by mutual agreement of the parties. 
 
8.2 Ownership of Property. 
 
Upon termination of this Agreement for any reason, WSCAC shall turn over to the Authority all 
materials, equipment, including computer equipment currently on loan from the Authority and 
owned by the Authority, unused office supplies, books, pamphlets, publications and all other 
properties for which Authority or MDC reimbursements were made in whole or in part, directly 
or indirectly. 
 
8.3 Assignability. 
 
WSCAC shall not assign or transfer this Agreement or delegate its responsibility for the 
performance of services under this contract. 
 
8.4 Integration Clause. 
 
This Agreement may be amended only by a writing executed by each of the Parties. 
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8.5 Severability of Provisions. 
 
If any provision of this Agreement shall, to any extent, be held invalid or unenforceable, the 
remainder of this Agreement shall not be deemed affected thereby. 
 
8.6 Massachusetts Law to Govern. 
 
All parties to this Agreement agree that this Agreement shall be governed by and enforced in 
accordance with the laws of the Commonwealth of Massachusetts. 
 
8.7 Duplicate Originals. 
 
This Agreement may be signed in more than one identical counterpart, each of which shall be 
deemed to be an original hereof. 
 
8.8 Notices. 
 
Communications shall be deemed to have been made when mailed postage prepaid or 
delivered to among: 

 
Chair and      Director of Public Affairs 
Executive Director     Massachusetts Water Resources Authority 
Water Supply Citizens Advisory Committee  Deer Island 
485 Ware Road      33 Tafts Avenue 
Belchertown, MA  01007    Boston, MA 02128 
 
Executive Director       
Massachusetts Water Resources Authority  
Deer Island 
33 Tafts Avenue 
Boston, MA 02128 
 
IN WITNESS WHEREOF, this Agreement is executed as of this      day of June, 2023. 
 
FOR:  WATER SUPPLY CITIZENS ADVISORY COMMITTEE 
 
By:  ___________________________ 
  Title: Chair, Water Supply Citizens 
  Advisory Committee 
Dated:  
  
FOR:  MASSACHUSETTS WATER RESOURCES AUTHORITY 
 
By:  ___________________________ 
  Title: Executive Director 
Dated:   



STAFF SUMMARY 

TO: Board of Directors 
FROM: Frederick A. Laskey, Executive Director 
DATE: June 21, 2023 
SUBJECT: Water Supply Citizens Advisory Committee Contract 
______________________________________________________________________________ 

COMMITTEE:  Water Policy & Oversight   INFORMATION 
  X    VOTE 

Carolyn M. Fiore, Deputy Chief Operating Officer  
Stephen Estes-Smargiassi, Director, Planning and Sustainability  
Rose Souliotis, Administrative Coordinator Sean Navin  
Preparer/Title Director, Intergovern. Affairs 
______________________________________________________________________________ 

RECOMMENDATION: 

To authorize the Executive Director, on behalf of the Authority, to execute a contract, substantially 
in the form attached hereto, with the Water Supply Citizens Advisory Committee for a one-year 
period beginning July 1, 2023 to June 30, 2024, with a total contract cost of $123,482. 

DISCUSSION: 

In addition to the critical oversight functions of the Advisory Board, many of MWRA's policy 
decisions are made with advice and support from two standing citizens’ advisory committees, the 
Water Supply Citizens Advisory Committee (WSCAC) and the Wastewater Advisory Committee 
(WAC).  A separate staff summary presented at this meeting recommends authorization for the 
Executive Director to execute a similar contract with WAC for FY24.  

WSCAC originated in 1978 when its predecessor committee, the Northfield Citizens Advisory 
Committee, was formed at the direction of the Secretary of the Executive Office of Environmental 
Affairs.  WSCAC has received direct funding from MWRA since MWRA's formation in 1984.   

The proposed FY24 WSCAC contact is 2.44% greater than the FY23 contract.  Health insurance 
increased 7.5%, while hourly salaries increased 6.09% and other reimbursable expense items 
increased $400. Health insurance is budgeted at 80% reimbursement for the Executive Director 
only, not to exceed $12,621, with an optional health insurance buy-out program similar to that 
offered to MWRA employees who do not use MWRA's health insurance benefit. The proposed 
total FY24 WSCAC funding is $123,482. 

Current topics of interest to WSCAC include system redundancy, energy efficiency and carbon 
footprint, water system expansion issues, changing drinking water regulations, the Water System 
Master Plan, and watershed management and protection issues.  The committee currently has 15 
active members.  WSCAC continues to work to identify additional members in categories which 
are not well represented on the committee.   

VIII A.2
06/21/23
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WSCAC’s office is located at Quabbin Reservoir in a Department of Conservation and Recreation 
(DCR) building. Most meetings were held at MWRA’s Southborough facility prior to the 
pandemic. Since March 2020, meetings have been held virtually. WSCAC’s Executive Director is 
Lexi Dewey (selected by WSCAC’s Executive Committee).  The current Chair is Gerald Eves, 
with Paul Lauenstein as incoming Chair, elected from among the members. 
 
BUDGET/FISCAL IMPACT: 
 
Sufficient funds for the WSCAC contract are included in the FY24 Draft Final Current Expense 
Budget. 
 
ATTACHMENT: 
 
Agreement between Massachusetts Water Resources Authority and Water Supply Citizens 
Advisory Committee 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



AGREEMENT                                               
 

BETWEEN 
 

MASSACHUSETTS WATER RESOURCES AUTHORITY 
 

AND 
 

WATER SUPPLY CITIZENS ADVISORY COMMITTEE 
 

 
 This Agreement (“Agreement”) is by and between the Massachusetts Water Resources 
Authority (“Authority”), a body politic and corporate and a public instrumentality of the 
commonwealth created by Chapter 372 of the Acts of 1984 with offices at Deer Island, 33 Tafts 
Avenue, Boston, MA 02128 and the Water Supply Citizens Advisory Committee (“WSCAC”) an 
organization initially created under the Massachusetts Environmental Policy Act (“MEPA”) to 
ensure public representation and participation in Authority water supply activities, with offices 
currently at 485 Ware Road, Belchertown, MA  01007  (collectively “Parties”). 
 
 WHEREAS, the Authority is required to meet the water needs of its communities; 
 
 WHEREAS, the Authority desires WSCAC to continue to advise in water supply 
planning and programming; and 
 
 WHEREAS, WSCAC desires to have a continued role advising the Authority; 
 
 NOW, THEREFORE, for the consideration of mutual promises contained herein, the 
Authority and WSCAC agree as follows: 
 
Article 1. Effective Date. 
 
This Agreement shall be effective from July 1, 2023 through June 30, 2024, inclusive. 
 
Article 2. Compensation, Budget, Payment, and Expenses. 
 
2.1 The Authority shall make funds available as follows: 
 
(a) Salaries and Duties. 
 

Director.  An Executive Director shall be chosen by WSCAC members at a salary not to 
exceed $81,018 for the year commencing on July 1, 2023 through June 30, 2024, 
inclusive.  The hourly salary rate (inclusive of payroll taxes) shall be $48.63 with annual 
total hours of 1,666 (average 34 hours per week for 49 weeks).  The duties of the 
Executive Director shall be in accordance with the job description prepared by the 
Executive Committee of WSCAC and on file with the Authority.  
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Administrative Assistant.  A part-time Administrative Assistant shall be chosen by the 
WSCAC Executive Director in consultation with the Executive Committee of WSCAC at 
a salary not to exceed $16,996 for the year commencing on July 1, 2023 through June 30, 
2024, inclusive.  The hourly salary rate shall be $25.29 (inclusive of payroll taxes) with 
annual total hours of 672 (average 14 hours per week for 48 weeks). The duties of the 
Administrative Assistant shall be in accordance with the job description prepared by the 
Executive Committee of WSCAC and on file with the Authority. 

 
(b) Reimbursable Expenses. 
 

(1) The Authority shall reimburse the WSCAC for 80% of the non-employer-sponsored 
health insurance for the WSCAC Executive Director (not to exceed $12,621). The 
percentage rate for reimbursement of health insurance costs shall be changed to that 
of Authority staff if the Group Insurance Commission changes the rate. 

 
(2) Health insurance buy-out: The WSCAC Executive Director may elect a monetary 

allowance in lieu of reimbursement of health insurance costs, provided he or she has 
health insurance coverage through another employer-sponsored plan that meets 
Internal Revenue Service “minimum value” criteria, throughout that six-month 
period. The amount of the allowance will be $1000 to waive family coverage or $700 
for waiving individual coverage. The WSCAC Executive Director is responsible for 
any withholding taxes on these payments with WSCAC being responsible for the 
employer share of payroll taxes. 

 
(3) Mileage costs, public transportation costs, highway tolls and parking expenses 

incurred by WSCAC staff and members from attendance at WSCAC meetings, 
pertinent conferences and seminars, or while performing other functions directly 
related to its scope of services.  Mileage costs will be reimbursed at the prevailing 
Authority rate per mile. 

 
(4) Office supplies (such as letterhead, envelopes, pencils, paper clips), postage, office 

telephone and internet access, meeting expenses, and general administrative and 
office expenses;   

 
(5) The purchase or rental by WSCAC staff of books, films, cassettes, tapes, etc., if 

specifically approved by the Authority in advance, except that single copies of 
individual publications, books, and other written documents may be purchased for the 
WSCAC library use without prior approval, provided that the cost per item does not 
exceed $200.  All materials purchased under this section shall be considered property 
of the Authority. 

 
(6) Other miscellaneous expenses of the WSCAC staff approved by the Authority on a 

case-by-case basis.  When possible, approval of the Authority should be received in 
advance of incurring such expenditures. 
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 The Authority may advance up to $750 to WSCAC, such advance to be applied to the 
payment of Miscellaneous Expenses as defined herein and as approved and budgeted under the 
terms of this Agreement.  Payments made from an advance shall be accounted for in the same 
manner as all other Miscellaneous Expense payments.  Prior to the expiration of this Agreement, 
any outstanding balance on an advance shall be applied against amounts due WSCAC.  
 
 The annual total reimbursement to WSCAC for annual and miscellaneous expenses 
combined shall not exceed $25,868 from July 1, 2023 through June 30, 2024, inclusive. 
 
(c) Non-reimbursable expenses. 
 
 The following expenses are not reimbursable:  meals, entertainment, room and board 
expenses, fines, fees, or costs assessed as a result of improper or illegal actions on the part of the 
member, such as parking tickets or speeding fines. 
  
ARTICLE 3.  RESPONSIBILITIES OF THE AUTHORITY AND WSCAC. 
 
(a) WSCAC shall employ an Executive Director, who is prohibited from being a member of 
WSCAC while serving his or her term as a paid employee. 
 
(b) WSCAC shall, whenever applicable, take all necessary steps to receive an exemption 
from the Massachusetts Sales and Use taxes for materials, printing, and equipment purchased by 
WSCAC on behalf of the Authority. 
 
(c) WSCAC shall submit monthly or periodic statements to the Authority requesting 
payment for salary, and for annual and miscellaneous expenses listed in Article 2.  Such requests 
shall be supplemented or accompanied by time sheets, travel and expense vouchers, and by such 
other supporting data as may be required by the Authority. 
 
(d) WSCAC shall maintain accounts, records, documents, and other evidence directly 
pertinent to performance of work under this Agreement.  The Parties and their duly authorized 
representatives shall have access to such records, documents, and other evidence for the purpose 
of inspection, audit, and copying. 
 
(e) The Authority or its duly authorized agent shall have the right at any and all reasonable 
times, to examine and audit WSCAC’s records, documents and other evidence. 
 
(f) This Agreement is subject to the laws dealing with the expenditures of public funds, 
including Chapter 12A of the Massachusetts General Laws. 
 
(g) The Parties agree to consent to any reasonable modifications or changes in this contract 
that may be required by the Commonwealth of Massachusetts or any of its agencies. 
 
(h) WSCAC acknowledges that the Authority is a state agency for purpose of Chapter 268A 
of the General Laws (the Massachusetts Conflict of Interest Law) and understands that for the 
purposes of that law, WSCAC staff and members are special state employees. 
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(i) WSCAC shall be responsible for compliance with all applicable provisions and 
requirements of the Massachusetts Open Meeting Law and the Massachusetts Public Records 
Law. 
 
ARTICLE 4.  RESPONSIBILITIES OF THE WSCAC STAFF. 
 
4.1 The WSCAC staff shall be responsible for the following tasks: 
 
(a) aiding WSCAC in its tasks under Article 6, managing the WSCAC office, educating the 
public, and acting as liaison with the Authority and its staff; 
 
(b) preparing monthly progress reports for submission to the WSCAC Executive Committee, 
the WSCAC members, and the Authority; 
 
(c) maintaining financial records, minutes of the WSCAC meetings, and other WSCAC 
records; 
 
(d) assuring that at least every other meeting be held in Eastern Massachusetts at a location 
to be jointly agreed upon by WSCAC and the Authority where Authority attendance is expected. 
 
(e) providing to the Authority copies of the notices for and minutes of all meetings of 

WSCAC and of all the WSCAC correspondence as soon as such materials are available. 
 

(f) administering and maintaining compliance by all its members and staff with the 
provisions of the Massachusetts Conflict of Interest Law including, without limitation, 
those mandatory provisions relating to: (i) annual distribution to members and staff of the 
State Ethics Commission’s (SEC) Summary of Law and maintenance and archiving of 
acknowledgements of receipt of the Summary of Law from all members and staff, and 
(ii) compliance by members and staff with the SEC’s bi-annual educational training 
exercises.  

 
ARTICLE 5.  MEMBERSHIP 
 
5.1 Membership of WSCAC 
 
(a) Membership of WSCAC shall maintain parity between those individuals representing the 
interests of the communities listed in section 8(d) of the Authority’s Enabling Act, c. 372 of the 
Acts of 1984, (“User Representatives”) and those individuals representing the interests of the 
watershed communities (“Donor Representatives”) and those individuals representing the 
interests of statewide or other appropriate interests as mutually agreed upon by WSCAC and the 
MWRA (“Other Representatives”). 
 
(b) In order to maintain WSCAC membership status, members must be active participants, as 
defined in the WSCAC by-laws. 
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5.2 The appointment of WSCAC members shall be by joint designation by WSCAC and the 
MWRA and shall have a goal of achieving at least 10% minority representation on WSCAC. 
 
ARTICLE 6.  WSCAC TASKS. 
 
WSCAC shall undertake the following tasks: 
 
6.1 Water Supply Programs Review. 
 
Advise the Authority staff and Board in the performance of their duties relating to water supply 
planning and policies. Participate in the design, review and evaluation of research, reports and 
new ideas for programs. Provide comments, information, advice, recommendations and guidance 
as to the direction, intent and execution of water planning and policy development.  
 
6.2 Outreach and Education. 
 
Assure informed public input by providing assistance in outreach to various groups regarding the 
Authority’s water supply programs and policies, and state water resources legislation and 
policies.   Review programs with and explain plans and policies to organizations and citizens, 
including the scheduling of workshops, meetings and conferences.  Provide comments and 
assistance on legislation of importance to the Authority. 
 
6.3 Working Group Representation. 
 
When requested, provide a representative on Authority working groups, comprising MWRA 
staff and consultants, related to water supply planning and policy development, including the 
Advisory Board and its subcommittees and the Wastewater Advisory Committee. 
 
6.4 Recommendations on Long Term Public Involvement. 
 
Provide to the Authority staff and Board, proposals for continued effective and efficient long-
term public involvement in water programs. 
 
6.5 Recommendations and Discussion Documents. 
 
The WSCAC staff shall be responsible for providing to the Authority’s staff, Board, and others, 
recommendation and discussion documents on the subjects of the above tasks.  Documents may 
be in the form of minutes of WSCAC meetings, memoranda, letters, reports, presentations and 
discussions as appropriate. 
 
ARTICLE 7.  MISCELLANEOUS REQUIREMENTS. 
 
7.1 Nondiscrimination and Equal Employment Opportunity. 
 
(a)  WSCAC agrees to comply with all Federal and State laws pertaining to Civil Rights and 
Equal Opportunity, including executive orders and rules and regulations regarding employment, 
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demotion, transfers, recruitment, layoffs or termination, rates of pay or other compensation and 
training, including apprenticeships.  With regard to WSCAC membership, WSCAC agrees to 
affirmatively solicit minority representation. 
 
(b) WSCAC agrees to comply with the Authority’s policy regarding non-discrimination and 
affirmative action. 
 
ARTICLE 8.  GENERAL PROVISIONS. 
 
8.1 Termination of Contract. 
 
(a)  This Agreement may be terminated in writing, at any time, in whole or in part, by the 
Authority for its convenience or in the event of substantial failure by WSCAC to fulfill their 
obligations, or for violation of any of the covenants and stipulations of this Agreement. 
 
(b) If termination is effected by the Authority an equitable adjustment shall be made 
providing for payment to WSCAC for services rendered and expenses incurred prior to the 
termination.  In addition, termination settlement costs reasonably incurred by WSCAC relating to 
commitments, which had become firm prior to the termination, shall be paid. 
 
(c) This agreement may be terminated at any time, in whole or in part, in writing by WSCAC 
in the event of substantial failure by the Authority to fulfill its obligations or for violation by the 
Authority to fulfill its obligations or for violation by the Authority of any of the covenants and 
stipulations of this agreement. 
 
(d) No termination hereunder may be effected unless the terminating party gives the other 
party:  (1) not less than forty-five days’ written notice delivered by certified mail, return receipt 
requested of intent to terminate; and (2) an opportunity for consultation with the other party prior 
to termination, or (3) by mutual agreement of the parties. 
 
8.2 Ownership of Property. 
 
Upon termination of this Agreement for any reason, WSCAC shall turn over to the Authority all 
materials, equipment, including computer equipment currently on loan from the Authority and 
owned by the Authority, unused office supplies, books, pamphlets, publications and all other 
properties for which Authority or MDC reimbursements were made in whole or in part, directly 
or indirectly. 
 
8.3 Assignability. 
 
WSCAC shall not assign or transfer this Agreement or delegate its responsibility for the 
performance of services under this contract. 
 
8.4 Integration Clause. 
 
This Agreement may be amended only by a writing executed by each of the Parties. 
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8.5 Severability of Provisions. 
 
If any provision of this Agreement shall, to any extent, be held invalid or unenforceable, the 
remainder of this Agreement shall not be deemed affected thereby. 
 
8.6 Massachusetts Law to Govern. 
 
All parties to this Agreement agree that this Agreement shall be governed by and enforced in 
accordance with the laws of the Commonwealth of Massachusetts. 
 
8.7 Duplicate Originals. 
 
This Agreement may be signed in more than one identical counterpart, each of which shall be 
deemed to be an original hereof. 
 
8.8 Notices. 
 
Communications shall be deemed to have been made when mailed postage prepaid or 
delivered to among: 

 
Chair and      Director of Public Affairs 
Executive Director     Massachusetts Water Resources Authority 
Water Supply Citizens Advisory Committee  Deer Island 
485 Ware Road      33 Tafts Avenue 
Belchertown, MA  01007    Boston, MA 02128 
 
Executive Director       
Massachusetts Water Resources Authority  
Deer Island 
33 Tafts Avenue 
Boston, MA 02128 
 
IN WITNESS WHEREOF, this Agreement is executed as of this      day of June, 2023. 
 
FOR:  WATER SUPPLY CITIZENS ADVISORY COMMITTEE 
 
By:  ___________________________ 
  Title: Chair, Water Supply Citizens 
  Advisory Committee 
Dated:  
  
FOR:  MASSACHUSETTS WATER RESOURCES AUTHORITY 
 
By:  ___________________________ 
  Title: Executive Director 
Dated:   
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